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PUBLISHABLE SUMMARY  

 

 

Europeana Cloud: Unlocking Europe’s Research via the Cloud 

 

 

 

Europeana Cloud aims to provide the libraries, archives, museums and aggregators of the 
Europeana eco-system with a new infrastructure for sharing, accessing and using metadata 
and digital objects. Currently, metadata travels in a one-way direction from data providers to 
Europeana. The eCloud infrastructure will help replace this, allowing for the two-way 
exchange and enrichment of metadata, and also experimenting with digital objects. 

Backed by a sustainable business model, this infrastructure should save time and costs, but 
also allow for the greater exploitation and dissemination of that data. Relatedly, the project 
will provide tools to enable new ways for research communities in the humanities and social 
sciences to work with the metadata and objects in Europeana Cloud 

The project has three main objectives: 

INFRASTRUCTURE:  To build a sustainable cloud-based infrastructure that provides cost-
efficiencies for storing, sharing and providing access to cultural heritage objects and other 
stakeholder assets, with a legal framework that enables access to and re-use of the 
material. 
 

CONTENT:  To source, prepare and add new data (5m content items and another 2.4m 
metadata records, along with existing data from Europeana, The European Library and the 
Polish Digital Libraries Federation) to the Cloud infrastructure. 
 

USE:  To engage innovators and developers to build third-party services and tools so that 
audiences (in this case humanities and social sciences researchers) can access, work on 
and share the content stored in the Cloud. 

Why do we need a new infrastructure? 

The traditional Europeana aggregation model, in which information travels in one direction 
from aggregator to Europeana, is costly and unsustainable. Each aggregator uses different 
systems which all have their own transactional, maintenance and staffing costs. With 
Europeana Cloud, aggregators can share a single technical framework, within which 
information can flow in a circular motion – enriching metadata and passing it on to other 
organisations 
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Diagram showing exchange of data within the cloud, with some of the potential benefits in the 
surrounding tags 

Issues the project is exploring:  

Within the eCloud project, partners are exploring how the eCloud infrastructure can 

 reduce IT costs for institutions within the Europeana ecosystem 

 lead to more efficient workflows in sharing data 

 lead to new ways of disseminating data to end users 

Give that eCloud infrastructure will promote more sharing of data, the project is also dealing 
with wider issues around access, trust, consensus and copyright. eCloud partners are 
discussing the approach needed in order to: 

 define the rules of engagement and community boundaries that govern a common 
digital space such as eCloud 

 establish a long-term consensus, discussing: 

o who should be able to upload or download information 

o which groups of people should be granted access 

o how the tools, services and results should be shared. 

In addition, partners need to ensure that the work of Europeana Cloud remains available 
beyond the lifetime of the project, so issues related to sustainability are being addressed as 
well: 

 who will manage and govern the resulting cloud- based infrastructure? 

 how will it be paid for? 
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Finally, the project explores how researchers can benefit from this greater aggregation of 
content 

 how  researchers currently interact with Europeana 

 what Europeana’s content strategy should be in the future, especially in the context of 
helping researchers 

 how dedicated tools can be created for research groups working on specific issues 

 how a Europeana Research platform can support the creation of new tools and 
services based on Europeana (and others’) data 

Progress during the first year: 

All deliverables have been published and are available from 

http://pro.europeana.eu/web/europeana-cloud/results/-
/document_library_display/cX7N/view/1915215 

Work Package 1 

 Established and worked with the Research Communities Advisory Board to provide 
external context and review for work within project focussed on Researchers. 

 Running a series of workshops (and related desk surveys) to determine the state of the 
art on 

o Scholarly content use, to enable evolution of Europeana content strategy to 
research communities’ needs. 

o Digital research practices and digital tools in the humanities and social sciences 

Work Package 2 

 Reviewed available technologies, models and infrastructure elements necessary for 
building Europeana Cloud 

 Established technical architecture and related data model for Europeana Cloud 

 Built first two services for eCloud -  upload and download of metadata; and service 
providing identifiers for data uploaded to eCloud 

Work Package 3 

 Developed iterative methodology for developing tools based on content from 
Europeana and other content sources 

 Developed first tool for research community studying philosophy of logic 

 Undertook planning for second year tool development; focus will be on tool for 
musicologists. 

Work Package 4 

 Worked across the consortium to draw up and agree the Ingestion Plan 

http://pro.europeana.eu/web/europeana-cloud/results/-/document_library_display/cX7N/view/1915215
http://pro.europeana.eu/web/europeana-cloud/results/-/document_library_display/cX7N/view/1915215
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 Held metadata and content ingestion clinics to provide partners with information on 
ingestion process 

 Circa 1.7m metadata records forwarded to project aggregators, The European Library, 
as part of ingestion process 

Work Package 5 

 Consulted with stakeholders and the wider Europeana network on legal, strategic and 
economic issues and developing the first version of the high level strategic principles 
for eCloud. 

 Developed set of minimum requirements for eCloud. 

 Work was also started on exploration of the issues and landscape around licensing, 
costs and operation of a shared and sustainable cloud infrastructure.  

Work Package 6 

Creating and executing a range of communication instruments: 

 a stakeholder engagement plan, defining appropriate messages, timings and media for 
different stakeholders related to the project 

 a Europeana Research Coordinators Group (ERCG) to ensure link up with other 
research based projects and services that have overlaps with Europeana Cloud, 
especially in terms of focus on research communities 

 a researcher communication plan; 

 a website, blog, newsletter, factsheets and presentation template for promoting eCloud 
to other communities and developers, and for widespread dissemination of the Project’s 
plans and services. 

Work Package 7 / Co-ordination Activity 

 Running Executive Board between WP leaders 

 Organising kick off meeting, and planning for 2014 plenary 

 Ensuring all deliverables and Key Performance Indicators are met 

 Ensuring timely dialogue with European Commission over project management 

 Running Cloud Coordination Group with other cultural heritage projects dealing with 
cloud approaches to data 

Plans for 2014 

Work Package 1 

 Continuing research on Europeana’s current content 

 Developing Europeana Content Strategy 

 Providing feedback on tools in WP3 and Europeana Research 

Work Package 2 
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 Developing prototype of eCloud services for uploading and downloading 

 Development of other core services as outlined in the initial technical architecture 

Work Package 3 

 Development of second tool; Music score comparator / tool for musicology research 
community 

 Further Development of Europeana Research concept and initial version released 

Work Package 4 

 Continuing to ingest metadata according to plan 

 First sample content ingested to Europeana Cloud 

 Tools for content ingestion developed 

Work Package 5 

Continuing to work on the strategic, legal and economic issues, with documentation related to: 

 Operating Principles for eCloud members 

 Cloud Access Framework 

 Cost Model underlying usage of eCloud 

 Initial work on Governance Model 

Work Package 6 

 Refining stakeholder communications in light of other WP work 

 Ongoing dialogue with Research Infrastructures (via Research Coordinator Group) 

 (2nd half of year)  Targetted outreach to Europeana ecosystem to explain benefits of 
Europeana Cloud system 

For more information: 

See the project website at: http://pro.europeana.eu/web/europeana-cloud/home 

Or contact the Project Coordinator:  Alastair Dunning 

 
 

  

 

 

 

 

http://pro.europeana.eu/web/europeana-cloud/home
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PROJECT PROGRESS 

1. Project objectives for the period 

 

Europeana Cloud is a Best Practice Network, co-coordinated by the Europeana Foundation, 
designed to establish a cloud-based system for Europeana and its aggregators. In Europeana 
Cloud will be new content, new metadata, a new linked storage system, new tools and services for 
researchers and a new platform - Europeana Research. 

 

Content providers and aggregators, across the European information landscape, urgently need a 
cheaper, more sustainable technical infrastructure that is capable of storing both metadata and 
content. Researchers require a digital space where they can undertake innovative exploration and 
analysis of Europe’s digitised content. Europeana needs to get closer to the target of 30 million 
items by 2015. Europeana Cloud meets those needs.  

1. To provide access, at Europeana, to 2.4m new metadata records and 5m research–
focused digital items from across European universities, libraries, data centres and 
publishers. 

2. To create a cloud-based infrastructure capable of delivering cost-efficient content and 
metadata storage for stakeholders across Europe. 

3. To understand and address the legal, strategic and economic issues of a cloud-based 
system for content cultural institutions and domain aggregators. 

4. To achieve broad consensus on the benefits of a cloud-based system. 

5. To develop a digital platform, named Europeana Research, to discover and use European 
research content. 

6. Via this cloud, provide tools and services for researchers that permit innovative research 
that exploits digitised content in Europeana 

 

This is a vital project for the European network of content providers and aggregators, moving to a 
infrastructure that can deal not just with descriptive metadata but actual digitised content as well. 

 

Specific objectives for the first year included: 

 Establish and begin co-ordination of the Research Communities Advisory Board. 

 Research Communities identification and definition. 

 Research and determine the state of the art on:-  

o Scholarly content use, to enable matching of Europeana content to the Research 
Communities’ needs. 

o Digital research practices, using desk research and a web survey. 

o Digital tools. 

 Identify and create Humanities and Social Sciences case studies 

 Begin a series of Expert Forums for Case studies and for Tools & Content.  
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 Design an Evaluation Framework. 

 Begin a series of Evaluation workshops. 

 Create the Architectural Design Document, including evaluation of available cloud 
technologies. 

 Set up and configure the development environment. 

 Begin development of prototypes for the Metadata Cloud and Content Cloud. 

 Create Personas, Scenarios and Use Cases for eCloud services. 

 Create Content Ingestion Plan. 

 Begin a series of Metadata Ingestion Clinics. 

 Begin to ingest sample content into the Cloud. 

 Begin the development of recommendations for EDM. 

 Create the high level principles for the strategic requirements for the Europeana Cloud. 

 To determine the practical requirements for the Europeana Cloud by, researching and 
analysing the issues, and holding workshops to resolve issues, and thus establish the 
minimum requirements. 

 Begin exploring the requirements for extending Europeana Licensing framework. 

 Begin to establish a framework Business Model for Europeana Cloud, and develop a cost 
Model. 

 Begin the development of and delivery an advocacy programme. 

 Develop a stakeholder engagement and infrastructure plan. 

 Create and plan the operation of a Europeana Research Coordinators Group (ERCG). 

 Create and begin the execution of a researcher communication plan. 

 Create and begin the execution of a Europeana Content Aggregators Communications Plan 

 Begin promoting eCloud to other Communities and developers. 

 Undertake general and widespread dissemination of the Project’s plans and services to be 
provided. 

 To develop and use a robust internal reporting system to carefully monitor the project’s 
progress and use of resources, including  

o holding monthly meetings of an Executive Board;  

o getting monthly reports from WP leaders; 

o getting 6-monthly reports from partners; 

o maintaining a Risk Register; 

o maintaining an issues document. 
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2. Work progress and achievements during the period 

Work Package 1: Assessing Researcher Needs in the Cloud and Ensuring Community 
Engagement 

Task 1.1: Humanities and Social Sciences Research Communities Advisory Board (RCAB) [M1 - 
M36] 
Establishment and co-ordination, as well as Research Communities identification and definition 
completed. 

Task 1.1.1: Establish the Research Communities Advisory Board. [M1] 

KNAW, in consultation with the partners, established the RCAB, which includes 3 members. Prof. 
Rob Kitchin is advising WP1 on matters related to the Social Sciences, Prof. Karina van Dalen-
Oskam is representing the Humanities, and Dr. Leif Isaksen is advising WP1 on issues pertaining 
to the Digital Humanities and Information Science.  

Task 1.1.2: Research Communities Advisory Board coordination [M3 onward] 

A number of virtual meetings have taken place with the members of the RCAB, while Prof. Rob 
Kitchin attended the Case Studies Expert Forum in Dublin on June 18th, 2013.   

Task 1.1.3: Research Communities identification and definition [M1-M6] 

D1.1. was reviewed by the RCAB before being submitted. 

 

Task 1.2: Developing a Content Strategy for Europeana Research [M1 - M36] 

Work towards the development of a Content Strategy for Europeana Research. Desk research on 
Scholarly Content use completed.  
Matching Europeana content to the Research Communities progressed. 

Task 1.2.1: Desk Research: state of the art on scholarly content use [M1-6]. 

Athena RC, in close collaboration with other task partners, produced a state of the art report on the 
use of diverse kinds of information resources. This Milestone (1.2) has been completed and the 
document reviewed by RCAB along with M1.4 and the results of T1.3.2. These three documents 
formed D1.2. 

Task 1.2.2: Matching Europeana content to Research Communities [M3-M18]. 

Work in this task has been running smoothly. CERL have been working closely with Athena RC, on 
T1.2.1 and how this should best feed into T1.2.2. CERL have reviewed the 2010 Europeana 
Content Analysis to figure out the best ways to develop the Content Strategy as well as to identify 
the gaps in the existing content. 

T1.2.3: Content Strategy Development commences in M18 

 

Task 1.3: Research User Requirements for Europeana: digital research practices, tools and 
content [M1 - 26].  

Task 1.3.1: Desk Research: digital research practices state of the art [M1-8]. 

State of the art report on digital research practices completed.  

Task 1.3.2: Desk Research: digital tools state of the art [M1-M9]. 

State of the art report on digital tools and scholarly content use completed. 

Task 1.3.3: Research Communities Web Survey Design [M1-M4].  
Task 1.3.4: Research Communities Web Survey [M5-M7]. 
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The web survey has been circulated via various networks (EHRI, LoCloud, ARIADNE etc), and has 
been on the eCloud WP1 website front page. In the Executive Board Meeting of July 8th, 2013, it 
was agreed for the web survey to run until the end of M8 instead of M7. It was completed and initial 
results circulated to the Project and the Research Communities Advisory Board. 

Tasks 1.3.5: Identify and create Humanities and Social Sciences Case Studies [M8-M12] and  
Task 1.3.6 and User Requirements analysis and case studies report [M8-M12, M21, M30]. 

Humanities and Social Sciences Case Studies have been identified, created, written up and 
circulated to the Project and the Research Communities Advisory Board. 

 

Task 1.4: Research Community Engagement: Expert Forums[M3 - M30]. 

Expert Forums on Case Studies, Tools and Content for Humanities Research, Tools and Content 
for Social Sciences Research carried out and reported on. The reports form part of D1.5 (M30) 
have been/will be reviewed by the RCAB. 

Task 1.4.1: Case Studies Expert Forum #1 [M6]. 

The first Expert Forum was held in Dublin in June 2013. 

Task 1.4.2: Tools and Content for Humanities Research: Expert Forums #2 [by M10]. 

This took place in Amsterdam, October 24-25, 2013. 

Task 1.4.3: Tools and Content for Social Sciences Research: Expert Forum #3 [by M10]. 

This took place in Gothenburg, November 11-12, 2013. 

Task 1.4.4 Future Recommendations Workshop (Expert Forum #4) is later in the project (M30). 

 

Task 1.5 Research Community User Evaluation[M24 - M36] 

Task 1.5.1. Evaluation Framework Design[M8-9] 

Completed. 

Task 1.5.2. Evaluation workshops [M10, M21, M30] and 
Task 1.5.3. Analysis, write-up and reporting update[M10, M21, M30-36]. 

The First WP1/WP3 Evaluation workshop has been held virtually and reported on. The report will 
form part of D1.7 (M36). 

 

Deviations 

Although the planned work in WP1 is on track to achieve its objectives, there are some areas 
which we believe may benefit from some extra work which would need a small amount of extra 
resource. Partner 25 TCD have 12 PMs on this WP, but have indicated that they will have extra 
capacity within their existing budget primarily due to a decrease in salaries paid by their institution. 
We are considering in conjunction with the WP leader, Athena RC, whether it would be fruitful for 
TCD to increase their input (and PMs) on WP1. 

 

Work Package 2:  Developing the Infrastructure for Europeana Cloud 

Task 2.1 Requirements Gathering and Evaluation of Technologies [M1-30] 

Task 2.1.1 Create and Iterate Architectural Design Document [M1-30] 
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The first draft of the Architectural Design Document (D2.2) was produced based on the high-level 
requirements from the partnering institutions (1, 7, 23, 24). The work emphasized a strong need for 
having better defined use-cases that will be addressed by the system. The deliverable was then 
discussed, reviewed, and validated during a technical workshop in October: it will also be updated 
later on during the project. A small group from WP6 summarised the key messages from the report 
for use in dissemination. 

Task 2.1.2 Evaluation of available cloud technologies [M1-6] 

This has been performed and summarized in a document submitted as Appendix 1, ‘Deployment 
Options for eCloud’ to the deliverable D2.1.  PSNC provided input particularly to technology areas, 
including  experience from other EU projects. Though the evaluation has mainly taken into 
consideration technological aspects, it has also emphasized the synergy between technological 
assessment and economical and operational high principles formulated by WP 5 in the Task 5.1: 
this synergy needs to be kept in mind when decisions on technologies to be used are made. 
During the evaluation some of stakeholders in the cultural heritage institutions were contacted to 
get their positions on potential operational benefits that the new system can bring. A survey was 
carried out with 5 aggregators, 3 within the consortium and 2 outside of the consortium to better 
understand specific non-functional requirements and organisational needs on the eCloud system, 
reported in Annex 1 of D2.2. This work indicated a set of areas where the eCloud development 
should focus and informs the work in WP2 and WP5. A set of Recommendations were formulated. 
which are the results of important decisions that will shape the architecture of Europeana Cloud.  

Task 2.1.3 Set up and configure the development environment [M1-3] 

Recommendations on the development environment have been summarized and submitted as a 
deliverable. These requirements were used to introduce an agile development process for the 
distributed team in EF, PSNC and CNR-ISTI, and discussed at a 3-days development kick-off 
meeting in Poznan. Two developers undertook training on Apache Cassandra (open source 
distributed database management system). Third-party infrastructure components to be used by the 
project were chosen. 

 

Task 2.2 Prototype Development for Metadata Cloud [M7-30] and 

Task 2.3 Prototype Development for Content Cloud [M7-30] and 

Task 2.3.1 Integration of sample content documents into the cloud [M7-M12] and 

Task 2.4 Bidirectional Metadata and Content Access API [M7-30] 

The first version of the infrastructure has been developed and sample content documents 
integrated into the cloud storage.  Prototypes of two eCloud services have been developed: 
Metadata and Content Service, and Unique Identifiers Service. The first versions of these services 
were delivered as planned (D2.3. Prototype of Metadata Cloud). Automated functional tests were 
also developed for transferring sample documents to and from the Metadata and Content Service.  

The developers consulted with WP5 on how the infrastructure supports the general principles of 
EC.  

 

Remaining tasks in WP2 take place later in the project. 

Work Package 3:  Exploiting Europeana Cloud with services and tools for researchers 

Task 3.1 Personas, Scenarios and Use Cases [M1-6,M12-18,M24-30] 
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Identification and experimentation of tools, development of personas, scenarios, and use cases, 
and version 1 of Deliverable 3.1: document on personas, scenarios, and use cases related to 
Europeana Research tools produced. 

 

Task 3.2 Iterative design, development and evaluation of tools [M1-36] 

Task 3.2.1 Initial brainstorming and scenario building [M1-3, M12-15, M24-27] 

Identification of tools and development of personas, scenarios and use cases [see Deliverable 3.1]. 

Task 3.2.2 Paper prototypes to gather initial feedback on early ideas [M3-6, M15-18, M27-30] 

Identification of user groups: DM2E project (http://dm2e.eu) and Axiom group of history and 
philosophy of logic, semantics and axiomatics (http://axiom.vu.nl/)). Presentation of tools, 
scenarios and use cases for DM2E community (11 June, London). Gathering feedback on tools 
(presentation here). Presentation of tools, scenarios and use cases for Axiom group (8 July, 
Amsterdam). Gathering feedback on tools (process described in Deliverable 3.1). Mockups of the 
ARIADNE Finder, which have been presented to members of the Axiom group (Mockups are 
described in Deliverable 3.1). Version 1 of Deliverable 3.1 is the first draft of a paper to be 
submitted to a peer-reviewed conference or journal. 
The next case study, with DM2E group or other, is in preparation. 

Task 3.2.3 Gradual development of more functional digital prototypes in rapid iteration cycles [M6-
9,M18-M21,M30-M33] 

Work is in progress. 

Task 3.2.4 Deployment of final implementations in realistic testbeds [M9-12, M21-24, M33-36]. 

Work is in progress. Deliverable 3.2 (Tools and services: A set of tools and services for 
researchers that exploit Europeana content) available at M12, 24 and 36. 

Task 3.2.5 Evaluation of technical integration of tools with Europeana Content [M9-12, M21-24, 
M33-36] 

Work is in progress. First evaluation report (D3.3) on integration of tools with Europeana produced. 

 

Other tasks in WP3 are scheduled for later in the project. 

Work Package 4: Ingestion of Content and Metadata development 

Task 4.1 Ingestion of Metadata into Europeana [M1-30] 

Task 4.1.1 Create and Update Metadata Ingestion Plan [M1-30] 

Task 4.1.2 Organise Metadata Ingestion Clinics [M6-24] 

All project partners contributing metadata were invited to fill in a questionnaire requesting details 
on their data contributions (format, availability, etc). Based on the results a Meta Data Ingestion 
Plan was drawn up (see D4.1 below) and shared with the partners. All partners were provided with 
detailed information regarding the ingestion process through Ingestion Clinics:   

o A general session for all project partners that contribute metadata (using Google Hangouts) 
– slots on 19, 21 June and 3 July; They were attended by around 20 project members, and 
discussed the process by which TEL will harvest, validate, quality assure and publish the 
metadata in the project. 

o One-to-one meetings with data providers due to deliver data in Q4 and Q1 during the 
annual gathering organised by The European Library (Amsterdam 16-17 September) 
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The Ingestion workflow is long established at The European Library. New, however, was the 
delivery of data in EDM to Europeana. With each new data delivery in EDM, TEL’s EDM output is 
further refined. When the project data throws up elements as yet undefined in EDM, these are 
added to the data model.  

o OAPEN, DANS, VU Amsterdam data contributions were processed as scheduled. 

o BSB and UL Brussels were delayed, but now scheduled to be delivered to Europeana in 
February 2014. 

o The University of Edinburgh delivered 16 instead of 10 files, thereby doubling their 
contribution of metadata records. These are also scheduled to be delivered to Europeana in 
February 2014. 

o The BASE dataset (the largest to be processed in Y1) was initially rejected by Europeana 
on the grounds of insufficient rights statements, and the type of content it contains. The 
metadata is relevant to researchers, and the main goal of providing researchers with the 
materials they need is met as the BASE data becomes available in Europeana Research 
through the dataset of The European Library.  

The Metadata Ingestion Plan has been reviewed and revised, with the file load for HAZU 
postponed to 2014 Q3. KB Copenhagen was added to the schedule and Cinecittà was pencilled in 
for the final quarters of this year. Aim is still to get the metadata ingestion completed by the end of 
Y2, in order to then shift focus to content ingestion. 

 

Tasks 4.2 and 4.3 fall later in the project. 

 

Task 4.4 Evolving the Europeana Data Model for research content [M5-36]. 

The work on EDM is very dependent on the work done in WP1 (Identifying Researcher Needs) and 
WP3 (Tool Development) since most of the work on EDM will be based on the evaluation of the 
data harvested in the cloud but also on the users and tool requirements defined in these WPs. 
Colleagues in work packages 1 and 3 were invited to share their EDM thoughts and issues with the 
EDM Working Group. In the meantime, EDM is continually enhanced through resolving issues 
arising from the metadata ingestion process. 

 

Deviations 

Partner 10 HAZU realised that their 3 PMs on WP4 was an under-estimate for their very complex 
collections, and wanted to extend their work to 9 months instead of the 3 months shown in the 
DoW, but to keep their budget unchanged. After checking with PO we agreed to this increase in 
PMs. 

Partner 18 NAF have found that they are unable to provide the content they hoped. Consequently 
they do not need the 3 PMs on WP4, thus reducing their total PMs from 6 to 3. We have agreed 
with them that within those 3 PMs, they will put more effort into WP5 where their expertise will be 
very useful. Their budget will be reduced accordingly. The loss of NAF’s content (c.3200 items) will 
not be a problem as it will be off-set by extra content from other providers: e.g. UEDIN have/will 
provide/d c.6000 items more than anticipated. 

Work Package 5: Sustaining the Europeana Cloud  

Task 5.1 Strategic Requirements for Europeana Cloud [M1-30] 

5.1.1 Creating the high level principles [M1-6] 
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The first version of the High Level Principles that form the basis of the Strategic Requirements for 
Europeana Cloud (MS26) have been developed and delivered in consultation with project partners 
via a series of workshops (task 5.2.2). These are being regularly checked in collaboration with 
WP2 against the developments being undertaken (MS27 Strategic Requirements Check). Further 
checks will be made at months 12, 18 and 30. 

Task 5.2 Determining the Practical Requirements for Europeana Cloud [M3-20] 

EF, Athena RC, Ariadne, Kennisland and LIBER along with Europeana Cloud content and 
technology partners, formed a Europeana Network Task Force. The Europeana Cloud Strategic 
Organizational Workplan (MS28, completed M4) describes the process of extending the Principles 
and Requirements identified in Task 5.1 and turning those into Minimum Requirements for the 
cloud (D5.1). This was achieved via a series of regular virtual discussion groups and a series of 
workshops in Amsterdam and Edinburgh (2) during Sep-Oct '13 which explored the Legal, 
Strategic (Economic) and Organisational (Governance) Issues with stakeholders and project 
partners, and in consultation with the taskforce for advice on key issues throughout. D5.2 was 
delivered within a month of its deadline.  

From the knowledge gained at the workshops, basic access requirements for Europeana Cloud 
have been fed into the work for D2.2, the Initial Version of the Architectural Design document. 

 

Task 5.3 Exploring Licensing Issues [M3-18] 

The early stage requirement gathering for extending Europeana Licensing framework has started, 
holding workshops, and will continue through to M18. Partner 12 Kennisland also operates in the 
projects Europeana Awareness and Europeana Creative. Insights from work in these projects 
informed us of the wider requirements for the use of Europeana Cloud and gave us a head start in 
this task. 

 

Task 5.4 Sustainability, Governance and the Business Model [M 1-24] 

Work is underway, complementary to that undertaken in Task 5.2 to develop a Use Case as the 
basis for understanding the cost model. The governance issues are being explored in conjunction 
with those in Task 5.2, using the Commons principles, using workshops which will continue 
through to M18.  

Task 5.5 Planning for other Europeana Aggregators to become part of Europeana Cloud [M6-36]. 

Very early stage discussion are being held with aggregators about the possibility of participating in 
Europeana Cloud. In addition, the marketing material invites data providers to participate, and the 
project will build on this through to M30. 

Work Package 6: Dissemination and Networking 

A Working Group consisting of representatives of the WP6 partners was formed to oversee the 
delivery of all tasks. The group meets monthly, chaired by the WP Leader; minutes are taken and 
circulated. 

Task 6.1 Stakeholder Engagement and Infrastructure Plan [M1-36] 

A stakeholder engagement and infrastructure plan has been created submitted as D6.1. 

Task 6.2 Sustainable Communications Infrastructure between European Research Networks (M1-
36] 

Task 6.2.1 Create Europeana Research Coordinators Group (ERCG) [M1] and  

Task 6.2.2. Plan ERCG framework [M2-6]. 
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Europeana Research Co-ordinators Group (ERCG) has been established; Terms of Reference, 
membership and meetings schedule have been defined and documented. Membership includes 
CENDARI, CESSDA, CLARIN, DANS, DASISH, DARIAH, EUDAT, Europeana, OpenAIRE, and 
TEL. 

Task 6.2.3 Communicating Europeana Cloud to Research Infrastructures [M7-36] 

A questionnaire was devised and circulated to all members of the ERCG to facilitate creation and 
delivery of the plan for communicating Europeana Cloud to Research Infrastructures, Deliverable 
D6.2. 

Task 6.3 Researcher Communication Plan [M3-36] 

Task 6.3.1. Create and Execute Researcher Communication Plan [M11-24] 

Planning meetings have been held with WP1, ERCG and WP6 contributors, to feed into 
Deliverable D6.3 (due M18). 

Task 6.4 Promoting the Europeana Cloud [M7-36] 

Task 6.4.1 Create Promotion of European Cloud Plan [M11] and 

Task 6.4.2. Execute Europeana Content Aggregators Communications Plan [M11-M36] 

The plan is drafted and undergoing consultative refinement and review. The final version will form 
D6.4 (due M18). 

Tasks 6.4.3 and 6.4.4 are scheduled for later in the project. 

Task 6.5 Project results dissemination [M3-36] 

Website, blog, Newsletter, Twitter feed and events calendar are all in place, which are being kept 
up to date with content regularly and proactively sought from WP Leaders. New feature are added 
from time to time. See http://pro.europeana.eu/web/europeana-cloud.  

Templates, logos and a glossary are available to partners for use in their own dissemination 
activities.  An introductory PowerPoint presentation, a project factsheet aimed at aggregators and 
content partners, and a set of 1-page digests of aspects of technical deliverables have been 
created and are available to partners and other consumers from the project website 
http://pro.europeana.eu/web/europeana-cloud/communication-
tools;jsessionid=D39D322A4C1505A672A23179CFD1C6C6 .  

An ‘Answers to Your Questions About Europeana Cloud’ is also available on the website. 

A log of dissemination activities is in appendix 4 

Work Package 7 is project management, Section 4 

 

 

http://pro.europeana.eu/web/europeana-cloud
http://pro.europeana.eu/web/europeana-cloud/communication-tools;jsessionid=D39D322A4C1505A672A23179CFD1C6C6
http://pro.europeana.eu/web/europeana-cloud/communication-tools;jsessionid=D39D322A4C1505A672A23179CFD1C6C6
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3. Deliverables and milestones tables  

 

Deliverables (excluding the periodic and final reports) 

Please list all the deliverables due in this reporting period, as indicated in Annex I of the Grant Agreement. 

This table is "cumulative", that is, it should always show all deliverables from the beginning of the project. 

 

 

TABLE 1. DELIVERABLES 

 

 

Del. 
no.  

Deliverable name WP no. Lead 
participant 

 

Nature 

Dissemination  
level 
 

Due delivery 
date from 
Annex I 

Delivered 
Yes/No 

Actual / Forecast 
delivery date 

Comments 

1.1: Research 
Communities 
Identification and 
Definition report 

1 13 KNAW R PU 6 Yes   

1.2 State of the art 
report on digital 
research practices, 
tools and scholarly 
content use 

1 6 CERL R PU 9  Yes   

1.5  Expert Forums with 
reports (Case 
Studies part) 

1 25 TCD R PU 6, 10, 30 Yes  Iterative, final version due 
M30. 

2.1 Create 
Development 
Environment 

2 1 EF O PP 3 Yes   
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Del. 
no.  

Deliverable name WP no. Lead 
participant 

 

Nature 

Dissemination  
level 
 

Due delivery 
date from 
Annex I 

Delivered 
Yes/No 

Actual / Forecast 
delivery date 

Comments 

2.2 Initial Version of 
Architectural 
Design Document 

2 24 PSNC R PP 6 Yes  This will be a rolling 
document, subject to further 
revision and consultation. 

2.3 Prototype of 
Metadata Cloud  

2 1 EF P PU 12 Yes M13,  
(17 Feb 2014) 

 

3.1 Document on 
personas, 
scenarios and use 
cases 

3 14 KU 
LEUVEN 

R PU 6, 18, 30 Yes M6  

3.2 Tools and services 3 14 KU 
LEUVEN 

P PU 12, 24, 36 Yes M12  

3.3 Evaluation report: 3 1 EF R PU 12, 24, 36 Yes (M12) 1st iteration. 

4.1 Initial Metadata 
Ingestion Plan 

4 6 CERL R PU 4 Yes   

5.1 Minimum 
requirements for 
the cloud 

5 1 EF R PU 10 Yes   

6.1 Stakeholder 
Engagement & 
Infrastructure Plan 

6 27 R PU 6 Yes   

6.2 European 
Research 
Coordinators 
Group Plan 

6 13 R PU 7 Yes M8 Update at M18. 
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Del. 
no.  

Deliverable name WP no. Lead 
participant 

 

Nature 

Dissemination  
level 
 

Due delivery 
date from 
Annex I 

Delivered 
Yes/No 

Actual / Forecast 
delivery date 

Comments 

D7.1 Consortium 
Agreement 

7 17 R PP 6  M14 The Text of a CA was 
submitted in M6, but it was 
not possible to get the 
agreement of the whole 
consortium as it stood. A 
fully revised draft version 
has been circulated to 
partners early February, and 
it is hoped to finalise that 
and get signatures in the 
very near future. 

D7.2 1st Periodic 
progress report 

7 17 R PU 6 Yes  . 

D7.3 1st annual Report 7 17 R PU 12 Yes  This report is the final 
version of a draft of D7.3, 
submitted for the 1st  
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Milestones 

 

 

TABLE 2. MILESTONES 

 

Milestone 

no. 

Milestone name Due achievement 
date from Annex I 

Achieved 
Yes/No 

Actual / Forecast 
achievement date 

Comments 

      

      

1 Research 
Communities 
Advisory Board 
established 

M1, Feb 2013 Yes   

2 Desk research on 
Scholarly Content use 
complete 

M6, July 2013 Yes   

3: Web Survey 
Complete 

M7, Aug 2013 Yes   

4: Desk Research on 
Digital Research 
Practices complete 

M9, Oct 2013 Yes   

5 Research 
Communities 
Advisory Board First 
Meeting complete 

M12, Jan 2014 Yes   

6 First Evaluation 
workshop and write-
up complete 

M10, Nov 2013 Yes   
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7 Decision on the use 
of underlying cloud 
storage system 

M6 Yes  Refer D2.2 

8 First Prototype made 
available to other 
WPs - implementation 
with multiple nodes 
and sites. 

M8 Yes  Refer D3.2 

9 Content and 
metadata loaded and 
accessible through 
test API from 
prototype. 

M9 Yes  Refer D3.2 

14 First version of tools 
and documentation 

M12 Yes   

18 First Periodic report 
on meta data 
ingestion. 

M12, Jan 2014 Yes (see comment) M13, Feb 2014 Iterative, revised Metadata Ingestion Plan due 
M12, published M13. Final version due M36. 

22 Metadata and content 
ingestion clinics 

M5/M6 Jun/Jul 
2013 

Yes(see comment)  Iterative, clinics arranged around M6, M8 
September 2013 for M12), M18, M24. 

26 High Level Strategic 
Requirements 

M3 Yes   

27 High Level Strategic 
Requirements Check 

M6, M12, 
(M18, M30) 

Yes  Iterative  

28 Europeana Cloud 
Strategic 
Organisation 
workplan 

M4 Yes   

30 Creation of 
Europeana Research 
Coordinators Group 

M2 Yes   

31 Project website, blog 
constructed 

M2 Yes   
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4. Project management 

 

Task 7.1 Activity planning and day to day management of the Network and its activities [M1-M36] 

Task 7.1.1 Ensure the Effectiveness of Communications [M1-36] 

Established a project Basecamp site (for sending and archiving project correspondence and files), 
project website, project blog established and used extensively. Communication tools created and 
circulated. 

Task 7.1.2 Executive Board Meetings [M1-36] 

Executive Board established and meetings held monthly (mostly virtual via Skype). All papers, 
agendas and minutes made available to all partners on basecamp. The Project Coordinator, 
representatives of TEL and Europeana, and three of the WP leaders are operating from the same 
building, which underpins excellent communication and project cohesion. 

Task 7.1.3 Project Meetings [M1-36] 

A successful kick off meeting was held in The Hague attended by all project partners and the project 
officer. Documents and presentations are on Basecamp. Arrangements have been made for a second 
Project meeting in Athens on March 17-19, 2014. 

Several other meetings have been held by specific Work Packages and groups as detailed in the 
Section 2 above. 

Task 7.2 Management of Commission Requirements [M1-36] 

Task 7.2.1 Sign Consortium Agreement [M1-6] 

Text of consortium agreement drafted in consultation with key partners and submitted as D7.1. 
Partners have yet to complete signing. 

Task 7.2.2 Supply Commission with necessary reports [M6-30] 

Deliverables and progress reports have been submitted to the Commission as required. 

Task 7.2.3 Organising Payments [M1-36] 

Payments of first pre-financing were made by the coordinator, EF, supported by MDR, as appropriate 
and within the time specified by the EC. MDR circulated guidance to partners and runs 6-monthly use-
of-resources reporting exercises to ensure all partners understand the process in preparation for 
submitting Cost Statements prior to further payments being made by the EC. (See also 7.3.2 below.) 

Task 7.3 Quality Assurance of Deliverables [M1-36] 

Task 7.3.1 Quality Assurance Arrangements [M1-2] 

Arrangements are in place for the review of all project deliverables where possible and appropriate by 
external experts, otherwise by network partners. 

Task 7.3.2 Ensure Regular Progress Monitoring [M1-36] 

Progress monitoring and chasing is on-going. MDR runs six-monthly reporting exercises to monitor 
progress of all partners to date. Two report templates were circulated to partners at each of M6 and 
M12, one to elicit work progress to date (Partner_ProgReport_template_eCloud_V2.doc  See 
appendix 1), and one to get resource usage in terms of Person Months (PMs) and costs 
(Partner_use_of_resources_template_eCloud.xls  See appendix 2).  

The details from the resource reports are transferred to a master workbook of spreadsheets (See 
appendix 3), which will enable the project management team to monitor resource usage and to 
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evaluate possible deviations. The monitoring workbook has spreadsheets to record for each 
partner and overall:- 

 Personnel costs. 

 Sub-contracting costs. 

 Travel and Other costs. 

 Person Months usage. 

 Rate check (to monitor personnel costs and PMs against the average rate in the DoW). 

 €Schedule (payments schedule and record of payments made). 

 Report Record (to monitor partners’ submission of their 6-monthly reports, and the correct 
completion of their cost statements in the NEF). 

It also indicates potential under-spends or over-spends on budget, and the use of Person Months 
by partner.  

In addition, progress against the Dow (tasks, deliverables, milestones, performance indicators, risks) 
is reviewed at each monthly Executive Board. 

 

Task 7.4 Monitoring, evaluation and risk management [M1-36] 

Task 7.4.1 Monitoring Project Progress [M3-36] 

MDR is working with Europeana and the WP Leaders, taking into account overarching Europeana 
evaluation activities, to monitor the progress of the project and the amount, types and quality of 
metadata and content being contributed by Europeana Cloud partners to Europeana. 

Task 7.4.2 Content Co-ordination Group [M1-36] 

A content coordination group has not been deemed necessary so far as many of the discussions have 
been covered either in the Executive Board or as part of bilateral discussions between Work 
Packages (e.g. WP2 and WP5 are in regular discussion about strategic needs for eCloud and their 
technical implementation). This will be kept under review.  

Task 7.4.3 Risk Register and Issues log [M1-36] 

These have been established and are reviewed at the monthly Executive Board meetings and at 
Work package meetings. 

 

Task 7.5 Legal framework [M1-36] 

Task 7.5.1 Project representatives from one or more of EF, KL and MDR will attend relevant 
Europeana Network meetings. [M1-36] 

On-going. Meetings attended in the first year were:- Europeana Aggregator Forum, May 2013; 
Europeana 2013 Business Planning - Aggregate workshop, Nov 2013; Europeana AGM. Dec 2013 
(Presentation on eCloud). 

Task 7.5.2 Kennisland will develop strong relationships with the Arrow and other relevant projects 
[M1-36] 

On-going. Kennisland also operates in the projects Europeana Awareness and Europeana 
Creative. 

 

Overall, the project is on track to achieve its objectives and outcomes. Minor difficulties are dealt with 
as they arise and at the monthly Executive Board meetings. Plans for moving forward are thus 
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adjusted as necessary, though such adjustments have been only relatively minor so far with no need 
to change the overall strategy nor method of operation. The progress and possible problems are 
carefully monitored as detailed earlier in this section. 

 

Dissemination activities 

A wide range of dissemination activities have been undertaken by 22 of the partners using various 
channels :- blogs, events, factsheets, meetings, briefings, multimedia display screens, newsletters, 
presentations, press releases, publications, radio, social networks, television, and several 
websites.  

 

A complete log of dissemination activities for the first year is in appendix 4. 

 

 

.  
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USE OF RESOURCES 

Overview Person-Month Status (cumulative)  

 

Nr short name Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned 

1 EF 1.138 3 18.254 64 13 5.908 17 12.919 37 6.669 8 1.369 4 46.258 146
2 Ariadne 1.195 12 0.061 1 0.061 1 0.031 1 1.349 15
3 Athena RC 8.992 33 0.536 1 0.425 1 0.697 3 10.650 38
4 BSB 0.719 3 0.696 1 0.210 1 0.489 1 2.114 6
5 CEEOL 3.502 3 1.339 1 1.007 1 0.304 1 6.152 6
6 CERL 6.131 6 0.652 12 0.611 1 0.142 3 0.556 3 8.092 25
7 CNR 0.682 24 6 0.845 1 0.991 1 1.552 1 4.070 33
8 DE 1.351 3 0.383 1 0.195 1 0.221 1 2.149 6
9 DIALNET 0.647 3 0.615 1 0.598 3 0.332 1 2.191 8
10 HAZU 5.046 3 0.385 1 0.500 1 0.277 1 6.208 6
11 KB DK 0.047 3 0.229 1 0.044 1 0.144 1 0.464 6
12 KL 6.313 24 0.118 1 0.021 1 6.452 26
13 KNAW 4.760 12 0.038 1 2.850 6 0.267 1 7.914 20
14 KU Leuven 7.537 24 3.165 3 1 1 3 10.703 32
15 LIBER 1.090 6 0.853 1 1.935 5 0.130 1 4.008 13
16 LUCE 0.649 3 1 1 1 0.649 6
17 MDR 0.328 1 1 7.006 36 7.334 38
18 NAF 3 0.265 1 1 0.284 1 0.549 6
19 NLW 11.000 14 2.630 3 0.750 1 0.232 1 0.464 1 15.076 20
20 NTK 0.675 3 0.193 1 0.081 1 0.361 1 1.309 6
21 OAPEN 0.371 3 0.069 1 0.086 1 0.259 1 0.784 6
22 OKF DE 7.602 16 1 1.032 5 1 8.633 23
23 OU 4.105 35 12 0.240 1 1 0.160 1 4.505 50
24 PSNC 11.692 46 1 1 1 11.692 49
25 TCD 5.688 12 0.360 1 0.038 1 0.579 1 6.665 15
26 TILBURA 0.064 3 0.014 1 0.079 1 0.221 1 0.379 6
27 UCL  0.617 3 0.135 1 3.647 10 0.910 3 5.308 17
28 UEDIN 0.234 2 2.353 3 0.288 1 1 1.496 1 4.371 8
29 UGOT 12.644 15 1 0.046 1 3 0.014 1 12.704 21
30 ULB 0.156 2 1 1 0.128 1 0.283 5
31 UNIBI 0.378 3 1 3 1 0.378 8
32 UPAT 0.643 3 0.714 1 1 1 1.357 6
33 VUA 1.928 5 0.720 3 0.330 1 0.060 1 0.330 1 3.368 11

51.676 103 34.733 169 18.262 70 30.292 104 29.556 92 20.999 70 18.601 79 204.118 687

Consortium WP5WP4 WP7 TOTAL WP1 WP2 WP3 WP6

 

 

Actual = number of person months consumed from the beginning of the project to the end of this period 

Planned = total effort planned for the project in the latest version of the description of work - annex I to the 
grant agreement.
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Explanation of the use of the resources (summary) 

The details for this section are now entered in the NEF, which generates a Use of Resources pdf file with details for all partners. Below is screen-shot of the 
‘Total’ sheet from the workbook of spreadsheets used to monitor resource use, showing costs reported for Year One.  

The under/over budget  
indicators are of very little 
significance at this stage.  

1. The work of different partners 
takes place in different periods. 

2. The first year resource usage 
for a 3-year project is not very 
indicative of the whole project 
period. 

3. The project management team 
will review these figures in the 
light of what proportion of 
partners’ work has actually 
been completed.  
For example, where there are 
very high blue ‘over-spend’ 
figures, partner 5 Questa.Soft / 
CEEOL have virtually 
completed their work, and 
partner 19 NLW have done 
about two-thirds of their work. 
Several other partners are yet 
to make their most significant 
contribution to the work. 

4. The figures will become more 
indicative after the 18-month 
and 2-year reports and analysis, 
and will be kept under review by 
the project management team. 
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============================================ 

End of main report 
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Appendix 1 -  Partner Progress Report Template 

Report template circulated to all partners at each of M6, M12, M18, M24, M30, M36 to elicit work 
progress to date. 



Appendix 1 -  Partner Progress Report Template 
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Europeana Cloud  -  325091  -  Partner Progress Report  

Partner number and name:-  

Name and position of person reporting:-  Date: 

Period covered:  from:-  to:-  

Work progress and achievements during the period 
Please provide a brief and concise overview of the progress of work in line with the structure of DoW. For 
each WP task:-  

 Provide a summary of progress towards objectives and details for each task. 

 Highlight clearly significant results. 

 If applicable, explain the reasons for deviations from the DoW and their impact on other tasks as well as 
on available resources and planning. 

 If applicable, explain the reasons for failing to achieve critical objectives and/or not being on schedule and 
explain the impact on other tasks as well as on available resources and planning. 

 If applicable, propose corrective actions. 
 

WP Task Work done and Achievements 

  
 
 
 

  
 
 
 

  
 
 
 

  
 
 
 

  
 
 
 

  
 
 
 

  
 
 
 

  
 
 
 

  
 
 
 

 
Please continue with ‘Dissemination activities’ . . .  
(‘Use of resources’ should be reported in the spreadsheet 

<Partner_use_ofresources_eCloud.xls>) 

contd 
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Dissemination activities  

Please give brief details of activities which disseminated information about the project. For example:- 

 publications and newsletters; 

 websites, blogs and tweets; 

 attendance at meetings, conferences, seminars, etc.; 

 meetings within your organisation to inform other people about the project; 

 radio and TV exposure; 

 posters and fliers distributed; 

 Anything else that might be worth mentioning 

 

Activity 
Place if 
applicable 

Size of audience / 
Number of people 
reached - numbers in 
audience, circulation 
of the journal / press 
article, etc.(approx) 

Type of audience / type of people 
reached -  

What sort of people are the audience, 
e.g. project partners, researchers, 
librarians / curators, etc. 

Date 
If applicable 

 

 

  
  

 

 

  
  

 

 

  
  

 

 

  
  

 

 

  
  

 

 

  
  

 

 

  
  

 

 

Please change the filename by substituting your partner name, and email to the management team 
(Geoff Butters <geoff.butters@mdrpartners.com>, Alastair Dunning <Alastair.Dunning@KB.nl >, 
and Mary Rowlatt <mary.rowlatt@btinternet.com >), copied to Martin Moyle m.moyle@ucl.ac.uk . 

Please also report ‘Use of resources’ in the spreadsheet 
<Partner_use_of_resources_eCloud.xls> 

 

 

End 

geoff.butters@mdrpartners.com


Appendix 2 -  Partner Use of Resources Report Template 
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Appendix 2 -  Partner Use of Resources Report Template 

Report template circulated to all partners at each of M6, M12, M18, M24, M30, M36 to get resource 
usage in terms of Person Months and costs to date. It is a workbook of spreadsheets, using these 
sheets:- 

 Set-up (to facilitate automatic calculations) 

 Personnel (costs and Person Months) 

 Sub-contracting costs 

 Travel and Other costs 

 Summary 

 Converting hours to PMs  (to assist partners to work out PMs used) 

 

 



Appendix 2 -  Partner Use of Resources Report Template 

 

D7.3 eCloud progress report M1-12 27 March 2014 

33 
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 Appendix 3 -  Use of Resources monitoring spreadsheet 

 

D7.3 eCloud progress report M1-12 27 March 2014 

37 

Appendix 3 -  Use of Resources monitoring spreadsheet 

Data from partners’ use of resources reports is copied to a workbook to use to monitor use of resources, with sheets for:- 

 Personnel 

 Sub-contracting 

 Travel and Other costs 

 Person Months usage 

 Rate check (to monitor personnel costs against the average rate from the DoW) 

 €Schedule (payments schedule and record) 

 Report Record (to monitor partners’ submission of 6-monthly reports and their cost statements in the NEF) 

 

A screen-shot of the ‘Total’ page of the workbook follows:- 



 Appendix 3 -  Use of Resources monitoring spreadsheet 
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Appendix 4 -  Dissemination activities log 

 
 

Type Activity Place 
Size of 

audience 
Type of audience 

Mont
h 

Part
ner 

Presentation Presentation by Freire Nuno, Charles 
Valentine & Isaac Antoine, Europeana / 
The European Library - "Europeana and 
Research: Enabling the Use of Cultural 
Heritage Objects for Digital Humanities" - 

8th International Digital 
Curation Conference, 
Amsterdam 

25 Information professionals 1 1 

Presentation Presentation involving Europeana Cloud London, UK 160 Digital Library Experts 1 1 

Web Websites http://www.techlib.cz/cs/2459-
europeana-cloud/ 

55 000 Students, researchers, 
librarians and other NTK 
users 

1 20 

Meeting / 
briefing 

Info about project to Czech library 
community using digital library system 
Kramerius 

Czech Republic 50 Library directors and library 
IT staff 

1 20 

Web Promoting the project through 
notifications placed on the university / 
library website 

www.ulbsibiu.ro, 
bcu.ulbsibiu.ro 

5 Students, teachers, 
researchers 

1 35 

Blog Spotlight on Europeana's biggest content 
provider 

http://pro.europeana.eu/blog The Pro blog 
receives an 
average of 
3500 page 
views per 
month 

Europeana Network, project 
partners, policymakers, 
cultural heritage 
professionals 

1 1 

Presentation 1 slide in Presentation at Europeana 
Creative kick-off, by Breandan Knowlton 

Europeana Creative kick-off, 
Vienna 

50-75 Europeana Creative partners 1 1 

Meeting / 
briefing 

CERL Executive Padua 15 Senior Librarians 2 6 

Social Twitter @dialnet: some tweets about @dialnet 3.800 Librarians, Dialnet´s users, 2 9 

http://www.techlib.cz/cs/2459-europeana-cloud/
http://www.techlib.cz/cs/2459-europeana-cloud/
http://www.ulbsibiu.ro/
http://www.ulbsibiu.ro/
http://pro.europeana.eu/blog
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Type Activity Place 
Size of 

audience 
Type of audience 

Mont
h 

Part
ner 

Europeana Cloud followers  researchers… 

Meeting / 
briefing 

Dialnet alerts  400,000 
registered 
users; 60 
partners 

Dialnet’s Registered users 
and partners 

2 9 

Web Summary on project website http://www.dans.knaw.nl/en/c
ontent/categorieen/projecten/
europeana-cloud-ecloud  

 General public, researchers, 
archivists 

2 13 

Blog Introductory blog post http://niodbibliotheek.blogspot
.ie/2013/03/europeana-cloud-
europeana-voor.html 

 General public, researchers, 
archivists 

2 13 

Social Tweets (WP1 participant) @PetraLinks 450 followers Archivists 2 13 

Blog Blog post http://pro.europeana.eu/web/
europeana-cloud/blog/-
/blogs/debut-presentation-for-
europeana-research-
coordinators-group 

 Project partners 2 13, 
15 

Presentation Presentation at Digital History Course Amsterdam 15 Researchers 2 13 

Presentation Introduction to eCloud Centre for Advanced Welsh 
and Celtic Studies, 
Aberystwyth 

30 Academics 2 19 

Presentation Presentations at the Europeana Cloud 
kick-off meeting by Alastair Dunning, 
Chiara Latronico,& Jill Cousins 

Europeana Cloud kick-off 
meeting, The Hague 

75 Project partners 2 1 

Presentation Mention of Europeana Research in 
presentation by Jill Cousins at 
FutureEverything conference 

Future Everything, 
Manchester 

 Creatives 2 1 

Presentation 'Europeana: Creating a digital resource 
for researchers' by Jill Cousins.  

Goportis, Hanover,   Researchers 2 1 

Presentation Introduction to eCloud Rome 150 IT decision makers 2 7 

Presentation The work of Europeana Cloud was Trondheim 20 Library professionals 2 15 

https://webmail.knaw.nl/OWA/redir.aspx?C=NupVKRw5CEWojfuqhb2h30Q6NFVjVtBIS6vtyDqj5cyW7BZBkpBQ2S6jc1pGqbnZR3Taly8OTIc.&URL=http%3a%2f%2fwww.dans.knaw.nl%2fen%2fcontent%2fcategorieen%2fprojecten%2feuropeana-cloud-ecloud
https://webmail.knaw.nl/OWA/redir.aspx?C=NupVKRw5CEWojfuqhb2h30Q6NFVjVtBIS6vtyDqj5cyW7BZBkpBQ2S6jc1pGqbnZR3Taly8OTIc.&URL=http%3a%2f%2fwww.dans.knaw.nl%2fen%2fcontent%2fcategorieen%2fprojecten%2feuropeana-cloud-ecloud
https://webmail.knaw.nl/OWA/redir.aspx?C=NupVKRw5CEWojfuqhb2h30Q6NFVjVtBIS6vtyDqj5cyW7BZBkpBQ2S6jc1pGqbnZR3Taly8OTIc.&URL=http%3a%2f%2fwww.dans.knaw.nl%2fen%2fcontent%2fcategorieen%2fprojecten%2feuropeana-cloud-ecloud
http://niodbibliotheek.blogspot.ie/2013/03/europeana-cloud-europeana-voor.html
http://niodbibliotheek.blogspot.ie/2013/03/europeana-cloud-europeana-voor.html
http://niodbibliotheek.blogspot.ie/2013/03/europeana-cloud-europeana-voor.html
http://pro.europeana.eu/web/europeana-cloud/blog/-/blogs/debut-presentation-for-europeana-research-coordinators-group
http://pro.europeana.eu/web/europeana-cloud/blog/-/blogs/debut-presentation-for-europeana-research-coordinators-group
http://pro.europeana.eu/web/europeana-cloud/blog/-/blogs/debut-presentation-for-europeana-research-coordinators-group
http://pro.europeana.eu/web/europeana-cloud/blog/-/blogs/debut-presentation-for-europeana-research-coordinators-group
http://pro.europeana.eu/web/europeana-cloud/blog/-/blogs/debut-presentation-for-europeana-research-coordinators-group
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Mont
h 
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covered in a presentation to Norwegian 
Research Libraries 

Meeting / 
briefing 

CERL Directors Vatican 15 Senior Librarians 3 6 

Meeting / 
briefing 

Info about project to GreyNet and INIST 
(Open Grey database) 

 2 GreyNet  Director, Head of 
the Monographs and Grey 
Literature service at INIST 

3 20 

Meeting / 
briefing 

Emailing potential participants to invite to 
the eCloud Expert Forum #1: Case 
Studies 

Online 38 invitations 
sent to non-
eCloud 
members to 
participate 

Leading experts in Digital 
Humanities and Social 
Science, predominantly with 
backgrounds in Archaeology, 
History, Geography, 
Sociology and Computer 
Science 

3 23 

Presentation Organizing the 4th International 
Conference on Information Science and 
Information Literacy, Sibiu, Romania April 
17-19, 2013 

bcu.ulbsibiu.ro/conference 200 Teachers, students, 
librarians, researchers 

3 35 

Publication Paper ”The Library of the Lucian Blaga 
University of Sibiu and the Europeana 
Libraries: a good end & a promissing 
beginning”, Dr. R. Volovici, I.Visa, E. 
Marginean, C. Volosciuc,  

bcu.ulbsibiu.ro/conference 200 Teachers, students, 
librarians, researchers 

3 35 

Web Publication of two news on dialnet 
website 

http://dialnet.unirioja.es/ 20.8 million 
visits/year to 
site 

Librarians, Dialnet´s users, 
researchers… 

3,5 9 

Event Promoting the e-Cloud project at all the 
events organized and supported by the 
City of Sibiu in 2013 under the name 
“Sibiu – Smart”. The “ Lucian Blaga” 
University from Sibiu is participating with 
6 projects, the Library with  the project: 
“the Digital Library of ULBS - Sibiu 
Smart” 

bcu.ulbsibiu.ro/smart 5 Sibiu citizens, tourists, 
librarians 

3-12 35 

http://bcu.ulbsibiu.ro/conference
http://bcu.ulbsibiu.ro/conference
http://dialnet.unirioja.es/
http://bcu.ulbsibiu.ro/smart
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Presentation Presentation involving Europeana Cloud Zagreb, Croatia 75 Digital Library Experts 4 1 

Presentation Presentation at SEEDI (South-Eastern 
European Digitisation Initiative) 
Conference (V. Juričić: “Europeana Cloud 
And Hazu”) 

Zagreb, National and 
University Library 

50 researchers, librarians, 
administration 

4 10 

Presentation Presentation at the Conference 13. dani 
specijalnih i visokoškolskih knjižnica (13th 
Days of special and faculty libraries) V. 
Juričić: Knjižnica HAZU u EU projektu 
Europeana Cloud 

Opatija 80 librarians, administration, 
researchers 

4 10 

Presentation Presentation “Mapping the History of 
Logic”. GlaMMap Kickoff meeting. 

VU University Amsterdam. 30 Researchers, librarians, 
students 

4 33 

Presentation Presentation with proceedings publication Paris 150 CHI13 4 14 

Blog Blog: Europeana Cloud: Establishing the 
High Level Principles Blog by Maarten 
Zeinstra and Julia Fallon, published on 
the Europeana Cloud blog, which is 
aggregated into Europeana Professional 
blog 

Pro.europeana.eu/blog Pro Blog has 
3,500 page 
views per 
month 

Cultural heritage and open 
data professionals 

5 1 

Blog eCloud mentioned in Blog: Extending the 
Europeana Licensing Framework  by Paul 
Keller from Kennisland published on the 
Europeana Professional blog 

Pro.europeana.eu/blog Pro Blog has 
3,500 page 
views per 
month 

Cultural heritage and open 
data professionals 

5 1 

Presentation 2 slides on eCloud in presentation by 
Antoine Isaac, Europeana, 
http://www.slideshare.net/antoineisaac/eu
ropeana-vision-web-as-literature-2013 

‘Web as Literature event’ 
British Library, London 

100 Linked Open Data 
professionals and humanities 
professionals 

5 1 

Meeting / 
briefing 

Information about Europeana Cloud and 
Questa.Soft (C.E.E.O.L.)’s participation in 
the project 

Email 300 Humanities and social 
science researchers and 
journal editors 

5 5 

Web Website: eCloud principles http://www.kennisland.nl/filter/
events/europeana-cloud-

300 visits/day Researchers in NL 5 12 

Pro.europeana.eu/blog
Pro.europeana.eu/blog
http://www.kennisland.nl/filter/events/europeana-cloud-principles-workshop-series
http://www.kennisland.nl/filter/events/europeana-cloud-principles-workshop-series
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principles-workshop-series 

Web Website: Europeana licensing framework http://www.kennisland.nl/filter/
projecten/europeana-
licensing-framework 

300 visits/day Researchers in NL 5 12 

Web Website: eCloud principles, series 2 http://www.kennisland.nl/filter/
events/europeana-cloud-
principles-workshop-series-2 

300 visits/day Researchers in NL 5 12 

Presentation Presentation with proceedings publication Paris 150 CHI13 4 14 

Blog Blog: Establishing high-level principles http://pro.europeana.eu/web/
europeana-cloud/blog/-
/blogs/1808803/maximized?p
_p_auth=nRKZIP82 

 Cultural heritage and open 
data professionals 

5 12 

Blog Blog: licensing framework http://pro.europeana.eu/web/
guest/pro-blog/-
/blogs/1800365/maximized?p
_p_auth=PTpXEn1E 

 Cultural heritage and open 
data professionals 

5 12 

Presentation Mentioned in presentation at OA 
monograph conference 

London 290 Publishers, librarians, 
researchers, research 
funders 

5 21 

Meeting / 
briefing 

eCloud Expert Forum 1: Case Studies Dublin, Ireland 15 Expert 
participants 
(13 non-
eCloud, 2 
eCloud), 9 
eCloud 
partners 

As above, with additional 
project partners 

5 23 

Presentation Presentation on conference 
MUSEUM@DIGIT titled “The Possible 
Future of Europeana: The Cloud 
Solutions” 

Budapest, Hungarian 
National Museum, 

150 Cultural heritage institution 
employees, domain experts – 
international and from 
Hungarian museums 

5 24 

Presentation Participation in panel 'Research and 
digital heritage: what should the EU do?' 
at Cultural Heritage Creative Tools And 

Copenhagen 40 EU Cultural heritage network 5 13, 
3 

http://www.kennisland.nl/filter/events/europeana-cloud-principles-workshop-series
http://www.kennisland.nl/filter/projecten/europeana-licensing-framework
http://www.kennisland.nl/filter/projecten/europeana-licensing-framework
http://www.kennisland.nl/filter/projecten/europeana-licensing-framework
http://www.kennisland.nl/filter/events/europeana-cloud-principles-workshop-series-2
http://www.kennisland.nl/filter/events/europeana-cloud-principles-workshop-series-2
http://www.kennisland.nl/filter/events/europeana-cloud-principles-workshop-series-2
http://pro.europeana.eu/web/europeana-cloud/blog/-/blogs/1808803/maximized?p_p_auth=nRKZIP82
http://pro.europeana.eu/web/europeana-cloud/blog/-/blogs/1808803/maximized?p_p_auth=nRKZIP82
http://pro.europeana.eu/web/europeana-cloud/blog/-/blogs/1808803/maximized?p_p_auth=nRKZIP82
http://pro.europeana.eu/web/europeana-cloud/blog/-/blogs/1808803/maximized?p_p_auth=nRKZIP82
http://pro.europeana.eu/web/guest/pro-blog/-/blogs/1800365/maximized?p_p_auth=PTpXEn1E
http://pro.europeana.eu/web/guest/pro-blog/-/blogs/1800365/maximized?p_p_auth=PTpXEn1E
http://pro.europeana.eu/web/guest/pro-blog/-/blogs/1800365/maximized?p_p_auth=PTpXEn1E
http://pro.europeana.eu/web/guest/pro-blog/-/blogs/1800365/maximized?p_p_auth=PTpXEn1E


 Appendix 4  Dissemination activities log 

 

D7.3 eCloud progress report M1-12 27 March 2014 

44 

Type Activity Place 
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Archives workshop,  

Blog Europeana Cloud: Establishing the High 
Level Principles 

http://pro.europeana.eu/web/
europeana-cloud/blog 

440 views / 
month 

Project partners and cultural 
heritage professionals 
interested in Cloud 
technology 

5 1 

Blog Extending the Europeana Licensing 
Framework 

http://pro.europeana.eu/blog The Pro blog 
receives an 
average of 
3500 page 
views per 
month 

Europeana Network, project 
partners, policymakers, 
cultural heritage 
professionals 

5 1 

Factsheet Europeana Cloud Factsheet pro.europeana.eu/web/europ
eana-cloud/communication-
tools 

Pro has 
around 14,000 
visits per 
month 

Europeana Network 5 1 

Presentation eCloud and WP3 introduction London 30 DM2E researchers 5 14 

Presentation WP3 introduction Leuven 40 Humanities researchers 5 14 

Meeting / 
briefing 

Invitations to Expert Forum (T1.4.3) – as 
we invited researchers, we also included 
information about eCloud.  

 25 Social science researchers 5-8 29 

Blog Blog: Debut Presentation for Europeana 
Research Coordinators Group by Friedel 
Grant, published on the Europeana Cloud 
blog, which is aggregated into Europeana 
Professional blog 

Pro.europeana.eu/blog Pro Blog has 
3,500 page 
views per 
month 

Cultural heritage and open 
data professionals 

6 13,1
5 

Meeting / 
briefing 

Formation of a joint eCloud-agINFRA 
ARIADNE Small Interest Group (SIG) on 
“Personas and scenarios of digital 
content for research” 

http://wiki.ariadne-
eu.org/index.php/Personas_a
nd_scenarios_of_digital_cont
ent_for_research 

20 Members of ARIADNE 
foundation, partners of CIP-
PSP eCloud and FP7 
agINFRA, collaborating 
researchers and research 
groups 

6 2 

Web CERL Newsletter June 2013 http://www.cerl.org/publicatio
ns/newsletter 

600 Librarians and academics 6 6 

http://pro.europeana.eu/web/europeana-cloud/blog
http://pro.europeana.eu/web/europeana-cloud/blog
http://pro.europeana.eu/blog
Pro.europeana.eu/blog
http://wiki.ariadne-eu.org/index.php/Personas_and_scenarios_of_digital_content_for_research
http://wiki.ariadne-eu.org/index.php/Personas_and_scenarios_of_digital_content_for_research
http://wiki.ariadne-eu.org/index.php/Personas_and_scenarios_of_digital_content_for_research
http://wiki.ariadne-eu.org/index.php/Personas_and_scenarios_of_digital_content_for_research
http://www.cerl.org/publications/newsletter
http://www.cerl.org/publications/newsletter
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Meeting / 
briefing 

meeting within Debrecen Univesity 
Library to inform other people about the 
project; 

Debreceni Egyetem, Library 20 Liaison librarians 6 8 

Publication Ljetopis HAZU (HAZU annals), p.596-
597, 2013 

http://dizbi.hazu.hr/?vdoc=46
18&page=0 

300 printed 
copies plus 
online 

Members of the Academy in 
Croatia and abroad, 
researchers and librarians in 
the world 

6 10 

Web Announcement on the Library Website knjiznica.hazu.hr  Students, researchers, public 6 10 

Presentation Presentation and informal discussions Oxford University Digital 
Humanities Summer School  

70 Academics and 
postgraduates 

6 19 

Presentation Presentation BBC Cymru, Cardiff 100 Media and government 
officials 

6 19 

Blog Blog Article on eCloud Expert Forum  http://dh.tcd.ie/dh/?p=359 Approx 25 
views per day 

Digital Humanities 
community within TCD, 
external interested parties 
visiting the DH@TCD 
Blogsite, Digital Humanities 
students at both MPhil and 
PhD level 

6 23 

Meeting / 
briefing 

(Organizing) meeting with Axiom 
philosophy group, VU students and 
members of TU Eindhoven 

VU University Amsterdam 10 Researchers and students 6 33 

Blog Europe’s Libraries Come Together This 
September 

http://pro.europeana.eu/blog The Pro blog 
receives an 
average of 
3500 page 
views per 
month 

Europeana Network, project 
partners, policymakers, 
cultural heritage 
professionals 

6 1 

Presentation Keynote presentation: ‘Why Europeana’ 
by Jill Cousins 

JCDL 2013, Indianapolis  Librarians, researchers 6 1 

Presentation Presentation on conference 
MUSEUM@DIGIT titled “The Possible 

Budapest, Hungarian 
National Museum, 

150 Cultural heritage institution 
employees, domain experts – 

6 24 

http://dizbi.hazu.hr/?vdoc=4618&page=0
http://dizbi.hazu.hr/?vdoc=4618&page=0
knjiznica.hazu.hr
http://dh.tcd.ie/dh/?p=359
http://pro.europeana.eu/blog
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Future of Europeana: The Cloud 
Solutions” 

international and from 
Hungarian museums 

Presentation Talk on Europeana Cloud at DARIAH-DE 
Expertworkshop on Interoperable 
Annotations for the Arts and Humanities 

Berlin 30 Digital humanities 
researchers 

6 22 

Presentation WP3 introduction Amsterdam 20 Axiom philosophers 6 14 

Web Website post, Swedish National Data 
Service 

http://snd.gu.se/sv/projekt/int
ernationella-projekt 

 Research data users in the 
humanities, social sciences, 
and health sciences 

7 29 

Web Web: Europeana Cloud - Shared 
Infrastructure for European Cultural 
Content 

http://www.techlib.cz/cs/2459-
europeana-cloud/ 

 Scientists, teachers, students 
and public 

8 20 

Press 
release 

Press release issued regarding Discover 
Research Dublin, in which details were 
given about exhibition from Sarah 
Kenderdine, which draws on Europeana 
and eCloud data 

Ireland (National coverage) Distributed to 
websites and 
newspapers 
around Ireland 

General Public 8 23 

Publication Article in Irish Times (National 
newspaper) regarding Discover Research 
Dublin, and Sarah Kenderdine’s eCloud 
exhibition 

Ireland (National coverage) Between 
250,000 and 
300,000 
people 

General Public 8 23 

Television RTE 6News broadcast regarding 
Discover Research Dublin, which 
featured footage of Sarah Kenderdine’s 
eCloud exhibition. 

Ireland Between 
250,000 and 
300,000 
people 

General Public 8 23 

Event TCD Hosted Discover Research Dublin 
(EU Researchers Night), in which Prof. 
Sarah Kenderdine showcased her work 
which draws directly from Europeana 

Dublin, Ireland 1200 (approx) General public of all ages, 
researchers at all levels, 
press representatives, RTE 
news (National Broadcaster) 

8 23 

Blog Europeana Cloud - Shared Infrastructure 
for European Cultural Content 

http://pro.europeana.eu/web/
europeana-cloud/blog 

440 views / 
month 

Project partners and cultural 
heritage professionals 
interested in Cloud 
technology 

8 1 

http://snd.gu.se/sv/projekt/internationella-projekt
http://snd.gu.se/sv/projekt/internationella-projekt
http://www.techlib.cz/cs/2459-europeana-cloud/
http://www.techlib.cz/cs/2459-europeana-cloud/
http://pro.europeana.eu/web/europeana-cloud/blog
http://pro.europeana.eu/web/europeana-cloud/blog
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Blog Workshop series on the principles of 
Europeana Cloud 

http://pro.europeana.eu/web/
europeana-cloud/blog 

440 views / 
month 

Project partners and cultural 
heritage professionals 
interested in Cloud 
technology 

8 1 

Event “Researchers’ Night” – an annual event to 
disseminate the research and other 
activities of the university 

Debreceni Egyetem, Library 41 students, researchers, 
general public, librarians 

8 8 

Meeting / 
briefing 

Workshop Social Principles of Cloud Amsterdam 22 Project Partners 8 12 

Presentation Conference Presentation (Keynote): 
GMW013.de Conference 

Frankfurt 200 Academics 8 19 

Presentation Conference presentation: International 
Conference on Theory and Practice of 
Digital Libraries (TPDL) 2013 

Malta 40 Academic and Library 
Professionals 

8 19 

Presentation Talk on Europeana Cloud at WikiSym + 
OpenSym 2013 

Hong Kong 98 GLAM and Wikimedia 
community 

8 22 

Presentation Presentation with proceedings publication Graz 100 IKNOW participants 8 14 

Presentation WP3 introduction Leuven 40 Digital humanities summer 
school participants 

8 14 

Blog Determining the Social Principles of 
Europeana Cloud 

http://pro.europeana.eu/web/
europeana-cloud/blog 

440 views / 
month 

Project partners and cultural 
heritage professionals 
interested in Cloud 
technology 

9 1 

Blog Hearing what project coordinators have to 
say 

http://pro.europeana.eu/blog The Pro blog 
receives an 
average of 
3500 page 
views per 
month 

Europeana Network, project 
partners, policymakers, 
cultural heritage 
professionals 

9 1 

Presentation Discussion of Europeana Research in 
‘Europeana - Impact & Ecosystem’ by Jill 
Cousins  

Leuven  Cultural heritage 
professionals 

9 1 

http://pro.europeana.eu/web/europeana-cloud/blog
http://pro.europeana.eu/web/europeana-cloud/blog
http://pro.europeana.eu/web/europeana-cloud/blog
http://pro.europeana.eu/web/europeana-cloud/blog
http://pro.europeana.eu/blog
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Presentation Presentation on Europeana Cloud at 
Internet Librarian Conference 2013 

Internet Librarian 
Conference, London 

75 Librarians, LIS researchers 9 1 

Presentation Presentation of Europeana Cloud in the 
working group "Kulturelles Erbe" 

Berlin, Germany 35 Digital Humanities 
researchers 

9 22 

Meeting / 
briefing 

Workshop Economic Principles of Cloud Edinburgh 25 Project Partners 9 12 

Meeting / 
briefing 

Workshop Legal Principles of Cloud Edinburgh 25 Project Partners 9 12 

Blog Blog post, WP5 workshops http://libraryblogs.is.ed.ac.uk/
blog/2013/10/16/1127/ 

 Researchers, students 9 28 

Web Web: Determining the Social Principles of 
Europeana Cloud 

http://www.techlib.cz/cs/2459-
europeana-cloud/ 

 Scientists, teachers, students 
and public 

9 20 

Social Tweet made via @DHTCD following WP5 
Workshop in Edinburgh “Using 
illustrations to visualise discussions - very 
helpful tool @ #Europeana's #eCloud 
project workshop in Edinburgh 
http://tinyurl.com/mwmrwtw” 

@DHTCD 350 followers Researchers, general public, 
academics, cultural heritage 
leaders 

9 23 

Presentation The work of Europeana Cloud was 
covered in a presentation to FREDOC 

Aussois, France 20 Library professionals 9 15 

Web Web: Legal and economic requirements 
for Europeana Cloud 

http://www.techlib.cz/cs/2459-
europeana-cloud/ 

 Scientists, teachers, students 
and public  

10 20 

Meeting / 
briefing 

Discussion meeting with JISC (UK) in 
context of Shared Repository Services 

London 10 Research Funders 10 23 

Social Tweet made during Expert Forum #2 in 
Amsterdam using hashtags #Europeana 
#europeana_cloud #Allezculture (also 
#Amsterdam and #NIOD) 

@DHTCD 350 followers General public 10 23 

Blog Blog article on the “Europeana Treasure 
Hunt” on Europeana website 

Online 17 pageviews Europeana network 
members 

10 23 

Meeting / Advocacy for eCloud to Tilburg School of   Humanities researchers 10 26 

http://libraryblogs.is.ed.ac.uk/blog/2013/10/16/1127/
http://libraryblogs.is.ed.ac.uk/blog/2013/10/16/1127/
http://www.techlib.cz/cs/2459-europeana-cloud/
http://www.techlib.cz/cs/2459-europeana-cloud/
http://www.techlib.cz/cs/2459-europeana-cloud/
http://www.techlib.cz/cs/2459-europeana-cloud/
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briefing Humanities 

Presentation Conference presentation “Computer 
Tools for the History of Philosophy”. 
Idealism, Realism, Empiricism. 
Philosophical debates around 1800. 
Utrecht University, Utrecht, November 29-
30, 2013 (with A. Betti and P. van Wierst). 

Utrecht University 20 Researchers and librarians 10 33 

Blog Debating legal and economic 
requirements for Europeana Cloud 

http://pro.europeana.eu/web/
europeana-cloud/blog 

440 views / 
month 

Project partners and cultural 
heritage professionals 
interested in Cloud 
technology 

10 1 

Blog What will Europeana aggregation look 
like in 2020? 

http://pro.europeana.eu/blog The Pro blog 
receives an 
average of 
3500 page 
views per 
month 

Europeana Network, project 
partners, policymakers, 
cultural heritage 
professionals 

10 1 

Presentation Europeana and Researchers Project Expert Forums 20 Project partners 10 1 

Presentation Introduction to eCloud LoCloud Plenary London 50 LoCloud project partners 10 1 

Newsletter Europeana Cloud newsletter 1 Mailing list 42 Europeana Network 10 15 

Presentation Conference Keynote:  Netherlands 
eHumanities Symposium 

Amsterdam 60 Academic 10 19 

Presentation Conference presentation: DARIAH 
France Conference 

France 100 Academics, Technical, 
Libraries, Museums 

10 19 

Presentation WP3 progress Athens 40 DM2E researchers 10 14 

Presentation Presentation about the eCloud project on 
conference "Academic Library: 
Infrastructure - University - Environment". 

Gliwice, Poland, University of 
Technology 

100 Academics, Technical, 
Libraries, Museums 

10 24 

Presentation The work of Europeana Cloud was 
covered in a presentation at the 
International Research Libraries 
Conference 

Mexico City 30 Library professionals 10 15 

http://pro.europeana.eu/web/europeana-cloud/blog
http://pro.europeana.eu/web/europeana-cloud/blog
http://pro.europeana.eu/blog
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Event Exhibition on eCloud at the Academy 
Library 

Zagreb, HAZU 685 researchers, librarians, 
citizens 

10-12 10 

Blog Local cultural heritage in the cloud;  http://pro.europeana.eu/blog The Pro blog 
receives an 
average of 
3500 page 
views per 
month 

Europeana Network, project 
partners, policymakers, 
cultural heritage 
professionals 

11 1 

Presentation Presentations at Europeana Network 
AGM by Alastair Dunning  

Europeana Network AGM, 
Rotterdam 

150 Europeana Network 11 1 

Social Tweet from @DHTCD account to 
promote Web Survey “Have you heard of 
Europeana?” 

@DHTCD 350 followers Researchers, general public, 
academics, cultural heritage 
leaders 

11 23 

Presentation Conference presentation “Creating a 
Digital History of Ideas”. DHLU 
Symposium 2013: Reading Historical 
Sources in the Digital Age, University of 
Luxembourg, Luxembourg, December 5-
6, 2013. (With A. Betti) 

University of Luxembourg 50 Researchers and librarians 11 33 

Blog Register now for Europeana Cloud 
Plenary 

http://pro.europeana.eu/web/
europeana-cloud/blog 

440 views / 
month 

Project partners and cultural 
heritage professionals 
interested in Cloud 
technology 

12 1 

Newsletter Europeana Cloud newsletter 2 Mailing list 42 Europeana Network 12 1 

Blog Blog entry on expert forum http://pro.europeana.eu/web/
europeana-cloud/blog/-
/blogs/researchers-tell-us-
how-to-turn-europeana-into-
research-tool 

473 views on 
day 1 

Researchers, project 
partners 

12 13 

Publication Scientific paper “GlamMap: visualizing 
library metadata” (with A. Betti, D. Gerrits, 
B. Speckmann). Paper accepted for 
VALA2014, 3-6 Februari 2014, published 

-  Researchers 12 33 

http://pro.europeana.eu/blog
http://pro.europeana.eu/web/europeana-cloud/blog
http://pro.europeana.eu/web/europeana-cloud/blog
http://pro.europeana.eu/web/europeana-cloud/blog/-/blogs/researchers-tell-us-how-to-turn-europeana-into-research-tool
http://pro.europeana.eu/web/europeana-cloud/blog/-/blogs/researchers-tell-us-how-to-turn-europeana-into-research-tool
http://pro.europeana.eu/web/europeana-cloud/blog/-/blogs/researchers-tell-us-how-to-turn-europeana-into-research-tool
http://pro.europeana.eu/web/europeana-cloud/blog/-/blogs/researchers-tell-us-how-to-turn-europeana-into-research-tool
http://pro.europeana.eu/web/europeana-cloud/blog/-/blogs/researchers-tell-us-how-to-turn-europeana-into-research-tool
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in conference proceedings.  

Blog Blog post on D3.1 http://pro.europeana.eu/pro-
blog/-/blogs/2073916 

440 views / 
month 

Project partners and cultural 
heritage professionals 
interested in Cloud 
technology 

12 22 

Social Tweets - numerous tweets promoting all 
of the blogs mentioned above, plus key 
Cloud-related news, e.g. 
https://twitter.com/Europeanaeu/status/35
3074388058374144 

@Europeanaeu Over 11,000 
followers 

Europeana followers (people 
interested in digital cultural 
heritage) 

on-
going 

1 

Social Tweets from Europeana Cloud account 
for all the above 

@europeana_cloud 335 followers Project partners and cultural 
heritage professionals 
interested in Cloud 
technology 

On-
going 

1 

Social Tweets from Europeana main account for 
all of the above, and retweets of 
Europeana Cloud tweets 

@europeanaeu 14,000 
followers 

Europeana Network, project 
partners, policymakers, 
cultural heritage 
professionals, end-users 

on-
going 

1 

Meeting / 
briefing 

Liason meetings with SURFnet and 
Wageningen Research University 

The Netherlands 5 ICT Researchers  On-
going 

2 

Social Tweets (WP4 Leader @MRL_57 151 followers Librarians, academics, 
archivists 

on-
going 

6 

Social Tweets (CERL) @cerl_org 69 followers Librarians, academics, 
archivists 

on-
going 

6 

Social Facebook posts http://www.facebook.com/gro
ups/99706868239/ 

44 members Librarians, academics, 
archivists 

on-
going 

6 

Social LinkedIn post http://www.linkedin.com/grou
ps?gid=1770657&trk=myg_u
grp_ovr 

53 members Librarians, academics, 
archivists 

on-
going 

6 

Multimedia Digital Display slides for eCloud project 
(part of looping presentation on display 
screens of all projects housed within 

Trinity Long Room Hub (2 
screens) 

Overall approx 
200 per week 

Irish President, Michael D. 
Higgins; key policy makers 
within Irish Higher Education 

on-
going 

23 

http://pro.europeana.eu/pro-blog/-/blogs/2073916
http://pro.europeana.eu/pro-blog/-/blogs/2073916
http://www.facebook.com/groups/99706868239/
http://www.facebook.com/groups/99706868239/
http://www.linkedin.com/groups?gid=1770657&trk=myg_ugrp_ovr
http://www.linkedin.com/groups?gid=1770657&trk=myg_ugrp_ovr
http://www.linkedin.com/groups?gid=1770657&trk=myg_ugrp_ovr
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Trinity Long Room Hub) sector, leading academics in 
(Digital) Humanities and 
Social Science research from 
both TCD and across Ireland, 
PhD students within the 
Trinity Long Room Hub, 
Directors of Research 
Institutes within TCD, other 
visitors to the Hub through 
conferences and corporate 
events hosted by the Hub. 

Meeting / 
briefing 

Liaison with LIBER SII working group    Senior Librarians on-
going 

26 

Presentation eCloud incorporated in presentations of 
data archiving 

Various academic institutions 
in Sweden 

130 Researchers in the social 
sciences and humanities 

on-
going 

29 

       

 


