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1 Introduction  
1.1 Background 

The primary objective of Europeana Inside is to support the Digital Agenda for Europe by 
achieving a lasting transformation in the quantity, scope and usability of the content available 
to Europeana from European cultural institutions. The main way in which this objective is to 
be achieved is by developing the Europeana Connection Kit (ECK) which will simplify and 
part-automate the workflow of adding content to Europeana.    

This deliverable gives a summary of the actions completed in Phase 5 (M24 – M30) which 
meet the project’s objectives. Furthermore this deliverable will look at the completion of the 
project, successes which have been achieved, lessons which we can learn from, and future 
plans. Furthermore, this deliverable considers a variety of topics that are important to bring 
the project to a successful conclusion such as dissemination, software development, content 
delivery and project management.  

In Phase 5 of the main focus was on continuing the content flow to Europeana (WP4) and 
finishing production of the ECK (WP5), as well as ongoing project management (WP 6), and 
dissemination (WP 1). 

Successes during Phase 5 are: 

• There has been the final development of the ECK which provides an innovative 
technical solution to easily providing content to Europeana which has been stress 
tested in the real world.  

• All technical partners have integrated the ECK into their CMS and have developed 
future inclusion plans for after the project completion which is demonstrated in D5.2, 
Integration Status Report. 

• The project has continued to flourish and gain interest from external parties and at 
the completion of the project there are now 22 associate partners.   

• There has been a continued close collaboration between Content Providers and 
Technical Partners during the final iterations.  

• A large increase in the number of records in Europeana.  
• There has been a successful launch event of the ECK in Month 30 where partners 

celebrated the project successes and indicated they would all like to see the ECK 
exist beyond the lifetime of the project with their continued support.  

• A positive outcome of the project has been achieved by a brand new consortium of 
very different organisations; combining technical companies and cultural heritage 
organisations.   

1.2 Role of the deliverable in the project 

This deliverable serves as an overview to the project during the final six months and is useful 
to the project’s participants as well as the European Commission (EC). The inputs used for 
this deliverable include: 

 D1.8: Minutes from the 4th Technical Partners Meeting;  

 D5.2 Integration Status Report;  

 D4.3 (v2): Export Evaluation Report;  

 D4.5 (v2): Summative Evaluation Report. 
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This deliverable can feed into further work by:  

 Providing a template and example for future project reports;  

 Informing all other work packages about past actions and achievements;  

 Suggesting project achievements and successes which can act as an example for 
future work;  

 Suggesting issues which the project has dealt with and future projects can learn 
from.  
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2 Actions Completed to Date 
 

2.1 Deliverables 

The following deliverables have been completed in this phase: 

 D1.8 Minutes of 4th Technical Partners Meeting;  

 D1.9 Launch Announcement and Materials;  

 D4.3 (v2) Export Evaluation Report;  

 D4.5 (v2) Summative Evaluation Report;  

 D5.1 Production of Europeana Inside;  

 D5.2 Integration Status Report;  

 D5.3 Technical Documentation;  

 D5.4 Forward Plan. 

 D6.5 Phase 4 Project Report 

 D6.6 Phase 5 Project Report 

D1.8: Minutes of 4th Technical Partners Meeting 

The minutes of the 4th Technical Partners meeting gave an overview of the topics discussed 
at the meeting which took place in Toulouse (France) in July 2014. The main topics were:  

 Reviewing the project’s technical progress to date;  

 Actions required from the technical partners until the end of the project;  

 The forward plan for the future of the ECK;  

 Demonstrations of the ECK from each technical partner.  

The deliverable contained:  

 An attendee list;  

 An agenda for the day;  

 Minutes from the meeting;  

 A list of actions to be completed.  

D1.9 Launch Announcement and Materials 

Provides an overview for the activities carried out by partners to announce the launch event 

of the Europeana Inside project. In addition to this it also includes the accompanying and 

subsequent dissemination materials. 

D4.3 (v2) Export Evaluation Report 

Reports on the outcome of Task 4.2 - Full Content Export. This task implements an export 
from the Content Provider (CP) systems with new ECK functionalities of the content to be 
contributed to Europeana. A new development schedule was drafted and took into account 
four iterations of the ECK. For WP4, CPs tested and reported on each of these iterations 
after their release.  

The deliverable concludes that testing iteration 4 production ECK was considered a success. 
CPs in the consortium tested the final iteration and provided feedback on the developed 
functionalities and on the test process. Most of the commercial vendors of collection 
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management systems in the consortium without a direct CPsin the project found an 
associate Content Provider to test with. This made it possible for the ECK services to be 
evaluated in their systems as well. 
 
D4.5 (v2) Summative Evaluation Report 

The second of two deliverables that present the outcomes of Task 4.4 - Evaluation of 
Content Strand. Under this task ECK functionalities were implemented in the systems of the 
CPs and an export of the content to Europeana was executed. It includes information about:  
 

 Organising content delivery to Europeana;  

 Workflow to Europeana;  

 Status content ingestion. 
 
This deliverable concluded that 443,650 new records are published on Europeana in August 
2014 (M29) and 139,404 records have been successfully harvested by Europeana and will 
be published in September 2014 (M30). Eleven of the thirteen CPs in Europeana Inside 
have published all their content on Europeana or it will be published in September 2014. 
Two CPs still need to deliver content: Collections Trust (CT) (453,528 records) and Royal 
Museums of Art and History (KMKG) (488 records). In total 454,016 records. Both CPs are 
aiming to deliver their content in September 2014 (M30), in order for it to be published on 
Europeana in October 2014 (M31). 
 

D5.1 Production Version of Europeana Inside 

Provides evidence that the software components which were developed during the 

Europeana Inside project, collectively known as the Europeana Connection Kit (ECK), were 

delivered within the planned timeframe of the project.  The nature of the deliverable which 

constitutes the production version of the software (D5.1) was redefined as ‘Other’ in an 

amendment to the Description of Work and so the deliverable takes the form of a short 

report. 

The deliverable has screen shots showing the ECK modules which demonstrate their 

availability and these include the ECK Core, Metadata definition, data mapping / 

transformation, preview, PID generation, statistics, validation and the set manager. 

D5.2 Integration Status Report 

Provides an overview of the status of the integration of the Europeana Inside toolkit (ECK) 
into the technical systems provided by the technical partners. It also provides details of the 
Content Providers which have been involved in testing to date and plans for the roll-out of 
ECK functionality to each partner’s wider group of client organisations via new and existing 
products. The deliverable provides further information on: 

 ECK architecture;  

 ECK modules;  

 Individual reports from each technical partner reporting on the status of integration 
within each system;   

 Future plans from each technical partner;  

 An annex which includes detailed partner conformance statements.  

This report shows that there is clear and advanced progress in integration and that by the 
end of the project all technical partners have stated that the ECK will be present in their CMS 
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and will be available to both new customers and existing customers when updating. Roll out 
plans vary across partners. As can be expected, those technical partners who have a small 
number of customers are able to roll out changes relatively quickly and many ECK features 
are already available to new and existing customers. 

D5.3 Technical Documentation 

Provides details of the location of technical documentation relating to the software 

components which were developed during the Europeana Inside project, collectively known 

as the Europeana Connection Kit (ECK).  The nature of this deliverable was redefined as 

‘Other’ in an amendment to the Description of Work in order to reflect the preference of all 

technical partners for online delivery of documentation alongside the online delivery of the 

reference implementations of the software components (described in D5.1). Therefore this 

deliverable takes on the form of a short report and online delivery.  

D5.4 Forward Plan  

Details the future plans for the sustainability of the ECK and how the achievements of the 
project can be progressed after the end of the project. It outlines the specific actions required 
from partners in order to continue the successes and ensure that that use of the ECK 
continues.   

D6.5 Phase 4 Project Report 

Details the project progress for phase 4 of the project which runs between months 19 and 24 

D6.5 Phase 5 Project Report 

Details the final project progress for phase 5 of the project which runs between months 24 
and 30 

2.2 Milestones 

The following milestones have been reached during this final phase:  

 MS3 3rd  Europeana Inside Networking Event;  

 MS4 Sector Launch Event;   

 MS25 5th Management Board meeting;  

 MS26 6th Management Board meeting.  

The third Europeana Inside Networking Event was held in Athens in April 2014. The minutes 
of the meeting and event have been published on the project website under DC3: 
proceedings of the 3rd networking event.  

The sector launch event was held on the 17th September 2014 at the Museum of London. 
The minutes of the event and all presentations have been published on the project website. 
The proceedings of the event are labelled as DC12 and presentations from technical 
partners displaying the ECK integration are also available here.  

The 5th Management Board Meeting was held in Athens in April 2014 at the same time as 
the third networking event. The minutes can be found on the Europeana Inside project 
website under DC9. 
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The 6th Management Board Meeting was held in London in September 2014 at the same 
time as the sector launch event. The minutes can be found on the Europeana Inside Project 
website under DC10.  

 

 
  
 

3 Project progress 
3.1 Dissemination 

Here we report on dissemination activities realised by partners during this project phase, 

organised by type of activity. The last project phase was characterised by work from all 

partners to turn the main technical and content deliverables from WPs 4 and 5 into materials 

and messages that can reach the target groups identified during the last year. 

The communication of Europeana Inside outcomes relate to the successful termination of 

the technical development of ECK, which was achieved in iteration 4. Technical Partners 

and Content Providers were invited to participate in the production of promotional materials 

that could be used not only during the final months but also after the project end. These 

materials are described in the following lines.  

As described in the Forward Plan the results of this project will have impact especially 

beyond September 2014. Several dissemination actions will be happening in and after 

October 2014. These on-going activities show the commitment of the project partners. They 

also reflect on the many things that happened in the last project month. We offer some 

information about time after the project, also in this report. 

3.1.1 Events  
During the last phase of the project, partners presented project outcomes at international 

cultural heritage conferences, addressing communities and projects susceptible to 

benefitting from the BPN or directly from implementing ECK: 

 22 October 2014: ECK Launch in the Netherlands at Amsterdam, NL;  

 8 October 2014: Annual Meeting of Museum Documentation at Berlin, DE;  

 2 October 2014: Advisory board Dutch national aggregator, Leiden, NL;  

 30 September 2014: Launch THE BASIS on IPR management, Leiden, NL;  

 30 September 2014: Symposium Library collections in the network, The Hague, NL;  

 16 September 2014: Lecture about Leadership in Culture at Utrecht, NL;  

 06-11 September 2014: ICOM Committee for Documentation (CIDOC) Annual 

Conference: Access and understanding - Networking in the Digital Era at Dresden, 

DE;  

 3 September 2014: 25th National Conference of the Association of Romanian 

Librarians at Cluj-Napoca, RO;  

 27 August 2014: Symposium Wikimedia NL, Sharing is caring at Amsterdam, NL,  
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 22 August 2014: EU INSIDE and ECK were introduced at a Brazilian State Secretary 
event, Sao Paolo, BR1;  

 02. August 2014: Workshop technical working group Dutch national aggregator at 

Amersfoort, NL;  

 18 July 2014: 46th Annual Meeting of the Association of Hungarian Librarians at 

Sopron, HU;  

 18 July 2014: London Museum Development Officers meeting, Museum of London, 
UK;  

 16. July 2014: Workshop at the Network Conference FP7 meSch, Stuttgart , DE.  

 10-13 June 2014: Annual conference of the European Libraries Automation Group 

(ELAG) 2014 at Bath UK;  

 6 June 2014: National Museum Heads of Collections Management meeting, London;   

 22-23 May 2014: Europeana Aggregators Forum, Den Haag, NL;  

 30 April 2014: Presentation on EU INSIDE functionality at National Museum IT 
Directors meeting, Tate Britain, London, UK;  

 1 April 2014: Sharing is Caring conference, Copenhagen, DK. 
 

Additionally, following event were attended by members of the consortium for the purpose of 

networking: 

 24-25 September 2014: Europeana workshop at The Hague, NL;  

 4 September 2014:  CEF Consortium Meeting, Den Haag, NL;  

 09. July 2014: Discussion at Ministry of Education, Culture and Science at The 

Hague, NL;  

 27 June 2014: Representing EU INSIDE at CEF Funding Consortium meeting, Den 
Haag;  

 25-26 June 2014: OpenCulture conference at London UK;  

 22-23 May 2014: Mai-Tagung “Museums and the internet” at Saarbrucken, DE;  

 4-7 May 2014: Annual conference of the German Museums association “Museum 

machen – Museumsmacher” at Mainz, DE;  

 16 April 2014: Europeana Foundation Board meeting, Paris, FR;  

 7 April 2014: Represented EU INSIDE at Museum Domain Aggregator meeting, 
Berlin;  

 4 April 2014: British Museum Digital Strategy Group meeting, London, UK;  
 

Conference documentation was followed up on the website and social media. Background to 

the events attended, was provided on the project blog. Announcements, follow-ups and 

feedback on events were posted via Twitter and Facebook. 

3.1.2 Project meetings 
During this period the 3rd Networking event took place in Athens on 9-10 April. It was hosted 

and organised jointly by the local partners (PS, NAG and BEN). 58 representatives of all 

consortium members as well as Beeld en Geluid (associated partner) were present. The 

aims of this meeting were: 

 Inform participants about progress in WP1, WP3, WP4 and WP6;  

 Discuss the next steps of testing of the ECK(i3) in the different testing groups;  

                                                           
1
 This event was not charged to the budget of the project. 
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 Discuss next steps within the project and a vision for the sustainability of its results. 

The last technical meeting was organised by Mobydoc at the National Museum of Toulouse 

on 9-10 July. At this meeting 25 representatives from all Technical partners (with exception 

of SKINsoft), and including representatives from CT, DEN, KMKG and SPK were present. 

The aims of this meeting were: 

 Present the overall status of the production of the core services of the ECK;  

 Demonstrate the status of integration of ECK components in each of the collections 

management systems;  

 Discuss what remains to be completed before the end of the project in September 

2014;  

 Gather the opinions from the technical partners as to how they would like to proceed 

with the ECK in the future and after the end of the project. 

Finally as a climax to the project a celebrating launch event hosted by Collections Trust took 
place in the Museum of London. 49 representatives from all consortium partners (with 
exception of SKINsoft and NAG), a representative of Beeld en Geluid (Institute for Sound 
and Vision) in The Netherlands (associated partner), three local software vendors as well as 
the UK Government Art Collections were present. The aims of the final launch event were: 

 To showcase the technical developments of Europeana Inside;  

 To showcase the benefits a cultural heritage institution can gain from using the ECK;  

 To launch the ECK.  

A detailed report on the organisation, promotion and participation of this event is given in 

D1.9 Launch event announcement and materials2. 

3.1.3 Materials 
The initial promotional materials produced in D1.2 Branding Materials were completed with 
the release of a set of new promotional materials that will: 

 Raise awareness of the outcomes of the Europeana Inside project;  

 Illustrate how the process of sharing information about collections becomes easier 

with ECK;  

 Support Collections Management System vendors when they inform their clients of 

the services that derive from ECK-ready systems;  

 Support the dissemination of the Forward Plan (D5.4) beyond the end of the project. 

A leaflet introducing ECK and an ECK guide, which at the moment of finalisation of this 
deliverable is still being edited3, present and illustrate the benefits that ECK brings to cultural 
organisations using an ECK-Ready system in the process of sharing information about 
collections. Additionally, in the framework of the CIDOC Conference call for posters, a poster 
was produced addressing directly cultural institutions. Detailed information about the 
production, distribution as well as access to the new promotional materials is given in D1.9 
Launch event announcement and materials. 

                                                           
2
 All Deliverables are available at: http://www.europeana-inside.eu/documents/deliverables/  

3
 These are post-project activities. 

http://www.europeana-inside.eu/documents/deliverables/
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3.1.4 Dissemination activities by partners 
Each partner was asked to detail their dissemination activities (conference attendance, 

seminars, publications, online and social media actions) via a prepared template in order to 

quantify reach. At the moment of production of this report; 16 partners had submitted 

dissemination activities to SPK. 

Conference presentations (April - September 2014):  

 18 Presentations held in 5 countries, with a reach of ca. 700 individuals. 

 

 3 Partners have reported having distributed promotional materials about the project 

in relevant events.  

 

The new promotional materials have been distributed in events attended after project 

end, as partner received them during October 2014. We are not yet able to quantify 

this numbers. 

 

 15 partners have included regularly updates of the project in their own websites and 

Newsletters; two partners have realised dedicated Mailing campaigns.  

o The partners in Greece realized a targeted campaign during September reaching 

out to 25 local cultural institutions, after project end, some have showed interest 

and a dedicated event will be organised in Athens to present ECK. 

 

 Two short papers were accepted in conferences:  

o CIDOC 2014 (Section Metadata): Europeana Inside – your easy way to 

Europeana by Prof. Monika Hagedorn-Saupe (SPK) and Nathalie Poot (KMKG). 

The short paper can be reached at: 

http://www.cidoc2014.de/images/sampledata/cidoc/papers/E-4_Poot_Hagedorn-

Saupe_paper.pdf  

o ELAG 2014: Metadata Interoperability Framework (MIF) by Sam Alloing and 

Naeem Muhammad (LIBIS). The summary of the short paper can be reached at: 

http://elag2014.org/programme/elag-workshops-list-page/11-5/  

 

 In June 2014 the Wikimedia released the GLAMWiki Toolset that enables cultural 

heritage institutions to upload content to Wikimedia commons. Soon after the release 

of this toolset, DEN initiated a series of conversations with the chair of the Task force 

at Wikimedia. Aim of this outreach was to ensure that they became aware of the 

possibilities that ECK could offer them. Here a summary of this outreach: 

 

“Heritage collections are potentially a valuable source for Wikimedia because of their 

high quality and trusted content. For memory institutions, platforms like Wikipedia, 

provide them with an interface towards an amount of daily visitors they individually or 

even collectively (Europeana) can never reach. Through a collaboration of some 

national charters of Wikimedia and Europeana a tool set was developed allowing 

memory institutions to upload content as well as metadata to the Wikimedia the 

Commons where it can be reused in Wikipedia articles. The toolkit is stand alone and 

connecting it to the collection management systems requires tailored development as 

well as technical skills. This is seen as a barrier to smaller memory institutions. The 

http://www.cidoc2014.de/images/sampledata/cidoc/papers/E-4_Poot_Hagedorn-Saupe_paper.pdf
http://www.cidoc2014.de/images/sampledata/cidoc/papers/E-4_Poot_Hagedorn-Saupe_paper.pdf
http://elag2014.org/programme/elag-workshops-list-page/11-5/
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Europeana Connection Kit lessened these barriers allowing curators to share 

collections in a semi-automated way. After some initial email correspondence it was 

decided to investigate possible synergy between the Wikimedia toolkit and ECK as 

part of the Europeana taskforce. Wikipedia is indicated as a potential target platform 

for the ECK in the Forward Plan. “  

 

 On the 22nd October 2014, consortium and associated partners in the Netherlands 

(DEN, Adlib / Axiell, Beeld en Geliud and Amsterdam Museum) organised a public 

event launching the latest CMS product released by Axiell containing ECK 

components (http://www.europeana-inside.eu/blog/on_stage_in_amsterdam.html). 

 

 During this period the EU INSIDE team at Europeana collaborated with KMKG, LIBIS 

and SPK in the production of a report on the re-ingestion pilot. The article was 

published on the Europeana Pro Blog (http://pro.europeana.eu/pro-blog/-

/blogs/2354478) and disseminated by the Europeana Tech community. 

 

 The role of technical partners in the dissemination of ECK. At this point we found 

pertinent to mention that since ECK was released (M28), it rests mainly in the hands 

of the technical partners that ECK is integrated in their systems and offered to their 

clients. The strongest arguments to support technical partners in the promotion of 

ECK were provided in D5.2 Status of integration of ECK with statements such as: 

 

o  “reports provided by partners indicate an extremely high level of integration 

of ECK functionality into a range of systems…” or  

o “most partners report that the enhanced functionality will be made available to 

customers at no additional cost and that implementation and support will incur 

no additional costs for customers covered by existing support arrangements” 

 

3.1.5 Online dissemination  
Considering the targets set in D6.5 Phase 4 progress report, this period had the following 

results: 

Dissemination channel  
(performance indicator)  

Target Criteria for M30 
(set in D6.5)  

Status reached at the 
end of M30  

Website /Blog (visits / Month) 1200  1157  

Newsletter (registrations) 400 410 

Twitter (followers) 300 450 

Facebook (likes) 100 106 

Linked IN (members) 100 143 

Table 1: Overall performance in the last six month (source Google Analytics) 

In the following we provide detailed information about each dissemination channel. 

http://www.europeana-inside.eu/blog/on_stage_in_amsterdam.html
http://pro.europeana.eu/pro-blog/-/blogs/2354478
http://pro.europeana.eu/pro-blog/-/blogs/2354478
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Regarding the website, as displayed in the figures and tables below, the number of website 

visits per month remained very similar as the period before. Adding to the figures reported in 

Phase 4, the overall number of visits to the website during the last year has increased in 

comparison to year 2. 

 

Figure 1:  Number of website visits (source Google Analytics) 

In the following table is a breakdown for each month of web visits. Here we have included 

the numbers for October 2014, which were not included in Figure 1: 

Month Number of visits 

April 2014 1154 

May 2014 984 

June 2014 1017 

July 2014 890 

August 2014 933 

September 2014 1165 

October 2014 1087 

Table 2: Number of website visits per month (source Google Analytics) 
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Figure 2: Number of website visits per month in comparison with average of previous period 

(source Google Analytics) 

During the last six month of the project, the Europeana Inside team worked on content for 

the website focusing on following aspects: 

 In a series of interviews held during summer with Content Providers, four case 

studies were published that demonstrate how cultural heritage institutions can 

benefit from adopting an ECK-system (http://www.europeana-

inside.eu/keyword/from-inside).  

 

 ECK is an open source and free solution that can be implemented by other 
Aggregators and CMS-vendors in their products, for this, it was asked of technical 
partners to provide information about their products. Direct access to the ECK 
components is provided on the website (http://www.europeana-inside.eu/eck). This 
direct access was published in September and announced in the last newsletter and 
afterwards on the home page; it was the second most accessed page of the month. 

Page Title Page views 

Home | Europeana Inside 939 

ECK | Europeana inside 178 

Blog | Europeana Inside 111 

Consortium | Europeana Inside 67 

Deliverables | Europeana Inside 63 

Table 3: Top 5 page visits during September 2014 (source: Google Analytics) 

http://www.europeana-inside.eu/keyword/from-inside
http://www.europeana-inside.eu/keyword/from-inside
http://www.europeana-inside.eu/eck
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 The presentation of new content contributed to Europeana in the Blog series 

“What’s inside?” (http://www.europeana-inside.eu/keyword/collections) In this series, 

four Content Providers have participated. 

Regarding the social media channels, the current numbers surpass the targets set six 

months ago. 

 

Figure 3: Newsletter and social media channels performance (source Google Analytics) 

http://www.europeana-inside.eu/keyword/collections
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Figure 4: Newsletter and social media comparison with previous phases (source Google 

Analytics) 

During this reporting period, two newsletters were published: 

 Newsletter 4, (May 2014) presented the ECK developments after two iterations and 

presented the first content delivered to Europeana and introduced the aims of the 

Re-ingestion pilot that was about to start with Iteration 3. 

 Newsletter 5 (September 2014) presented the ECK, gave access to the software 

repository, presented the account of Content Providers early adopters of ECK, the 

last content delivered to Europeana, the results of the Re-ingestion pilot and 

introduced the Forward plan. 

Twitter deserves special mention this period. With 264 new followers, the activity in 

Twitter grew significantly. This tool proved to be a good ally for raising awareness of 

Europeana Inside. We followed-up and engaged in conversation with other digital 

cultural heritage projects, here some stories: 

 @AthenaPLUS: a sister-BPN with a great number of members Europeana 

Network participated, collaborated disseminate our outcomes ; 

 @EuropeanaTech made it possible that the article published in collaboration with 

Europeana about the result of the re-ingestion pilot made that in the 24h following 

its publication @EuropeanaInside was mentioned as often as in the two weeks 

before altogether;  

 Europeana Inside first made contact with @Wikimedia in June as they released 

their GLAMWiki toolset and engaging with them, made possible it to have them 

attend our Launch event;  
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 Thematic portals such as @BHL-Europe: The Biodiversity Heritage library to 

which partner RBINS has delivered content making use of the Dark Aggregator. 

 

Content  
 
3.2 Content provision in the final phase 

WP 4 (CONTENT) is the main work package concerned with delivering content. Europeana 
Inside has a target of delivering 960,000 records to Europeana. The objective of WP 4, led 
by KMKG, is to use the tools, connectors and interfaces developed under WP 3 
(DEVELOPMENT) to deliver a large quantity of rich digital content, including images and 
associated metadata, for ingestion into Europeana. 

From May 2014 to September 2014 the final content targets should have been met. 
However, due to unforeseen circumstances Collections Trust encountered problems with the 
content from the British Museum which meant alternatives options had to be sought, in a 
short space of time in order to reach the large target for Collections Trust content. This 
meant that the provision of content continued into October 2014. The content was secured 
and ingestion began during the active project months, but the additional time in October was 
required to finalise the ingestion. This means that the content will be present in Europeana a 
little later than the rest of the project content, but a preview is available.  

Overview content Europeana Inside: 

Content Provider DoW On Europeana 
in November 
2014 

Ingested by 
Europeana 
before 
November 2014, 
but not yet 
published 

Ready for ingestion 
by Europeana 
(November 
publication) 

KADOC KU Leuven 
(BE) 

10,000 10,000   

Collections Trust - CT 
(UK) 

590.000 337,955 21,251 235,955 

Stiftelsen Lansmuseet 
Vasternorrland - SLV 
(SE) 

130.030 157,486   

Municipio do Seixal - 
SEI (PT) 

17,000 17,013   

Xantys Limited / 
House of Images - 
HIM (UK) 

100,000 107,591   

Magyar Nemzeti 
Múzeum - MNM/HNM 
(HU) 

30.000 30.087   

Szepmuveszeti 
Muzeum - FAB (HU) 

8,000 8,038   
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Benaki Museum - 
BEN (GR) 

13.000 13,017   

Stiftung Preussischer 
Kulturbesitz - SPK 
(DE) 

10,000 10,763   

Institut Royal des 
Sciences Naturelles 
de Belgique - RBINS 
(BE) 

3,000 3,082   

Royal Museums of Art 
and History - KMKG 
(BE) 

30,000 29,489 
 

511  

National Gallery-
Alexandros Soutzos 
Museum - NAG (GR) 

9,000 9,512   

Petofi Irodalmi 
Muzeum - PIM (HU) 

10,000 10,000   

Dr. Kovacs Pal 
County Library – 
KKMK (HU) - 
associate partner 

0  41,366   

Galerija Božidar 
Jakac – GBJ (SL) – 
associate partner 

0 203   

TOTALS 960,030 785,602 21,762 235,955 

 

Overview of additional content not in the DoW 

Content Provider Additional 

records 

Stiftelsen Lansmuseet Vasternorrland - SLV (SE) 27,452 

Collections Trust - CT (UK) 5,161 

Municipio do Seixal - SEI (PT) 13 

Xantys Limited / House of Images - HIM (UK) 7,591 

Magyar Nemzeti Múzeum - MNM/HNM (HU) 87 

Szepmuveszeti Muzeum - FAB (HU) 38 

Benaki Museum - BEN (GR) 17 

Stiftung Preussischer Kulturbesitz - SPK (DE) 763 
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Institut Royal des Sciences Naturelles de Belgique - RBINS (BE)  82 

National Gallery-Alexandros Soutzos Museum - NAG (GR) 512 

Dr. Kovacs Pal County Library – KKMK (HU) - associate partner  41,366 

Galerija Božidar Jakac – GBJ (SL) – associate partner  203 

TOTAL  83,285 

 

The tables show that additional content has been sourced from associate Content Providers 

and project partners which demonstrated the project has met and superseded the content 

target. While difficulties have been encountered by Collections Trust during this final phase 

have been resolved.  
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4 Project Management 
 

4.1 Number of Deliverables Achieved on Time 

The following deliverables have been sent to the European Commission and published on 
the Europeana Inside website: 

 D1.1: Dissemination Strategy;  

 D1.2: EUROPEANA INSIDE branding materials;  

 D1.3: EUROPEANA INSIDE Website & blog;  

 D1.4: EUROPEANA INSIDE Collaborative platform;  

 D1.5: Minutes of 1st Technical Partners Meeting;  

 D1.6: Minutes of 2nd Technical Partners Meeting;  

 D1.7: Minutes of 3rdTechnical Partners Meeting;  

 D1.8: Minutes of 4th Technical Partners Meeting;  

 D1.9: Launch Announcement and Materials;  

 D2.1: Requirements Analysis;  

 D2.2: Use Cases;  

 D2.3: Recommendations for Technical Standards; 

 D2.4: Functional Requirements 

 D2.5: Technical Specification; 

 D3.1: EUROPEANA INSIDE Prototype (Iteration 1 & 2); 

 D3.2: EUROPEANA INSIDE Codebase;  

 D3.3: EUROPEANA INSIDE Management Interface;  

 D3.4: Technical Integration Report;  

 D4.1: Control Export Evaluation Report;  

 D4.2: Control Export Schedule;  

 D4.3:  Export Evaluation Report (version 1 and 2);  

 D4.4: Content Re-ingestion Report;  

 D4.5: Summative Evaluation Report (version 1 and 2) 

 D4.6: Revised Technical Specification;  

 D6.1: Project Initiation Document;  

 D6.2: Phase 1 Project Report;  

 D6.3: Phase 2 Project Report;  

 D6.5:  Phase 4 Project Report;  

 D6.6: Phase 5 Project Report. 

(Note: It was agreed with the Project Officer that D6.4: Phase 3 Project Report would not 
be required as the Period 2 Report covered all progress in finer detail) 

Supporting Documents 

A number of useful documents which were not included in the official deliverables but are 
also available on the website for partners are: 

 DC1 Proceedings 1st Network Event 

 DC2 Proceedings 2nd Network Event 

 DC3 Proceedings 3rd Networking Event 

 DC4 Minutes of the Kick-off meeting 
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 DC5 Minutes of 1st Management Board Meeting 

 DC6 Minutes of 2nd Management Board Meeting 

 DC7 Minutes of 3rd Management Board meeting 

 DC8 Minutes of 4th Management Board Meeting 

 DC9 Minutes of 5th Management Board Meeting 

 DC10 Minutes of 6th Management Board Meeting 

 DC11 Minutes of Final Management Board Meeting 

 DC12 Proceedings Launch event 
 

4.2 Income and Expenditure 

During the first 24 months of the project, each partner received the pre-financing payments. 
Furthermore, in January and February 2013 all partners filled in their financial statements in 
the EC’s online reporting environment (the NEF) for Period 1. Period 2 reports to the NEF 
were similarly completed Nov 2014. All deviations were reported in Period 2 Report. The 
final financial reporting for the third period commenced on the 1st October 2014 and can be 
seen in the separate document: ‘Use of Resources’.  

4.3 Project Reviews 

The first project review was scheduled for project month 10. The review took place in 
Luxemburg (LUX) on the 15th February 2013. The reviewers were Mr Eelco Bruinsma (NL) 
and Soeren Auer (DE).  

The second review was successfully completed as a paper based review during phase 4.  
The review indicated that the project had made good progress in meeting its objectives and 
that all milestones and deliverables had been achieved.  The review particularly praised the 
progress of integration of the ECK by system vendors: “it is excellent, that all collection 
management software partners plan to integrate the software into their products”. 

Recommendations for final phase: 

• R1 make the project advances more directly known by potential stakeholders (WP1);   
• R2 Keep focus on integrating in TP CMS and deploying at CP (WP5);   
• R3 Focus network & dissemination on extending network of TPs & CPs (WP1).  

The third project review has been scheduled for December 4th 2014. During the final phase 
of the project the recommendations have been kept in mind and the project’s associate 
partners have increased which displays how the network has been extended and included 
new potential stakeholders. Work package 1 leaders, SPK, have focused on the network and 
dissemination and have continued to promote the project and have supported project 
partners who have presented at conferences as well as developing new promotional 
material.   

4.4 Iterative Development Plan  

The project successfully adopted an iterative development approach during the first period of 
the project. 

The relation between deliverables of WP4 and the ECK development are shown in the table 
below, which gives an overview of the iterative development plan adopted:  
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WP ECK releases & WP4 
deliverables 

Details          Month 

WP3 Iteration 1 ECK prototype ECK functionalities to include 
data selection and 
transformation amongst 
others 

M13 April 2013 

    Testing iteration 1 (test 
content ingest) 

M14 May 2013 

    Testing iteration 1 (test 
content ingest) 

M15 June 2013 

WP4 D4.2 Content Export 
Schedule  
D4.1(v1) Control Export 
Evaluation Report 

Reporting M16 July 2013 

      M17 August 2013 

WP3 Iteration 2 ECK prototype ECK functionalities will 
include management 
overview of status and data 
publication amongst others 

M18 September 2013 

    Testing iteration 2  M19 October 2013 

WP4 D4.1(v2) Control Export 
Evaluation Report 

Start full content ingest (ind. 6 
- 100K) + Reporting 

M20 November 2013 

      M21 December 2013 

      M22 January 2014 

      M23 February 2014 

WP3 Iteration 3 ECK prototype ECK functionalities to  include 
content re-ingestion from 
Europeana amongst others 

M24 March 2014 

WP4 D4.6 Revised Technical 
Specification (K-INT) 

Testing iteration 3 + Reporting M25 April 2014 

WP4 D4.3(v1) Export Evaluation 
Report 
D4.4 Content Re-Ingestion 
Report 
D4.5(v1) Summative 
Evaluation Report 

Reporting M26 May 2014 

      M27 June 2014 

WP3 Iteration 4 ECK production 
version 

End full content ingest (ind. 7 
- 960K) + Production version  

M28 July 2014 

WP4 D4.3(v2) Export Evaluation 
Report 
D4.5(v2) Summative 
Evaluation Report 

Testing iteration 4 + Reporting M29 August 2014 

      M30 September 2014 
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5 Changes to the project scope or the Risk Register 
5.1 Project Scope 

The scope of the project has not changed during the project.  

5.2 Risk Register 

Changes made to the Risk Register for this phase are:  

 The entry ‘Failure to achieve content targets’, has been increased as Collections 
Trust have incurred difficulties with securing content during the previous phases of 
the project. This has been considered and new content options have been discussed. 

 Failure to deliver working prototype (WP 3) has been removed from the register, as 
the working prototype was delivered.  

 

Description of 
possible risk  

 

Impact Probability 
of 
occurrence 
(low, 
medium, 
high) 

Stat
us 

Remedial Actions/Controls  

Failure to deliver 
financial 
administration  

 

High (3) 

 

Low (1) 

 

3 Sound financial management of the 
project will be ensured through:  

 Establishment of financial 
procedures during initiation;  

 Ongoing financial administration;  

 Regular (half-yearly) reporting to 
the Management Board;  

 Strict controls over expenditure;  

 Regular (half-yearly) reporting to 
the European Commission;  

 The use of expert staff with 
experience in the administration 
of EU projects.  

Failure to meet 
requirements for 
governance and 
reporting  

 

High (3) 

 

Low (1) 

 

3 Requirements for governance and 
reporting will be met through the 
project management of the project. 

Regular reviews and reporting to the 
European Commission, along with a 
regularly reviewed Risk Register 
and clear lines of ownership will 
enable potential risks to be 
identified and addressed.  

Failure to achieve Medium Medium (3) 6 The majority of content described in 
the EUROPEANA INSIDE proposal 
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content targets  

 

(2) 

 

  has been verified and is available to 
the project (subject to the provision 
of suitable connectors and API). 

During this phase content provision 
has been slower than anticipated 
and steps to ensure that the content 
is available have been taken.  

Additional content has also been 
secured which is not included in the 
proposal. 

Each Content Provider will be 

provided with support during the 
Content Export phase in order to 
ensure the delivery of their quota of 
content for the project.  

Failure to secure 
necessary 
permissions/licen
ses  

 

High (3) 

 

Medium (1) 

 

3 Where possible, all content 
identified for EUROPEANA INSIDE 
has been pre-cleared and the 

Content Provider has been 
informed about the conditions of the 
Europeana Data Exchange 
Agreement. With such a high 
volume of records, it is likely that 
some IP issues may arise.  

To mitigate this risk, expert advice is 
being sought concerning the 
integration of the Europeana Data 
Exchange Agreement into 
EUROPEANA INSIDE.  

Failure to deliver 
full, live 
implementation 
(WP 5)  
 

High (3) 

 

Medium (1) 

 

3 At the end of the project, this risk is 
much lower as WP5 has been 
completed. However, as above, the 
delivery of the full production 
version of the Europeana 
Connection Kit will be managed 
through:  

 The detailed specification 
activity carried out under (WP 2 
SPECIFICATION);  

 Specification, building and 
testing will be repeated 
throughout the project; 

 The Quality Management Plan 
in the Project Initiation 
Document;  

 Ongoing review by the Work 
Package leads;  
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 Staged signoff by the 
Management Board;  

 The availability of sufficient 
technical expertise to deliver the 
work;  

 Robust evaluation and testing of 
the prototype.  

Failure to achieve 
awareness 
beyond Best 
Practice Network  

 

Medium 
(2) 

 

Low (1) 

 

2 This risk will be addressed and 
controlled through:  

 The implementation of the 
Dissemination Strategy;  

 Ongoing communication 
throughout the lifetime of the 
project;  

 Ongoing management and 
signoff by the Management 
Board;  

 The use of networks and 
communications channels 
available to participating 
organizations (including 
specifically the use of the 
Europeana networks);  

Risk of ‘scope 
creep’ from 
original project 
objectives  

 

Medium 
(2) 

 

Low (1) 

 

2 This risk will be addressed and 
controlled through:  

 Clear definition of scope in the 
Project Initiation Document;  

 Change Management Plan and 
methodology;  

 Ongoing management by the 
Management Board;  

 Stage planning and signoff by 
the Management Board.  
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One or more 
partners 
becomes 
insolvent  

 

Medium 
(2) 

 

Medium (2) 

 

4 This risk will be addressed and 
controlled through:  

 Ongoing communication with 
project participants by the 
Coordinators;  

 Ongoing maintenance of the 
Risk Register by the 
Management Board;  

 Clear delineation of IP status of 
contributed content.  

In the event that a partner does 
become insolvent, we will liaise with 
the European Commission to apply 
the relevant procedure.  

Lack of adoption 
of project outputs 
by broader 
community  

 

High (3) 

 

Medium (2) 

 

6 This risk is now important to 
consider after project completion 
and will be addressed and 
controlled through:  

 The activities described under 
(WP 1 DISSEMINATION);  

 Ongoing engagement with the 
wider community throughout the 
lifetime of the project;  

 Participation in other ICT PSP 
funded projects and initiatives.  

Failure to secure 
necessary 
technical 
expertise  

 

High (3) 

 

Low (1) 

 

3 To a significant degree, this risk has 
already been addressed in the 
selection of partners for 
EUROPEANA INSIDE, which 
include some of Europe’s leading 
developers of software for 
museums, libraries and archives. 
This risk will further be controlled 
through:  

 Ongoing reporting to the 
Management Board;  

 Ongoing reporting to the 
European Commission;  

 Maintaining a network of 
Technical Advisers in the 
participating organizations.  

Divergence of 
project from the 
development of 
Europeana 

Medium 
(2) 

Medium (2) 4  Results support also reuse of 
collection data outside of 
Europeana; 

 Regularly meeting between 



D6.6 – Phase 5 Project Report 

27 
 

(strategically, 
tactical and 
operational) 

project board and Europeana 
office; 

 Specifications are reviewed by 
Europeana office; 

 Clear representation from 
Europeana office in all project 
stages.  

Failure of 
Technical 
Partners to bring 
in Associated 
Content 
Providers to test 
and evaluate with 

Low (1) Low (1) 1 This risk has already been 
addressed by the project, and 
associate partners have been 
involved in the project. However, 
associate partners are still 
welcome at the conclusion of the 
project to continue the flow of 
content 

 Encouragement of finding 
Content Providers; 
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6 Forthcoming Actions: after the project completion 
 

6.1 Deliverables 

All deliverables for the project have been completed and are now ready for review.  

 

 

6.2 Dissemination 

Social media will be continued to be utilized to disseminate the project outcomes. Twitter has 

been popular within the project and has proved to be an excellent tool for sharing information 

and developments. Technical partners will continue to promote the ECK with their customers 

and offer it as a new integrated function within their collections management systems.  

6.3 Production 

The production of the ECK is now complete and technical partners have integrated the 
technology into Collections Management Systems. Promotion and marketing is now 
important in order for cultural heritage organisations to begin to use the developments. 

6.4 Content 

Europeana Inside has met its content target and has gained additional content from 
Associate Partners which was not foreseen in the Description of Work. This demonstrated 
that additional cultural heritage institutions have been interested in the project work and have 
been keen to test and implement the ECK with the help of their associated technical 
partners.    

Content will continue to flow into Europeana using the ECK, Content Providers have agreed 
they will continue to use the new technology and want to continue to supply their content to 
Europeana.  

6.5 Project Management 

Project Management will continue after the life cycle of the project. This will include the final 
financial reporting, the period and final reports as well as the implementation of the forward 
plan.  

6.6 Cooperation 

Cooperation has a two-fold meaning in the project. On the one hand, it refers to the 
cooperation between the Content Providers and the Technical Partners in the project. On the 
other hand, it is about ensuring cooperation outside of the project. Co-operation throughout 
the project was a key recommendation of the reviewers and it is evident in the continued 
growth of Associate Partners throughout the project. The co-operation will continue after the 
end of the project, with technical partners still working alongside Content Providers to ensure 
the smooth delivery of content to Europeana.  
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6.7 Forward Plan  

The forward plan has been developed under D5.4 and outlines the continuation of the 
project outcomes and how partners can promote and share their technological innovations.  
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Conclusions 

During the 30 months there have been many successes for the project which have 
culminated in: 

 The ECK has been integrated into all technical partner collections management 
systems; with roll out plans and future planning in advanced stages. 
 

 There has been a significant advance to the technical solution which has been stress 
tested in the real world. 

 

 The iterative plan worked well. It worked after four iterations and all Content 
Providers worked hard and were motivated to have content on Europeana.  This 
culminated in over 960,000 records have been delivered to Europeana to open up a 
new rich and diverse content field. 

 Technical Partners and Content Providers have worked together and co-operated  on 
overall requirements for workflow, general principles and business needed to 
overcome existing barriers for the sharing of collections. 

 Positive partner relationships have been developed; which is a great success when 
the majority of technical partners are competitors. Positive results were gained from a 
brand new consortium that had not worked together before and initially had different 
expectations.  

 The development of a product which is expected to become a lasting contribution to 
communities for knowledge sharing and software assessment within the international 
cultural heritage sector.  
 

6.8 Results and Impact  

The results of the work described above are quite straightforward. The word has been 
spread about Europeana Inside and the ECK, which is shown by the dissemination criteria 
comparison. 

The ECK has been developed according to schedule and project partners have worked hard 
to achieve a successful production of the ECK. The key achievements and final outcomes of 
the project can be read about in detail in the final project report.  


