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1 Introduction  
1.1 Background 

The primary objective of Europeana Inside is to support the Digital Agenda for Europe by 
achieving a lasting transformation in the quantity, scope and usability of the content available 
to Europeana from European cultural institutions. The main way in which this objective is to 
be achieved is by developing the Europeana Connection Kit (ECK) which will simplify and 
part-automate the workflow of adding content to Europeana.    

This deliverable aims to give a summary of the actions completed to date to achieve the 
project’s objectives. It also looks ahead to forthcoming actions and future project 
deliverables and milestones. In addition, it addresses any changes to the project scope and 
the risk register. Furthermore, it considers a variety of topics that are important to make this 
project successful such as dissemination, content preparation, and project management.  

In the first 6 months of this project the main focus has been on project management (work 
package 6), dissemination (work package 1), and user requirements analyses (work 
package 2). Information about the actions taken within the scope of these work packages 
(WPs) will mainly form the basis of this document. 

It is important to keep a good overview of actions completed to date for the project because 
it can help in setting out the project’s future course. This deliverable serves as an overview 
which is useful to the project’s participants as well as the European Commission (EC). It is a 
document which aims to track progress and to help identify possible points of improvement.  

1.2 Role of the deliverable in the project 

This deliverable represents the project management aspects of the project. The overall 
progress of the project can be tracked by constantly keeping a good overview of the different 
actions completed to date. The work reported on in this deliverable forms the basis of good 
project management which will eventually lead to a successful project.  

The inputs used for this deliverable are:  

 Deliverables D1.1, D1.2, D1.3, D1.4, D6.1, and D2.1;  

 Minutes from the kick-off meeting; 

 Proceedings from the 1st Network Event; 

 Minutes from the 1st and 2nd Management Board meeting; 

 Most recent dissemination statistics. 

This deliverable feeds into further work by:  

 Giving a statistical background about dissemination; 

 Revising the risk register and adjusting the project’s management accordingly; 

 Providing a template and example for future project reports; 

 Informing all other WPs about past and future actions;  

 Forming a basis against which to check future dissemination statistics and success 
percentages.  
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1.3 Approach 

To produce this deliverable, the relevant deliverables were read through and useful 
information was taken from those documents to be reproduced here. Furthermore, statistics 
about the project’s dissemination were gathered from the project’s website, newsletter list, 
Facebook and Twitter accounts. Of especial importance was information gathered during 
WP 1, WP 2 and WP 6.  

1.4 Structure of the deliverable 

This deliverable consists of the following sections:  

 Introduction 

 Actions completed to date 

 Dissemination 

 Content 

 Effective project management 

 Changer to the project scope or the risk register 

 Forthcoming actions 

 Conclusion 

Each section consists of one or more sub-sections to structure the document. 
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2 Actions Completed to Date 
2.1 Deliverables 

The following deliverables have been completed in this period: 

 D1.1: Dissemination Strategy 

 D1.2: EUROPEANA INSIDE branding materials 

 D1.3: EUROPEANA INSIDE Website & Blog 

 D1.4: EUROPEANA INSIDE Collaborative platform 

 D6.1: Project Initiation Document 

 D2.1: Requirements Analysis 

D1.1: Dissemination Strategy 

The dissemination strategy included the following sections: 

 Message – Value propositions and benefits;  

 Audience – Active participation;  

 Engagement – Methods and tools; 

 When – Timetable for engagement;  

 Measures – Success criteria. 

D1.2: Europeana Inside Branding Materials  

The Branding Materials deliverable developed a brand identity suitable for a wide range of 
applications including: 

 Branded marketing and dissemination materials (print and electronic); 

 Branded email newsletter; 

 Website and other electronic branding; 

 Branded social media presence; 

 Use as an ‘affiliate’ logo on software and other 3rd party product branding. 

D1.3: Europeana Inside Website and Blog 
The aim of this deliverable was to create a website and blog for the Europeana Inside 
project. The website contains:  

 Information about the aims and objectives of the project; 

 An overview and short introduction of each project participant; 

 An overview of the various work packages; 

 A separate section for the publication of project documents and deliverables;  

 A ‘News’ section;  

 Information on how to collaborate with the Best Practice Network; 

 Opportunities to register to beta-test the ECK; 

 Social media functionality including a Twitter feed; 

 An opportunity to register to receive the Europeana Inside email newsletter. 

The Europeana Inside website and blog have been live since the 5th of July 2012. 
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D1.4: Europeana Inside Collaborative Platform 

The aim of this deliverable was to describe the collaborative platform developed for 
Europeana Inside. This deliverable had the following sections:  

 Administrator (Basecamp); 

 Basecamp functionality; 

 Development environment (Sourceforge); 

 Beta-test environment (will be on website).  

D2.1: Requirements Analysis 

The aim of the requirements analysis deliverable was to create a conceptual model of the 
range of functions which the ECK needs to support in order to automate (or part-automate) 
the submission of content from content management systems (CMSs) and aggregator 
repositories into Europeana. The requirements analysis is an important part of the process of 
modelling the functional requirements of the ECK. 

It uses as its main source of information:  

 The outcomes of the discussions at the 1st Network Event; 

 The results of a survey conducted by DEN about user requirements; 

 A task completed by all partners about requirements for the ECK.  

D6.1: Project Initiation Document 

This deliverable aimed to create a document which was useful mainly for the project 
participants.  

It has the following sections:  

 Business case;  

 Project definition;  

 Mission statement;  

 Statement of objectives;  

 Scope;  

 Constraints;  

 Project organisation;  

 Quality plan;  

 Change management process;  

 IP policy (internal);  

 Risk register;  

 Stage plan;  

 Schedule of deliverables;  

 Milestones calendar.  
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2.2 Documents 

In order to track all project actions, even though they were not part of official deliverables or 
milestones, the project documents were created. The following documents have been added 
to the list of documents to finish during the lifetime of the project:  

 DC1: Proceedings 1st Network Event 

 DC2: Proceedings 2nd Network Event 

 DC3: Proceedings 3rd Network Event 

 DC4: Minutes of the Kick-Off meeting 

 DC5: Minutes of the 1st Management Board Meeting 

 DC6: Minutes of 2nd Management Board Meeting 

 DC7: Minutes of 3rd Management Board Meeting 

 DC8: Minutes of 4th Management Board Meeting 

 DC9: Minutes of 5th Management Board Meeting 

 DC10: Minutes of 6th Management Board Meeting 

 DC11: Minutes of Final Management Board Meeting 

The following documents have been completed to date:  

DC1: Proceedings 1st Network Event 

This document described the proceedings of the 1st Network Event. It includes:  

 A list of attendees on day 1 and day 2; 

 An agenda for day 1 and day 2; 

 Minutes from day 1 and day 2 plenary meetings; 

 Minutes from the Technical Partners meeting; 

 Minutes from the Content Providers meeting; 

 A list of actions to be taken by the various participants. 

DC4: Minutes of the Kick-Off meeting 

This document summarised the events of the Kick-Off meeting. It contains:  

 A list of attendees; 

 An agenda; 

 Minutes from the Kick-Off meeting; 

 A list of actions to be taken by the various participants. 

DC5: Minutes of the 1st Management Board Meeting 

This document summarised the minutes of the 1st Management Board meeting, which took 
place at the Kick-Off meeting in London (UK).  

It contains:  

 A list of attendees; 

 An agenda; 

 Minutes from the Kick-Off meeting; 

 A list of actions to be taken by the various participants. 
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DC6: Minutes 2nd Management Board meeting 

This document summarised the minutes of the 2nd Management Board meeting, which took 
place at the 1st Network Event in Berlin (GE).   

It contains:  

 A list of attendees on day 1 and day 2; 

 An agenda for day 1 and day 2; 

 Minutes from the Management Board meeting on day 1 and day 2; 

 A list of actions to be taken by the various participants. 

2.3 Milestones 

The following milestones have been completed to date:  

MS21: Management Board meeting [1] 

The first Management Board meeting took place in London in April 2012 and coincided with 
the Kick-Off meeting.  

MS1: 1st EUROPEANA INSIDE Networking Event 

This milestone signifies the 1st EUROPEANA INSIDE Networking Event, which was held in 
Berlin on the 25th and 26th of July 2012. The results from this meeting were summarised in 
DC1: Proceedings of the 1st Network Event.  

MS22: Management Board meeting [2] 

This milestone was met during the 1st Network Event. The Management Board meeting was 
divided over the two days of the meeting, and the minutes have been published as DC6: 
Minutes of the 2nd Management Board meeting.  

2.4 Meetings  

Because some important events within the project had not been designated as a milestone, 
these events are now named ‘meetings’. The following meetings (MT) have been added to 
the list of events related to the project: 

 MT1: Technical Partner Meeting 1 

 MT2: Technical Partner Meeting 2 

 MT3: Technical Partner Meeting 3 

 MT4: Technical Partner Meeting 4 

 MT5: Kick-Off meeting 

 MT6: Management Board meeting [5] 

The above list was described in D6.1: Project Initiation Document. An addition Content 
Providers meeting has been planned for October 2012, and should be added to this list. It 
will have the code: MT7: Additional Content Providers Meeting.  
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To date, the following MT has been held:  

MT5: Kick-Off meeting 

This meeting was the formal kick-off for the project. Its aims were: 

 Build the EUROPEANA INSIDE ‘team’; 

 Inform participants about the project and its context; 

 Have a quick start to the project’s work. 
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3 Dissemination 
3.1 Dissemination objectives 

The implementation of the Europeana Inside dissemination strategy will be monitored and its 
effectiveness constantly evaluated. 

In D1.1: Dissemination Strategy, indicators were presented to help analyse the extent to 
which the dissemination strategy meets the Europeana Inside objectives. Below these 
success criteria are presented next to the current status: 

Dissemination method Success Criteria (over 3 
years) 

Current status 

Partners’ dissemination 
activities portfolio 

All partners maintain a 
detailed portfolio 

Each partner maintains a 
portfolio. 

Europeana Inside Newsletter 100 registrations 106 registrations1 

Website / Blog 6000 website visits per 
month  

On average (over 3 months): 
319 website visits per month 

Twitter 200 followers 76 followers2 

Facebook 100 ‘likes’ 26 ‘likes’3 

 

As is shown above, not all success criteria have been met yet. This is not necessary yet, as 
the project has only started recently and the success criteria are based on the total running 
time of 3 years. The number of newsletter registrations has already surpassed the success 
criterion. Furthermore, it can already be seen that: 

 Newsletter registrations: 106% of 3-year target 

 Website visits per month: 5,3% of 3-year target 

 Twitter followers: 38% of 3-year target 

 Facebook: 26% of 3-year target 

 

Figure 1.1: Overview of target criteria and current status of dissemination criteria. 

                                                           
1
 On 01-10-2012. In addition, a message was sent out with information about Europeana and a link to the 1

st
 

Newsletter via the email list of the Museums Computer Group, to a total of 942 recipients on 10-10-2012. 
2
 On 05-10-2012 

3
 On 05-10-2012 
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This shows that the progress made towards reaching the criteria targets has been above 
average after a 6-month period.  

The website has been online since the 5th of July 2012. 

Month Number of visits 

July 311 

August 304 

September 343 

 

 
 

Figure 1.2: Number of visits per month. 

It is difficult to make assumptions about the growth of the numbers of visits per month after 
only 3 months. In August, the lower number of visits may be because of the summer 
holidays. It is clear that there was a good rise in the number of visits in September.  

It is expected that over the next 6 months, a steady growth should be seen in the number of 
newsletter registrations, the number of visits to the website per month, the number of 
followers on Twitter and the number of ‘likes’ on Facebook.  

3.2 Outcomes 1st Network Event 

The Europeana Inside 1st Network Event took place on the 25th and 26th of July in Berlin, 
Germany. The main aims of the meeting were:  

 Building the Europeana Inside team;  

 Informing participants about WP 1, WP 2 and WP 4; 

 Discussing the requirements for the ECK among the technical partners and content 
providers; 

 Discussing the next steps within the project. 

The aims of the meeting were met during those two days, and some additional issues were 
discussed as they arose.   
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The most important outcomes of the meeting were:  

 DEN to set up a document to ask all partners for the necessary input about the 
requirements for the ECK;  

 Stiftung Preussischer Kulturbesitz (SPK) to gather information about the amount 
of dissemination material needed for the 1st year of the project by each 
organisation, and to order printed materials; 

 Collections Trust (CT) to create a glossary / forum to explain technical 
terminology in order to help content providers understand the technical aspects of 
the creation of the ECK and to improve communication between content 
providers and technical partners.  

3.3 Europeana Connection Kit 

The first prototype of the ECK is not due for another half year. To deliver a prototype that will 
serve as a good basis to continue development on the ECK, much effort has gone to 
discussions about the user requirements and use cases for the ECK. To this end, a number 
of meetings have been organised. Firstly, the 1st Network Event was a good first opportunity 
to discuss these things. At this meeting, it became clear that there was the need for an 
additional Content Providers meeting, to be held in October 2012. Furthermore, the date for 
the Technical Partners meeting has been moved forward and will take place at the end of 
October 2012. It will use information gathered during the writing of deliverables D2.1, D2.2, 
and D2.3 to develop a final version of deliverables D2.4 and D2.5. Especially useful during 
the Technical Partners meeting will be the outcomes of the discussions to take place at the 
additional Content Providers meeting in October.  

Over the course of the first 6 months a number of things about the requirements of the ECK 
have become clear:  

 The context of use of the ECK, i.e. contributing to Europeana aggregation is only 
a short term goal. The long term goal is a continuous participation in the digital 
cultural ecosystem in Europe;  

 Content providers exchange cultural content using different scenarios; 

 The ECK seems to simplify the connection between sources (collection 
management) and targets (collection users). For the moment we consider that 
Europeana and aggregators play a similar role, as potential target. The same 
applies to content providers and aggregators as potential sources; 

 For gathering functional requirements for the ECK a tentative workflow is 
described. It consists of seven steps: manage, select, prepare, validate, supply, 
accept, enrich and return; 

 Taking into account the complexity of the existing value network, the ECK should 
be of benefit to all four types of Europeana Inside stakeholders: content 
providers, aggregators, CMS vendors and Europeana.  
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4 Content 
4.1 Preparation of export 

WP 4 (CONTENT) is the main Work Package involved with content. It will deliver more than 
960,000 records to Europeana. The objective of WP 4, led by KMKG, is to use the tools, 
connectors and interfaces developed under WP 3 (DEVELOPMENT) to deliver a large 
quantity of rich digital content, including images and associated metadata, for ingestion into 
Europeana. 

WP 4 is due to start in project month 15, but to ensure a smooth start to this part of the 
project the preparations have already started. An additional Content Providers meeting in 
October 2012 will make sure that Content Providers are aware of what preparations need to 
be made before project month 15.  
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5 Effective Project Management 
5.1 Number of Deliverables Achieved on Time 

As the Kick-Off meeting was at the end of April, some deliverables have been delivered 
slightly later than scheduled.  

The following deliverables were sent to the European Commission: 

 D1.1: Dissemination Strategy 

 D1.2: EUROPEANA INSIDE branding materials 

 D1.3: EUROPEANA INSIDE Website & Blog 

 D1.4: EUROPEANA INSIDE Collaborative platform 

 D6.1: Project Initiation Document 

 D2.1: Requirements Analysis 

5.2 Income and Expenditure 

During the first months of the project, each partner received the pre-financing payments.  

5.3 Project Reviews 

No project reviews were scheduled during the first 6 months of the project.  
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6 Changes to the project scope or the Risk Register 
6.1 Project Scope 

The scope of the project has not changed during the first 6 months of the project.  

6.2 Risk Register 

Description of 
possible risk  

 

Impact Probability 
of 

occurrence 
(low, 

medium, 
high) 

Status Remedial Actions/Controls  

Failure to deliver 
financial 
administration  

 

High (3) 

 

Low (1) 

 

3 Sound financial management of the 
project will be ensured through:  

 Establishment of financial 
procedures during initiation;  

 Ongoing financial 
administration;  

 Regular (half-yearly) reporting 
to the Management Board;  

 Strict controls over expenditure;  

 Regular (half-yearly) reporting 
to the European Commission;  

 The use of expert staff with 
experience in the administration 
of EU projects.  

Failure to meet 
requirements for 
governance and 
reporting  

 

High (3) 

 

Low (1) 

 

3 Requirements for governance and 
reporting will be met through the 
project management of the project. 

Regular reviews and reporting to 
the European Commission, along 
with a regularly reviewed Risk 
Register and clear lines of 
ownership will enable potential risks 
to be identified and addressed.  

Failure to achieve 
content targets  

 

Medium 
(2) 

 

Low (1) 

 

3 All content described in the 
EUROPEANA INSIDE proposal has 
been verified and is available to the 
project (subject to the provision of 
suitable connectors and API).  

Each Content Partner will be 
provided with support during the 
Content Export phase in order to 
ensure the delivery of their quota of 
content for the project.  
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Description of 
possible risk  

 

Impact Probability 
of 

occurrence 
(low, 

medium, 
high) 

Status Remedial Actions/Controls  

Failure to secure 
necessary 
permissions/licenses  

 

High (3) 

 

Medium (2) 

 

6 Where possible, all content 
identified for EUROPEANA 
INSIDE has been pre-cleared 
and the content partner has 
been informed about the 
conditions of the Europeana 
Data Exchange Agreement. With 
such a high volume of records, it 
is likely that some IP issues may 
arise.  

To mitigate this risk, expert 
advice is being sought 
concerning the integration of the 
Europeana Data Exchange 
Agreement into EUROPEANA 
INSIDE.  

Failure to deliver 
working prototype 
(WP 3)  

 

High (3) 

 

Medium (2) 

 

6 The risk of non-delivery of a 
working prototype will be 
managed through:  

 The detailed specification 
activity carried out under 
(WP 2 SPECIFICATION);  

 Specification, building and 
testing will be repeated 
throughout the project; 

 The Quality Management 
Plan in the Project Initiation 
Document;  

 Ongoing review by the work 
package leaders; 

 Staged signoff by the 
Management Board;  

 The availability of sufficient 
technical expertise to deliver 
the work.  
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Description of 
possible risk  

 

Impact Probability 
of 

occurrence 
(low, 

medium, 
high) 

Status Remedial Actions/Controls  

Failure to deliver 
full 
implementation 
(WP 5)  

 

High (3) 

 

Medium (2) 

 

6 As above, the delivery of the full 
production version of the 
Europeana Connection Kit will be 
managed through:  

 The detailed specification 
activity carried out under (WP 2 
SPECIFICATION);  

 Specification, building and 
testing will be repeated 
throughout the project; 

 The Quality Management Plan 
in the Project Initiation 
Document;  

 Ongoing review by the Work 
Package leads;  

 Staged signoff by the 
Management Board;  

 The availability of sufficient 
technical expertise to deliver 
the work;  

 Robust evaluation and testing 
of the prototype.  

Failure to achieve 
awareness 
beyond Best 
Practice Network  

 

Medium 
(2) 

 

Low (1) 

 

2 This risk will be addressed and 
controlled through:  

 The implementation of the 
Dissemination Strategy;  

 Ongoing communication 
throughout the lifetime of the 
project;  

 Ongoing management and 
signoff by the Management 
Board;  

 The use of networks and 
communications channels 
available to participating 
organizations (including 
specifically the use of the 
Europeana networks);  
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Description of 
possible risk  

 

Impact Probability 
of 

occurrence 
(low, 

medium, 
high) 

Status Remedial Actions/Controls  

Risk of ‘scope 
creep’ from 
original project 
objectives  

 

Medium 
(2) 

 

Low (1) 

 

2 This risk will be addressed and 
controlled through:  

 Clear definition of scope in the 
Project Initiation Document;  

 Change Management Plan and 
methodology;  

 Ongoing management by the 
Management Board;  

 Stage planning and signoff by 
the Management Board.  

One or more 
partners 
becomes 
insolvent  

 

Medium 
(2) 

 

Medium (2) 

 

4 This risk will be addressed and 
controlled through:  

 Ongoing communication with 
project participants by the 
Coordinators;  

 Ongoing maintenance of the Risk 
Register by the Management 
Board;  

 Clear delineation of IP status of 
contributed content.  

In the event that a partner does 
become insolvent, we will liaise with 
the European Commission to apply 
the relevant procedure.  

Lack of adoption 
of project 
outputs by 
broader 
community  

 

High (3) 

 

Medium (2) 

 

6 This risk will be addressed and 
controlled through:  

 The activities described under 
(WP 1 DISSEMINATION);  

 Ongoing engagement with the 
wider community throughout the 
lifetime of the project;  

 Participation in other ICT PSP 
funded projects and initiatives.  
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Description of 
possible risk  

 

Impact Probability 
of 

occurrence 
(low, 

medium, 
high) 

Status Remedial Actions/Controls  

Failure to secure 
necessary 
technical 
expertise  

 

High (3) 

 

Low (1) 

 

3 To a significant degree, this risk has 
already been addressed in the 
selection of partners for 
EUROPEANA INSIDE, which 
include some of Europe’s leading 
developers of software for 
museums, libraries and archives. 
This risk will further be controlled 
through:  

 Ongoing reporting to the 
Management Board;  

 Ongoing reporting to the 
European Commission;  

 Maintaining a network of 
Technical Advisers in the 
participating organizations.  

Divergence of 
project from the 
development of 
Europeana 
(strategically, 
tactical and 
operational) 

Medium 
(2) 

Medium (2) 4  Results support also reuse of 
collection data outside of 
Europeana; 

 Regularly meeting between 
project board and Europeana 
office; 

 Specifications are reviewed by 
Europeana office; 

 Clear representation from 
Europeana office in all project 
stages.  

 

This risk register was published in D6.1: Project Initiation Document. It gives a good 

overview of the risk and their possible impact on the project.  
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7 Forthcoming Actions 
7.1 Deliverables 

Over the next 6 months, the following deliverables are to be delivered:  

D2.2: Use Cases (2012-10) 

This deliverable will model exemplar scenarios which illustrate key functional elements of the 
system. Several use cases will be developed in conversation with the Content Providers and 
other key partners. 

It uses as its main source of information:  

 The information gathered at the 1st Network Event; 

 The results of a survey conducted by DEN about user requirements. 

D2.3: Recommendations for Technical Standards (2012-10) 

This deliverable will be created in close cooperation with the Europeana Foundation, building 
on the work completed under the ATHENA project, to create a clear specification of the 
standards which need to be integrated into or represented within the EUROPEANA INSIDE 
tools and connectors. 

It will produce a set of recommendations for technical standards for the ECK to be 
incorporated into the final technical Specification document.  

D2.4: Functional Requirement (2012-11) 

This deliverable will have a full statement of the functional requirements of the ECK, drawing 
on the recommendations of D2.1-D2.3) and any related management interfaces to be 
integrated into CMSs and aggregator repositories. The functional requirement is a distillation 
of the outputs of the previous tasks and will be used to inform D2.5.  

D2.5: Technical Specification (2012-12) 

This final WP 2 deliverable will produce a full and detailed technical specification for the 
ECK, including details of the functional requirements, technical and other standards to be 
supported and any additional information about the requirement for integration with CMSs 
and aggregator repositories. 

The seamless integration of the licensing framework for Europeana into the ECK is a key 
outcome of the EUROPEANA INSIDE Best Practice Network. During the task relating to this 
deliverable, the Europeana Content Provider License Agreements will be reviewed and 
analysed. This way, they can be integrated into the interfaces and workflows and be 
presented as either a ‘click through’ license or as part of a general presentation of terms and 
conditions of use of the system. 

Recommendations for the representation of Europeana licenses in the ECK are to be 
incorporated into the final technical specification document (D2.5). These recommendations 
will also draw on deliverables and advice from current and forthcoming FP7 projects. 
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The technical specification will serve as the ‘blueprint’ for the DEVELOPMENT phase, as 
well as providing a reference source for quality management under the PROJECT 
MANAGEMENT strand.  

D1.5: Minutes of 1st Technical Partners meeting (2013-01) 

The purpose of this deliverable is to produce the minutes of the 1st Technical Partners 
meeting. This meeting will be organised at the end of October 2012 instead of in December 
2012 in order to better inform the technical specifications development process.  

It will give a summary of the event and of the discussion points. Furthermore, it will give an 
overview of the decisions taken at the event and the actions to be completed in the near 
future.  

It is expected that this deliverable will be produced by 2012-11 due to the change of date of 
the actual meeting.  

D6.3: Phase 2 Project Report (2013-03) 

This deliverable aims to give a summary of the actions completed during the project’s first 
year, to achieve the project’s objectives. It also looks ahead to forthcoming actions and 
future project deliverables and milestones. In addition, it addresses any changes to the 
project scope and the risk register. Furthermore, it considers a variety of topics that are 
important to make this project successful such as dissemination, development of technical 
specifications, content preparation, and project management.  

7.2 Dissemination 

In terms of dissemination, there are several future actions which should be undertaken. 
Printed dissemination material should be sent to all project participants, who should 
distribute the material at a variety of events and meetings.  

Furthermore, each project participant should keep their portfolio up to date. This is an 
archive of the dissemination actions undertaken by their organisation to raise awareness 
about the project.  

It should be expected that over the next 6 months, a third of each of each of the target 
criteria should be met. This means that in D6.3: Phase 2 Project Report, the following criteria 
are reported to have been met:  

Dissemination method Success Criteria (over 1 year) 

Partners’ dissemination activities portfolio All partners maintain a detailed portfolio 

Europeana Inside Newsletter 34 registrations 

Website / Blog 2000 website visits per month  

Twitter 67 followers 

Facebook 34 ‘likes’ 
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Since the newsletter and the Twitter account have already reached their 1-year success 
criteria, new criteria should be set for those dissemination methods. On the basis of the 
experience of the past 6 months and the upcoming distribution of the dissemination material, 
the following criteria are proposed:  

Dissemination method Success Criteria (over 1 year) 

Europeana Inside Newsletter 150 registrations 

Twitter 80 followers 

 

7.3 Content 

In terms of content, the following actions must be taken over the next 6 months:  

 Additional Content Providers meeting in Brussels (at their request); 

 Preparation of content for ingestion into Europeana; 

 Checking of quality and quantity of content prepared for ingestion into Europeana. 

7.4 Project Management 

The future project management actions to be taken over the next 6 months mainly related to 
the timely delivery of all project documents and deliverables, and the achievement of the 
project’s upcoming milestones successfully and in time.  

To ensure successful project management the risk register is regularly checked and kept up 
to date. In addition, communication with all partners is maintained and any issues are dealt 
with quickly and correctly.  
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8 Conclusions 

It has been clear that much of the first 6 months of the project has been dedicated to setting 
up good communication channels with all partners, creating and implementing the 
dissemination strategy, and organising the 1st Networking Event. Together, these things 
have ensured a good start to the project and good co-operation between partners.  

Take-home messages are:  

 Dissemination has to be constant, and has to be done by all partners. This will be 
facilitated by the distribution of the printed dissemination materials;   

 The website needs to get more page visits as quickly as possible to live up to the 
criteria set in D1.1: Dissemination Strategy, which will happen once all partners have 
received the dissemination materials; 

 To ensure good co-operation between content providers and technical partners 
communication (especially on the right level) is key, this is why an additional Content 
Providers meeting is organised in Brussels.  

8.1 Results and Impact  

The results of the work described above are quite straightforward. The word has been 
spread about Europeana Inside and the ECK, which is shown by the dissemination criteria 
comparison. Deliverables have been sent to the EC and can be used to develop the ECK. 
The deliverables produced during WP 2 give a good overview of the wants and needs of the 
users, and will ensure that technical partners have all the information they need to deliver a 
prototype of the ECK in WP 3.  

 


