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Commission, contract number LC - 00822914.
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responsible or liable for the accuracy or use of the information in this document.
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through appropriate citation, quotation or both.

1 https://pro.europeana.eu/project/europeana-dsi-4

Europeana DSI-4 B.2/B.3 Periodic report M42 2

https://pro.europeana.eu/project/europeana-dsi-4


TABLE OF CONTENTS

Highlights 4

Introduction 5

Abbreviations 6

Work package 1: Strengthen the infrastructure 7
Task 1.1. Easy data publishing 7
Task 1.2. Europeana website experience 10
Task 1.3. Reliable platforms 15
Task 1.4. Discoverability of digital cultural content 17

Work package 2: Improve data quality 27
Task 2.1. Quality assured data 27
Task 2.2. Enriched data 33

Work package 3: Build capacity 36
Task 3.1. Build capacity of aggregators and professionals 36
Task 3.2. Nurture networks 42
Task 3.3. Strengthen national infrastructures 51

Work package 4: Programme management 58
Task 4.1. Programme management of Europeana DSI-4 58
Task 4.2. Relations with Europeana Generic Services projects 60
Task 4.3. Governance (CEDCHE) 69
Task 4.4. Phasing-in and phasing-out periods 69

Annex: Updates towards milestones 70

Annex: Progress on deliverables (M37-M48) 71

Annex: Glossary of terms 72

Europeana DSI-4 B.2/B.3 Periodic report M42 3



Highlights
In this period, we have implemented a Metis Extended Sandbox feature that allows the support
for one additional data source for conversion to EDM. We also extended the Sandbox with a tiers
calculation module which allows a user to examine the details of the tier indicators of any record.

The Europeana website saw several updates in the period. Organisation pages are now available
on the Collections hub page , we implemented a module to warn people of potentially offensive2

content and a module that makes people aware about new features. Additionally, the user3

accounts were extended by adding a ‘delete my account’ functionality to make it easier for
people to delete their account. We also deployed multilingual search for the Spanish destination
which allows queries sent by users on the Spanish portal for Europeana to be translated into4

English, which enables users to find more results.

For educational audiences, Euroclio implemented the support for different media types (including
audio and audiovisual sources) for Historiana learning resources (available in the MySources
section of Historiana members).

In this period, we released the Europeana Knowledge Base for aggregators (V1) . We updated the5

Europeana Publishing Guide into a web-based document using Atlassian’s Confluence as a
knowledge base software. We used this update to consolidate information and also re-organised
all rights information (e.g. a new chapter for technical guidelines related to the Europeana
Licensing Framework ). We also completed a strategy to encourage the accurate assignment of6

rights information to Europeana material.

In this period, we organised the ENA Members Council bi-annual meeting and ENA Member
Council representatives elected five new ENA Management Board representatives . We also7

organised the Europeana Conference ‘Driving engagement - participatory approaches to digital
cultural heritage’ in December 2021 in collaboration with the Ministry of Culture of Slovenia (an8

accompanying event of the Slovenian Presidency). The main aim was to explore aspects of public
engagement and participation with digital cultural heritage.

8

https://pro.europeana.eu/files/Europeana_Professional/Event_documentation/Events/Presidency/Slovenia-Presidency-
2021-Digital-Programme-Public.pdf

7 https://pro.europeana.eu/post/new-management-board-to-lead-europeana-network-association-1
6 https://europeana.atlassian.net/wiki/spaces/EF/pages/1988657160/ELF+-+Selecting+accurate+rights+guidelines
5 https://europeana.atlassian.net/wiki/spaces/EF/pages/2059763713/EPF+-+Publishing+guidelines
4 https://www.europeana.eu/es
3 https://www.europeana.eu/en/blog/sign-languages-giving-voice-to-the-voiceless
2 https://www.europeana.eu/en/collections
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Introduction
The periodic report describes work carried out under Europeana DSI-4 from 1 December 2021
(M40) until 31 January 2022 (M41) based on the implementation plan (B.1 deliverable M36).
Additionally, this report provides a short update on all ongoing items for the period Sep 2021 -
Jan 2022 (DSI-4 Y4 so far).

The report is organised in four work packages (WP), one work package for each of the three
priorities of the Europeana strategy 2020-2025 . The three strategic priorities are: Priority #1:9

Strengthen the infrastructure; Priority #2: Improve data quality; and Priority #3: Build capacity.
The fourth work package reports on programme management efforts and the balance of efforts
as well as the integration of other project outcomes (including Generic Services (GS) projects) into
Europeana DSI.

All outcomes to be completed as stated in B.1 Implementation plan M36 are included in this
periodic report. All implementation plan outcomes are stated in the overview of outcomes tables
with completion rate and expected due date. In case an outcome ends in the reporting period a
description is added that highlights the objective and result of the outcome and its value for
Europeana DSI. Key Performance Indicators (KPIs) as well as other reporting metrics are also
presented, and discussed in case of notable occurrences.

For each task, associated risks are stated and assessed based on probability of occurrence and
severity of impact. The risk assessment is reviewed and updated bi-monthly; in the event of10

changes (e.g. updates or new risks), an explanation is added to the risk assessment.

Explanatory notes for tables reporting - colour codes

Outcomes as stated in the implementation plan M3611

Colour blue indicates the expected timeframe of the outcome

Colour black indicates that an outcome was completed in the reporting period

% Progress until end of current reporting period

11 Outcomes as stated in the implementation plan are marked with light blue background to be able to refer back to
the initial implementation plan.

10 Probability and impact are rated with 5 levels (very high (5), high (4), medium (3), low (2), or very low (1)). The risk
rating is probability multiplied by impact. If probability is medium (3) and impact is high (4), then the rating would be 12
(3 x 4). The rating gives an understanding of the risk and its effects on the operations of the Europeana services. A risk
rating above 15 can be seen as high risk while a rating of 25 is devastating.

9 https://pro.europeana.eu/page/strategy-2020-2025-summary
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Abbreviations

Consortium participants
EF Europeana Foundation (Coordinator), The Netherlands
AIT-Graz AIT Angewandte Informationstechnik Forschungsgesellschaft mbH, Austria
AIT-Vienna AIT Austrian Institute of Technology GmbH, Austria
APEF Archives Portal Europe Foundation, The Netherlands
BL The British Library Board, United Kingdom
CARARE Connecting Archaeology and Architecture in Europe, Ireland
CLARIN CLARIN ERIC, The Netherlands
DEN Stichting Digitaal Erfgoed Nederland, The Netherlands
DFF Deutsches Filminstitut & Filmmuseum e.V., Germany
EFHA European Fashion Heritage Association, Italy
EUN EUN Partnership AISBL, Belgium
EuroClio EuroClio European Association of History Educators, The Netherlands
F&F Facts & Files Historisches Forschungsinstitut Berlin Drauschke Schreiber

Partnerschaftsgesellschaft Archiv-, Geschichts- und Literaturwissenschaftler,
Germany

MCA Michael Culture AISBL, Belgium
NISV Stichting Nederlands Instituut voor Beeld en Geluid, The Netherlands
NTUA National Technical University of Athens, Greece
Photocons International Consortium for Photographic Heritage Photoconsortium, Italy
PSNC Instytut Chemii Bioorganicznej Polskiej Akademii Nauk - Poznańskie Centrum

Superkomputerowo-Sieciowe, Poland
SPK Stiftung Preussischer Kulturbesitz, Germany

Other
CHIs Cultural Heritage Institutions
DCHE Digital Cultural Heritage and Europeana
DPS Data Partner Services
DSI AGG DSI aggregators
EAF Europeana Aggregators’ Forum
EDM Europeana Data Model
ELF Europeana Licensing Framework
ENA Europeana Network Association
EPF Europeana Publishing Framework
IIIF International Image Interoperability Framework
R&D Research & Development
SEO Search Engine Optimisation
UI User Experience

Formal definitions of terms used frequently can be found in Annex: Glossary of terms.
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Work package 1: Strengthen the infrastructure
WP1 maintains and continuously improves Europeana DSI’s main services and functionality. It
focuses on an easy and rewarding data publishing process (task 1.1.), a satisfying website
experience for our users (task 1.2.), and a reliable and high performing platform infrastructure
(task 1.3.). The work package also provides engagement activities for users to discover
Europeana’s digital cultural content (task 1.4.).

Task 1.1. Easy data publishing
Partners: EF and PSNC

Europeana DSI-4 offers a fully functional data and aggregation infrastructure through Metis
(https://metis.europeana.eu/) which allows EF to import, transform, validate and enrich metadata
for aggregators. This year, developments will continue to revolve around the implementation of
the aggregation strategy . We will speed up and enhance the reliability of the publishing process12

via Metis (objective 1.1.1.), support data providers in the testing of their data via the Metis
Sandbox (objective 1.1.2.) and also invest in a fast-track for publishing data in Europeana
(objective 1.1.3.).

Overview of outcomes: easy data publishing

Partner Outcomes Progress Due date Dec
M40

Jan
M41

Feb
M42

Mar
M43

Apr
M44

Objective 1.1.1. Extend and maintain Metis

EF, PSNC Incremental media processing
implemented

Not
started

Jun ‘22

PSNC eCloud data model reviewed and
refactored

15% Aug ‘22

PSNC Data storage mechanisms in eCloud
optimised

20% Aug ‘22

EF, PSNC System upgrades and performance are
maintained (bugs fixing, infrastructure
upgrades, refinement of existing features) -
20% of M40/M41

Ongoing -

Objective 1.1.2. Enable Metis Sandbox

12 https://pro.europeana.eu/post/europeana-dsi-4-aggregation-strategy
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EF, PSNC Metis Extended Sandbox supports one
additional data source for conversion to
EDM13

100% Dec ‘21

EF Tiers calculation module in Metis Extended
Sandbox available

100% Jan ‘22

EF Training resources (V1) for Metis Sandbox
(for Aggregators) developed

60% Feb ‘22

EF Feedback for further development of the
Metis Extended Sandbox is collected

20% Apr ‘22

EF, PSNC Metis Extended Sandbox data sources
options for conversion to EDMs extended14

Not
started

Aug ‘22

EF Metis Sandbox consolidated and
maintained (bugs fixing, infrastructure
upgrades, refinement of existing features) -
20% of M40/M41

Ongoing -

Objective 1.1.3. Enable fast track publishing workflow

EF, PSNC Report on review and proposed
amendments to the Aggregation Strategy
roadmap (including progress update)

Not
started

Apr ‘22

EF, PSNC Validated Aggregation Strategy roadmap
actions implemented

Not
started

Jul ‘22

EF MS1 Report on progress on the aggregation
strategy delivered (internal)

Not
started

Aug ‘22

System upgrades and performance are maintained (bugs fixing, infrastructure upgrades, refinement of
existing features) (bi-annual update) - recently we have been working on increasing the throughput
of our processing. We have identified some technical bottlenecks (for instance regarding data
management and file handling) and have managed to achieve a very significant speedup of our
record processing. One of the changes (to do with accessing stored files) had an effect of such
magnitude that we decided to do a hotfix so that users could benefit from it immediately.

A full Metis release is scheduled for early March, which will contain:
● The last batch of functionality around incremental processing, most importantly including

incremental HTTP harvesting, which also includes better integration with the
depublication mechanism,

● Subsequent performance improvements,

14 Final outcome is planned for completion by the end of DSI-4 Y4 but several iterations will be released throughout the
year.

13 Final outcome is planned for completion by the end of DSI-4 Y4 but several iterations will be released throughout the
year.
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● The usual bug fixes and code quality improvements.

Items that were worked on earlier this year include:
● Merging several occurrences of the EDM definitions (XSD schemas) to create one source of

truth, making it much easier to maintain,
● Support for a new version of XML transformations (XSLT version 3) in our dereferencing

code, greatly simplifying the management of our collection of dereferencing vocabularies,
● A new test repository for records, supporting both OAI and HTTP harvesting, which will

greatly facilitate our testing process.

Metis Extended Sandbox supports one additional data source for conversion to EDM - we have
implemented a feature in the Sandbox by which a user can upload an XSLT transformation when
triggering a workflow, along with (a link to) their records. This transformation will be run on each
record immediately, before any other processing is done. This functionality allows the user to
translate records from another (XML-based) format to the EDM format that's required by the
Sandbox, so that they don't have to perform this translation themselves on their own
infrastructure. We are running a pilot with the BNF (National Library of France) to see if this could
help them with submitting their data.

Tiers calculation module in Metis Extended Sandbox available - this feature in the Sandbox allows a
user to examine the quality of any record of their choosing in more detail (after this record has
been fully processed). A report is generated for the record that contains a full breakdown of the
record's properties and resources that influence the tier calculation. This should give the user an
indication of why a certain tier was awarded to the record and what they could do to reach a
higher tier. This functionality is meant to be used by data providers to iteratively improve their
records before finally sending them to Metis for processing, thus reducing the need for, and the
delays that come with, manual feedback from Europeana staff.

Metis Sandbox consolidated and maintained (bugs fixing, infrastructure upgrades, refinement of
existing features) (bi-annual update) - we have been doing some refactoring in the Sandbox
application. More parts of the harvesting process happen asynchronously, meaning that users
will not have to wait anymore before they can start tracking their data through the pipeline. We
have also worked on the application's robustness and user experience, for instance making the
application more resilient to faulty user input (for instance when it comes to invalid data or
datasets that are too large).

Risk assessment: easy data publishing

ID Risk Probability Impact Rate Mitigation strategy Change

R1.1 The work planned for
DSI-4 Y4 may require
more preparation of
requirements analysis

High
(4)

Low
(2)

8 The work needs to be
planned in smaller
iterations which means
that the products (such as

-
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and design than
envisaged which may
delay implementation.

Metis or the Sandbox) may
not have all the expected
functionalities
implemented at once.

R1.2 Too many data
providers don't handle
their OAI datestamps
properly (i.e. according
to the intentions
behind the OAI
standard), thus
preventing us from
gaining the expected
performance benefits
of incremental
processing.

Medium (3) Low (2) 6 1) Raising awareness on
the OAI specifications with
aggregators; 2) An
additional feature can be
implemented that can
detect changed records in
a different way. This
method would be prone to
false positives (i.e. change
detected where no change
exists), but may perform
better.

-

R1.3 The storage space on
our Casasandra servers
runs out before we
manage to put a
sustainable deletion
cycle in place.

Low (2) Low (2) 4 A combination of
emergency cleanups of old
data and more (temporary)
storage capacity.

-

Task 1.2. Europeana website experience
Partners: EF and AIT Vienna

The Europeana website (www.europeana.eu) is the single multilingual access point to digital
resources of European heritage. This year we aim to see the website maintain 500,000 visits a
month (KPI 1.1) with a 15% user return rate (KPI 1.2). To achieve this, the consortium maintains
and continuously improves the website with a focus on a satisfying experience for users. We will
extend user engagement features to attract more return visitors (objective 1.2.1.). Improvements
to search are a key aspect of website experience that we will continue to invest in (objective
1.2.2.). The extension of features to support the multilingual strategy are also critically important
for reaching and retaining new audiences (objective 1.2.3.).

Overview of outcomes: Europeana website experience

Partner Outcomes Progress Due date Dec
M40

Jan
M41

Feb
M42

Mar
M43

Apr
M44

EF Europeana website usability and
performance maintained (bugs fixing,
security & software updates) - 20% of
M40/M41

Ongoing -

Objective 1.2.1. Extend user engagement features
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EF About us page redesigned (implementation) Done Nov ‘21

EF Organisation pages available on Collections
hub page

100% Dec ‘21

EF Delete functionality for user account
available

100% Jan ‘22

EF Classic portal decommissioned 60% Mar ‘22

EF Homepage redesigned (implementation) 10% Jun ‘22

EF Module to highlight new website features 100% Jan ‘22

Objective 1.2.2. Deliver better search experience

EF Recommendations service (API and front
end) is extended to support entity powered
collections and user specific
recommendations15

100% Dec ‘21

EF New design for search filters implemented 80% Feb ‘22

EF Update on Search Strategy roadmap Not
started

Feb ‘22

EF New design for entity filters implemented 80% Mar ‘22

EF Search by location/georeference criteria
(indexing implementation) (M-F20)

25% Apr ‘22

EF Tuning the weight of different fields in
ranking (M-F8) (first experiments)

Not
started

Jun ‘22

EF, AIT
Vienna

New transcriptions are displayed and
searchable live

40% Aug ‘22

EF Search widget for editorial content
implemented similar to how the related
entity collections appear in search

Not
started

Aug ‘22

EF MS2 Report on progress on the search
strategy delivered (internal)

Not
started

Aug ‘22

EF Search relevance and performance
maintained

Ongoing -

Objective 1.2.3. Extend multilingual reach

EF Multilingual search for the Spanish
destination implemented and deployed

100% Dec ‘21

15 The recommendation engine itself is developed by Europeana XX Generic Services project.
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EF First implementation and evaluation of the
metrics and KPIs , focusing on entities16

75% Feb ‘22

EF Update on Multilingual Strategy roadmap Not
started

Feb ‘22

EF Multilingual search for the Spanish
destination further evaluated for technical
quality and further improved and assessed
strategically and technically for transposition
to other languages

5% Apr ‘22

EF Prioritise normalisation of not-yet
normalised tags (in original and
dereferenced data)

10% Jun ‘22

EF MS3 Report on progress on the multilingual
strategy delivered (internal)

Not
started

Aug ‘22

EF Maintain user interface translations in
supported languages

Ongoing -

Europeana website usability and performance maintained (bugs fixing, security & software updates)
(bi-annual update) - an update for the Europeana website was provided in the A.1 Platform report
(December 2021) including the highlights for DSI-4 Y4 so far. Additionally, we moved the website
to use the Kubernetes cluster on the IBM cloud, which improved the website's performance
reflected in our uptime metric.

Organisation pages available on Collections hub page - To highlight the possibility of browsing our
collection by an organisation, we added a row of organisations to the Collections hub page, which
daily features four different organisation pages which are selected alphabetically and refreshed
daily (e.g., see the featured organisations at the bottom of this page ).17

Delete functionality for user account available - we added a ‘delete my account’ functionality to the
'profile settings' page to make it easier for people to delete their account if they wish. By clicking
the 'delete my account' button, people can delete their account and their private and public
galleries. To see this feature, log in, go to 'profile settings,' then to 'update information' and click
the 'delete my account' button.

Module to highlight new website features - we want to make people aware about new features.
Therefore, we released a notification informing people when a new feature is available on the
website. To see this notification, visit the website, and it pops up above the cookie banner. If you
visited the website recently and dismissed the notification, we advise to view the website in
incognito.

17 https://www.europeana.eu/en/collections
16 KPIs here stand for targets for data quality or multilinguality we will start measuring and not KPIs we will report on.
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Recommendations service (API and front end) is extended to support entity powered collections and
user specific recommendations - the functionality related to supporting recommendations for
entity pages is available to a selected number of users which will allow the curation of Entity
Pages. The functionality related to user specific recommendations is built on top of the
technology delivered by the Europeana XX GS project and additional developments will be done
by EF as part of the milestone “Recommendation service is fine-tuned and production ready”.

Search relevance and performance maintained (bi-annual update) - an update to search relevance
and performance was provided in the A.1 Platform report (December 2021) including the18

highlights for DSI-4 Y4 so far.

Multilingual search for the Spanish destination implemented and deployed - The queries sent by
users on the Spanish portal for Europeana are translated into English, which enables them to19

find more results, as this English translation can match more metadata records than the original
query (usually in Spanish).

Maintain user interface translations in supported languages (bi-annual update) - the website is fully
available in the official 24 EU languages. We translate all features before they are released and
translations are also validated by native speakers after release (while we place particular
attention to Greek and Polish translations as we see most errors in those automated
translations).

Reporting metrics: Europeana website experience
No. Description Measured by Frequency Target Dec 2020 Dec 2021 Jan 2021 Jan 2022

KPI
1.1

Traffic to
Europeana
website

Number of
visits per
month

Monthly 500,000 492,100 508,387 536,039 563,413

KPI
1.2

Returning
visitors to
Europeana
website

Percentage of
returning
visitors

Monthly 15% 13.61% 6.34% 13.69% 6.27%

KPI
1.3

Satisfaction rate
for Europeana
website

Average
satisfaction on
a 5-point Likert
scale20

Bi-annual 75% - Expected
Feb '22

20 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).

19 https://www.europeana.eu/es
18 Available on request.
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KPI
1.4

Downloads on
the Europeana
website

Total number
of downloads
(cumulative)

Monthly 240,000 47,651 59,750 59,526 79,182

RM
1.1

New visitors to
the Europeana
website

Total number
of new visitors
per month

Monthly - 353,000 476,149 394,662 528,062

RM
1.2

Visit duration on
the
Europeana
website

Average time
spent per visit

Monthly - 01:33 01:59 01:31 02:03

RM
1.3

Page views on
Europeana
website

Average
amount of
pages viewed
per visit

Monthly - 2.36 2.121 2.4 2.1

RM
1.4

Click-throughs
to partner
websites

Total number
of
click-throughs
(cumulative)

Bi-
monthly

- - - 80,788 74,681

RM
1.5

User feedback
for the
Europeana
website

Total number
of user
feedback
received via
feedback
button
(cumulative)

Bi-
monthly

- - - 271 319

In December 2021/January 2022, we continue to surpass our target of 500,000 visits/month. We
continue to see a lower user return rate (compared to previous year) as a result of reduced
tracking capabilities. More information is available in the C.2/C.3 Users and usage report M40 .22

Risk assessment: Europeana website experience

ID Risk Probability Impact Rate Mitigation strategy Change

R1.4 Traffic on Europeana
website (KPI 1.1) is
below target

Low
(2)

Mediu
m (3)

3 Continuing our experiments
on making record pages
more discoverable to Google;
expanding editorials with
seasons, exhibitions;
promotions and activities

-23

23 The risk was updated from high to low as, on average, the Europeana website received about 527,900 visits per
month in DSI-4 Y 4 so far. The mitigation strategy was also updated to include multilingualism.

22 Available on the Europeana DSI-4 project page in the document section.
https://pro.europeana.eu/project/europeana-dsi-4

21 Note: we made an error in this metric in the previous reports. The average number so far for DSI-4 Y4 is 2.06s
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engaging users; better
promotion of APIs to engage
with developer and
institutional reuse; and
improving the multilingual
experience on the website

R1.5 Returning visitors on
Europeana website
(KPI 1.2) is below
target:
product/content not
good enough to
encourage people to
return

Very low
(1)

Very
low
(1)

1 Optimising the browsing and
viewing experiences;
optimising the searching
experiences; optimising
multilingual experience;
extending user engagement
features; expanding editorials
with seasons, exhibitions;
promotions and activities
engaging users

-24

R1.6 Satisfaction rate for
the Europeana
website is low

Medium
(3)

High
(4)

12 Review europeana.eu user
feedback and behaviour and
take appropriate actions;
monitor website
performance; constant
improvement of the
Europeana website

-

R1.7 Expectations
regarding multilingual
strategy are higher
than what available
language technology
enables us to
implement

High
(4)

Low
(2)

8 Regularly evaluate and
communicate the results of
evaluation to stakeholders.
Adapt plans to the
performance level of
technology.

-

Task 1.3. Reliable platforms
Partners: EF and AIT Vienna

High availability and performance (objective 1.3.1.) is an important priority for the Europeana
services. With a high-availability architecture design, we aim for our main products to be available
24/7 with an uptime of 99.5% (excluding scheduled outages).

Overview of outcomes: reliable platforms

Partner Outcomes Progress Due date Dec
M40

Jan
M41

Feb
M42

Mar
M43

Apr
M44

Objective 1.3.1. APIs and infrastructure are high-performing

24 The risk was adjusted to very low to acknowledge that, due to data protection regulations on the Europeana website
and GDPR compliance across Europe, EF is no longer able to track this KPI accurately.
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EF, AIT
Vienna

Full disaster recovery test completed25 Not
started

Mar ‘22

EF Recommendation service is fine-tuned and
production ready

20% Jun ‘22

EF Alternative hosting platforms investigated 40% Jun ‘22

EF Solr and Mongo reindexed26 Ongoing -

EF, AIT
Vienna

Core APIs are maintained (incidents, bugs,
technical debt improvements, software
updates, releases) - 25% of M40/41

Ongoing -

EF Infrastructure is maintained (bugs, attacks,
clean-ups, upgrades, back-ups) - 30% of
M40/41

Ongoing -

Solr and Mongo reindexed (bi-annual update) - The whole Europeana dataset was re-enriched and
re-indexed at the end of October 2021.

Core APIs are maintained (incidents, bugs, technical debt improvements, software updates, releases)
(bi-annual update) - an update towards APIs was provided in the A.1 Platform report (December27

2021) including the highlights for DSI-4 Y4 so far. Additionally, in December 2021 worldwide
security experts reported a very serious vulnerability in the log4j2 library that is being used by
many components in the Europeana infrastructure. The vulnerability allows attackers to divert
logging and possibly to take over a system entirely. As a first quick response to this, we
investigated which systems were likely to be affected and shutdown all non-essential systems.
We then continued with a more thorough analysis of affected systems, we applied a quick fix to
affected production systems and continued implementing a more permanent fix for all affected
products up until the end of January, when we concluded our work. Over the course of January,
other slightly less critical vulnerabilities were discovered in log4j2, but after further analysis we
concluded that these posed very little risk for Europeana.

Infrastructure is maintained (bugs, attacks, clean-ups, upgrades, back-ups) (bi-annual update) - an
update towards the infrastructure was provided in the A.1 Platform report (December 2021)
including the highlights for DSI-4 Y4 so far. Besides the Core APIs, and as explained in the
previous paragraph, the log4j vulnerability also impacted backend services for which mitigation
and preventive measures had to be taken.

Reporting metrics: reliable platforms
No. Description Measured by Frequency Dec 2020 Dec 2021 Jan 2021 Jan 2022

27 Available on request.
26 Outcomes in other tasks require a reindexing activity. The planning will be aligned with those outcomes.

25 This outcome will feed into C.4 Stress and disaster recovery test reports (March 2022).
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RM
1.8

Response time
of Europeana
website

Average time
(seconds) for single
record per month

Monthly 1.36 0.8 1.25 0.8

RM
1.9

Uptime of
Europeana
website

Average in % for
single records per
month

Monthly 99.83 99.99 99.87 99.99

RM
1.8

Response time
of APIs (all)

Average response
time (seconds) per
month

Monthly 0.23 0.17 0.24 0.17

RM
1.9

Uptime of APIs
(all)

Average in % per
month

Monthly 100 100 99.98 100

RM
1.10

Response time
of Europeana
Pro

Average response
time (seconds) per
month

Monthly 0.82 1.17 0.83 1.10

RM
1.11

Uptime of
Europeana Pro

Average in % per
month

Monthly 100 99.99 100 100

RM
1.12

Uptime of Metis Average in % per
month

Monthly 100 100 100 100

Risk assessment: reliable platforms

ID Risk Probability Impact Rate Mitigation strategy Change

R1.8 High traffic in form of
attacks can cause
interruptions in the service

Low
(2)

High
(4)

8 Anti-flooding
mechanism to limit the
traffic to real users;

-

Task 1.4. Discoverability of digital cultural content
Partners: EF, DSI AGG, EUN, and EuroClio

Our efforts to publish digital cultural content can only be valued when material is found and
consumed. Therefore, the ability for European citizens, educational audiences and API
consumers to discover content is critical to the success of the Europeana Initiative. The
foundation of our discoverability efforts are Europeana’s high-quality editorial features that will
highlight captivating collections and stories (objective 1.4.1.). Through communication and
promotion, EF will bring this material to the attention of our audiences, drive traffic to the
Europeana website, and engage with digital culture (objective 1.4.2.). Activities with educational
communities will cultivate partnerships for teaching and learning (objective 1.4.3.). Efforts to
support third-party developers' use of the Europeana APIs will help to diversify the usage of
digital cultural content (objective 1.4.4.).
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Overview of outcomes: discoverability of digital cultural content

Partner Outcomes Progress Due date Dec
M40

Jan
M41

Feb
M42

Mar
M43

Apr
M44

Objective 1.4.1. Deliver high-quality editorial features

EF Europeana Sport season content28

published and promoted
Done Sep ‘21

EF Black History Month (autumn season) Done Oct ‘21

EF Women’s History Month 50% Mar ‘22

EF, DSI
AGG

Editorial content (exhibitions, blogs and
galleries) published and promoted29

Ongoing -

EF, DSI
AGG

Stories page and new feature pages30 31

published and promoted
Ongoing -

EF New European Bauhaus content32

published
Ongoing -

EF European Year of Youth content published Ongoing
from Jan

2022

-

EF Exhibition ‘Women writing birds’ published 100% Jan ’22

Objective 1.4.2. Communication and dissemination to European citizens

EF GIF IT UP organised Done Oct ‘21

EF Black History Month promoted Done Oct ‘21

EF Women’s History Month promoted Not
started

Mar ‘22

EF Digital Storytelling Festival promoted Not
started

May ‘22

EF Newsletter and social media posts
(Facebook, Twitter, Instagram, Pinterest)
published33

Ongoing -

Objective 1.4.3. Engage with educational communities

33 Editorial outcomes of GS projects are promoted.
32 https://www.europeana.eu/new-european-bauhaus
31 For example: https://www.europeana.eu/pandemics

30 https://www.europeana.eu/stories

29 Editorials from (Europeana) Generic Services projects contribute to this outcome.

28 Editorials from the Europeana Sport Generic Services project contributed to this outcome
https://pro.europeana.eu/project/europeana-sport
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EuroClio Historiana learning resources support
different media types (including audio and
audiovisual sources)

100% Dec ‘21

EF Annual Open Education Week: contribution
added

20% Mar ‘22

EF All Digital Week campaign: contribution
added

20% Mar ‘22

EUN 4 runs and language versions of the Digital
Education with Cultural Heritage MOOC
launched

50% Mar ‘22

EuroClio Training session on partner pages
organised

20% Apr ‘22

EUN Europeana Education competition finalised 20% May ‘22

EuroClio Webinar series for Historiana users (4
webinars organised)

25% May ‘22

EuroClio Train-the-trainers sessions organised 20% Jul ‘22

EuroClio 15 multilingual Historiana eLearning
activities produced

10% Aug ‘22

EUN 55 new multilingual learning scenarios
produced and curated to publish in the
Teaching with Europeana blog

10% Aug ‘22

EuroClio Dashboard on Historiana for partners to
gain insights into usage available

Not
started

Aug ‘22

EF Blogs and social media posts (LinkedIn,
Facebook, Twitter) published

Ongoing -

EF Europeana Education community34

supported
Ongoing -

EF Built with Bits 100% Jan’ 22

Objective 1.4.4. Attract API users and grow data usage

EF API outreach strategy updated (internal) 100% Jan ‘22

EF API libraries, FAQs, and tutorials
maintained and updated

40% Aug ‘22

34 https://pro.europeana.eu/page/europeana-education
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EF Europeana API services presented at
relevant CH events

Ongoing -

EF 1:1 support and changes/improvements of
Europeana API services communicated to
users

Ongoing -

Editorial content (exhibitions, blogs and galleries) published and promoted (bi-annual update) - During
Europeana DSI-4 Y4 so far we published six exhibitions , 25 blogs and many galleries .35 36 37

Throughout October 2021, Europeana published and promoted editorial content for Black
History Month. New editorial was also published on medieval history, sport, 20th century
broadcasting and Chinese culture.

Stories page and new feature pages published and promoted (bi-annual update) - The Stories page
was regularly updated to highlight the latest exhibitions and blogs on the Europeana website.
New feature pages included winter sports , spot the difference , and email courses .38 39 40

New European Bauhaus content published (bi-annual update) - no new editorial content published
in DSI-4 Y4.

European Year of Youth content published (bi-annual update) - Editorial and promotional
opportunities that can support the European Year of Youth during 2022 have been explored and
scheduled, including the 2022 Colouring Book and Olympic-themed content developed by sports
history students.

Exhibition ‘Women writing birds ’ published - the exhibition about pioneering ornithologists of the41

19th century, was created as part of the project EnviroCitizen: Citizen Science for Environmental
Citizenship that aims to research how to encourage environmental citizenship through
engagement with citizen science.

Newsletter and social media posts (Facebook, Twitter, Instagram, Pinterest) published (bi-annual
update) - The newsletter currently reaches over 48,800 subscribers . A detailed overview of42

content and usage on social media was provided as part of the C.2/C.3 Users and usage report
M40 (December 2021).

Historiana learning resources support different media types (including audio and audiovisual sources)
- In the MySources section of Historiana members now can find and select AV Europeana sources
and/or upload their own sources. To enable the use of AV materials developers extended both
the user-interface and back-end to enable the selection / uploading of AV content. Once a video is

42 For example: https://mailchi.mp/europeana/animating-culture-gif-it-up-is-back-520572?e=[UNIQID]
41 https://www.europeana.eu/en/exhibitions/women-writing-birds
40 https://www.europeana.eu/en/email-courses
39 https://www.europeana.eu/en/spot-the-difference-sport-puzzle-answers
38 https://www.europeana.eu/en/winter-sports
37 https://www.europeana.eu/en/galleries
36 https://www.europeana.eu/en/blog
35 https://www.europeana.eu/en/exhibitions
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imported as a source it can be used in eActivities as well as in other places. Additional meta-data
can be entered via the local edit function. All the details about this new development can be seen
in the Historiana Developer and Project documentation .43

Blogs and social media posts (LinkedIn, Facebook, Twitter) published (bi-annual update) - The most
recent editorial pieces on Pro are the MOOC Digital Education with Cultural Heritage rerun
announcement and the updates on the Education space (with the new resources, webinars44 45

and partnerships) as well as the updates on the Built with Bits event page , where we have46

included the winners and links to the open materials produced over the course. From September
2021, the Education Facebook group page has had 54,200+ views, with a total of 78 new posts
and 857 reactions and 274 new members. The five most popular posts had over 1,000 views,
having the MOOC rerun announcement 8,400+ views. According to the data provided by47

LinkedIn, over the last 90 days,  465 members (from a total of 1,280) have been actively reading
and viewing the group posts. In the same period, there have been 7 posts with a total of 4,032
views. The most popular post was the final ceremony of the Built with Bits event recap . It’s48

worth highlighting the post by Emma Giurlanni, one of the most recent members of the group .49

News about our activities in education are regularly shared in the Europeana general Twitter
account. Particularly interesting for this period on Twitter were the retweets from schools and
educators who participated in the Built with Bits programme .50

Europeana Education community supported (bi-annual update) - The most remarkable activities
organised over the last months to support our community have been: 1) strengthen our
collaboration with the Copyright community to support educators navigate the new directive and
the respective national transpositions with the participants in one of the Copyright Office Hours51

and 2) the development of the Built with Bits program described below. All the activities planned
for 2022 have been just published .52

Built with Bits - On 19 January we celebrated the final ceremony and winners announcement of53

the Built with Bits mentoring program and educational challenge. More than 100 people54

attended the event (educators, students and Ministry of Education representatives). In two
months, 26 educators from four European countries (Italy, Spain, Greece and Portugal)
participated in the programme, 16 projects were finally submitted, we run 15 hours of
synchronous learning, we’ve produced 25 online resources for capacity building and 536 children
were involved in the design of educational metaverses inspired by the #NewEuropeanBauhaus.

54 https://pro.europeana.eu/page/built-with-bits-designing-virtual-spaces-for-the-future

53 https://pro.europeana.eu/event/built-with-bits-final-ceremony-and-winners-announcement

52 https://pro.europeana.eu/post/education-community-work-plan-2022
51 https://pro.europeana.eu/event/copyright-office-hours-use-of-digital-cultural-heritage-in-education

50 https://twitter.com/codemagijon/status/1483878499177930759?s=20&t=BGSCNPpDJVE0Ra8sz9vgIQ

49 https://www.linkedin.com/feed/update/urn:li:activity:6896495931722985473

48 https://www.linkedin.com/feed/update/urn:li:activity:6892019859807698944

47 https://www.facebook.com/groups/EuropeanaEducation/permalink/1531485547233080/

46 https://pro.europeana.eu/page/built-with-bits-designing-virtual-spaces-for-the-future

45 https://pro.europeana.eu/page/education?&page_posts=1

44 https://pro.europeana.eu/post/sign-up-now-for-the-europeana-mooc-digital-education-with-cultural-heritage

43 https://historiana.dev/av-integration/
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API outreach strategy updated (internal) - the API outreach strategy update looked back at the
priority areas and tasks identified in MS89 API Engagement strategy , updating the status of55

these tasks and identifying lessons for future API outreach work. In general, most of the task laid
out in the original strategy were successfully achieved: the contact with the API community was
re-established, feedback was garnered from the API community on what needs they had moving
forward, outdated documentation pages were updated, and the Europeana APIs were presented
at several events related to software development in the GLAM sector. The API Outreach strategy
went on to identify areas of improvement for future implementation plans, focusing on the need
for more personal 1:1 support of API users and more insight into the user segments of this
community.

Europeana API services presented at relevant CH events (bi-annual update) - the Europeana APIs
were presented at events where stakeholders in the use of transnational cultural heritage data
were present, such as the Futurs Fantastiques conference and the Europeana 2021 conference56

.57

1:1 support and changes/improvements of Europeana API services communicated to users (bi-annual
update) - a lot of work was done to provide personal support to users of Europeana's API services
in the past few months. New onboarding and checkin messages were created and sent out to
keep the connection with the API community strong and to inform API users of this service. When
new API users sign up for an API key, they now receive a new onboarding message a few weeks
after signing up for the API to provide documentation resources and offer help where it is
needed. This has strengthened the ties between external developers and researchers using
Europeana's APIs and the Europeana team: it has resulted in several tech support calls with API
users, and further dissemination of the Europeana APIs. For example, because of this followup a
guest lecture has been given at Leiden University, introducing art history students to the
Europeana API suite and helping them to extract datasets from Europeana for use in their
research.

Communication and dissemination activities

Partner Name of event Activity Location Date

ICOM
-CECA

Learning and engaging
digitally working group
meeting

Monthly event to drive the involvement of
museum educators in the Europeana
Initiative

Online 3/12/
2021

57 https://pro.europeana.eu/page/conference
56 https://www.bnf.fr/en/les-futurs-fantastiques
55 Available on request.
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eTwinning Europeana. Language
learning and critical
engagement with
digital cultural data

Event dedicated to language learning
teachers and the eTwining media literacy
group on how to browse and curate
content in Europeana.eu and discover
ready-to-use resources built upon the 4
C's: critical thinking, creativity,
collaboration and communication.

Online 17/01/
2022

EF Built with Bits final
ceremony and winners
announcement

Announcement of the country winners, as
well as two special mentions for
Europeana content use and the best
project inspired by the New European
Bauhaus

Online 19/01/
2022

EF GLAM collections and
exhibitions in
immersive
environments58

Webinar organised by Data to Power
examining dissemination of digital
cultural heritage and editorial online.

Online 24/1/
2022

EF Public Domain Day
Celebration Nigeria
2022

Webinar showcasing the importance of
open access cultural heritage in the
African context

Online 16/1/
2022

EF Futurs Fantastiques59 Conference showcasing the use of
Europeana's APIs in the creation of
training and test datasets for Machine
Learning

Paris,
France

9-10/12/
2021

Reporting metrics: discoverability of digital cultural content
No. Description Measured by Frequency Target Dec 2020 Dec 2021 Jan 2021 Jan 2022

KPI
1.5

Satisfaction
rate for
exhibitions

Average
satisfaction on
a 5-point Likert
scale
(cumulative)60

Monthly 75% 88% 88% 88% 85%

KPI
1.6

Reach on
social media

Total number
of impressions
on social media
(Facebook,
Pinterest,
GIPHY,
Instagram,
Twitter)
(cumulative)

Monthly 450
million

175.9
million

184.4
million

229.6
million

225.6
million

60 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).

59 https://www.bnf.fr/en/les-futurs-fantastiques

58 https://www.youtube.com/watch?v=VH-Kn5hGabw
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KPI
1.7

Learning
resources
for
education61

Total number
of resources
using
Europeana
data
(cumulative)

Monthly 50 11 1 11 25

KPI
1.8

External
learning
environment
s for
education

Total number
of integrations
of Europeana
educational
offers
(cumulative)

Monthly 5 - 1 2 1

KPI
1.9

Satisfaction
rate of
educational
communities

Average
satisfaction on
a 5-point Likert
scale
(cumulative)

Monthly 75% 77% - 77% 83%

RM
1.13

Editorial
outcomes:
exhibitions

Number of
exhibitions
created
(cumulative)

Bi-Monthly - - - 5 6

RM
1.14

Editorial
outcomes:
blogs

Number of
blogs created
(cumulative)

Bi-Monthly - - - 54 52

RM
1.15

Newsletter
subscribers

Total number
of subscribers

Bi-Monthly - - - 49,898 48,838

RM
1.16

Social media
engagement

Total number
of likes, shares,
comments per
month
(Facebook,
Twitter,
Pinterest,
Instagram)

Monthly - 280,525 142,121 334,980 188,313

RM
1.17

Social media
followers/fa
ns

Total number
on social media
(Facebook,
Twitter,
Pinterest,
GIPHY,
Instagram)

Monthly - 220,717 229,968 222,739 230,262

61 Metric excludes multilingual resource variations.

Europeana DSI-4 B.2/B.3 Periodic report M42 24



RM
1.18

Educators
actively
involved in
creating
learning
resources
(EUN)

Total number
of educators
(cumulative)

Once a
year

- - - - Expected
Aug '22

RM
1.19

Countries
coverage of
contributing
educators
(EUN)

Total number
of countries
(cumulative)

Once a
year

- - - - Expected
Aug '22

RM
1.20

Participants
completing
the MOOC

Total number
of participants
(cumulative)

Upon
occasion

- - - - Expected
Apr '22

RM
1.21

Reach to
Europeana
Education
community

Number of
people reached
per month
(mailing list,
LinkedIn,
Facebook)

Bi-monthly - - - 7,255 9,139

RM
1.22

API usage
(REST API)

Number of API
users that
exceeded the
average of 5
calls a day per
month

Monthly - 58 50 57 49

RM
1.23

API usage
(REST API)

Number of API
users that were
active for more
than 5 days in
each month

Monthly - 48 46 52 50

RM
1.24

API usage
(REST API)

Total number
of requests per
month
(external
traffic)

Monthly - 19.5
million

15.7
million

23.5
million

19.0
million

RM
1.25

API users
(REST API)

Total number
of API users
per month

Monthly - 181 147 212 155

RM
1.26

API sign-ups
(REST API)

Number of API
sign-ups per
month

Monthly - 72 34 106 59
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In Dec 2021/Jan 2022 we published 18 new blogs and one new exhibition .62 63

Compared to 2021 we see decreased numbers for social media engagement in 2022. This is due
to the newly introduced privacy regulations on the platforms that had an impact on our activities
and reporting. More information is available in the C.2/C.3 Users and usage report M40 .64

In Dec 2021/Jan 2022 we also produced 25 new learning resources during the Built with Bits
event to learn how to create immersive spaces using cultural data, which are available on Notion
and accessible via Europeana Pro (including video tutorials, power points and learning pills) . We65

evaluated the satisfaction rate of educational communities at an eTwinning webinar, Europeana.
Language learning and critical engagement with digital cultural data on 17th January with a very
good average satisfaction rate of 83%.

Risk assessment: discoverability of digital cultural content

ID Risk Probability Impact Rate Mitigation strategy Change

R1.9 Editorials which depend on
third party contributions
might not progress as
planned

Medium
(3)

Mediu
m (3)

9 Frequent
communication with
third party
contributors; provide
support and advice as
required.

-

R1.10 Reach of Europeana
data on social media:
changes to the algorithms
and pricing on social
media platforms may
impact our reach; stronger
privacy measures across
the EU make targeting on
social media challenging,
this might lead to a
decrease in reach

High
(4)

High
(4)

16 Adaptation and
diversification of
channels, tools and
platforms used
(especially the channels
providing direct contact
with users such as
email are helping to
increase independency
from platforms)

-66

R1.11 School lockdowns for
COVID

High
(4)

Mediu
m (3)

12 Most of the activities
with teachers are
planned for the digital
environment but some
necessary
implementations with

-

66 Risk was changed to high probablity and impact and was expanded to acknowledge the limited tracking capabilities
and targeting options on social media.

65 https://pro.europeana.eu/page/built-with-bits-designing-virtual-spaces-for-the-future#tutorials

64 Available on the Europeana DSI-4 project page in the document section.
https://pro.europeana.eu/project/europeana-dsi-4

63 https://www.europeana.eu/en/exhibitions/a-century-of-technology
62 https://www.europeana.eu/en/blog
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students might be
hampered.

R1.12 Complete new strategy
involving CHIs
professionals in the
education initiative. Some
activities may have lower
impact than expected.

Medium
(3)

Low
(2)

6 Continuation of the
strategy in DSI-4 Y4

-

R1.13 Contact info of API key
holders is outdated or API
key holders are not
interested in 1:1
communication and
support, leading to loss of
contact with API user
group

Low
(1)

Mediu
m (3)

3 follow up with current
API key holders to
update information,
ensure engaging 1:1
outreach campaigns

-

R1.14 Outreach to new
developers does not
generate interest and
might prevent growing
Europeana API community

Medium
(3)

Mediu
m (3)

9 Review documentation,
improve API user
experience.

-

Work package 2: Improve data quality
WP2 will increase high-quality content and metadata (task 2.1) to improve access and reusability
of digital content. This will include new technological approaches of enriching data, such as
crowdsourcing and machine-learning (task 2.2). These efforts will contribute to a more satisfying
user experience on the Europeana website.

Task 2.1. Quality assured data
Partners: EF, SPK, and DSI AGG (APEF, BL, CARARE, MCA, EFHA, DFF, NISV, AIT-Graz, Photocons,
NTUA)

The data issues that have developed over the past decade can only be resolved through a
multi-year effort. In the next year, EF and DSI AGG will continue to work with data providers to
raise the quality of content and metadata (objective 2.1.1.). We will also maintain and further
develop our data and publishing frameworks and standards (objective  2.1.2.) while influencing
global interoperability and technological innovation through our networks (objective 2.1.3.).

Overview of outcomes: quality assured data

Partner Outcomes Progress Due date Dec
M40

Jan
M41

Feb
M42

Mar
M43

Apr
M44
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Objective 2.1.1. Raise the quality of content and metadata

EF Publishing guide is updated with
additional guidance on 3D requirements
for content67

Done
(Nov ‘21)

Jan ‘22

EF Report on actions taken to re-engage with
inactive partners (internal)

30% Feb ‘22
Aug ‘22

EF, DSI
AGG

MS4 DSI AGG annual work plan review
(internal)

Not
started

Feb ‘22
Aug ‘22

EF Normalisation of dates in the metadata
implemented

20% Jun ‘22

EF Mislabelled 3D content corrected in the
Europeana database

10% Aug ‘22

EF Precision of the content tier measurement
of 3D content in Europeana is improved

Not
started

Aug ‘22

EF, DSI
AGG

Recommendations for identifying and
managing diversity in cultural heritage
data (internal)

25% Aug ‘22

SPK, EF Report on OCR full-text processing and
quality improvement and its impact on
display and search delivered (internal)68

Not
started

Aug ‘22

DSI AGG Data quality improvements and new
content delivered69

Ongoing -

EF Data partners supported with data quality
improvements and data publication (DSI,
Generic services , and others)70

Ongoing -

EF Regular link resolution process is
maintained

Ongoing -

Objective  2.1.2. Maintain data and publishing frameworks, standards and documentation

EF Training resources (V1) for Statistics
Dashboard developed

80% Mar ‘22

EF First implementation of the field warnings
concept to flag longtail data issues with
titles and descriptions

15% Jun ‘22

70 For more information on data quality improvements and data ingestion from the Generic Services projects, please
see Annex 5: GS outcomes integration overview.

69 Detailed information on DSI AGG work as well as progress achieved will be provided in the annual review of work
plans.

68 Contributes to FT-F3 in the Search Improvement Strategy.
67 https://europeana.atlassian.net/wiki/spaces/EF/pages/2059763713/EPF+-+Publishing+guidelines
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EF,DSI
AGG

MS5 New recommendations and updated
requirements for services and products
focusing on content in the EPF developed
(including a report of the status of EPF)
(internal)

25% Jul ‘22

EF Statistics Dashboard maintained Ongoing -

EF EDM updated and documented Ongoing -

EF EDM Annotation Profile published 100% Dec ‘21

Objective 2.1.3. Influence global interoperability and technological innovation

EF, NISV EuropeanaTech community is supported71 Ongoing -

EF Data Quality Committee is supported72 Ongoing -

EF IIIF Discovery Technical Specification
Group is supported73

Ongoing -

EF Data mapping and conversions with
stakeholders is supported

Ongoing -

Data quality improvements and new content delivered (bi-annual update) - in Europeana DSI-4 Y4 so
far we updated 183 datasets and over 6.2 million records (including 59 new datasets). The
updates as well as the depublication of low quality records led to an improvement of data quality
available on the Europeana website (1.6% increase for Tier 2+;  3.9% increase for Tier 3+; and
3.4% increase for Tier A+).

Data partners supported with data quality improvements and data publication (DSI, Generic services,
and others) (bi-annual update) - The ongoing support for data partners includes feedback about
their data with concrete advice on how to improve data quality and solve data modelling
problems. One specific achievement of the last few months was an update of our workflow in Jira
to be more clear about the progress with data processing and flagging issues in a more clear way
to data partners. This new workflow was developed in consultation with data partners to make
sure we can provide the best possible support.

Regular link resolution process is maintained (bi-annual update) - we have recently started the next
quarterly cycle of creating a consolidated link report to identify datasets that have consistently
broken links throughout the last quarter. Data partners are now asked to work on the identified
datasets before we resolve the issues at the end of March 2022 and start the new quarterly cycle.
More information on broken links was provided in the A.1 Platform report M40 (December 2021)

73 https://iiif.io/community/groups/discovery/
72 https://pro.europeana.eu/project/data-quality-committee
71 https://pro.europeana.eu/page/europeanatech
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and will be available in the upcoming report “Report on actions taken to re-engage with inactive74

partners (internal)” (February 2022).

Statistics Dashboard maintained (bi-annual update) - Some work has been done to consolidate this
very new application, mainly in the front-end. We have fixed some minor bugs and made some
improvements in terms of user experience.

EDM updated and documented (bi-annual update) - Europeana has contributed a recipe for the IIIF
cookbook on handling multilingual subtitles , based on the modelling work done for handling75

said subtitles in the Europeana (Data Model) context. Various updates have been made for
provenance of enrichments, and annotations (see below).

EDM Annotation Profile published - Based on the work of the EuropeanaTech Task Force on
annotations , we have published the EDM profile for annotations , which underlies the76 77

annotations API that is used by several GS projects to exchange annotations with Europeana.78

EuropeanaTech community, Data Quality Committee, IIIF Discovery Technical Specification Group is
supported (bi-annual update) - highlights for Europeana DSI-4 Y4 so far include: the
EuropeanaTech community has released its work plan for 2022, and has issued an open call for
contributions on the items of this plan . The EuropeanaTech Task Force on annotations (see79

above) has published its final report. The EuropeanaTech Task Force on Audiovisual playout in
Europeana has issued a survey   on audiovisual content in Europeana to instruct the making of80

recommendations for future developments in this area.

Data mapping and conversions with stakeholders is supported (bi-annual update) - we support CHIs
and aggregators with questions during ingestion. We also consolidated the efforts on vocabulary
mappings for de-referencing, i.e. enabling Europeana to enrich its data with contextual
information from Linked Data vocabularies when these are used by its data partners in the
metadata they submit. This involved both adding or correcting existing mappings between these
vocabularies and EDM, and updating the documentation about which mappings are currently
supported .81

Reporting metrics: quality assured data
No. Description Measured by Frequency Target Dec 2020 Dec 2021 Jan 2021 Jan 2022

81 https://pro.europeana.eu/page/europeana-semantic-enrichment#enrich-your-own-metadata
80 https://pro.europeana.eu/project/audiovisual-playout-in-europeana
79 https://list.ecompass.nl/listserv/cgi-bin/wa?A2=ind2201&L=EUROPEANA-TECH&F=&S=&P=3442

78 https://pro.europeana.eu/page/annotations
77 https://pro.europeana.eu/page/edm-profiles#annotations-profile
76 https://pro.europeana.eu/project/interoperability-of-annotations-and-user-sets
75 https://iiif.io/api/cookbook/recipe/0074-multiple-language-captions/
74 Available on request.
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KPI
2.1

High quality
content

Percentage of
Tier 2 + material
(excluding
content Tier 0)

Monthly >70% 67.72% 69.21% 67.70% 69.82%

KPI
2.2

High quality
and
reusable
content

Percentage of
Tier 3+ material
(excluding
content Tier 0)

Monthly >50% 44.27% 48.78% 45.24% 50.14%

KPI
2.3

High quality
metadata
(search,
browse and
explore)

Percentage of
Tier A+ material
(excluding
content Tier 0)

Monthly >70% 59.00% 68.48% 61.00% 68.39%

KPI
2.4

Europeana
Research
and
Developmen
t
contribution
s

Total number of
reference
papers or
presentations
(cumulative)

Monthly 10 4 7 6 7

RM
2.1

Broken links
in the
repository

Number of
broken links
(out of total)

Quarterly - - 637,554 - Expected
Mar 2022

RM
2.2

Non-EPF
compliant
content (Tier
0)

Percentage of
Tier 0 content

Monthly - 16.75% 15.87% 16.86% 15.44%

RM
2.3

Updates to
datasets

Total number of
newly created
and updated
datasets per
month (out of
total)

Monthly - 34 32 59 46

RM
2.4

Updates to
records

Total number of
newly created
and updated
records per
month (out of
total)

Monthly - 1,216,971 1,559,281 2,203,939 2,436,472

RM
2.5

New CHIs
published
on
Europeana
website

Total number of
new CHIs
(cumulative)

Once a
year

- - - - Expected
Aug 2022
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RM
2.6

New content
on the
Europeana
website

Total number of
new datasets
published
(cumulative)

Bi-
monthly

- NEW - NEW 59

RM
2.7

Records in
the data
repository

Total number of
records
(excluding
content tier 0)

Monthly - 52.3
million

51.3
million

51.9
million

51.7
million

RM
2.8

Records in
the data
repository
by
accredited
aggregators

Total number of
records
(excluding
content tier 0)

Bi-
monthly

- - - 33.5
million

35.5
million

RM
2.9

Reach to
EuropeanaT
ech
community

Number of
people reached
per month
(Mailing list,
Twitter)

Bi-
monthly

- - 6,100 6,513

In Dec 2021/Jan 2022, we updated 78 datasets and almost 4 million records which led to an
increase of high quality content and metadata. We also reached our target for KPI 2.2 (Tier 3+
material) of >50%. In the period, we published 39 new datasets.

We saw two new research and development reference publications in Dec 2021/Jan 2022:

Partner Name of activity Activity Location Date

EF AI4LAM Futurs Fantastiques
2021

Selected session "Dealing with
data issues for AI-supported
Image Analysis in Cultural
Heritage: concrete cases and
challenges"

Paris 8-10/12/
2021

EF AI4LAM Futurs Fantastiques
2021

Selected presentation
"Annotating datasets for
computer vision to recognise
architectural and artistic styles:
lessons from the V4Design
project"

Paris 8-10/12/
2021

Risk assessment: quality assured data

ID Risk Probability Impact Rate Mitigation strategy Change

R2.1 Data partners don’t
control content quality
and have difficulties to

High
(4)

Medium
(3)

12 The new Europeana
website is much better
featuring high quality

-
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incentivise the
improvement of
content quality.

content related to specific
themes, subjects, and
people. This can help to
have a motivation for CHIs
to invest in content quality.
In parallel, training on the
real message ‘the more
you give the more you get’
of the EPF can help to
focus more on publishing
with a purpose.

Task 2.2. Enriched data
Partners: EF, AIT Vienna, F&F, and DSI AGG (AIT Graz, APEF, Photocons)

The focus on enriched data is vitally important to the future of the Europeana Initiative. As the
scale of data publishing grows, new technological approaches are needed to improve the
accessibility and use of cultural heritage data. The extension of entities to support better
browsing will help categorise items more usefully for website visitors (objective 2.2.1.). The use of
crowdsourcing will see data quality enriched before it is ingested by Europeana while Artificial
Intelligence (AI) technologies will support multilinguality, search and data quality (objective 2.2.2.).

Overview of outcomes: enriched data

Partner Outcomes Progress Due date Dec
M40

Jan
M41

Feb
M42

Mar
M43

Apr
M44

Objective 2.2.1. Extend entities to support better browsing

EF Enrichment with new entities for
new/updated items available

15% Mar ‘22

EF, AIT
Vienna

Curation pilot within entity pages
completed

Not
started

Aug ‘22

EF Representation of organisation entities is
improved

10% Aug ‘22

EF, AIT
Vienna

Entity collection is maintained, improved
and expanded

Ongoing -

EF Data enrichments reviewed, assessed and
integrated (DSI, Generic Services, and
others)

Ongoing -

Objective 2.2.2. Use of crowdsourcing and AI to enrich metadata

EF Agreement on further AI/ML experiments
and assessments

100% Jan ‘22
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EF Report on two selected areas for
experimentation and assessment of AI
(including assessment of relevant work in
GS projects) (internal)

Not
started

Jul ‘22

AIT Graz Curated metadata enrichment and
curated content clustering through expert
crowdsourcing

25% Aug ‘22

APEF Tool for automated topic detection
updated to beta version

25% Aug ‘22

APEF 2 projects on enriching metadata via
crowdsourcing completed

25% Aug ‘22

Photoco
ns

2 crowdsourcing campaigns to enrich data
completed

25% Aug ‘22

F&F, EF Transcribathon runs/events organised and
transcriptions transferred to Europeana

Ongoing -

F&F Transcribathon.eu maintained Ongoing -

Entity collection is maintained, improved and expanded (bi-annual update) - after the launch of the
organisation pages we have progressed with improving the organisation entities. We have
identified organisation names that were not matched, mismatched or actually missing from our
organisation database. We have identified duplicates and wrong spellings of organisation names
and established a process to update all of this in our CRM system. Alongside we improved the
way organisation information is modelled in our CRM to make sure we record organisation in a
consistent way and to cover additional requirements from the portal. All this work will lead to the
2nd iteration of the organisation pages as part of the outcome “Representation of organisation
entities is improved” (due Aug 2022).

Data enrichments reviewed, assessed and integrated (bi-annual update) - During the months of
December and January, EF has made an assessment of the enrichments that were provided by
the Pagode GS project. As part of that assessment, we also got a better insight over the entities
that could be beneficial to improve the Europeana collection. A similar exercise is now being
undertaken for the Europeana XX GS project through which we expect that additional entities
may be identified.

Agreement on further AI/ML experiments and assessments - Following preliminary investigations, we
have identified two areas of Artificial Intelligence for further pre-implementation experiments:
enhancing the resolution of low-quality images and testing and comparing selected automatic
image tagging solutions to Europeana's images.
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Transcribathon runs/events organised and transcriptions transferred to Europeana (bi-annual update)
- The series of online Stories of the Month runs has been continued throughout the months
September (travel), October (culinary), November (19th Century), December and January (Winter).
A special training run has been organised in December in preparation for an upcoming event in
Dublin in March 2022 (in the context of the Enrich Europeana+ project).82

Transcribathon.eu maintained (bi-annual update) - maintenance of Transcribathon.eu has been
ongoing. An assessment of the UX development, of which implementation of new and revised
elements is foreseen under the Enrich Europeana+, is currently taking place.

Risk assessment: enriched data

ID Risk Probability Impact Rate Mitigation strategy Change

R2.2 Some entity relations
are currently of low
quality.

High
(4)

Low
(2)

8 Work to improve the quality
of the entity relationships is
underway in the API team.
This includes offering
explicit relations coming
directly from the entities.

-

R2.3 The existence of plans
with regards to
employing AI in
Europeana raise wrong
expectations on the
capacity of the
technology to fix all of
Europeana's data
problems

Medium
(3)

Low
(2)

6 Clearly position
Europeana's current effort
as being experimental.
Regularly report on
evaluation and observed
limitations of the available
technology (especially with
respect to scarcity of data to
correctly train AI systems)

-

82 https://pro.europeana.eu/project/enricheuropeana
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Work package 3: Build capacity
WP3 will support professionals and partners to build capacity for digital transformation in three
principal areas. We will engage with professionals and partner organisations by organising and
supporting events and by providing training and professional development resources (task 3.1.).
Secondly, we will nurture our networks, in particular by supporting the governance and
operations of the Europeana Network Association (ENA) and Europeana Aggregators’ Forum
(EAF). This will also include communication and promotion of activities and resources to our
networks (task 3.2.). Finally, we will strengthen national infrastructures by supporting the
adoption of Europeana standards and frameworks and by reinforcing the value delivered by the
Europeana Initiative towards digital transformation of the cultural heritage sector (task 3.3.).

Task 3.1. Build capacity of aggregators and professionals
Partners: EF, F&F, DEN, and DSI AGG (APEF, BL, CARARE, MCA, EFHA, DFF, NISV, AIT-Graz,
Photocons, NTUA)

Under this task we will build capacity to support the digital transformation within the cultural
sector. We will continue to develop a programme of high quality events and raise the standards
of practices and knowledge building activities (objective 3.1.1.). As part of our capacity building
activities we will continue to deliver a variety of events for professionals (objective 3.1.2.). To be
able to increase the knowledge in the sector we will also organise and support training activities
and provide professional development resources (objective 3.1.3.).

Overview of outcomes: build capacity of aggregators and professionals

Partner Outcomes Progress Due date Dec
M40

Jan
M41

Feb
M42

Mar
M43

Apr
M44

Objective 3.1.1. Develop event programming and training practices

EF Method for assessing satisfaction of training
resources implemented

100% Jan ‘22

EF Impact assessment of Europeana 2021
conference delivered (internal)

60% Apr ‘22

EF Guidelines for delivering training and
development activities developed (public)

15% Jun ‘22

EF Events Toolkit updated (public) Not
started

Jul ‘22

EF Evaluation of CHI satisfaction with capacity
building services and tools delivered

10% Jul ‘22
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EF Events programme supported and improved
(events calendar, formats, tools)

20% Aug ‘22

EF Activities of the international Events Manager
Group coordinated83

Ongoing -

Objective 3.1.2. Deliver events for professionals and partners

EF Europeana Annual Conference 2021
organised

100% Nov ‘21

EF Europeana Aggregators’ Forum Fall meeting
organised

100% Nov ‘21

EF Europeana Aggregators’ Forum & annual
outreach event organised

10% Jul ‘22

EF Themed programme of events supported
and delivered (ENA and communities, EAF,
DSI AGG and others)

Ongoing -

Objective 3.1.3. Deliver training and professional development resources

EF Version 1 of Europeana Knowledge Base for
aggregators released (public)

100% Jan ‘22

EF Report on the assessment of training needs
for Europeana technical tools and services
completed (internal)

100% Jan ‘22

DEN DEN Leadership programme 2nd Cohort
completed

80% Jun ‘22

EF,
DEN

Feasibility report for DEN Leadership
programme for Europeana completed
(internal)

40% Jul ‘22

EF Knowledge sharing activities, training and
resources delivered and published

Ongoing -

EF Crowd-sourced open inventory of training
opportunities maintained

Ongoing -

DSI
AGG,
F&F

Training workshops, webinars and/or
one-to-one support provided

Ongoing -

Method for assessing satisfaction of training resources implemented - our objective was to
standardise a way of assessing the satisfaction of our training resources. We have done so by

83 The Events Managers Group includes several partner organisations including: Liber, Creative Commons, RightsConn,
NEMO, Museum Computer Network, GIJN, Accessnow, IFLA, EuropaNostra and WiKi Foundation.
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building on the work of past DSI years to standardise how we measure the impact of our digital
events programme and the method also draws from the Europeana Impact Framework (and in
particular the standardised question bank). In a central guidance document (available on request)
we set out the principles and ways in which to measure satisfaction and collect impact and
evaluation data. The output and process is designed to empower organisers of a training activity
to collect this data themselves, noting that the already-published Phase Two of the Europeana
Impact Playbook sets out different data collection methods which can be used. The data will be
aggregated and we will review the method and the process every six months.

Activities of the international Events Manager Group coordinated (bi-annual update) - this group
meets every other month to support each other by sharing experiences and recommendations
on tools and policies and discuss the challenges of organising events nowadays. Currently we are
discussing honorarium policies for speakers, conference fees and reimbursement policies.

Themed programme of events supported and delivered (ENA and communities, EAF, DSI AGG and
others) (bi-annual update) - During Europeana DSI-4 Y4 so far (Jan 2022) we delivered in total 12
events for professionals reaching 1,480 people in total. The EAF delivered 7 events reaching 290
people. The events revolved around themes such as the importance of democratic access to
digital public spaces, the social role of digital technologies, sustainable digital transformation,
Education, Digital Storytelling, Copyright, Machine Translation, Research, Carbon Footprinting
IIIF, Impact, AI in Archives and Fostering Diversity and Inclusion.

Version 1 of Europeana Knowledge Base for aggregators released (public) - Following up with the
Recommendations for how to improve the usefulness of guidance material (December 2020),84

we updated the Europeana Publishing Guide into a web-based document using Atlassian’s85

Confluence as a knowledge base software. EF is actively and successfully using other Atlassian
products, such as Jira and Trello, which greatly supports the work done internally at EF as well as
the collaboration with the data partners.

The motivation for this publication was brought up by the need of data partners to have a clearer
presentation of the guidelines, easier to access and navigate while EF was looking to make the
updates transparent and instantaneously shared with the data partners. In this context
publishing the Publishing Guide as a web-based document was used as a pilot that covered a
long overdue revision and update of the guide. We used this update to consolidate information
that helps data partners to publish data compliant to the Europeana Publishing Framework. We
have also organised all rights information in a different way to make sure that we have no
redundant information in different places. For more technical guidelines we have created a
Europeana Licensing Framework chapter in the knowledge base to keep it aside from the86

Europeana Publishing Framework.

86 https://europeana.atlassian.net/wiki/spaces/EF/pages/1988657160/ELF+-+Selecting+accurate+rights+guidelines
85 https://europeana.atlassian.net/wiki/spaces/EF/pages/2059763713/EPF+-+Publishing+guidelines
84 Available on request.
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Report on the assessment of training needs for Europeana technical tools and services completed
(internal) - EF managers have been interviewed about possible training needs and opportunities87

to support the use of technical tools and services that support the digital transformation of CHI’s.
These interviews addressed this question from the EF perspective, from their point of view as
managers and what training requests they have already received from the stakeholders they
work with. Planning is being undertaken and developed to address the indicated needs as well as
to work holistically to continue to  identify future training opportunities. This will feed directly into
the next version of the capacity building framework/playbook.

Knowledge sharing activities, training and resources delivered and published (bi-annual update) - The
Europeana Events guide was replaced by the Events Toolkit on Europeana Pro. The content was88

updated and is now offered as a web page instead of a PDF. This makes it easier to update the
information and to add new tools and insights in future.

Crowd-sourced open inventory of training opportunities maintained (bi-annual update) - The training
course inventorisation remains available on Europeana Pro. Responses remain low, we will89

re-evaluate the value it adds in the coming months.

Training workshops, webinars and/or one-to-one support provided (bi-annual update) - During
Europeana DSI-4 Y4 so far (Jan 2022) we delivered in total 12 events for professionals reaching
1,480 people in total. The EAF delivered 7 events reaching 290 people. During Europeana DSI-4 Y4
so far DSI AGG supported 121 CHIs from 28 countries (including 23 new CHIs collaborating with
DSI AGG). DSI AGG forwarded organisational and expert knowledge needed to prepare and ingest
high-quality datasets for inclusion in the Europeana website. DSI AGG also provided support for
mappings, promote the uptake of multilingual vocabularies and of Europeana frameworks and
guidelines.

Reporting metrics: build capacity of aggregators and professionals
No. Description Measured by Frequency Target Dec 2020 Dec 2021 Jan 2021 Jan 2022

KPI
3.1

Aggregator
satisfaction
with Europeana
(accredited
aggregators)

Average
satisfaction on
a 5-point
Likert scale90

Once a
year

75% - - - Expected
Aug ‘22

KPI
3.2

CHI satisfaction
with aggregator
(partner in
Europeana
DSI-4)

Average
satisfaction on
a 5-point
Likert scale

Once a
year

75% - - - Expected
Jul ‘22

90 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).

89 https://pro.europeana.eu/page/building-digital-capacity#step-3-training-courses-inventorisation
88 https://pro.europeana.eu/page/events-toolkit
87 Available on request.
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RM
3.1

Events
organised for
professionals

Number of
events
(cumulative)

Bi-
monthly

- - - 12

RM
3.2

Participants
attending
events for
professionals

Number of
participants
(cumulative)

Bi-
monthly

- - - 1,480

RM
3.3

Satisfaction
rate for events
for
professionals91

Average
satisfaction on
a 5-point
Likert scale
(cumulative)

Bi-
monthly

- NEW - NEW 82%

RM
3.4

Satisfaction
rate for annual
conference
(Europeana
2021)

Average
satisfaction on
a 5-point
Likert scale

Once a
year

- - - - 81%

RM
3.5

CHIs supported
by DSI
aggregators

Total number
of CHIs
supported by
individual
consultation
(cumulative)

Bi-annual - - - - Expected
Feb ’21

RM
3.6

Coverage of
CHIs supported
by DSI
aggregators

Total number
of countries
that received
support by
individual
consultation
(cumulative)

Bi-annual - - - - Expected
Feb ’21

RM
3.7

Outreach to
CHIs

Total number
of new CHIs
collaborating
with DSI
aggregators
(cumulative)

Bi-annual - - - - Expected
Feb ’21

RM
3.8

Events
delivered
through the
EAF training

Number of
events
delivered by
DSI AGG and

Bi-
monthly

- - 892

92 Due to later notice, we added one additional event to this number that was done in October 2021.

91 We measure the satisfaction at a selected number of events and acknowledge the survey as valid once it reaches a
minimum number of respondents.
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programme EF
(cumulative)

RM
3.9

Participants
attending EAF
training
programme

Number of
participants in
events
delivered by
DSI AGG and
EF
(cumulative)

Bi-monthly NEW - NEW 353

In Dec 2021/Jan 2022, EF held two events for professionals with 241 participants attending in93

total. Events organised in Europeana DSI-4 Y4 so far received a high average satisfaction of 82%.
DSI AGG (co)organised five training events with 236 people attending in the period (such as
workshops, webinars or presentations at an outreach event).

Overview of communication and dissemination efforts: build capacity of aggregators and professionals

Partner Name of event Activity Location Date

Events organised for professionals

EF Europeana conference under the
Slovenian Presidency94

Meeting/Webinar Online 02-03 /12/
2021

EF Build with Bits95 Education Online 19/01/
2022

Events organised by EAF

EFHA EFHA in context Training presentation
(private event for the
students of IUAV university in
Venice)

Online 01/12/
2021

APEF Introduction to the Archives Portal
Europe's dashboard with focus on
EDM conversion, sharing with
Europeana and related rights and
licensing questions (for new
Country Managers)

Training workshop (internal
event for APEF network
members)

Online 01/12/
2021

BL MINT demonstration for
RescueStation (community interest
company)

Training presentation Online
webinar

03/12/
2021

MCA EVA MINERVA Sao Paulo
Conference

Training presentation Online 07-08/12/
2021

95 https://pro.europeana.eu/event/built-with-bits-final-ceremony-and-winners-announcement

94 https://pro.europeana.eu/post/discuss-participation-with-digital-heritage-at-an-accompanying-event-of-the-slovenian-presidency

93 https://pro.europeana.eu/page/webinars
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MCA MEMEX Professional meeting Training presentation Paris 24/01/
2022

Risk assessment: build capacity of aggregators and professionals

ID Risk Probability Impact Rate Mitigation strategy Change

R3.1 Professionals/
Aggregator training and
development activities
do not meet the needs
of the partners, and we
do not grow the
audience for these

Low
(2)

High
(4)

8 We work with the ENA and
EAF to develop a training
and development approach
that can be implemented
and measured under the
capacity building
framework.  We will
regularly review feedback
from participants, and
implement a holistic
approach to promoting
these activities to reach a
wide audience.

-

R3.2 Capacity Building
Framework does not
meet partner
expectations or needs

Low
(2)

High
(4)

8 Ensure the framework is
developed and
implemented
collaboratively with
stakeholders, and an
effective feedback cycle is
established.

-

Task 3.2. Nurture networks
Partners: EF, CLARIN and NISV

Under this task we will maintain and develop effective governance as well as the operational
activities of the Europeana Network Association (ENA) and Europeana Aggregators’ Forum (EAF)96

(objective 3.2.1. and objective 3.2.2.). We will facilitate digital change by developing connections97

with professionals, partners and other networks, such as research communities (objective 3.2.3.).
We will continue to improve our offers by undertaking  user and market research (objective
3.2.4.) and we will communicate and promote the value of the Europeana Initiative to our
networks and beyond (objective 3.2.5.).

Overview of outcomes: nurture networks

Partner Outcomes Progress Due date Dec
M40

Jan
M41

Feb
M42

Mar
M43

Apr
M44

Objective 3.2.1. Effective governance of Network services (ENA/EAF)

97 https://pro.europeana.eu/page/aggregators
96 https://pro.europeana.eu/network-association/sign-up
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EF ENA General Assembly organised Done Nov ‘21

EF ENA Governance renewed (MC election and
MB appointment)

100% Jan ‘22

EF ENA Governance working group supported98 Ongoing -

EF ENA and EAF periodic meetings organised
(incl. ENA MB and MC, and EAF Steering
Group and Forum)

Ongoing -

EF MC bi-annual meeting 100% Dec ‘21

Objective 3.2.2. Maintain and develop operational activities of ENA/EAF

EF Climate Action Community launched Done Nov ‘21

EF ENA community work plans 2022 published 90% Feb ‘22

NISV,
EF

Annual reports 2021 (ENA and EAF)
published

90% Feb ‘22

NISV,
EF

Annual work plans 2022 (ENA and EAF)
published

90% Feb ‘22

EF Recommendations on how to feedback task
force recommendations to wider community
(internal)

75% Feb ‘22

EF Report of Diversity & Inclusivity Task Force
published

5% Jun ‘22

EF Reporting model for network engagement
extended

Not
started

Jul ‘22

EF New aggregators reviewed for accreditation Ongoing -

EF General management support for Task
Forces, Working Groups and communities
(ENA/EAF/Europeana Initiative)

Ongoing -

EF Recommendations for collecting diversity
data in the Europeana Initiative developed
and shared

100% Jan ‘22

Objective 3.2.3. Reach out and engage with other communities and networks

EF Events of Research Grants Programme 2021
completed

Not
started

Aug ‘22

98 https://pro.europeana.eu/project/governance-working-group
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EF,
CLARIN

Outreach outcomes to research
communities published

Not
started

Aug ‘22

EF Europeana Research community and99

Research Advisory Board supported100
Ongoing -

EF Partnerships supporting the digital
transformation of the cultural sector
nurtured

Ongoing -

EF Partnership with Europeans Students
Association for Cultural Heritage developed

Ongoing -

EF Europeana Research community videos
published

90% Feb ‘22

CLARIN Adding high-level resources to resource
families in the VLO

70% Feb ‘22

CLARIN Organise training on how to use Europeana
data sets for processing with Natural
Language Processing tools

30% Jun ‘22

EF Partnership to foster engagement with
cultural heritage and academic communities
(LIBER , GLAM LABs )101 102

Ongoing -

Objective 3.2.4. Develop user and market research

EF Pro user survey completed 50% Mar ‘22

EF Report on improved offers for professional
audiences in the cultural sector completed
(internal)

20% Apr ‘22

EF Marketing, communications and product
development benchmarking and insight
developed

Ongoing -

Objective 3.2.5. Communicate and promote activities to professionals and partners

EF Dissemination strategies for key channels
(Twitter, LinkedIn, Europeana Pro) delivered
(internal)

80% Feb ‘22

102 https://glamlabs.io/

101 https://libereurope.eu/working-group/digital-scholarship-and-digital-cultural-heritage-collections-working-group/.
The LIBER WG had its first meeting on 15 November 2021.

100 https://pro.europeana.eu/page/research-advisory-board
99 https://pro.europeana.eu/page/europeana-research
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EF Europeana Pro maintained and improved
(technical infrastructure, user journeys,
accessibility)

Ongoing -

EF Pro editorials published (e.g. Pro News and
themes)

Ongoing -

EF Promotional activities promoted (Newsletter,
Twitter, LinkedIn)103

Ongoing -

EF Europeana Communicators community104

supported
Ongoing -

EF Accessibility review on Europeana Pro 70% Apr ‘22

ENA Governance renewed (MC election and MB appointment) - In the ENA Members Council
elections in November 2021, 73 candidates came forward, and ENA Members chose 27 of them105

to fill the open seats in the Members Council. In January 2022, seven of these Councillors came
forward as candidates for the ENA Management Board. From 18 to 23 January 2022, the 36
Council representatives elected five of the nominees to form the new Board . The ENA106

governance is renewed almost annually depending on the end terms of elected Councillors and
Board members (3 years).

ENA Governance working group supported (bi-annual update) - The secretariat has supported
activities of the working group by preparing monthly agendas, meeting reports and supporting
proposal development to refine the existing ENA governance, as well as running the ENA MC and
MB elections, which the working group supervises.

ENA and EAF periodic meetings organised (incl. ENA MB and MC, and EAF Steering Group and Forum)
(bi-annual update) - The ENA and EAF secretariat prepared, organised and carried out the EAF
autumn meeting (26-27 October 2021), monthly EAF Steering Group meetings, monthly MB
meetings and MC meeting on 9 December 2021.

MC bi-annual meeting - About 47 leaving and newly elected councillors attended the meeting. The
objective of the meeting was to provide the Councillors with an update on recent activities of the
Europeana Initiative related to digital transformation and capacity building, diversity and
inclusion, ENA governance, budget, and communities .107

New aggregators reviewed for accreditation (bi-annual update) - since September 2021 we have not
seen any new applications for accreditation. We know of a few new aggregators that may come
forward as new candidates, but they are not ready yet to apply for accreditation.

107 https://docs.google.com/presentation/d/1a8-1TNqQLv6cjUKLCcRusjHCWeY_ikSWaHEf_j4SheY/edit?usp=sharing
106 https://pro.europeana.eu/post/new-management-board-to-lead-europeana-network-association-1
105 https://pro.europeana.eu/post/europeana-network-association-welcomes-its-27-new-members-councillors
104 https://pro.europeana.eu/page/europeana-communicators-group
103 Including GS editorials published on Europeana Pro.
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General management support for Task Forces, Working Groups and communities (ENA/EAF/Europeana
Initiative) (bi-annual update) - in DSI-4 Y4 so far we support all the existing ENA, EAF and
Europeana Initiative wide Task Forces and Working Groups and provided overall management
and guidance to the seven ENA communities.

Recommendations for collecting diversity data in the Europeana Initiative developed and shared -108

based on the discussion from the Impact Community and D&I cross-team webinar held in
November 2021 recommendations were prepared to support the better capturing of diversity109

data across the Europeana Initiative. These recommendations have been shared with the ENA
Membership Working Group and Governance Working Group and should also be addressed by
the D&I Task Force.

Europeana Research community and Research Advisory Board supported (bi-annual update) - the
community’s Steering Group was restructured and worked on the planning of initiatives for 2022,
e.g. the Research Community Cafes as informal virtual spaces with an invited speaker per session
who will decide the theme to bring to the attention of the community.

Partnerships supporting the digital transformation of the cultural sector nurtured (bi-annual update) -
EF continued to invest in partnerships that can support the Europeana Initiative in its aim to
digitally transform the sector including partnerships such as the Network of European Museum
Organisations (NEMO), Europa Nostra , UNESCO , IIIF , and the Competence Centers .110 111 112 113

Partnership with Europeans Students Association for Cultural Heritage developed (bi-annual update) -
we are in contact, and have been exploring possibilities for collaboration, with several branches
of ESACH, including their leadership, events team and publications team. We are also profiling
activities as part of a Europeana Pro news theme highlighting initiatives supporting new
professionals in the cultural heritage sector . This has also been a valuable way to grow our114

connections with other organisations working with new professionals, including The Future is
Heritage.

Partnership to foster engagement with cultural heritage and academic communities (LIBER, GLAM
LABs) (bi-annual update) - the LIBER WG on Digital Scholarship and Digital Cultural Heritage has
established a new sub-group on Impact to which Europeana contributes; the GLAM Labs
community is strongly interested in Europeana’s activities and can support the network with
experience in setting up a Lab at cultural heritage institutions or at universities.

114 https://pro.europeana.eu/tags/new-professionals-interviews
113 https://www.4ch-project.eu/
112 https://iiif.io/
111 https://en.unesco.org/
110 https://www.europanostra.org/

109

https://pro.europeana.eu/event/collecting-diversity-data-for-audiences-and-professionals-in-the-cultural-heritage-sect
or-in-europe

108 Available on request.
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Marketing, communications and product development benchmarking and insight developed (bi-annual
update) - we have worked on ways to improve the understanding we get from our Marketing and
promotional activities to help inform both the products we develop and how we promote them.
We have implemented a ‘content taxonomy’ system which allows us to categorise and filter
content shared through Pro and our social media, based on 'topic' (i.e Impact/Copyright/Tech),
'content type' (i.e tool/update/event), and 'body' (i.e Europeana body/project partner/other). The
aim of this taxonomy is to help us understand the level of interest and engagement our work
receives from our audiences, in order to finetune and improve our offer/product development, in
a way that serves the needs of our audience. Evaluation of 2021 is due to take place in February
2022. Overall, in 2021, compared to 2020, we increased impressions of our ‘professional’ focused
activity on social media by three million, engagement by over twelve thousand and visits to
Europeana Pro by over thirty thousand.

Europeana Pro maintained and improved (technical infrastructure, user journeys, accessibility)
(bi-annual update) - detailed information including the highlights for Europeana DSI-4 Y4 so far
was provided in the A.1 Platform report (Dec 2021).

Pro editorials published (e.g. Pro News and themes) (bi-annual update) - From September 2021 -
January 2022, we have published on average three Europeana Pro news pieces a week on topics
related to the digital transformation of the cultural heritage sector and of interest to our
audience of cultural heritage professionals. Dedicated themes in this period have covered
Europeana Education, Black History Month, annual reflections and Heritage in Motion. Ongoing
series in this period have covered ENA Members Council Members (‘Professionals in Focus’),
Europeana’s quarterly highlights and the Europeana Foundation Business plan 2022 . In 2022,115

we also began a series on the Copyright in the Digital Single Market (CDSM) Directive.

Promotional activities promoted (Newsletter, Twitter, LinkedIn) (bi-annual update) - in the period
between September 2021 and January 2022 we continued to amplify our Pro editorial work and
also promoted calls relevant to professional audiences via relevant channels. Europeana 2021
promotion was the most popular activity in this period, followed by promotion of the Climate
Manifesto, launched during the conference.

Europeana Communicators community supported (bi-annual update) - in this period, the Community
has been supported both by a dedicated community manager and adviser from EF. They have
provided regular administrative support to the Community through facilitating monthly
community meetings, managing the agenda and ongoing actions; ongoing reporting; and
Community communications (including a Basecamp group for the Steering Group and monthly
newsletter). They have also facilitated the community to organise events at Europeana 2021,
explore options for future events, and facilitated the renewal of the Steering Group, which gained
three new members in January 2022.

115 https://pro.europeana.eu/post/europeana-foundation-business-plan-2022
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Communication and dissemination activities

Partner Name of event Activity Location Date

EF The Past meets the
future. Cultural Goods,
in which terms?116

Contribution to a panel on Cultural
Heritage, with a focus on heritage
communities

Hybrid 14/12/
2021

EF Public Domain Day in
Indonesia117

Seminar on ‘Europeana and the FAIR
principles (in collaboration with R&D).
Organised with Goethe Institut in
Indonesia, with Wikipedia and Creative
Commons

Online 29/01/
2022

Reporting metrics: nurture networks
No. Description Measured by Frequency Target Dec 2020 Dec 2021 Jan 2021 Jan 2022

KPI
3.3

Growth of
Europeana
Network
Association
members

Number of
members in the
ENA

Monthly 3,000 - 3,332 2,545 3,377

KPI
3.4

Satisfaction of
the Europeana
Network
Association
members with
the ENA

Average
satisfaction on
a 5-point Likert
scale118

Once a
year

75% - - - Expected
Jun ‘22

KPI
3.5

Communities in
the Europeana
Network
Association

Number of
active
communities

Once a
year

6 - - Expected
Aug ‘22

KPI
3.6

Task forces in
the Europeana
Initiative

Number of
active task
forces per
month (ENA,
EAF, Initiative)

Monthly 5 8 2 8 2

RM
3.10

Working groups
in the
Europeana
Initiative

Number of
active working
groups per
month  (ENA,
EAF, Initiative)

Bi-
monthly

- - - 2 3

118 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).

117 https://www.goethe.de/ins/id/id/ver.cfm?event_id=22630590
116 https://www.unior.it/agenda/view_event/1341/il-passato-incontra-il-futuro-in-che-termini.html
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RM
3.11

Active
members in the
Europeana
Initiative

Number of
members
participating in
task forces and
working groups
per month
(ENA, EAF,
Initiative)

Bi-
monthly

- - - 140 150

RM
3.12

Reach to
Europeana
Climate Action
community

Number of
people reached
per month
(Basecamp,
mailing list)

Bi-
monthly

- NEW - NEW 80

RM
3.13

Research
events and
tutorials

Total number
delivered
(cumulative)

Bi-
monthly

- - - 2 Expected
Mar '22

RM
3.14

People reached
with research
events and
tutorials

Total number
of people
participating
(cumulative)

Bi-
monthly

- - - 240 Expected
Mar '22

RM
3.15

Research
Grants
outcomes

Total number
of outcomes
delivered
(cumulative)

Bi-
monthly

- - - 2 Expected
Jul '22

RM
3.16

Reach to
Europeana
Research
community

Number of
people reached
per month
(Discussion list,
Twitter)

Bi-
monthly

- - - 5,504 6,485

RM
3.17

Traffic to
Europeana Pro

Number of
visits per
month

Monthly - 23,067 22,508 26,574 23,598

RM
3.18

Returning
visitors to
Europeana Pro

Percentage of
visitors
returning

Monthly - 34.90% 11.80% 33.30% 13.80%

RM
3.19

New visitors to
Europeana Pro

Total number
of new visitors
per month

Monthly - 15,010 19,841 17,726 20,343
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RM
3.20

Satisfaction
rate for
Europeana Pro

Average
satisfaction on
a 5-point Likert
scale119

Once a
year

- - - - Expected
Jul ‘22

RM
3.21

Reach to
Europeana
Communicators
community

Number of
people reached
per month
(Newsletter,
LinkedIn,
mailing list)

Bi-
monthly

- - - 2,000 2,720

The EuropeanaTech TF on Interoperability of annotations and user sets officially ended its120

work. This Task Force was active since 2019 and aimed to foster interoperability across the
applications and projects in the Europeana context that produce, publish and/or consume
annotations and user sets, by maturing the specifications that are used in the process, notably in
terms of data models and APIs.

In January 2022, we started to reach out to the climate community members via Listserv and
Basecamp; currently the channels reach 80 people.

Risk assessment: nurture networks

ID Risk Probability Impact Rate Mitigation strategy Change

R3.3 Task forces do not
finish
recommendations on
time

Medium
(3)

Low
(2)

6 Manage expectations and
be aware of potential
impact for Europeana DSI;
accommodate extension
of task force work

-

R3.4 Community members
show little activity and
engagement

Medium
(3)

Low
(2)

6 Provide calls to action,
meeting and webinars,
useful tools and material,
active information flow

-

R3.5 CHIs are not aware of
research development
contributions

Medium
(3)

Low
(2)

6 All research developments
should benefit CHIs,
benefits should be
communicated to CHIs,
initiatives
(conferences/workshops)
to improve digital skills
and literacy of CHI
professionals

-

120 https://pro.europeana.eu/project/interoperability-of-annotations-and-user-sets

119 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).
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R3.6 Digital collections do
not comply with the
FAIR principles and121

are not considered to
meet the quality criteria
to be used in academic
research

High
(4)

Low
(2)

8 Create awareness of the
importance of the FAIR
principles in the GLAM
sector.

-

R3.7 Research grants: format
of the events to be
adapted on the basis of
the pandemic’s course

High
(4)

Low
(2)

8 The COVID-19 pandemic
may oblige us to change
the format (from in-person
to digital) for the in person
events planned for the
first half of 2022. In this
case, the amount of the
grant will be reduced (per
contract). If the grant
recipients ask to cancel
their events,  the contract
will be withdrawn.

-

Task 3.3. Strengthen national infrastructures
Partners: EF

Under this task we will maintain and develop activities that demonstrate the value of the
Europeana Initiative to national infrastructures. We will manage and further develop Europeana
frameworks and standards (objective 3.3.1.) and we will develop policies and standards that
enable open access to digital cultural heritage (objective 3.3.2.). We will also continue to develop
the Europeana Impact and Capacity Building Frameworks to enable activity and evidence of
digital transformation in the sector (objective 3.3.3.). Finally, we will engage with EU Member
States to raise awareness of the Europeana Initiative (objective 3.3.4.).

Overview of outcomes: strengthen national infrastructures

Partner Outcomes Progress Due date Dec
M40

Jan
M41

Feb
M42

Mar
M43

Apr
M44

Objective 3.3.1. Manage and develop Europeana frameworks and standards

EF Europeana general framework design
developed (V1)

85% Feb ‘22

EF Europeana Glossary updated to harmonise
framework design and management
components (internal)

75% Feb ‘22

121 Http s://www.go-fair.org/fair-principles/
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EF Europeana frameworks compliance with
framework design evaluated

30% Mar ‘22

EF EPF updated following the Europeana
general framework design (public)

Not
started

Jul ‘22

EF Europeana Glossary updated and122

maintained
Ongoing -

Objective 3.3.2. Develop and maintain an interoperable licensing framework

EF Strategy to encourage the accurate
assignment of rights information to
Europeana material created (internal)

100% Dec ‘21

EF Data protection guidance for the Europeana
Initiative developed (internal)

80% Feb ‘22

EF Training resources (V1) to support the
choice of accurate rights statements
developed (public)

50% Feb ‘22

EF CB Playbook tested with Europeana
Copyright community

30% Jun ‘22

EF Europeana Copyright community123

supported
Ongoing -

EF Page with multilingual and124

multi-jurisdictional copyright tools
maintained and developed

Ongoing -

EF RightsStatements.org consortium
supported

Ongoing -

Objective 3.3.3. Develop processes and enable evidence of digital transformation

EF Europeana Capacity Building Framework
(V2) developed (internal)

30% Apr ‘22

EF Enumerate survey completed 15% Jun ‘22

EF Capacity Building for Digital Transformation
Task Force: outcomes published

50% Jun ‘22

EF Europeana Impact Playbook Phase four
published

30% Jun ‘22

124 https://pro.europeana.eu/page/copyright-tools-and-resources
123 https://pro.europeana.eu/page/europeana-copyright
122 https://pro.europeana.eu/page/glossary
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EF Metrics framework to evidence digital
transformation developed and
implemented

Ongoing -

EF Supportive tools and resources for capacity
building developed and made available

Ongoing -

EF Europeana Impact community supported125 Ongoing -

EF Capacity Building for Digital Transformation
Task Force: updated

100% Dec ‘21

EF Workshops on digital transformation (ENA,
EAF, EF, external stakeholders)

100% Jan ‘22

Objective 3.3.4. Engage with Member States

EF Slovenian Presidency event organised 100% Dec ‘21

EF Slovenian Presidency Europeana
conference report published

Not
started

Mar ‘22

EF French Presidency event organised 70% Mar ‘22

EF French Presidency Europeana conference
report published

Not
started

Aug ‘22

EF Country reports updated126 Ongoing -

Europeana Glossary updated and maintained (bi-annual update) - we have agreed on a function and
way forward for the Europeana Glossary, and identified updates required. These are being
implemented following consultation with relevant Europeana staff. Maintenance of the glossary
will continue in line with updates to the relevant work areas that it covers (e.g. see related
outcome ‘Europeana Glossary updated to harmonise framework design and management
components’ (due February 2022)).

Strategy to encourage the accurate assignment of rights information to Europeana material created
(internal) - rights statements on Europeana continue to be inaccurately used. As such, their127

contribution to overall data quality and the reusability of the digital objects can significantly
diminish, they can create confusion to the user, and disincentivize the reuse of Europeana
content. This strategy provides a central place to establish clear objectives and keep track of all
relevant products, activities, services and actors involved in this to address this challenge in
collaboration with a range of stakeholders from across the Europeana Initiative.

127 Available on request.
126 https://pro.europeana.eu/page/member-states
125 https://pro.europeana.eu/page/europeana-impact-community
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Europeana Copyright community supported (bi-annual update) - as part of the support provided to
the Europeana Copyright Community, we set up monthly meetings with the Steering Group, plus
regular meetings with the chair and co-chair. We maintain and populate their communication
channels with relevant information for the sector. We publish information and update Pro pages
where necessary. We write reports with suggestions for activities for the community for members
of the steering group to review. We also set up events where relevant, such as the Copyright
Office Hours.

Page with multilingual and multi-jurisdictional copyright tools maintained and developed (bi-annual
update) - we continue to populate the page with relevant tools for cultural heritage professionals
when identified.

RightsStatements.org consortium supported (bi-annual update) - we continue to provide secretarial
services for the RightsStatements.org Consortium. In the past months, we have supported
translation partners and make the translations available online. We also support the work of the
Implementation Working Group.

Capacity Building for Digital Transformation Task Force: updated - The initiative wide Task Force128

for Capacity Building for Digital Transformation has been set up with representatives from ENA,
EAF, EF and two independent members to develop an initiative wide action plan. This is the  first
time an initiative wide Task Force has been set up. Developing the process of how an initiative
wide Task Force works is also an important outcome in addition to the plan it will produce.

Workshops on digital transformation (ENA, EAF, EF, external stakeholders) - the Digital
Transformation Task Force has organised 3 open consultation workshops to gather input from
various stakeholders in November 2021, December 2021 and January 2022. Over 90 people
registered and 44 participants from 19 countries have given input in the workshops. The input
gathered during these workshops is currently being processed and fed into the Task Forces
action plan and vision of what digital transformation looks like in the sector in all its different
facets.

Metrics framework to evidence digital transformation developed and implemented (bi-annual update) -
The ENUMERATE survey has been developed and it will be available alongside the InDICEs
self-assessment tool (developed as part of the InDICEs project ). The survey and Self129

Assessment tool will collect much of the data needed to report on the evidence of digital
transformation. In November 2021, EF led a workshop group focussing on this topic at the
two-day InDICEs bootcamp.

Supportive tools and resources for capacity building developed and made available (bi-annual update)
- internal guidelines for the development of training resources have been developed and are
currently being tested and validated together with the development of training material of the

129 https://pro.europeana.eu/project/indices
128 https://pro.europeana.eu/project/digital-transformation-task-force
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Metis Sandbox, Data Statistics Dashboard and Rights Statements. The alpha version of the
capacity building playbook has been used with the Copyright Community and WEAVE project to
identify capacity building needs. Internal training in supportive audiovisual tools for events (Open
Broadcaster Software - OBS ) has taken place and the need for expanding this offer is currently130

being evaluated.

Europeana Impact community supported (bi-annual update) - we created and launched the first
Listserv for the Impact Community; delivered three newsletters; had monthly meetings of the
Impact Community Steering Group; led one event (Nov 2021) in collaboration with the Europeana
D&I cross-team on diversity data; regularly posted content in the LinkedIn group; finalised our
2022 workplan; and had approved the Impact Lite Task Force #2.

Slovenian Presidency event organised - an accompanying event of the Slovenian Presidency, the
Europeana Conference ‘Driving engagement - participatory approaches to digital cultural
heritage’ on 2-3 December 2021 was held in collaboration with the Ministry of Culture of Slovenia.
It involved 106 participants over two days. The event brought together policymakers from the
CEDCHE Expert Group, the European ministries of culture, and digital cultural heritage experts
and professionals. The main aim was to explore aspects of public engagement and participation
with digital cultural heritage, showcasing real-world examples. It explored opportunities for
public participation in collecting, classifying, translating, analysing, and contextualising elements
of digital cultural heritage. The attendees were introduced to current practices and fresh
perspectives on public participation - its benefits, opportunities and challenges. The key
outcomes of the conference will include insights, guidelines, and inspiration to
drive effective participation and will be published in March 2022. The conference programme can
be seen here .131

Country reports updated (bi-annual update) - the reports provide information about the Europeana
conferences under the presidencies of the Council of EU; Europeana highlights relevant to the
Member States, information on the country’s fund contribution to Europeana projects over years,
country’s participants in Europeana Network Association; country’s culture and cultural content
showcased in Europeana.eu; and information on the country’s open data in Europeana. The
reports are available on the Member States page on Europeana.132

Communication and dissemination activities

Partner Name of event Activity Location Date

Asociación
Española de
Documenta

Jornada AEDOM
sobre Propiedad

Presentation on some of the copyright
limitations and exceptions that cultural
heritage institutions can rely on for the

Online 16/12/
2022

132 https://pro.europeana.eu/page/member-states

131

https://pro.europeana.eu/files/Europeana_Professional/Event_documentation/Events/Presidency/Slovenia-Presidency-
2021-Digital-Programme-Public.pdf

130 https://obsproject.com/
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ción Musical
(AEDOM)

Intelectual y Derechos
de Autor

digitisation and dissemination of their
collections.

Creative
Commons

Open GLAM Platform
Call

Presentation on the Europeana Public
Domain Charter

Online 16/12/
2022

Reporting metrics: strengthen national infrastructures
No. Description Measured by Frequency Target Dec 2020 Dec 2021 Jan 2021 Jan 2022

KPI
3.7

Take up of
rs.org

Percentage of
active
aggregators that
integrated
rs.org in their
infrastructure

Once a
year

35% - - - Expected
Aug ‘22

RM
3.22

Use of rs.org
by
accredited
aggregators

Percentage of
accredited
aggregators that
share data on
Europeana
using a rights
statements
from the rs.org

Once a
year

- - - - Expected
Aug ‘22

RM
3.23

Use of rs.org
rights
statements

Number of
objects
published on
the Europeana
website with a
rs.org rights
statement
(excluding
content Tier 0)

Bi-annual - - - - Expected
Feb ‘22

RM
3.24

Reach to
Europeana
Copyright
community

Number of
people reached
per month
(Mailing list,
Twitter)

Bi-
Monthly

- - - 3,281 3,969

RM
3.25

Reach to
Europeana
Impact
community

Number of
people reached
per month
(Newsletter,
LinkedIn)

Bi-
Monthly

- - - 1,607 2,268
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RM
3.26

Satisfaction
with the
Europeana
EU
presidency
events

Average
satisfaction on a
5-point Likert
scale133

Upon
occasion

- - - - 76%
134

Risk assessment: strengthen national infrastructures

ID Risk Probability Impact Rate Mitigation strategy Change

R3.8 Rightsstatement.org:
Challenge to build a
sustainable
consortium 2021 -
especially more
challenging post-covid

Low
(2)

Mediu
m (3)

6 The new membership model
is operational in 2020, and a
revision of services offered by
the consortium will together
be used to attract new
members.

Post-covid we are taking steps
to specifically re-review the
model and simplify in light of
the perceived impact.

-

R3.9 Ongoing Impact
research cannot be
completed or updated
in a timely manner
due to external factors
during the process
(e.g. insufficient data
collection)

Medium
(3)

Mediu
m (3)

9 Involve internal stakeholders
and members of the network
to provide motivation and
opportunity to support this
work to ensure a timely
completion.

Set out work to date and a
framework and plan
(including surveys, etc) in
which impact assessment
might be completed at a later
date, for those impact
assessments where it is felt
that communication with the
sector is affected.

-

R3.10 Impact toolkit is not
being used

Low
(2)

Mediu
m (3)

6 Work with the community to
help people learn how to use
it and to make it more
accessible for them to use. We
are scheduling webinars to
guide professionals through
the toolkit and to introduce
the resources available. We

-

134 The satisfaction rate is based on 7 respondents (out of 52 attendees).

133 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).
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are also developing a
question bank to make the
process of using the toolkit
even more accessible.

R3.11 In online and hybrid
environments,
co-creation sessions
and workshops as part
of the presidency
conferences are
challenging.

Medium
(3)

Mediu
m
(3)

9 Explore and use methods and
tools that allow for ideation
and collaborative co-creation
resulting in shared
understanding and actionable
insights amongst the
participants.

-135

Work package 4: Programme management
EF will provide high-quality programme management for Europeana DSI-4 (task 4.1.). We will
manage good relations with Europeana DSI Generic services (GS) projects and the integration of
GS project outcomes (task 4.2.). We will work closely with the European Commission, the Expert
Group on Digital Cultural Heritage and Europeana (DCHE) and its subgroups to review activities
and developments of the Europeana Initiative (task 4.3.). Full documentation of Europeana DSI
will also be provided to facilitate the transfer processes to a successor supplier (task 4.4.).

Task 4.1. Programme management of Europeana DSI-4
Partners: EF

EF will coordinate Europeana DSI-4 as described in the tender and B.1 Implementation plan M36.

Overview of outcomes

Partner Outcomes Progress Dec
M40

Jan
M41

Feb
M42

Mar
M43

Apr
M44

EF Programme management Ongoing

EF A.1 Platform report M40 100%

EF B.2/B.3 Periodic reports M40 100%

EF C.2/C.3 Users and usage report M40 100%

Balance of efforts
The balance of efforts table states the foreseen and actual percentages of resources allocated to
each of the four work packages and its related tasks.

135 Phrasing of risk description was updated.
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Balance of efforts per Work Package

Work package Foreseen Actual Jan 2022

WP 1: Strengthen the infrastructure 49.50% 48.09%

Task 1.1. Easy data publishing 11.60% 12.01%

Task 1.2. Europeana website experience 14.90% 14.77%

Task 1.3. Reliable platforms 8.40% 6.24%

Task 1.4. Discoverability of digital cultural content 14.60% 15.07%

Work package 2: Improve data quality 17.50% 19.61%

Task 2.1. Quality assured data 12.50% 14.08%

Task 2.2. Enriched data 5.00% 5.53%

Work package 3: Build capacity 26.50% 25.40%

Task 3.1. Build capacity of aggregators and professionals 10.80% 10.93%

Task 3.2. Nurture networks 9.60% 9.06%

Task 3.3. Strengthen national infrastructures 6.10% 5.41%

Work package 4: Programme management 6.50% 6.90%

Task 4.1. Programme management of Europeana DSI-4 6.00% 6.29%

Task 4.2. Relations with Europeana DSI Generic Services
projects

0.20% 0.37%

Task 4.3. Governance (DCHE) 0.10% 0.18%

Task 4.4. Phasing-in and phasing-out periods 0.20% 0.06%

TOTAL 100% 100%

Major changes in staff, if applicable
Europeana DSI-4 Consortium parter BL - Michelle Clewer has taken over from Richard Gibby as
Head of Governance at the British Library, and is therefore the new LEAR for BL.

Risk assessment: Programme management of Europeana DSI-4

ID Risk Probability Impact Rate Mitigation strategy Change

R4.1 Individual outcomes
require more work than
anticipated which might

Low
(2)

Mediu
m
(3 )

6 Careful planning of efforts
and resources needed for
individual work,

-
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affect other outcomes
committed to

communication and
awareness building of
challenges, agreeing on
priorities

R4.2 Additional work or
extended scope of work
is done which might
affect other outcomes
committed to

Medium
(3)

Mediu
m
(3)

9 Management of
expectations towards
individual outcomes,
communication and
awareness building of
challenges, agreeing on
priorities

Task 4.2. Relations with Europeana Generic Services projects136

Partners: EF

EF maintains regular contact with the funded Europeana and other Generic Services (GS) projects
(e.g. via Basecamp groups) and supports them with ingestion of content and metadata (if
applicable), consultation on the Europeana frameworks, policy and development guidelines, tool
integration into Europeana CSP and dissemination of the project results. Specific work
undertaken in the reporting period is described in the respective subject areas of this report (e.g.
technical developments, editorial contributions). The table below shows the progress against
Annex 5 of the implementation plan of all Generic Services project outcomes that are related to
Europeana DSI-4.

During this period, a new project was funded under the  Erasmus+ KA2 call . The ‘Watching137

videos like a historian’ is led by EuroClio, the European Association of History Educators. The138

‘Watching videos like a historian’ aims to address digital transformation through development of
digital readiness, resilience and capacity by using audiovisual material for education. The
consortium has six partners from across Europe, incl. EF and EuroClio. The project is expected to
start on 1 March 2022 and it will run for 36 months. EF will start reporting on the project once the
project starts.

Overview of progress: Generic Services projects against Annex 5 (project start - end of the current
reporting period)

Objective 4.2.2. Supporting Europeana Generic Services (CEF-TC-2019-1) call

Partner Outcomes DSI-4
contribution

Due
Date Progress Status Comments

138 https://pro.europeana.eu/project/watching-videos-like-a-historian-watchlikeahist

137

https://ec.europa.eu/info/funding-tenders/opportunities/portal/screen/opportunities/topic-details/erasmus-edu-2021-
pcoop-engo

136 This section also highlights other projects the DSI platform is involved with.
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Europeana XX: Century of Change139

GS/DSI 100,000 new high
quality objects and
15,000 upgraded
records

Task 2.1
Quality
assured data

Nov 21 95% Delayed EF has received the
remaining records and
will published them
during Feb 2022. It is
expected that with the
new records the project
overachieve their target.

GS/DSI 2.5 million enrichments
(semantic and
translation enrichments)
via EDM ingestion.

Task 2.2
Enriched data

Nov 21 tbc140 Delayed Partners' data was
delivered later than the
agreed plan.

GS Extension of the
recommendation
engine to support
entity powered
collections

Task 1.2.
Europeana
website
experience

Nov 21 100% Done During the month of
December, the  new
version of the
recommendation engine
was deployed and is
available in the
Europeana website. As
mentioned in the IP and
under Task 1.2 of this
report, the user-specific
recommendations were
not integrated into
ECSP.

GS Improvement in
Europeana Media
Player to support the
display of subtitles in
multiple languages for
a single video.

Task 1.2.
Europeana
website
experience

Sep 21 90% Delayed EF tests identified
ongoing issues with the
delivered functionality.
EF is discussing their
resolution with  the
project partners.

GS/DSI Publication of subtitles
on Europeana.eu

Task 2.2
Enriched data

Nov 21 20% Delayed By the end of Jan 22 the
partners submitted the
subtitles that have been
officially approved by
the data partners.

The revision and
publication of the
subtitles is blocked due
to the update needed in
the media player (see
previous point).

140 The progress related to data enrichments will be shown once all associated records have been ingested.

139 Project officially requested an extension of three months until 31 November 2021.
https://pro.europeana.eu/project/europeana-xx
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GS 35 editorials in
Europeana.eu

Task 1.4
Discoverabilit
y of digital
cultural
content

Nov 21 100%141 Done By Sep 21 more than the
promised amount of
editorials were
delivered. By the end of
Nov 21, 49 editorials
were published. The
project  delivered 14
editorials more than the
ones promised.

GS 16 editorials in
Europeana Pro

Task 3.2.
Nurture
networks

Nov 21 50%142 Delayed During this period 6
project related editorials
were finalised and they
expect to be published
mid-Feb 22.

The  remaining editorial
is expected to be
published during Q2 of
2022.

Europeana Sport143144

GS/DSI 23.900 new digital
objects and 5.050
improved digital
objects

Task 2.1
Quality
assured data

March
21

77% On track
145

Project partners
requested an official
extension for 3 months
to  complete the
ingestion of content to
Europeana.

GS/DSI 250 user-generated
content (stories and
associated objects)

Task 2.1
Quality
assured data

Sep 21
146

100% Done At the end of Jan 22, the
project delivered more
user-generated stories
in total  291  stories
were made available on
Europeana.

We expect to have more
user-generated stories
until the end of the
project.

146 There is no clear project deadline for aggregation of user-generated content, so we have decided to assign the same
deadline as the one for content aggregation.

145 The project received an official extension for 3 months, the new end date for this activity is 31 Marchl 2022

144 The project got an official extension for 3 months, new end date is 30 April 2022. Currently, new GA is under revision
and expected to be signed soon.

143 https://pro.europeana.eu/project/europeana-sport

142 8 editorials published (4 event pages, 3 news pieces, 1 project page)

141 49 editorials published (22 galleries, 25 blogs, 2 exhibitions)
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GS 40 editorials in
Europeana.eu

Task 1.4
Discoverabilit
y of digital
cultural
content

Dec 21 100%147 Done During Jan 22 the
project worked on a
Sport exhibition which
was not part of the GA.
It is scheduled to be
published in Feb 222

GS/DSI 8 related editorials in
Europeana Pro

Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

April 22 87%148 On track One editorial missing,
this oen is expected to
be published during Q2
of 2022.

GS 10 collections days
events held

Task 3.1. Build
capacity of
aggregators
and
professionals

Sep 21 100% Done 13 collection day events
were held, 3 more than
the ones promised. Both
as online campaigns (3)
and in-person events (9)
or hybrid events (1)

GS 2 workshops held Task 3.1. Build
capacity of
aggregators
and
professionals

Dec 21 100% Done 2 workshops ‘Copyright
in the aggregation of
sports content’ and149

‘Copyright in the user
contribution of sports
content’150

ARMA - The Art of Reading in The Middle Ages151152

GS/DSI 21,300 new records (50
of these will be 3D)

Task 2.1
Quality
assured data

July 22153 3% On track One set is published.
(ULEI, 608 records)

GS 20 editorials in
Europeana.eu.

Task 1.4
Discoverabilit
y of digital
cultural
content

Feb 22 80%154 On track Partners delivered 21
drafts until this date. 15
editorials have been
published. The
remaining 5 editorials
are scheduled to be
published in Feb 22 (2

154 15 editorials have been published  (3 galleries,  12 blogs)
153 Project received confirmation of the project extension.  This activity was granted an extension until 31 July 2022

152 Project coordinator received a confirmation of that extension was approved for 4 months, which will extend all
remaining MS deadlines until 31 August 2022. New GA has not yet been signed.

151 https://pro.europeana.eu/project/pagode-europeana-china
150 https://www.youtube.com/watch?v=E0j1xp-KKIw
149 https://www.youtube.com/watch?v=h2wEbKuTGtI
148 editorials pieces have been published  (2 event pages, 4 news pieces, 1 project page)
147 48 editorials have been published ( 31 blogs, 7 galleries, 10 browse discovery points)
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galleries and 3 blogs)

GS 1 online exhibition
available in five
languages155

Task 1.4
Discoverabilit
y of digital
cultural
content

Oct 21 75% On track During this period EF
has not yet received the
translations of the
exhibition. It is expected
to have them Feb-March
22.

GS 25 curatorial activities
in Europeana.eu (11
learning activities -
blogs, instructional
videos, learning
scenarios, 5 instagram
stories, 1 online
activity pack, 1 multi
online learning pack,1
feature page, 6 topic
pages or cards156

groups )157

Task 1.4
Discoverabilit
y of digital
cultural
content

May 22
158

5% On track Curatorial activities are
being produced.
Currently 7 out of 8
videos have been
released in the project
website . EF is159

investigating how to
integrate them in
Europeana Classroom

GS Recommendation on
the implementation of
IIIF

Task 2.1
Quality
assured data

July 22160 0% Not
started

Objective 4.2.3. Supporting Europeana Generic Services (CEF-TC-2020-1) call

Jewish History Tour161

GS/DSI 30,000 new records
and 5 updated records
without enrichments

Task 2.1
Quality
assured data

April 22 8% On track The project has
delivered and published
3 datasets from the 19
datasets that are
expected.

GS Validation
methodology for
enrichments is ready

Task 1.2.
Europeana
website
experience

Jun 22 5% On track

GS/DSI Enhancement of
Europeana API with
geospatial querying

Task 2.2
Enriched data

Jul 22 15% On track EF started working on
Geo-index to have it
ready by end of Q1
beginning of Q2 of 2022.

161 https://pro.europeana.eu/project/jewish-history-tours
160 Extended until 31 July 2022

159 https://www.medieval-reads.eu/activities/learning/postsecondary-education/video-series
158 Acivity extended until 31 May 2022

157 Cards groups are manually curated subtopics within a feature page.

156 A type of automatically created Collection page that presents items for an entity-defined theme or subject, for
example, music.

155 English, Dutch, German, Czech, Slovenian and French
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GS/DSI Editorials in Pro Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

Aug 22 20%162 On track More editorials in Pro
are foreseen until the
end of the project Sep
22.

GS 1 webinar with a series
of 3 sessions

Task 3.1. Build
capacity of
aggregators
and
professionals

Sep 21 100% Done

WEAVE - Widen European Access to Cultural Communities Via Europeana

GS/DSI 5,265 new records (165
3D objects, 100 videos
and 5000 photographs)

Task 2.1
Quality
assured data

Aug 22 1% On track WEAVE partners started
working on the data and
are started submitting
small sets for
publication.

GS/DSI Integration of the
WEAVE toolkit into
Europeana CSP

Task 1.4
Discoverabilit
y of digital
cultural
content

Aug 22 5% On track

GS 6 editorials in
Europeana Pro163

Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

Aug 22 25% On track More editorials in Pro
are foreseen until the
end of the project Sep
22.

GS Editorials in
Europeana.eu

Task 1.4
Discoverabilit
y of digital
cultural
content

Aug 22 5% On trak Planning of writing
editorials have started.
Editorials are foreseen
to be published
periodically during DSI-4
Y4.

GS 1 Europeana WEAVE
LabDay and 4
Europeana WEAVE

Task 3.1. Build
capacity of
aggregators

Mar 22 25% On track Europeana WEAVE
LabDay was held on 18
Oct.

163 3 editorial piece published (1 project page, 1 project news and 2 event page)

162 1 project page and 1 event page
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cafés and
professionals

GS 1 capacity building
webinar

Task 3.1. Build
capacity of
aggregators
and
professionals

Mar 22 100% Done 1 webinar as a result of
the Europeana WEAVE
LabDay.

GS Best practices in
intangible heritage
content and
recommendations for
metadata enrichment
of community (and
minority) collections

Task 3.1. Build
capacity of
aggregators
and
professionals

Mar 22 0% On track

GS 4 online events for
minority communities

Task 3.1. Build
capacity of
aggregators
and
professionals

Mar 22 0% On track EF together with the
project partners have
preparing the work for
the event series on D&I.

Europeana Enrich+164

GS/DSI 100,000 new records Task 2.1 Quality
assured data

Nov 21
165

5% On track
166

Almost 5,000 records
have been published.

GS/DSI 10 Editorials in Pro167

and or Editorials in
Europeana.eu

Task 3.2.
Nurture
networks and
Task 1.4
Discoverabilit
y of digital
cultural
content

Aug 22 10% On track Editorials are foreseen
to be published during
DSI 4-year and before
end project Sep 22.

Europeana Subtitled168

GS/DSI 6,000 AV records Task 2.1 Quality
assured data

May 22 0% On track Partners started
delivering sample data.

168 https://pro.europeana.eu/project/europeana-subtitled
167 1 project page has been published

166 According to the project partners, the respective MS was completed.. EF will show in the progress column the &
related to the records that have been published in Europeana.

165 During Nov 21-Dec21 the project delivered (4.7% or 4,684 records) of the expected 100,000 records. According to
the project partners, MS3 Content aggregation - first ingestion into Europeana was achieved (due date 30 Nov 21). The
partners will ingest the remaining records during the project scope. The progress column will show the updates related
to the % of records that have been publish in Euroepana.

164 https://pro.europeana.eu/project/enricheuropeana
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GS/DSI Enrichments Task 2.2
Enriched data

Aug 22 0% On track

GS/DSI Integration of the AI
pipeline with the
Europeana CSP via de
Europeana APIs;
adaptations to the
Annotation API and
Full-text API for
subtitles and
transcriptions to meet
project requirements;
support for
multilingual subtitles
display on the
Europeana Media
Player

Task 2.2
Enriched data

Mar 22 70% On track The changes to the
Annotations API have
been implemented and
also the pipeline
between Annotations
and the Full-text API.
However, the release
into production is
on-hold until the Media
player is updated to
support multiple
subtitles.

GS 2 Editorials in Pro169 Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

Aug 22 50% On track

GS 24 editorials in
Europeana.eu170

Task 1.4
Discoverabilit
y of digital
cultural conte

Aug 22 8%171 On track Editorials will be
published periodically
starting Oct 21 until end
project Nov 22

CRAFTED - Enrich and promote traditional and contemporary crafts172

GS Editorials in Pro Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

Aug 22 15%173 On track

GS Editorial in Task 1.4 Aug 22 15% On Curational plan

173 2 editorials have been published (1 project page, 1 event page)

172 https://pro.europeana.eu/project/crafted

171 2 editorials in Europeana.eu  (2 blogs)
170 24 editorials in Europeana.eu  (4 blogs, 9 galleries, 1 exhibition)
169 1 editorial published (1 project page)
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Europeana.eu Discoverabilit
y of digital
cultural
content

Track milestone has been
achieved, first blogs and
galleries have been
published, a feature
page has been
launched.174

Other GS projects with outcomes to be integrated in DSI

Europeana Translate175

GS Editorials in Pro Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

Aug 22 10%176 On track

J-Ark European Jewish Community Archive177

GS Europeana Pro piece Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

Aug 21 10%178 On track

Risk assessment: relations with Europeana Generic Services projects

ID Risk Probability Impact Rate Mitigation strategy Change

R4.3 Several Generic Services
projects are extended or
requested an extension
to fulfill the ingestion
work. Therefore, DSI
work might be delayed to
accommodate the
updated ingestion load.

Medium
(3)

High
(4)

12 Monthly internal GS team
meeting for better
coordination and risk
mitigation.

Continuous collaboration
with project partners to
flag and mitigate possible
risks.

-

178 1 editorial published (1 project page)
177 https://pro.europeana.eu/project/j-ark-european-jewish-community-archive

176 1 editorial published (1 project page)

175 https://pro.europeana.eu/project/europeana-translate

174 4 editorials have been published (1 blogs, 2 galleries, 1 feature page)
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Task 4.3. Governance (CEDCHE)
Partners: EF

Under this task EF reports to the European Commission and the Commission expert Group on
the common European Data Space for Cultural Heritage (CEDCHE) the status of the Europeana179

DSI platform, activities and developments as well as re-prioritise developments of the platform
based on received feedback and validation with users.

No activities in M40/M41.

Task 4.4. Phasing-in and phasing-out periods
Partners: EF

The task provides up-to-date information to the European Commission on assets and liabilities
related to the Europeana platform and tests phasing-out and transfer processes to a successor
supplier.

No activities in M40/M41.

179 https://ec.europa.eu/transparency/expert-groups-register/screen/expert-groups/consult?lang=en&groupID=3800
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Annex: Updates towards milestones
The table states milestones to be delivered in Europeana DSI-4 Y4 (1 September 2021 - 31 August
2022) .

MS
No.

WP Description Verification Due date Status

MS1 WP1 MS1 Report on progress on the
aggregation strategy delivered
(internal)

Milestone document
sent to EC

M48 (Aug 2022) Due

MS2 WP1 MS2 Report on progress on the
search strategy delivered (internal)

Milestone document
sent to EC

M48 (Aug 2022) Due

MS3 WP1 MS3 Report on progress on the
multilingual strategy delivered
(internal)

Milestone document
sent to EC

M48 (Aug 2022) Due

MS4 WP2 MS4 DSI AGG annual work plan
review (internal)

Milestone document
sent to EC

M42 (Feb 2022)
M48 (Aug 2022)

Done
Due

MS5 WP2 MS5 New recommendations and
updated requirements for services
and products focusing on content in
the EPF developed (including a
report of the status of EPF) (internal)

Milestone document
sent to EC

M47 (Jul 2022) Due
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Annex: Progress on deliverables (M37-M48)
This table states progress on deliverables and what deliverables were submitted to EC (1
September 2021 - 31 August 2022).180

ID Description Due month Due Done

A.1 Platform reports Every 10 months, starting M10 - M40 (Dec 2021)

B.1 Implementation Plan M01 and every 12 months
thereafter

- -

B.2/B.3 Periodic reports Every 2 months, starting M2 M44 (Apr 2022) -
M48 (Aug 2022)

M38 (Oct 2021) -
M42 (Feb 2022)

B.4 Annual report Every 12 months, starting M12 M48 (Aug 2022) -

B.5 Final report M48 (Aug 2022) in case of
renewals

M48 (Aug 2022) -

C.1 Technical
documentation

Every 12 months, starting M32 M44 (Apr 2022) -

C.2/C.3 Users and usage
report

Every 5 months, starting M5 M45 (May 2022) M40 (Dec 2021)

C.4 Stress and disaster
recovery test reports

Every 12 months, starting M31 M43 (Mar 2022) -

D.1 Communication and
dissemination plan

Every 9 months, starting M9 M45 (May 2022) -

D.2 Study on impact of
digitisation and reuse
of cultural heritage

October every second year,
starting Y2181

M47 (Jul 2022) -

E.1 Transfer of assets
and liabilities report

4 months before the
contract ends: M44
(April 2022) in case
of renewals

M44 (April 2022) -

E.2 Transfer process
report

E.3 Employed staff report

181 EF proposed to postpone the deliverable. The change was confirmed by EC.

180 Note: the schedule of deliverables was updated in January 2020, August 2020 and February 2022. Changes to the
schedule have been confirmed by EC.
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Annex: Glossary of terms
Formal definitions of terms used frequently are detailed in the glossary of terms on Europeana182

Pro. Additional terms are listed below.

DC Dublin Core (DC) is a small set of vocabulary terms that can be used to
describe digital resources (video, images, web pages, etc.), as well as
physical resources such as books or CDs, and objects like artworks.

eCloud eCloud is a cloud-based infrastructure that allows to efficiently store,
share and provide access to digital cultural heritage. The data storage
part of eCloud relies on the Cassandra database.

eCloud component:
IIIF image server

The IIIF image server allows to efficiently store, share and provide access
to IIIF images as one component of eCloud.

ELK ‘ELK’ is the acronym for three open source projects: Elasticsearch,
Logstash, and Kibana. ELK enables the collection, storage, search and
visualisation of log data.

Entities Entities (such as persons, topics and places) are part of the Europeana
Entity Collection, a collection of entities in the context of Europeana
harvested from and linked to controlled vocabularies, such as
 Geonames, Dbpedia and Wikidata.

Entity pages Entity pages showcase related entities towards persons, topics and
places. For example:
https://www.europeana.eu/portal/en/explore/people/61016-alphonse-m
ucha.html

Entity API The Entities API allows to search on or retrieve information from named
entities.

MARC21 Format for Bibliographic Data

Metis Data and aggregation infrastructure through which allows to import,
transform, validate and enrich metadata.
https://metis.europeana.eu/home

Metis component:
Link Checking service

This service allows the checking of links in the EDM data during the
aggregation process (when the data is imported the first time but also
after it has been published).

Metis component:
Media service

This service is responsible for technical metadata extraction and
thumbnail generation.

MINT Mapping tool to define semantic mappings between source and target

182 https://pro.europeana.eu/resources/standardization-tools/glossary
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schemas.

Mongo database MongoDB is a document database that stores the Europeana data in
JSON-like documents. The Europeana APIs relies on Solr to search for
records while the metadata associated to those data comes from Mongo.

Newspaper full-text
service

This service allows to search for a term in the full-text of newspapers .

Schema.org Webmasters use this shared vocabulary to structure metadata on their
websites and to help search engines understand the published content, a
technique known as search engine optimization.
https://en.wikipedia.org/wiki/Schema.org

Solr index It is the search engine powering the Europeana Collections portal.
Apache Solr is an open-source platform used at Europeana for full-text
(e.g. metadata) index and search.

UIM infrastructure The United Ingestion Manager is the suite of tools used to run the data
aggregation activities prior to Metis.
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