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Highlights
In this period, we released Metis Sandbox V2. We also completed training resources (V1) for the
Metis Sandbox for aggregators, training resources (V1) for the Statistics Dashboard, and training
resources (V1) to support the choice of accurate rights statements.

We released new filters on the search and entity collection pages making it easier for people to
interact with filters.

In March 2022, we organised and promoted this year's Women’s History Month. We also
launched and promoted four runs and language versions of the Digital Education with Cultural
Heritage MOOC (English, Italian, Croatian and Greek).

We evaluated progress of actions taken to re-engage with inactive partners. In February 2022,
about 18 months since we started this strand of work, the number of records that have not been
updated since 1 January 2017 has decreased from 18 million to 13.4 million records.

We published the EDM extension for provenance of metadata enrichments and translations
which allows the platform to distinguish original metadata from new enrichments and
translations, and the confidence level of these additions.

We completed the 2nd cohort of the DEN Leadership programme which was initiated to offer
tangible solutions and meaningful knowledge exchange to embed digital transformation in
institutions and to research the need and possibilities of a sustainable offering of this (kind of)
programme.

In this period, we published the ENA community work plans 2022 as well as ENA and EAF annual
work plans for 2022. We also launched a new Europeana Initiative wide working group - the
Digital Cultural Heritage of Ukraine Working Group (EF/ENA/EAF).

In this period, we also completed outcomes that aim to harmonsie and improve our frameworks:
version 1 for the Europeana general framework design and an evaluation of Europeana
frameworks compliance with the framework design as well as an updated Europeana Glossary.

Finally, we organised the French Presidency event in collaboration with the Ministry of Culture of
France and Mobilier National. It involved 330 participants from across the sector. The conference
aimed to stimulate reflection and dialogue around the creation of the common European data
space for cultural heritage, the needs, the key challenges and the aspirations for achieving that.
The event received a very good average satisfaction of  82%.
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Introduction
The periodic report describes work carried out under Europeana DSI-4 from 1 February 2022
(M42) until 31 March 2022 (M43) based on the implementation plan (B.1 deliverable M36).

The report is organised in four work packages (WP), one work package for each of the three
priorities of the Europeana strategy 2020-2025 . The three strategic priorities are: Priority #1:2

Strengthen the infrastructure; Priority #2: Improve data quality; and Priority #3: Build capacity.
The fourth work package reports on programme management efforts and the balance of efforts
as well as the integration of other project outcomes (including Generic Services (GS) projects) into
Europeana DSI.

All outcomes to be completed as stated in B.1 Implementation plan M36 are included in this
periodic report. All implementation plan outcomes are stated in the overview of outcomes tables
with completion rate and expected due date. In case an outcome ends in the reporting period a
description is added that highlights the objective and result of the outcome and its value for
Europeana DSI. Key Performance Indicators (KPIs) as well as other reporting metrics are also
presented, and discussed in case of notable occurrences.

For each task, associated risks are stated and assessed based on probability of occurrence and
severity of impact. The risk assessment is reviewed and updated bi-monthly; in the event of3

changes (e.g. updates or new risks), an explanation is added to the risk assessment.

Explanatory notes for tables reporting - colour codes

Outcomes as stated in the implementation plan M364

Colour blue indicates the expected timeframe of the outcome

Colour black indicates that an outcome was completed in the reporting period

% Progress until end of current reporting period

4 Outcomes as stated in the implementation plan are marked with light blue background to be able to refer back to the
initial implementation plan.

3 Probability and impact are rated with 5 levels (very high (5), high (4), medium (3), low (2), or very low (1)). The risk
rating is probability multiplied by impact. If probability is medium (3) and impact is high (4), then the rating would be 12
(3 x 4). The rating gives an understanding of the risk and its effects on the operations of the Europeana services. A risk
rating above 15 can be seen as high risk while a rating of 25 is devastating.

2 https://pro.europeana.eu/page/strategy-2020-2025-summary
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Abbreviations

Consortium participants
EF Europeana Foundation (Coordinator), The Netherlands
AIT-Graz AIT Angewandte Informationstechnik Forschungsgesellschaft mbH, Austria
AIT-Vienna AIT Austrian Institute of Technology GmbH, Austria
APEF Archives Portal Europe Foundation, The Netherlands
BL The British Library Board, United Kingdom
CARARE Connecting Archaeology and Architecture in Europe, Ireland
CLARIN CLARIN ERIC, The Netherlands
DEN Stichting Digitaal Erfgoed Nederland, The Netherlands
DFF Deutsches Filminstitut & Filmmuseum e.V., Germany
EFHA European Fashion Heritage Association, Italy
EUN EUN Partnership AISBL, Belgium
EuroClio EuroClio European Association of History Educators, The Netherlands
F&F Facts & Files Historisches Forschungsinstitut Berlin Drauschke Schreiber

Partnerschaftsgesellschaft Archiv-, Geschichts- und Literaturwissenschaftler,
Germany

MCA Michael Culture AISBL, Belgium
NISV Stichting Nederlands Instituut voor Beeld en Geluid, The Netherlands
NTUA National Technical University of Athens, Greece
Photocons International Consortium for Photographic Heritage Photoconsortium, Italy
PSNC Instytut Chemii Bioorganicznej Polskiej Akademii Nauk - Poznańskie Centrum

Superkomputerowo-Sieciowe, Poland
SPK Stiftung Preussischer Kulturbesitz, Germany

Other
CHIs Cultural Heritage Institutions
DCHE Digital Cultural Heritage and Europeana
DPS Data Partner Services
DSI AGG DSI aggregators
EAF Europeana Aggregators’ Forum
EDM Europeana Data Model
ELF Europeana Licensing Framework
ENA Europeana Network Association
EPF Europeana Publishing Framework
IIIF International Image Interoperability Framework
R&D Research & Development
SEO Search Engine Optimisation
UI User Experience

Formal definitions of terms used frequently can be found in Annex: Glossary of terms.
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Work package 1: Strengthen the infrastructure
WP1 maintains and continuously improves Europeana DSI’s main services and functionality. It
focuses on an easy and rewarding data publishing process (task 1.1.), a satisfying website
experience for our users (task 1.2.), and a reliable and high performing platform infrastructure
(task 1.3.). The work package also provides engagement activities for users to discover
Europeana’s digital cultural content (task 1.4.).

Task 1.1. Easy data publishing
Partners: EF and PSNC

Europeana DSI-4 offers a fully functional data and aggregation infrastructure through Metis
(https://metis.europeana.eu/) which allows EF to import, transform, validate and enrich metadata
for aggregators. This year, developments will continue to revolve around the implementation of
the aggregation strategy . We will speed up and enhance the reliability of the publishing process5

via Metis (objective 1.1.1.), support data providers in the testing of their data via the Metis
Sandbox (objective 1.1.2.) and also invest in a fast-track for publishing data in Europeana
(objective 1.1.3.).

Overview of outcomes: easy data publishing

Partner Outcomes Progress Due date Feb
M42

Mar
M43

Apr
M44

May
M45

Jun
M46

Objective 1.1.1. Extend and maintain Metis

EF, PSNC Incremental media processing
implemented

10% Jun ‘22

PSNC eCloud data model reviewed and
refactored

20% Aug ‘22

PSNC Data storage mechanisms in eCloud
optimised

30% Aug ‘22

EF, PSNC System upgrades and performance are
maintained (bugs fixing, infrastructure
upgrades, refinement of existing features) -
20% of M42/M43

Ongoing -

Objective 1.1.2. Enable Metis Sandbox

5 https://pro.europeana.eu/post/europeana-dsi-4-aggregation-strategy
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EF, PSNC Metis Extended Sandbox supports one
additional data source for conversion to
EDM6

Done Dec ‘21

EF Tiers calculation module in Metis Extended
Sandbox available

Done Jan ‘22

EF Training resources (V1) for Metis Sandbox
(for Aggregators) developed

100% Feb ‘22

EF Feedback for further development of the
Metis Extended Sandbox is collected

30% Apr ‘22

EF, PSNC Metis Extended Sandbox data sources
options for conversion to EDMs extended7

Not
started

Aug ‘22

EF Metis Sandbox consolidated and
maintained (bugs fixing, infrastructure
upgrades, refinement of existing features) -
20% of M42/M43

Ongoing -

EF Release of Sandbox V2 100% Mar ‘22

Objective 1.1.3. Enable fast track publishing workflow

EF, PSNC Report on review and proposed
amendments to the Aggregation Strategy
roadmap (including progress update)

Not
started

Apr ‘22

EF, PSNC Validated Aggregation Strategy roadmap
actions implemented

Not
started

Jul ‘22

EF MS1 Report on progress on the aggregation
strategy delivered (internal)

Not
started

Aug ‘22

Incremental Media Processing Implemented (intermediate update) - we have completed the
functional design phase for this outcome. We will implement a throttling mechanism by which we
can force media processing to happen in a more incremental way, by limiting the number of
concurrent processes that can query media resources for a given dataset. In this way we avoid
hammering the provider's data servers, in turn preventing media processing errors as well as
wrongfully assigning low record tiers (tiers 0 mostly). Even though the duration of an individual
media processing job increases as a result, this solution will allow us to scale up the media
processing component and thus achieve a higher overall throughput.

Data storage mechanisms in eCloud optimised (intermediate update) - over the past months we have
been focusing on upgrading our Cassandra servers (in eCloud) to the next major version (version
3). First on our test/acceptance environments, and now it is being rolled out to the production

7 Final outcome is planned for completion by the end of DSI-4 Y4 but several iterations will be released throughout the
year.

6 Final outcome is planned for completion by the end of DSI-4 Y4 but several iterations will be released throughout the
year.
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environment as well. This upgrade is expected to increase the performance (throughput), but the
main benefit that we're expecting is that it requires much less storage space (disk space on our
servers) for the same amount of data. Calculations show that we may anticipate a 30% reduction
in disk space, which is quite substantial.

Training resources (V1) for Metis Sandbox (for Aggregators) developed - the Metis Sandbox allows
data suppliers to get insight into potential problems in their datasets before they offer them for
ingestion. Training resources were developed that can be used for instructor-led and self paced
training. The training resources are based on the scripted user tests that took place in December
2021. An extensive user guide was developed too.

Release of Sandbox V2 - this version contains the full tier calculation module, a deliverable that is
much anticipated by our users. Additionally, we made lots of improvements in terms of usability,
which was in a large part based on feedback we received from users. This feedback was mostly
collected during training sessions and workshops for the Sandbox.

Risk assessment: easy data publishing

ID Risk Probability Impact Rate Mitigation strategy Change

R1.1 The work planned for
DSI-4 Y4 may require
more preparation of
requirements analysis
and design than
envisaged which may
delay implementation.

High
(4)

Low
(2)

8 The work needs to be
planned in smaller
iterations which means
that the products (such as
Metis or the Sandbox) may
not have all the expected
functionalities
implemented at once.

-

R1.2 Too many data
providers don't handle
their OAI datestamps
properly (i.e. according
to the intentions
behind the OAI
standard), thus
preventing us from
gaining the expected
performance benefits
of incremental
processing.

Medium (3) Low (2) 6 1) Raising awareness on
the OAI specifications with
aggregators; 2) An
additional feature can be
implemented that can
detect changed records in
a different way. This
method would be prone to
false positives (i.e. change
detected where no change
exists), but may perform
better.

-

R1.3 The storage space on
our Casasandra servers
runs out before we
manage to put a
sustainable deletion
cycle in place.

Low (2) Low (2) 4 A combination of
emergency cleanups of old
data and more (temporary)
storage capacity.

-
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Task 1.2. Europeana website experience
Partners: EF and AIT Vienna

The Europeana website (www.europeana.eu) is the single multilingual access point to digital
resources of European heritage. This year we aim to see the website maintain 500,000 visits a
month (KPI 1.1) with a 15% user return rate (KPI 1.2). To achieve this, the consortium maintains
and continuously improves the website with a focus on a satisfying experience for users. We will
extend user engagement features to attract more return visitors (objective 1.2.1.). Improvements
to search are a key aspect of website experience that we will continue to invest in (objective
1.2.2.). The extension of features to support the multilingual strategy are also critically important
for reaching and retaining new audiences (objective 1.2.3.).

Overview of outcomes: Europeana website experience

Partner Outcomes Progress Due date Feb
M42

Mar
M43

Apr
M44

May
M45

Jun
M46

EF Europeana website usability and
performance maintained (bugs fixing,
security & software updates) - 20% of
M42/M43

Ongoing -

Objective 1.2.1. Extend user engagement features

EF About us page redesigned (implementation) Done Nov ‘21

EF Organisation pages available on Collections
hub page

Done Dec ‘21

EF Delete functionality for user account
available

Done Jan ‘22

EF Classic portal decommissioned 100% Mar ‘22

EF Homepage redesigned (implementation) 20% Jun ‘22

Objective 1.2.2. Deliver better search experience

EF Recommendations service (API and front
end) is extended to support entity powered
collections and user specific
recommendations8

Done Dec ‘21

EF New design for search filters implemented 100% Feb ‘22

EF Update on Search Strategy roadmap 100% Feb ‘22

EF New design for entity filters implemented 100% Mar ‘22

8 The recommendation engine itself is developed by Europeana XX Generic Services project.
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EF Search by location/georeference criteria
(indexing implementation) (M-F20)

80% Apr ‘22

EF Tuning the weight of different fields in
ranking (M-F8) (first experiments)

25% Jun ‘22

EF, AIT
Vienna

New transcriptions are displayed and
searchable live

60% Aug ‘22

EF Search widget for editorial content
implemented similar to how the related
entity collections appear in search

10% Aug ‘22

EF MS2 Report on progress on the search
strategy delivered (internal)

Not
started

Aug ‘22

EF Search relevance and performance
maintained

Ongoing -

Objective 1.2.3. Extend multilingual reach

EF Multilingual search for the Spanish
destination implemented and deployed

Done Dec ‘21

EF First implementation and evaluation of the
metrics and KPIs , focusing on entities9

100% Feb ‘22

EF Update on Multilingual Strategy roadmap 100% Feb ‘22

EF Multilingual search for the Spanish
destination further evaluated for technical
quality and further improved and assessed
strategically and technically for transposition
to other languages

10% Apr ‘22

EF Prioritise normalisation of not-yet
normalised tags (in original and
dereferenced data)

15% Jun ‘22

EF MS3 Report on progress on the multilingual
strategy delivered (internal)

Not
started

Aug ‘22

EF Maintain user interface translations in
supported languages

Ongoing -

Classic portal decommissioned - with the recent release of the new filters, the europeana.eu
website has all the features that classic.europeana.eu did. We repointed the DNS (Domain Name
System) classic.europeana.eu to resolve at europeana.eu making the classic website inaccessible
for people outside of Europeana Foundation. In one month, we will delete the old environment.

9 KPIs here stand for targets for data quality or multilinguality we will start measuring and not KPIs we will report on.
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New design for search filters implemented AND New design for entity filters implemented - we
released the new filters on the search and entity collection pages. People can now see all the10 11

filters at once and search for values within facets, making it easier for people to interact with
them. We also introduced two new filters, ‘item quality’ and the ‘rights statement’ filter. The ‘item
quality’ filter allows people to filter items by individual tiers. We introduced the rights statement
filter to address the need of Europeana Foundation employees to filter by individual rights
statements.

Update on Search Strategy roadmap - in February 2022, we completed a document that reports on
progress of actions of the Search Improvement Strategy .12

First implementation and evaluation of the metrics and KPIs, focusing on entities - this document
reports on the implementation and results obtained from the indicators to measure the impact
of the Europeana DSI-4 Multilingual Strategy that are related to the Entity Collection (EC). These
indicators focus specifically on the completeness of the EC in terms of languages, as well as on its
accessibility from the Metadata collection, specially to help navigation in any language. As a first
implementation, it lays a baseline to which further progress can be compared.

Update on Multilingual Strategy roadmap - in February 2022, we completed a document that
reports on progress of actions of the Multilingual Strategy .13

Reporting metrics: Europeana website experience
No. Description Measured by Frequency Target Feb 2021 Feb 2022 Mar 2021 Mar 2022

KPI
1.1

Traffic to
Europeana
website

Number of
visits per
month

Monthly 500,000 500,946 532,850 580,072 507,493

KPI
1.2

Returning
visitors to
Europeana
website

Percentage of
returning
visitors

Monthly 15% 14.63% 6.50% 15.37% 7.10%

KPI
1.3

Satisfaction rate
for Europeana
website

Average
satisfaction on
a 5-point Likert
scale14

Bi-annual 75% - - - 75.62%

14 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).

13 https://pro.europeana.eu/post/europeana-dsi-4-multilingual-strategy
12 https://pro.europeana.eu/post/europeana-search-strategy
11 https://www.europeana.eu/en/collections/topic/156-natural-history
10 https://www.europeana.eu/en/search
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KPI
1.4

Downloads on
the Europeana
website

Total number
of downloads
(cumulative)

Monthly 240,000 70,296 94,553 82,306 109,960

RM
1.1

New visitors to
the Europeana
website

Total number
of new visitors
per month

Monthly - 364,361 498,381 416,944 471,470

RM
1.2

Visit duration on
the
Europeana
website

Average time
spent per visit

Monthly - 01:33 02:10 01:40 02:14

RM
1.3

Page views on
Europeana
website

Average
amount of
pages viewed
per visit

Monthly - 2.85 2.2 2.98 2.1

RM
1.4

Click-throughs
to partner
websites

Total number
of
click-throughs
(cumulative)

Bi-
monthly

- - - 117,682 105,488

RM
1.5

User feedback
for the
Europeana
website

Total number
of user
feedback
received via
feedback
button
(cumulative)

Bi-
monthly

- - - 511 468

In February/March 2022, we continue to surpass our target of 500,000 visits/month. We continue
to see a lower user return rate (compared to previous year) as a result of reduced tracking
capabilities. More information is available in the C.2/C.3 Users and usage report M40 . In March15

2022 we also completed a satisfaction survey on the Europeana website which a good average
satisfaction of 75.6% which is a bit higher than last year (in comparison to April 2021 which had
an average satisfaction rate of 73.7%).

Risk assessment: Europeana website experience

ID Risk Probability Impact Rate Mitigation strategy Change

R1.4 Traffic on Europeana
website (KPI 1.1) is
below target

Low
(2)

Mediu
m (3)

3 Continuing our experiments
on making record pages
more discoverable to Google;
expanding editorials with
seasons, exhibitions;

-

15 Available on the Europeana DSI-4 project page in the document section.
https://pro.europeana.eu/project/europeana-dsi-4
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promotions and activities
engaging users; better
promotion of APIs to engage
with developer and
institutional reuse; and
improving the multilingual
experience on the website

R1.5 Returning visitors on
Europeana website
(KPI 1.2) is below
target:
product/content not
good enough to
encourage people to
return

Very low
(1)

Very
low
(1)

1 Optimising the browsing and
viewing experiences;
optimising the searching
experiences; optimising
multilingual experience;
extending user engagement
features; expanding editorials
with seasons, exhibitions;
promotions and activities
engaging users

-

R1.6 Satisfaction rate for
the Europeana
website is low

Medium
(3)

High
(4)

12 Review europeana.eu user
feedback and behaviour and
take appropriate actions;
monitor website
performance; constant
improvement of the
Europeana website

-

R1.7 Expectations
regarding multilingual
strategy are higher
than what available
language technology
enables us to
implement

High
(4)

Low
(2)

8 Regularly evaluate and
communicate the results of
evaluation to stakeholders.
Adapt plans to the
performance level of
technology.

-

Task 1.3. Reliable platforms
Partners: EF and AIT Vienna

High availability and performance (objective 1.3.1.) is an important priority for the Europeana
services. With a high-availability architecture design, we aim for our main products to be available
24/7 with an uptime of 99.5% (excluding scheduled outages).

Overview of outcomes: reliable platforms

Partner Outcomes Progress Due date Feb
M42

Mar
M43

Apr
M44

May
M45

Jun
M46

Objective 1.3.1. APIs and infrastructure are high-performing

Europeana DSI-4 B.2/B.3 Periodic report M44 14



EF, AIT
Vienna

Full disaster recovery test completed16 100% Mar ‘22

EF Recommendation service is fine-tuned and
production ready

50% Jun ‘22

EF Alternative hosting platforms investigated 50% Jun ‘22

EF Solr and Mongo reindexed17 Ongoing -

EF, AIT
Vienna

Core APIs are maintained (incidents, bugs,
technical debt improvements, software
updates, releases) - 25% of M42/43

Ongoing -

EF Infrastructure is maintained (bugs, attacks,
clean-ups, upgrades, back-ups) - 30% of
M42/43

Ongoing -

Full disaster recovery test completed - we updated the deployement specifications for the whole
Europeana infrastructure as part of the C.4  - Part 2 Disaster recovery and transfer procedure
report M43 and performed accordingly the stress, performance, and disaster rcovery tests as
part of C.4 - Part 1 Stress test report M43. We are currently in the process of transfering part of
infrastructure (webiste and APIs) to a new hosting service within our current hosting environment
and have not finalised the deployment specifications and disaster recovery tests for these yet.
Updates about the new Kunbernets cluster will be added as part of a resubmission of the reports
C.4 Part 1 and 2 before the end of the contract (August 2022).

Reporting metrics: reliable platforms
No. Description Measured by Frequency Feb 2021 Feb 2022 Mar 2021 Mar 2022

RM
1.8

Response time
of Europeana
website

Average time
(seconds) for single
record per month

Monthly 1.25 0.8 1.33 0.9

RM
1.9

Uptime of
Europeana
website

Average in % for
single records per
month

Monthly 99.83 99.99 99.6 99.95

RM
1.8

Response time
of APIs (all)

Average response
time (seconds) per
month

Monthly 0.27 0.16 0.21 0.18

RM
1.9

Uptime of APIs
(all)

Average in % per
month

Monthly 99.96 100 99.83 100

17 Outcomes in other tasks require a reindexing activity. The planning will be aligned with those outcomes.

16 This outcome will feed into C.4 Stress and disaster recovery test reports (March 2022).
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RM
1.10

Response time
of Europeana
Pro

Average response
time (seconds) per
month

Monthly 0.85 1.12 0.86 1.08

RM
1.11

Uptime of
Europeana Pro

Average in % per
month

Monthly 99.99 99.99 100 100

RM
1.12

Uptime of Metis Average in % per
month

Monthly 100 100 100 100

Risk assessment: reliable platforms

ID Risk Probability Impact Rate Mitigation strategy Change

R1.8 High traffic in form of
attacks can cause
interruptions in the service

Low
(2)

High
(4)

8 Anti-flooding
mechanism to limit the
traffic to real users;

-

Task 1.4. Discoverability of digital cultural content
Partners: EF, DSI AGG, EUN, and EuroClio

Our efforts to publish digital cultural content can only be valued when material is found and
consumed. Therefore, the ability for European citizens, educational audiences and API
consumers to discover content is critical to the success of the Europeana Initiative. The
foundation of our discoverability efforts are Europeana’s high-quality editorial features that will
highlight captivating collections and stories (objective 1.4.1.). Through communication and
promotion, EF will bring this material to the attention of our audiences, drive traffic to the
Europeana website, and engage with digital culture (objective 1.4.2.). Activities with educational
communities will cultivate partnerships for teaching and learning (objective 1.4.3.). Efforts to
support third-party developers' use of the Europeana APIs will help to diversify the usage of
digital cultural content (objective 1.4.4.).

Overview of outcomes: discoverability of digital cultural content

Partner Outcomes Progress Due date Feb
M42

Mar
M43

Apr
M44

May
M45

Jun
M46

Objective 1.4.1. Deliver high-quality editorial features

EF Europeana Sport season content18

published and promoted
Done Sep ‘21

EF Black History Month (autumn season) Done Oct ‘21

EF Women’s History Month 100% Mar ‘22

18 Editorials from the Europeana Sport Generic Services project contributed to this outcome
https://pro.europeana.eu/project/europeana-sport
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EF, DSI
AGG

Editorial content (exhibitions, blogs and
galleries) published and promoted19

Ongoing -

EF, DSI
AGG

Stories page and new feature pages20 21

published and promoted
Ongoing -

EF New European Bauhaus content22

published
Ongoing -

EF European Year of Youth content published Ongoing
from Jan

2022

-

EF Exhibition: 'Heroes of the Olympic Games' 100% Feb ‘22

EF Exhibition: ’The pill' 100% Mar ‘22

Objective 1.4.2. Communication and dissemination to European citizens

EF GIF IT UP organised Done Oct ‘21

EF Black History Month promoted Done Oct ‘21

EF Women’s History Month promoted 100% Mar ‘22

EF Digital Storytelling Festival promoted23 40% May ‘22

EF Newsletter and social media posts
(Facebook, Twitter, Instagram, Pinterest)
published24

Ongoing -

Objective 1.4.3. Engage with educational communities

EuroClio Historiana learning resources support
different media types (including audio and
audiovisual sources)

Done Dec ‘21

EF Annual Open Education Week: contribution
added

100% Mar ‘22

EF All Digital Week campaign: contribution
added

100% Mar ‘22

EUN 4 runs and language versions of the Digital
Education with Cultural Heritage MOOC
launched

100% Mar ‘22

24 Editorial outcomes of GS projects are promoted.
23 The festival will start on 10 May and will run until 12 June 2022. We will report on the completed festival in June 2022.
22 https://www.europeana.eu/new-european-bauhaus
21 For example: https://www.europeana.eu/pandemics

20 https://www.europeana.eu/stories

19 Editorials from (Europeana) Generic Services projects contribute to this outcome.
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EuroClio Training session on partner pages
organised

50% Apr ‘22

EUN Europeana Education competition finalised 60% May ‘22

EuroClio Webinar series for Historiana users (4
webinars organised)

75% May ‘22

EuroClio Train-the-trainers sessions organised 50% Jul ‘22

EuroClio 15 multilingual Historiana eLearning
activities produced

50% Aug ‘22

EUN 55 new multilingual learning scenarios
produced and curated to publish in the
Teaching with Europeana blog

40% Aug ‘22

EuroClio Dashboard on Historiana for partners to
gain insights into usage available

Not
started

Aug ‘22

EF Blogs and social media posts (LinkedIn,
Facebook, Twitter) published

Ongoing -

EF Europeana Education community25

supported
Ongoing -

Objective 1.4.4. Attract API users and grow data usage

EF API outreach strategy updated (internal) Done Jan ‘22

EF API libraries, FAQs, and tutorials
maintained and updated

60% Aug ‘22

EF Europeana API services presented at
relevant CH events

Ongoing -

EF 1:1 support and changes/improvements of
Europeana API services communicated to
users

Ongoing -

Women’s History Month - during this year's Women’s History Month, twenty new stories about
women including the exhibition 'The Pill' (published in seven languages) were published,
including twelve stories written by partners. Four news articles were published on Europeana
Pro: 'Introducing Women's History Month ', an interview with The Women’s Museum in Norway,26

'Behind the scenes of the Pill exhibition ' and 'Marking Irish women’s history with the website27

27 https://pro.europeana.eu/post/heritage-history-and-contraception-behind-the-scenes-of-the-pill-exhibition
26 https://pro.europeana.eu/post/marking-women-s-history-month-with-the-women-s-museum-of-norway
25 https://pro.europeana.eu/page/europeana-education
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Mná 100 '. In an Instagram take-over, six museums and organisations took over our instagram28

stories to present historical women as well as to showcase their work bringing more visibility to
women’s history.

Exhibition: 'Heroes of the Olympic Games ' - [EN, FR, ES] histories of the Olympics and Paralympics'29

shines a spotlight on around fifty different sportspeople from across Europe and beyond.
Although they are just a small fraction of those who have taken part, we told the stories of men
and women from all across Europe and beyond, focusing on their lives and sporting
achievements.

Exhibition: The pill ' - [EN, ES, FR, DE, IT, PL, RO] this exhibition was created in the framework of30

the CEF-project Europeana XX . A Century of Change which focuses on the 20th century and its31

social, political and economic changes. It is based on The Pill Expo : an exhibition project32

developed by a group of KU Leuven university students.

Women’s History Month promoted - please see reporting for Women’s History Month above.

Annual Open Education Week: contribution added - This year's edition took place between 7 and 11
March and they celebrated the 10th anniversary of the initiative . Over the last 10 years, through33

OE Week, 73,007 people have attended events or gained access to Open Education resources,
assets, and repositories from 192 countries in 34 languages. Europeana Education contributed to
the 2022 edition with four resources: 1) Exploring reuse of audiovisual content for education FAQ

, 2) How to set up a Subtitle-a-thon - a guide for educators , 3) Built with Bits and 4) Digital34 35 36

learning in the pandemic - cultural heritage resources by and for educators . Additionally, the37

University of Leiden, partners of Europeana in the ARMA Generic Services , also published the38

Europeana blog ‘Video Series: Exploring the Medieval Manuscript Book’ .39

All Digital Week campaign: contribution added - Once again Europeana has been a strategic partner
in the All Digital Week, held between 14 March and 14 April, publishing resources on their40

website but also promoting it on Europeana Pro and other relevant events on our social media41

41 https://pro.europeana.eu/event/all-digital-weeks-2022

40 https://www.alldigitalweek.eu/partners/

39

https://oeweek.oeglobal.org/resources/2022/digital-learning-in-the-pandemic-cultural-heritage-resources-by-and-for-e
ducators/

38 https://pro.europeana.eu/project/the-art-of-reading-in-the-middle-ages-arma

37

https://oeweek.oeglobal.org/resources/2022/digital-learning-in-the-pandemic-cultural-heritage-resources-by-and-for-e
ducators/

36 https://oeweek.oeglobal.org/resources/2022/built-with-bits/

35 https://oeweek.oeglobal.org/resources/2022/how-to-set-up-a-subtitle-a-thon-a-guide-for-educators/

34 https://oeweek.oeglobal.org/resources/2022/exploring-reuse-of-audiovisual-content-for-education-faq/
33 https://www.oeglobal.org/activities/about-oe-week/
32 https://culturalstudiesleuven.net/2021/03/19/the-pill-expo-the-contraceptive-pill-a-20th-century-game-changer/
31 https://pro.europeana.eu/project/europeana-xx
30 https://www.europeana.eu/exhibitions/the-pill
29 https://www.europeana.eu/exhibitions/heroes-of-the-olympic-games
28 https://pro.europeana.eu/post/marking-irish-women-s-history-with-website-mna100
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channels. This year we contributed to the event with the Digital Education with Cultural Heritage
MOOC in Italian , Croatian and Greek .42 43 44

4 runs and language versions of the Digital Education with Cultural Heritage MOOC launched - The
Europeana MOOC rerun in English , Italian , Croatian and Greek have been successfully45 46 47 48

launched and extensively promoted . The English version started on 7 February, meanwhile the49

other three additional languages started on 28 March. All courses run for 6.5 weeks, with
modules opening one by one each week and a workload of about 25 hours in total. To receive the
certificate participants need to submit a learning scenario implementing an innovative pedagogy
and using open licensed Europeana content, which is peer-reviewed. The final results will be
reported in the next period, when all the language versions have been finalised.

Communication and dissemination activities

Partner Name of event Activity Location Date

EF Heritage Collections
Management 2022

Presentation: ‘It’s yours
Democratising cultural heritage
with open access’

Online 03/02/22

EuroClio Bologna and the rise of
Medieval Universities

Using Historiana to teach history from
different angles (second webinar)50

Online 15/02/22

EUN Audiovisual Content,
Copyright and other
related rights51

Europeana MOOC Webinar Online 17/02/22

EF Amici d’Europe52 Webinar organised by Europe Direct
Trentino to bring open educational
resources to educators in the region

Online 21/02/22

EF Boost your educational
activities with an
Erasmus+ KA2
partnership53

Webinar aimed to help participants to
share knowledge and meet partners for
the preparation of joint project proposals

Online 22/02/22

EF SunoikisisDC Digital
Approaches to Cultural
Heritage

Presentation: ‘Reuse of heritage data
and open licences’ with Dr Andrea
Wallace

Online 24/02/22

53 https://pro.europeana.eu/event/boost-your-educational-activities-with-an-erasmus-ka2-partnership

52 https://siamoeuropa.provincia.tn.it/Amici-d-Europa

51 https://www.youtube.com/watch?v=v2o32cbjrOI&t=3237s

50 https://euroclio.eu/event/using-historiana-to-teach-history-from-different-angles-2/

49 https://bit.ly/3ulAgni

48 https://www.europeanschoolnetacademy.eu/courses/course-v1:Europeana+Culture_EL+2022/about
47 https://www.europeanschoolnetacademy.eu/courses/course-v1:Europeana+Culture_HR+2022/about

46 https://www.europeanschoolnetacademy.eu/courses/course-v1:Europeana+Culture_IT+2022/about

45 https://www.europeanschoolnetacademy.eu/courses/course-v1:Europeana+Culture_EN+2022/about

44 https://bit.ly/3r6owTB

43 https://www.alldigitalweek.eu/event-2022/digitalno-obrazovanje-s-kulturnom-bastinom/

42 https://www.alldigitalweek.eu/event-2022/educazione-digitale-con-il-patrimonio-culturale/
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EF Kick-off of the
Subtitle-a-thon Liceo
Manzoni, Caserta (Italy)

,54 55

Event online to kick-off the Subtitle-a-thon
held between 14-18 March

Online 04/03/22

EF Creative Commons
Open GLAM platform

Presentation: ‘Where are we now?
Reflections on Open GLAM today’ with Dr
Andrea Wallace

Online 17/03/22

EF Leiden University API
tutorial

Presentation of our API offer to Leiden
University Museum Studies master
students to introduce them to our APIs
for academic research, and to encourage
reuse of our content in education through
our APIs

Leiden,
the
Netherla
nds

23/02/22

EuroClio Paintings of everyday
life

Using Historiana to teach history from
different angles (third webinar)56

Online 22/03/22

Reporting metrics: discoverability of digital cultural content
No. Description Measured by Frequency Target Feb 2021 Feb 2022 Mar 2021 Mar 2022

KPI
1.5

Satisfaction
rate for
exhibitions

Average
satisfaction on
a 5-point Likert
scale
(cumulative)57

Monthly 75% 83% 84% 83% 83%

KPI
1.6

Reach on
social media

Total number
of impressions
on social media
(Facebook,
Pinterest,
GIPHY,
Instagram,
Twitter)
(cumulative)

Monthly 450
million

298.0
million

261.7
million

358.8
million

293.3
million

KPI
1.7

Learning
resources
for
education58

Total number
of resources
using
Europeana
data
(cumulative)

Monthly 50 11 26 24 88

58 Metric excludes multilingual resource variations.

57 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).

56 https://euroclio.eu/event/using-historiana-to-teach-history-from-different-angles-2/
55 https://fb.watch/cfLh2Xy1f9/

54 This event was partly supported by the Generic Service Europeana Subtitle project.
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KPI
1.8

External
learning
environment
s for
education

Total number
of integrations
of Europeana
educational
offers
(cumulative)

Monthly 5 2 1 3 1

KPI
1.9

Satisfaction
rate of
educational
communities

Average
satisfaction on
a 5-point Likert
scale
(cumulative)

Monthly 75% 76.81 83% 76.81 89%

RM
1.13

Editorial
outcomes:
exhibitions

Number of
exhibitions
created
(cumulative)

Bi-Monthly - - - 5 8

RM
1.14

Editorial
outcomes:
blogs

Number of
blogs created
(cumulative)

Bi-Monthly - - - 87 90

RM
1.15

Newsletter
subscribers

Total number
of subscribers

Bi-Monthly - - - 50,929 49,916

RM
1.16

Social media
engagement

Total number
of likes, shares,
comments per
month
(Facebook,
Twitter,
Pinterest,
Instagram)

Monthly - 297,227 167,082 472,668 181,272

RM
1.17

Social media
followers/fa
ns

Total number
on social media
(Facebook,
Twitter,
Pinterest,
GIPHY,
Instagram)

Monthly - 223,293 231,079 225,020 233,243

RM
1.18

Educators
actively
involved in
creating
learning
resources
(EUN)

Total number
of educators
(cumulative)

Once a
year

- - - - Expected
Aug '22
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RM
1.19

Countries
coverage of
contributing
educators
(EUN)

Total number
of countries
(cumulative)

Once a
year

- - - - Expected
Aug '22

RM
1.20

Participants
completing
the MOOC

Total number
of participants
(cumulative)

Upon
occasion

- - - - Expected
Apr '22

RM
1.21

Reach to
Europeana
Education
community

Number of
people reached
per month
(mailing list,
LinkedIn,
Facebook)

Bi-monthly - - - 7,779 9,575

RM
1.22

API usage
(REST API)

Number of API
users that
exceeded the
average of 5
calls a day per
month

Monthly - 66 52 69 51

RM
1.23

API usage
(REST API)

Number of API
users that were
active for more
than 5 days in
each month

Monthly - 57 49 60 49

RM
1.24

API usage
(REST API)

Total number
of requests per
month
(external
traffic)

Monthly - 21.4
million

19.1
million

22.2
million

19.9
million

RM
1.25

API users
(REST API)

Total number
of API users
per month

Monthly - 192 158 223 162

RM
1.26

API sign-ups
(REST API)

Number of API
sign-ups per
month

Monthly - 70 67 100 77

In Feb/Mar 2022 we published 38 new blogs and two new exhibitions .59 60

60 https://www.europeana.eu/en/exhibitions/a-century-of-technology
59 https://www.europeana.eu/en/blog
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Compared to 2021 we see decreased numbers for social media engagement in 2022. This is due
to the newly introduced privacy regulations on the platforms that had an impact on our activities
and reporting. More information is available in the C.2/C.3 Users and usage report M40 .61

In Feb 2022/Mar 2022 we produced 62 new learning resources: 4 different language versions of
the Europeana Education MOOC (listed above), 6 eLearning activities on Historiana and 3862

Learning Scenarios and 14 Stories of Implementation to be published in the coming weeks on the
Teaching with Europeana blog.

Risk assessment: discoverability of digital cultural content

ID Risk Probability Impact Rate Mitigation strategy Change

R1.9 Editorials which depend on
third party contributions
might not progress as
planned

Medium
(3)

Mediu
m (3)

9 Frequent
communication with
third party
contributors; provide
support and advice as
required.

-

R1.10 Reach of Europeana
data on social media:
changes to the algorithms
and pricing on social
media platforms may
impact our reach; stronger
privacy measures across
the EU make targeting on
social media challenging,
this might lead to a
decrease in reach

High
(4)

High
(4)

16 Adaptation and
diversification of
channels, tools and
platforms used
(especially the channels
providing direct contact
with users such as
email are helping to
increase independency
from platforms)

-

R1.11 School lockdowns for
COVID

High
(4)

Mediu
m (3)

12 Most of the activities
with teachers are
planned for the digital
environment but some
necessary
implementations with
students might be
hampered.

-63

R1.12 Complete new strategy
involving CHIs
professionals in the

Medium
(3)

Low
(2)

6 Continuation of the
strategy in DSI-4 Y4

-

63 We removed this risk because the COVID situation is getting more under control in all Europe and also schools are
more resilient and better prepared to move quickly their activities to the digital environment in case new lockdowns
need to happen.

62 https://historiana.eu/ea/view/b91318ce-0549-4b47-ab7c-e1a0c1716e38/text/bb_2

61 Available on the Europeana DSI-4 project page in the document section.
https://pro.europeana.eu/project/europeana-dsi-4
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education initiative. Some
activities may have lower
impact than expected.

R1.13 Contact info of API key
holders is outdated or API
key holders are not
interested in 1:1
communication and
support, leading to loss of
contact with API user
group

Low
(1)

Mediu
m (3)

3 follow up with current
API key holders to
update information,
ensure engaging 1:1
outreach campaigns

-

R1.14 Outreach to new
developers does not
generate interest and
might prevent growing
Europeana API community

Medium
(3)

Mediu
m (3)

9 Review documentation,
improve API user
experience.

-
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Work package 2: Improve data quality
WP2 will increase high-quality content and metadata (task 2.1) to improve access and reusability
of digital content. This will include new technological approaches of enriching data, such as
crowdsourcing and machine-learning (task 2.2). These efforts will contribute to a more satisfying
user experience on the Europeana website.

Task 2.1. Quality assured data
Partners: EF, SPK, and DSI AGG (APEF, BL, CARARE, MCA, EFHA, DFF, NISV, AIT-Graz, Photocons,
NTUA)

The data issues that have developed over the past decade can only be resolved through a
multi-year effort. In the next year, EF and DSI AGG will continue to work with data providers to
raise the quality of content and metadata (objective 2.1.1.). We will also maintain and further
develop our data and publishing frameworks and standards (objective  2.1.2.) while influencing
global interoperability and technological innovation through our networks (objective 2.1.3.).

Overview of outcomes: quality assured data

Partner Outcomes Progress Due date Feb
M42

Mar
M43

Apr
M44

May
M45

Jun
M46

Objective 2.1.1. Raise the quality of content and metadata

EF Publishing guide is updated with
additional guidance on 3D requirements
for content64

Done
(Nov ‘21)

Jan ‘22

EF Report on actions taken to re-engage with
inactive partners (internal)

100% Feb ‘22
Aug ‘22

EF, DSI
AGG

MS4 DSI AGG annual work plan review
(internal)

100% Feb ‘22
Aug ‘22

EF Normalisation of dates in the metadata
implemented

35% Jun ‘22

EF Mislabelled 3D content corrected in the
Europeana database

30% Aug ‘22

EF Precision of the content tier measurement
of 3D content in Europeana is improved

10% Aug ‘22

EF, DSI
AGG

Recommendations for identifying and
managing diversity in cultural heritage
data (internal)

40% Aug ‘22

64 https://europeana.atlassian.net/wiki/spaces/EF/pages/2059763713/EPF+-+Publishing+guidelines
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SPK, EF Report on OCR full-text processing and
quality improvement and its impact on
display and search delivered (internal)65

10% Aug ‘22

DSI AGG Data quality improvements and new
content delivered66

Ongoing -

EF Data partners supported with data quality
improvements and data publication (DSI,
Generic services , and others)67

Ongoing -

EF Regular link resolution process is
maintained

Ongoing -

EF Proposal for refined 3D tier calculation
completed

100% Mar ‘22

Objective  2.1.2. Maintain data and publishing frameworks, standards and documentation

EF Training resources (V1) for Statistics
Dashboard developed

100% Mar ‘22

EF First implementation of the field warnings
concept to flag longtail data issues with
titles and descriptions

25% Jun ‘22

EF,DSI
AGG

MS5 New recommendations and updated
requirements for services and products
focusing on content in the EPF developed
(including a report of the status of EPF)
(internal)

30% Jul ‘22

EF Statistics Dashboard maintained Ongoing -

EF EDM updated and documented Ongoing -

EF Publication of EDM extension for
provenance of metadata enrichments and
translations

100% Mar ‘22

Objective 2.1.3. Influence global interoperability and technological innovation

EF, NISV EuropeanaTech community is supported68 Ongoing -

EF Data Quality Committee is supported69 Ongoing -

69 https://pro.europeana.eu/project/data-quality-committee
68 https://pro.europeana.eu/page/europeanatech

67 For more information on data quality improvements and data ingestion from the Generic Services projects, please
see Annex 5: GS outcomes integration overview.

66 Detailed information on DSI AGG work as well as progress achieved will be provided in the annual review of work
plans.

65 Contributes to FT-F3 in the Search Improvement Strategy.
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EF IIIF Discovery Technical Specification
Group is supported70

Ongoing -

EF Data mapping and conversions with
stakeholders is supported

Ongoing -

EF Publication of the Europeana (aggregated)
dataset on the data.europa.eu portal

100% Mar ‘22

Report on actions taken to re-engage with inactive partners (internal) - about 18 million records out
of the total of 62 million records were identified in autumn 2020 as coming from data partners
that are not active at the moment. In February 2022, about 18 months since we started this
strand of work, the number of records that have not been updated since 1 January 2017 has
decreased to 13.4 million records. Details on the actions that were taken are available in a
dedicated report.71

MS4 DSI AGG annual work plan review (internal) - we assessed progress of aggregators against the
timeline made for DSI-4 Y4. Overall progress is positive.

Proposal for refined 3D tier calculation completed - we drew up a proposal that would prevent 2D
content in images and PDFs from being awarded a 3D content tier higher than 0. Furthermore, it
would bring the tier 1 criteria for this content type a bit more in line with those for sound and
video content. With this we will achieve a more accurate tier calculation for these types of
records. We’re currently discussing the proposal with aggregators.

Training resources (V1) for Statistics Dashboard developed - a self paced training resource for the
Data Statistics Dashboard is available on Europeana Pro and a package for instructor-led72

training is available internally. The training material has been tested and validated during two
internal training sessions. The learning goals of the training are not only to teach stakeholders
how to use the dashboard, but also to describe their own use case(s) and produce the reports for
their use case(s).

Publication of EDM extension for provenance of metadata enrichments and translations - aggregators
increasingly apply fully automated or user-assisted metadata enrichments and translations to
improve the quality of the metadata provided to Europeana. This EDM extension, originally
developed for Europeana XX but now made available for other projects to use, supports the73

representation of relevant provenance information about these processes. It especially allows
the platform to distinguish original metadata from new enrichments and translations, and the
confidence level of these additions.

73 https://pro.europeana.eu/page/edm-profiles#enrichments-provenance-profile

72 https://pro.europeana.eu/page/europeana-data-statistics-dashboard-training

71 Available on request.
70 https://iiif.io/community/groups/discovery/
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Publication of Europeana (aggregated) dataset on the data.europa.eu portal - in the Saint George on
a Bike project , Europeana Foundation leads a task on publishing the project's results on the74

European Union data portal, data.europa.eu. During discussion with the EC team responsible for
the development of the portal, it appeared that some of the lessons learnt there could be
leveraged to also publish Europeana's own data on this portal. This is now done , which allowed75

Europeana dataset to be included in the EU Datathon 2022 via its presence on the portal .76

Reporting metrics: quality assured data
No. Description Measured by Frequency Target Feb 2021 Feb 2022 Mar 2021 Mar 2022

KPI
2.1

High quality
content

Percentage of
Tier 2 +
material
(excluding
content Tier 0)

Monthly >70% 67.80% 70.32% 68.01% 70.31%

KPI
2.2

High quality
and reusable
content

Percentage of
Tier 3+ material
(excluding
content Tier 0)

Monthly >50% 45.32% 50.77% 45.61% 50.72%

KPI
2.3

High quality
metadata
(search,
browse and
explore)

Percentage of
Tier A+ material
(excluding
content Tier 0)

Monthly >70% 61.50% 68.87% 61.70% 69.12%

KPI
2.4

Europeana
Research
and
Development
contributions

Total number
of reference
papers or
presentations
(cumulative)

Monthly 10 7 7 8 7

RM
2.1

Broken links
in the
repository

Number of
broken links
(out of total)

Quarterly - - - 721,719 283,259

RM
2.2

Non-EPF
compliant
content (Tier
0)

Percentage of
Tier 0 content

Monthly - 16.69% 14.84% 15.93% 14.62%

RM
2.3

Updates to
datasets

Total number
of newly
created and
updated
datasets per

Monthly - 35 61 48 52

76 https://pro.europeana.eu/post/europeana-datasets-available-for-reuse-in-eu-datathon-competition

75 https://data.europa.eu/data/datasets/europeana-aggregated-dataset
74 https://pro.europeana.eu/project/saint-george-on-a-bike
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month (out of
total)

RM
2.4

Updates to
records

Total number
of newly
created and
updated
records per
month (out of
total)

Monthly - 866,278 1,152,089 721,145 987,807

RM
2.5

New CHIs
published on
Europeana
website

Total number
of new CHIs
(cumulative)

Once a
year

- - - - Expected
Aug 2022

RM
2.6

New content
on the
Europeana
website

Total number
of new datasets
published
(cumulative)

Bi-
monthly

- NEW - NEW 83

RM
2.7

Records in
the data
repository

Total number
of records
(excluding
content tier 0)

Monthly - 52.3
million

51.4
million

52.1
million

51.7
million

RM
2.8

Records in
the data
repository by
accredited
aggregators

Total number
of records
(excluding
content tier 0)

Bi-
monthly

- - - 33.9
million

36.5
million

RM
2.9

Reach to
EuropeanaTe
ch
community

Number of
people reached
per month
(Mailing list,
Twitter)

Bi-
monthly

- - 6,149 6,425

In Feb/Mar 2022, we updated 113 datasets and over 2.1 million records which led to an increase
of high quality content and metadata. We also reached our target for KPI 2.1 (Tier 2+ material) of
>70%.

In Mar 2022, we concluded another quarterly cycle to resolve broken media links. Out of the
637,554 records identified in the previous quarter with broken links, we have fixed 198,476
records in 8 datasets and depublished 200,057 records in 20 datasets. Analysing the link quality
in the last quarter has surfaced 283,259 new records in 21 datasets that will be worked on in Q2
of 2022 to resolve the broken links.

Europeana DSI-4 B.2/B.3 Periodic report M44 30



Risk assessment: quality assured data

ID Risk Probability Impact Rate Mitigation strategy Change

R2.1 Data partners don’t
control content quality
and have difficulties to
incentivise the
improvement of
content quality.

High
(4)

Medium
(3)

12 The new Europeana
website is much better
featuring high quality
content related to specific
themes, subjects, and
people. This can help to
have a motivation for CHIs
to invest in content quality.
In parallel, training on the
real message ‘the more
you give the more you get’
of the EPF can help to
focus more on publishing
with a purpose.

-

Task 2.2. Enriched data
Partners: EF, AIT Vienna, F&F, and DSI AGG (AIT Graz, APEF, Photocons)

The focus on enriched data is vitally important to the future of the Europeana Initiative. As the
scale of data publishing grows, new technological approaches are needed to improve the
accessibility and use of cultural heritage data. The extension of entities to support better
browsing will help categorise items more usefully for website visitors (objective 2.2.1.). The use of
crowdsourcing will see data quality enriched before it is ingested by Europeana while Artificial
Intelligence (AI) technologies will support multilinguality, search and data quality (objective 2.2.2.).

Overview of outcomes: enriched data

Partner Outcomes Progress Due date Feb
M42

Mar
M43

Apr
M44

May
M45

Jun
M46

Objective 2.2.1. Extend entities to support better browsing

EF Enrichment with new entities for
new/updated items available

100% Mar ‘22

EF, AIT
Vienna

Curation pilot within entity pages
completed

Not
started

Aug ‘22

EF Representation of organisation entities is
improved

40% Aug ‘22

EF, AIT
Vienna

Entity collection is maintained, improved
and expanded

Ongoing -
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EF Data enrichments reviewed, assessed and
integrated (DSI, Generic Services, and
others)

Ongoing -

Objective 2.2.2. Use of crowdsourcing and AI to enrich metadata

EF Agreement on further AI/ML experiments
and assessments

Done Jan ‘22

EF Report on two selected areas for
experimentation and assessment of AI
(including assessment of relevant work in
GS projects) (internal)

Not
started

Jul ‘22

AIT Graz Curated metadata enrichment and
curated content clustering through expert
crowdsourcing

50% Aug ‘22

APEF Tool for automated topic detection
updated to beta version

50% Aug ‘22

APEF 2 projects on enriching metadata via
crowdsourcing completed

50% Aug ‘22

Photoco
ns

2 crowdsourcing campaigns to enrich data
completed

50% Aug ‘22

F&F, EF Transcribathon runs/events organised and
transcriptions transferred to Europeana

Ongoing -

F&F Transcribathon.eu maintained Ongoing -

Enrichment with new entities for new/updated items available - A new implementation of the Metis
enrichment service has been made using the new Entity Management Service as source. By doing
so, it will allow new or updated datasets to be enriched with the most up-to-date version of
entities as well as any newly added entity. As a result of the functional testing performed with the
new service, we have realised that there was a noticeable difference in the enrichments
published on the website. This difference results from the fact that the Entity Management
Service has been updated with richer and more up-to-date data. We would like the whole
Europeana Dataset to benefit from this positive side-effect and we would like to perform a
re-enrichment of the complete Europeana database to make sure that there aren't any unwanted
enrichments resulting from it. For this reason, we will not yet replace the Metis enrichment with
the new implementation and will only do so after a reindex is made which is scheduled to
happen in June 2022. Finally, preliminary results show a significant performance improvement
with the new implementation which we will report on in the periodic report.

Representation of organisation entities is improved (intermediate update) - during the first
enrichment with organisation entities, about 13 million records were not assigned to one of the
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organisation entities stored in our CRM system. In the last reporting period, we have completed
the identification of organisations these 13 million records belong to. We are now progressing to
update the organisation details for these 13 million records in our CRM system. With this update
we will also make sure that every organisation name is available in its original language and were
possible in English. Name variations and typos in organisation names will also be addressed at
the same time.

Data enrichments reviewed, assessed and integrated (DSI, Generic Services, and others) (intermediate
update) - during the past months, EF has made an assessment of the enrichments and
translations that were provided by the Europeana XX GS project. This assessment will be shared
with the project partners and is expected to help ongoing projects such as Europeana Translate
on improving the quality of their results.

Risk assessment: enriched data

ID Risk Probability Impact Rate Mitigation strategy Change

R2.2 Some entity relations
are currently of low
quality.

High
(4)

Low
(2)

8 Work to improve the quality
of the entity relationships is
underway in the API team.
This includes offering
explicit relations coming
directly from the entities.

-

R2.3 The existence of plans
with regards to
employing AI in
Europeana raise wrong
expectations on the
capacity of the
technology to fix all of
Europeana's data
problems

Medium
(3)

Low
(2)

6 Clearly position
Europeana's current effort
as being experimental.
Regularly report on
evaluation and observed
limitations of the available
technology (especially with
respect to scarcity of data to
correctly train AI systems)

-
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Work package 3: Build capacity
WP3 will support professionals and partners to build capacity for digital transformation in three
principal areas. We will engage with professionals and partner organisations by organising and
supporting events and by providing training and professional development resources (task 3.1.).
Secondly, we will nurture our networks, in particular by supporting the governance and
operations of the Europeana Network Association (ENA) and Europeana Aggregators’ Forum
(EAF). This will also include communication and promotion of activities and resources to our
networks (task 3.2.). Finally, we will strengthen national infrastructures by supporting the
adoption of Europeana standards and frameworks and by reinforcing the value delivered by the
Europeana Initiative towards digital transformation of the cultural heritage sector (task 3.3.).

Task 3.1. Build capacity of aggregators and professionals
Partners: EF, F&F, DEN, and DSI AGG (APEF, BL, CARARE, MCA, EFHA, DFF, NISV, AIT-Graz,
Photocons, NTUA)

Under this task we will build capacity to support the digital transformation within the cultural
sector. We will continue to develop a programme of high quality events and raise the standards
of practices and knowledge building activities (objective 3.1.1.). As part of our capacity building
activities we will continue to deliver a variety of events for professionals (objective 3.1.2.). To be
able to increase the knowledge in the sector we will also organise and support training activities
and provide professional development resources (objective 3.1.3.).

Overview of outcomes: build capacity of aggregators and professionals

Partner Outcomes Progress Due date Feb
M42

Mar
M43

Apr
M44

May
M45

Jun
M46

Objective 3.1.1. Develop event programming and training practices

EF Method for assessing satisfaction of training
resources implemented

Done Jan ‘22

EF Impact assessment of Europeana 2021
conference delivered (internal)

70% Apr ‘22

EF Guidelines for delivering training and
development activities developed (public)

30% Jun ‘22

EF Events Toolkit updated (public) Not
started

Jul ‘22

EF Report on the evaluation of CHI satisfaction
with capacity building services and tools
delivered (internal)

10% Jul ‘22
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EF Events programme supported and improved
(events calendar, formats, tools)

40% Aug ‘22

EF Activities of the international Events Manager
Group coordinated77

Ongoing -

Objective 3.1.2. Deliver events for professionals and partners

EF Europeana Annual Conference 2021
organised

100% Nov ‘21

EF Europeana Aggregators’ Forum Fall meeting
organised

100% Nov ‘21

EF Europeana Aggregators’ Forum & annual
outreach event organised

30% Jul ‘22

EF Themed programme of events supported
and delivered (ENA and communities, EAF,
DSI AGG and others)

Ongoing -

Objective 3.1.3. Deliver training and professional development resources

EF Version 1 of Europeana Knowledge Base for
aggregators released (public)

Done Jan ‘22

EF Report on the assessment of training needs
for Europeana technical tools and services
completed (internal)

Done Jan ‘22

DEN DEN Leadership programme 2nd Cohort
completed

100% Jun ‘22

EF,
DEN

Feasibility report for DEN Leadership
programme for Europeana completed
(internal)

50% Jul ‘22

EF Knowledge sharing activities, training and
resources delivered and published

Ongoing -

EF Crowd-sourced open inventory of training
opportunities maintained

Ongoing -

DSI
AGG,
F&F

Training workshops, webinars and/or
one-to-one support provided

Ongoing -

DEN Leadership programme 2nd Cohort completed - the DEN Leadership programme was initiated
to offer tangible solutions and meaningful knowledge exchange to embed digital transformation

77 The Events Managers Group includes several partner organisations including: Liber, Creative Commons, RightsConn,
NEMO, Museum Computer Network, GIJN, Accessnow, IFLA, EuropaNostra and Wikimedia Foundation.
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in institutions and to research the need and possibilities of a sustainable offering of this (kind of)
programme. Over 80 people applied for this second cohort. 16 selected participants from across
Europe (Belgium, Denmark, Finland, France, Germany, Italy, Ireland, the Netherlands, Norway,
Poland, and Serbia) and different types of cultural heritage institutions participated in this second
cohort of the Leadership programme. The programme consisted of reading material, guest
speakers, individual exercises, close cooperation with fellow participants and group discussions.
These took place in 3 modules spread out over 6 online meetings in 3 months.  The participants
have indicated that this programme has helped them to work on the digital transformation of
their organisation . All agreed that there is a need for a continued offering of this kind of training78

on management level, but also indicated that the reach of such a programme should be
extended beyond the coalition of the willing. More qualitative feedback will be included in the
feasibility report (due July 2022).

Reporting metrics: build capacity of aggregators and professionals
No. Description Measured by Frequency Target Feb 2021 Feb 2022 Mar 2021 Mar 2022

KPI
3.1

Aggregator
satisfaction
with Europeana
(accredited
aggregators)

Average
satisfaction on
a 5-point
Likert scale79

Once a
year

75% - - - Expected
Aug ‘22

KPI
3.2

CHI satisfaction
with aggregator
(partner in
Europeana
DSI-4)

Average
satisfaction on
a 5-point
Likert scale

Once a
year

75% - - - Expected
Jul ‘22

RM
3.1

Events
organised for
professionals

Number of
events
(cumulative)

Bi-
monthly

- - - 20 16

RM
3.2

Participants
attending
events for
professionals

Number of
participants
(cumulative)

Bi-
monthly

- - - 1,878 1,902

RM
3.3

Satisfaction
rate for events
for
professionals80

Average
satisfaction on
a 5-point
Likert scale
(cumulative)

Bi-
monthly

- NEW - NEW 84%

80 We measure the satisfaction at a selected number of events and acknowledge the survey as valid once it reaches a
minimum number of respondents.

79 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).

78 A public review of the programme by one of the participants:
https://www.linkedin.com/posts/miskostanisic_museums-archives-libraries-activity-6902953820029337600-D_pw/

Europeana DSI-4 B.2/B.3 Periodic report M44 36

https://www.linkedin.com/posts/miskostanisic_museums-archives-libraries-activity-6902953820029337600-D_pw/


RM
3.4

Satisfaction
rate for annual
conference
(Europeana
2021)

Average
satisfaction on
a 5-point
Likert scale

Once a
year

- - - - -81

RM
3.5

CHIs supported
by DSI
aggregators

Total number
of CHIs
supported by
individual
consultation
(cumulative)

Bi-annual - - 144 157 Expected
Aug ’22

RM
3.6

Coverage of
CHIs supported
by DSI
aggregators

Total number
of countries
that received
support by
individual
consultation
(cumulative)

Bi-annual - - 31 29 Expected
Aug ’22

RM
3.7

Outreach to
CHIs

Total number
of new CHIs
collaborating
with DSI
aggregators
(cumulative)

Bi-annual - - 28 37 Expected
Aug ’22

RM
3.8

Events
delivered
through the
EAF training
programme

Number of
events
delivered by
DSI AGG and
EF
(cumulative)

Bi-
monthly

- - 36 1682

RM
3.9

Participants
attending EAF
training
programme

Number of
participants in
events
delivered by
DSI AGG and
EF
(cumulative)

Bi-monthly NEW - NEW 744

During DSI-4 Y4 so far DSI aggregators supported in total 144 CHIs from 31 countries with
individual consultation. This includes 28 new CHIs collaborating with DSI aggregators.

82 In 2021 also presentations, in general, were counted in the number, now only events that have a clear training focus
are counted.

81 Measured in November 2021 with 82%.
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In Feb/Mar 2022, EF held four events for professionals with 422 participants attending in total.83

Events organised in Europeana DSI-4 Y4 so far received a high average satisfaction of 84%. DSI
AGG (co)organised eight training events with 391 people attending in the period (such as
workshops, webinars or presentations at an outreach event).

Overview of communication and dissemination efforts: build capacity of aggregators and professionals

Partner Name of event Activity Location Date

Events organised for professionals

EF Europeana Research
Community Café - Collections
as Data84

Meeting online 23-02-2022

EF Europeana French Presidency
event - Building the common
European data space for
cultural heritage together85

Webinar online 01-03-2022

EF Copyright office hours: dealing
with different copyright
durations86

Meeting online 01-03-2022

EF Copyright office hours: using
copyright material for content
creation87

Meeting online 16-03-2022

Events organised by EAF

eFashion Challenge with the Erasmus
University Master students

Introduction to the Europeana
Initiative and to the fashion
aggregator and kick-off of a
challenge in defining new
projects for EFHA that exploit
digital cultural heritage

online 07-02-2022

APEF Automated search in the
archives: testing a new tool88

Using automated topic detection
in archival metadata as a
precursor to enrich the data with
subject-based LOD - workshop
aimed at researchers and other
end-users

online 07-02-2022

BL Doctoral Open Day Webinars A brief introduction to music online 09-02-2022

88 https://www.eventbrite.co.uk/e/automated-search-in-the-archives-testing-a-new-tool-tickets-247086200477

87 https://pro.europeana.eu/event/copyright-office-hours-using-copyright-material-for-content-creation-research

86 https://pro.europeana.eu/event/copyright-office-hours-dealing-with-different-copyright-durations

85 https://pro.europeana.eu/event/building-the-common-european-data-space-for-cultural-heritage-together

84 https://pro.europeana.eu/event/europeana-research-community-cafe-collections-as-data

83 https://pro.europeana.eu/page/webinars
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Module 5: Music Collections89 collections on Europeana,
embedded within webinar about
music collections at the BL

BL Doctoral Open Day Webinars
Module 6: Not Just Books -
Digital Collections and
Resources90

A deeper dive into researching
Europeana, as well as other
digital resources such as the UK
Web Archive

online 16-02-2022

CARARE 3D reconstructions for
story-telling and understanding
91

This webinar explores some of
the ways that 3D reconstructions
are being used for story telling
and to aid understanding.

online 17-02-2022

APEF Archives Portal Europe and its
connection to Europeana:
archival metadata in a
cross-domain contex

Presentation to students and new
professionals at local archival
institutions with regard to data
processing, benefits of high
metadata and content quality,
and APE's connection with
Europeana as an additional way
to make their institutions'
collections known

Hybrid
(on-site in
Valletta,
Malta and
online)

14-03-2022

CARARE Multidimensional visual
datasets in the Arts and
Humanities: workshop on
digital infrastructure and user
requirements92

3D content in Europeana London,
UK

29-03-2022

MCA Museum Connections93 Round table organized by
MCA/MUSEU-HUB: why and how
publish & valorize your digitalize
collection

Paris,
France

31-03-2022

Risk assessment: build capacity of aggregators and professionals

ID Risk Probability Impact Rate Mitigation strategy Change

R3.1 Professionals/
Aggregator training and
development activities
do not meet the needs
of the partners, and we
do not grow the
audience for these

Low
(2)

High
(4)

8 We work with the ENA and
EAF to develop a training
and development approach
that can be implemented
and measured under the
capacity building
framework.  We will

-

93 https://www.museumconnections.com/en/

92 https://blogs.brighton.ac.uk/3ddataservice/workshop-visual-data-repositories-for-arts-and-humanities/

91 https://www.eventbrite.com/e/3d-reconstructions-for-story-telling-and-understanding-tickets-256857988157

90 https://www.bl.uk/news/2021/november/doctoral-open-days-2022---get-started-with-the-british-library

89 https://www.bl.uk/news/2021/november/doctoral-open-days-2022---get-started-with-the-british-library
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regularly review feedback
from participants, and
implement a holistic
approach to promoting
these activities to reach a
wide audience.

R3.2 Capacity Building
Framework does not
meet partner
expectations or needs

Low
(2)

High
(4)

8 Ensure the framework is
developed and
implemented
collaboratively with
stakeholders, and an
effective feedback cycle is
established.

-

Task 3.2. Nurture networks
Partners: EF, CLARIN and NISV

Under this task we will maintain and develop effective governance as well as the operational
activities of the Europeana Network Association (ENA) and Europeana Aggregators’ Forum (EAF)94

(objective 3.2.1. and objective 3.2.2.). We will facilitate digital change by developing connections95

with professionals, partners and other networks, such as research communities (objective 3.2.3.).
We will continue to improve our offers by undertaking  user and market research (objective
3.2.4.) and we will communicate and promote the value of the Europeana Initiative to our
networks and beyond (objective 3.2.5.).

Overview of outcomes: nurture networks

Partner Outcomes Progress Due date Feb
M42

Mar
M43

Apr
M44

May
M45

Jun
M46

Objective 3.2.1. Effective governance of Network services (ENA/EAF)

EF ENA General Assembly organised Done Nov ‘21

EF ENA Governance renewed (MC election and
MB appointment)

Done Jan ‘22

EF ENA Governance working group supported96 Ongoing -

EF ENA and EAF periodic meetings organised
(incl. ENA MB and MC, and EAF Steering
Group and Forum)

Ongoing -

EF MC meeting 100% Mar ‘22

96 https://pro.europeana.eu/project/governance-working-group
95 https://pro.europeana.eu/page/aggregators
94 https://pro.europeana.eu/network-association/sign-up
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Objective 3.2.2. Maintain and develop operational activities of ENA/EAF

EF Climate Action Community launched Done Nov ‘21

EF ENA community work plans 2022 published 100% Feb ‘22

NISV,
EF

Annual reports 2021 (ENA and EAF)
published

100% Feb ‘22

NISV,
EF

Annual work plans 2022 (ENA and EAF)
published

100% Feb ‘22

EF Recommendations on how to feedback task
force recommendations to wider community
(internal)

100% Feb ‘22

EF Report of Diversity & Inclusivity Task Force
published

15% Jun ‘22

EF Reporting model for network engagement
extended

15% Jul ‘22

EF New aggregators reviewed for accreditation Ongoing -

EF General management support for Task
Forces, Working Groups and communities
(ENA/EAF/Europeana Initiative)

Ongoing -

EF Climate Action Community Steering group
elected

100% Mar ‘22

EF Supporting the Digital Cultural Heritage of
Ukraine Working Group (EF/ENA/EAF)

Ongoing -

Objective 3.2.3. Reach out and engage with other communities and networks

EF Events of Research Grants Programme 2021
completed

40% Aug ‘22

EF,
CLARIN

Outreach outcomes to research
communities published

Not
started

Aug ‘22

EF Europeana Research community and97

Research Advisory Board supported98
Ongoing -

EF Partnerships supporting the digital
transformation of the cultural sector
nurtured

Ongoing -

98 https://pro.europeana.eu/page/research-advisory-board
97 https://pro.europeana.eu/page/europeana-research
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EF Partnership with Europeans Students
Association for Cultural Heritage developed

Ongoing -

EF Europeana Research community videos
published

100% Feb ‘22

CLARIN Adding high-level resources to resource
families in the VLO

75% May ‘22

CLARIN Organise training on how to use Europeana
data sets for processing with Natural
Language Processing tools

50% Jun ‘22

EF Partnership to foster engagement with
cultural heritage and academic communities
(LIBER , GLAM LABs )99 100

Ongoing -

Objective 3.2.4. Develop user and market research

EF Pro user survey completed 100% Mar ‘22

EF Report on improved offers for professional
audiences in the cultural sector completed
(internal)

50% Apr ‘22

EF Marketing, communications and product
development benchmarking and insight
developed

Ongoing -

Objective 3.2.5. Communicate and promote activities to professionals and partners

EF Dissemination strategies for key channels
(Twitter, LinkedIn, Europeana Pro) delivered
(internal)

100% Feb ‘22

EF Europeana Pro maintained and improved
(technical infrastructure, user journeys,
accessibility)

Ongoing -

EF Pro editorials published (e.g. Pro News and
themes)

Ongoing -

EF Promotional activities promoted (Newsletter,
Twitter, LinkedIn)101

Ongoing -

EF Europeana Communicators community102

supported
Ongoing -

102 https://pro.europeana.eu/page/europeana-communicators-group
101 Including GS editorials published on Europeana Pro.
100 https://glamlabs.io/

99 https://libereurope.eu/working-group/digital-scholarship-and-digital-cultural-heritage-collections-working-group/.
The LIBER WG had its first meeting on 15 November 2021.
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EF Accessibility review on Europeana Pro 70% May ‘22

MC meeting - the first ENA MC meeting of 2022 took place on 10-11 March. The meeting103

revolved around the current Europeana Initiative priorities (crisis in Ukraine, tender preparations
for the Common European data space), community activities in 2022, ENA governance, and
participatory and decision-making tools for ENA shaping place in the form of a future task force.
Councillors engaged in a community building exercise and discussed work of Initiative-wide Task
Forces & ENA Working Groups. A new Copyright Working Group was approved and will launch its
work shortly.

ENA community work plans 2022 published - The 2022 community work plans were formally
endorsed by the ENA Members Council in January 2022. They present activities for the ENA
communities set to carry out in 2022 .104

● Copyright community work plan 2022105

● Communicators community work plan 2022106

● EuropeanaTech community work plan 2022107

● Impact community work plan 2022108

● Research community work plan 2022109

● Education community work plan 2022110

Annual reports 2021 (ENA and EAF) published - ENA 2021 Annual Report and EAF 2021 Activity111

Report explore highlights from all of the ENA and EAF 's activities in 2021.112

Annual work plans 2022 (ENA and EAF) published - ENA 2022 Activity Plan and EAF 2022 Activity113

Plan outline priorities and activities of the ENA and EAF planned for 2022.114

Recommendations on how to feedback task force recommendations to wider community (internal) -
the main aim of this paper is to provide an insight into how the added value of the
recommendations and outputs from Task Forces can be enhanced for the wider community,
meaning all pillars of the Europeana Initiative. It analysed the use of results of Task Forces from
the previous 4 years (from January 2018). And explored specific aspects such as the process of

114 https://pro.europeana.eu/post/europeana-aggregators-forum-activity-plan-2022
113 https://pro.europeana.eu/post/europeana-network-association-activity-plan-2022
112 https://pro.europeana.eu/post/europeana-aggregators-forum-activity-report-2021
111 https://pro.europeana.eu/post/europeana-network-association-annual-report-2021
110 https://pro.europeana.eu/post/education-community-work-plan-2022
109 https://pro.europeana.eu/post/research-community-work-plan-2022
108 https://pro.europeana.eu/post/impact-community-work-plan-2022

107 https://pro.europeana.eu/post/europeanatech-community-work-plan-2022

106 https://pro.europeana.eu/post/communicators-community-work-plan-2022
105 https://pro.europeana.eu/post/copyright-community-work-plan-2022
104 The Climate Action community work plan is missing here since the steering group was only launched in March ‘22.

103

https://pro.europeana.eu/files/Europeana_Professional/Event_documentation/Events/MC/MC-meeting-Programme-Ma
rch-2022.pdf
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managing Task Forces, dissemination of results and the resources needed to run them. Making
recommendations on how to improve each aspect such as increasing transparency of decision
making, improving pre-approval stages explores feasibility and connection with the EI goals.  The
recommendations will be the basis of discussion with the pillars of EI, to identify tangible steps to
improve the process for dissemination, and ultimately use of the TF results.

Climate Action Community Steering group elected - on 30 March the Climate Action Community
formed its first Steering Group . The 11 members of the Group come from a diverse range of115

backgrounds bringing myriad knowledge, experience, expertise, culture and network to the
community and its work around climate action. The Steering Group is currently firming up its
working methods and establishing roles and responsibilities. The Group will soon start ideating
the community’s work plan. The community aims to drive collective, collaborative and sustainable
change and action to reduce the climate emergency and our environmental impact. The
community aims for wider systemic change within our organisations and networks. It currently
has 125 members.

Supporting the Digital Cultural Heritage of Ukraine Working Group (EF/ENA/EAF) (new ongoing
outcome added) - The Working Group aims to establish and facilitate actions that apply the
Europeana Initiative’s collective capacity and capability to support the preservation and
development of the Ukrainian digital cultural heritage sector. It is a joint Task Force from the
Europeana Foundation, Europeana Network Association and Europeana Aggregators’ Forum.

Europeana Research community videos published - in 2021 the Research Community lauched a call
to support the making of research videos. The call aimed to encourage academics and
researchers making use of digital cultural heritage field to explore the potential of the
audiovisual, presenting  their projects to an audience of non-specialists. The best videos were
publshed on Europeana Pro. The initiative was framed under the Capacity Building pillar, and116

applicants were provided with a small financial support, production guidlines and, where
possible, a tailored support.

Pro user survey completed - between January and March 2022 we ran the second annual Pro user
survey. To keep the survey low barrier to complete and to ensure consistency with 2021, we
wrote seven questions designed to understand: who users are (sector); what users want
(motivations, things to improve, multilinguality); and how well users know us (relationship to
Europeana, awareness and use of the Europeana website). We have written up full analysis but117

headlines results suggest many results remain consistent year on year. Looking at the two major
surveys of both Europeana.eu and Europeana Pro over the last year it’s clear that both are largely
serving the same audiences. In terms of what our audiences are looking for nearly 50% of
respondents were looking for professional development showing the importance of our capacity
building activities. Multilinguality is important to our users with about 65% saying it was

117 Available on request

116 https://pro.europeana.eu/page/europeana-research
115 https://pro.europeana.eu/page/climate-action-community
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important, and we’ll aim to explore more options around our multilingual offer in 2022 and
beyond, and 50% of respondents were aware of the Europeana website, suggesting there is
opportunity to grow awareness.

Dissemination strategies for key channels (Twitter, LinkedIn, Europeana Pro) delivered  (internal) - in
January and February 2022 we evaluated 2021 promotional activity and used it to inform our
strategies for key promotional channels, namely Europeana Pro, LinkedIn and Twitter (for
professionals). Some headline areas include accessibility, evidence-based suggestions to118

improve engagement and new things to test. We will work to these strategies in 2022 to keep
attempting to improve our promotional activity and offer for cultural heritage professionals, and
will report more about this process in D.1 Communication and dissemination plan (due May
2022).

Communication and dissemination activities

Partner Name of event Activity Location Date

EF SSH - ENRIITC Industry
Outreach Event119

CLARIN and DARIAH with support from
ENRIITC jointly organised an industry
outreach online workshop where leading
research infrastructures and networks
from the social sciences and humanities
were  invited to exchange on past and
present innovation and collaboration
activities with non-academic and/or
commercial partners. Since CHIs are
considered relevant non-academic
partners for research infrastructures, EF
was invited to represent the sector and
took this opportunity to strenght
collaborations with academic partners.

Online 11-03-22

ENA Europeana Research
Community Cafe120

Kick-off event of a series of cafe organised
by the community SG to bring together a
community that now counts over 2,250
members. Invited speaker: Thomas Padilla.
150+ people registered, 80+ signed up.

Online 23-02-22

Reporting metrics: nurture networks
No. Description Measured by Frequency Target Feb 2021 Feb 2022 Mar 2021 Mar 2022

KPI
3.3

Growth of
Europeana
Network
Association

Number of
members in the
ENA

Monthly 3,000 - 3,454 2,805 3,508

120 https://pro.europeana.eu/event/europeana-research-community-cafe-collections-as-data
119 https://www.dariah.eu/2022/02/14/enriitc-your-industry-outreach-workshop-for-social-sciences-and-humanities/
118 Available on request
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members

KPI
3.4

Satisfaction of
the Europeana
Network
Association
members with
the ENA

Average
satisfaction on
a 5-point Likert
scale121

Once a
year

75% - - - Expected
Jun ‘22

KPI
3.5

Communities in
the Europeana
Network
Association

Number of
active
communities

Once a
year

6 - - Expected
Aug ‘22

KPI
3.6

Task forces in
the Europeana
Initiative

Number of
active task
forces per
month (ENA,
EAF, Initiative)

Monthly 5 8 2 8 4

RM
3.10

Working groups
in the
Europeana
Initiative

Number of
active working
groups per
month  (ENA,
EAF, Initiative)

Bi-
monthly

- - - 2 3

RM
3.11

Active
members in the
Europeana
Initiative

Number of
members
participating in
task forces and
working groups
per month
(ENA, EAF,
Initiative)

Bi-
monthly

- - - 140 150

RM
3.12

Reach to
Europeana
Climate Action
community

Number of
people reached
per month
(Basecamp,
mailing list)

Bi-
monthly

- NEW - NEW 125

RM
3.13

Research
events and
tutorials

Total number
delivered
(cumulative)

Bi-
monthly

- - - 2 3

RM
3.14

People reached
with research
events and

Total number
of people

Bi-
monthly

- - - 240 100

121 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).
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tutorials122 participating
(cumulative)

RM
3.15

Research
Grants
outcomes

Total number
of outcomes
delivered
(cumulative)

Bi-
monthly

- - - 2 Expected
Jul '22

RM
3.16

Reach to
Europeana
Research
community

Number of
people reached
per month
(Discussion list,
Twitter)

Bi-
monthly

- - - 5,698 6,665

RM
3.17

Traffic to
Europeana Pro

Number of
visits per
month

Monthly - 27,586 26,923 32,416 31,763

RM
3.18

Returning
visitors to
Europeana Pro

Percentage of
visitors
returning

Monthly - 34.90% 15.00% 35.20% 14.00%

RM
3.19

New visitors to
Europeana Pro

Total number
of new visitors
per month

Monthly - 17,954 22,890 20,933 27,302

RM
3.20

Satisfaction
rate for
Europeana Pro

Average
satisfaction on
a 5-point Likert
scale123

Once a
year

- - - - Expected
Jul ‘22

RM
3.21

Reach to
Europeana
Communicators
community

Number of
people reached
per month
(Newsletter,
LinkedIn,
mailing list)

Bi-
monthly

- - - 2,160 2,750

In Feb/Mar 2022, two new task forces were launched: Impact Lite Training and Community
Building Task Force , which builds on the outcomes of the original Impact Lite Task Force and124

aims to develop an Impact Lite training methodology and introductory course; and an Europeana
Initiative wide Task Force on Diversity and Inclusion , which aims to develop and manage a125

125 https://pro.europeana.eu/project/diversity-and-inclusion-task-force

124 https://pro.europeana.eu/project/impact-lite-training-community-building-taskforce

123 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).

122 This only includes people reached with specific events - tutorials are accessible online.
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consultation on behalf of the Europeana Initiative to address Diversity and Inclusion across its
operation.

In Feb/Mar 2022, we saw three workshops supported by the Research Grants Programme under
the call Crowdsourcing and Research, with a total of 100 participants. While they were open to a
wide audience, these workshops contributed to positioning Europeana in Germany, Poland and
Estonia. Their interactive sessions saw participants engaging in a proactive exchange of their
experiences and in the drafting of the written outputs forseen as results of the ongoing
programme cycle.

In Mar 2022, we saw high traffic to Europeana Pro. March is usually a busy month with themes
such as Women’s History Month, and in March 2022 we also ran a successful gif making
workshop that drew high numbers of traffic to Pro.

Risk assessment: nurture networks

ID Risk Probability Impact Rate Mitigation strategy Change

R3.3 Task forces do not
finish
recommendations on
time

Medium
(3)

Low
(2)

6 Manage expectations and
be aware of potential
impact for Europeana DSI;
accommodate extension
of task force work

-

R3.4 Community members
show little activity and
engagement

Medium
(3)

Low
(2)

6 Provide calls to action,
meeting and webinars,
useful tools and material,
active information flow

-

R3.5 CHIs are not aware of
research development
contributions

Medium
(3)

Low
(2)

6 All research developments
should benefit CHIs,
benefits should be
communicated to CHIs,
initiatives
(conferences/workshops)
to improve digital skills
and literacy of CHI
professionals

-

R3.6 Digital collections do
not comply with the
FAIR principles and126

are not considered to
meet the quality criteria
to be used in academic
research

High
(4)

Low
(2)

8 Create awareness of the
importance of the FAIR
principles in the GLAM
sector.

-

126 Http s://www.go-fair.org/fair-principles/
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R3.7 Research grants: format
of the events to be
adapted on the basis of
the pandemic’s course

High
(4)

Low
(2)

8 The COVID-19 pandemic
may oblige us to change
the format (from in-person
to digital) for the in person
events planned for the
first half of 2022. In this
case, the amount of the
grant will be reduced (per
contract). If the grant
recipients ask to cancel
their events,  the contract
will be withdrawn.

-

Task 3.3. Strengthen national infrastructures
Partners: EF

Under this task we will maintain and develop activities that demonstrate the value of the
Europeana Initiative to national infrastructures. We will manage and further develop Europeana
frameworks and standards (objective 3.3.1.) and we will develop policies and standards that
enable open access to digital cultural heritage (objective 3.3.2.). We will also continue to develop
the Europeana Impact and Capacity Building Frameworks to enable activity and evidence of
digital transformation in the sector (objective 3.3.3.). Finally, we will engage with EU Member
States to raise awareness of the Europeana Initiative (objective 3.3.4.).

Overview of outcomes: strengthen national infrastructures

Partner Outcomes Progress Due date Feb
M42

Mar
M43

Apr
M44

May
M45

Jun
M46

Objective 3.3.1. Manage and develop Europeana frameworks and standards

EF Europeana general framework design
developed (V1)

100% Feb ‘22

EF Europeana Glossary updated to harmonise
framework design and management
components (internal)

100% Feb ‘22

EF Europeana frameworks compliance with
framework design evaluated

100% Mar ‘22

EF EPF updated following the Europeana
general framework design (public)

10% Jul ‘22

EF Europeana Glossary updated and127

maintained
Ongoing -

127 https://pro.europeana.eu/page/glossary
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Objective 3.3.2. Develop and maintain an interoperable licensing framework

EF Strategy to encourage the accurate
assignment of rights information to
Europeana material created (internal)

Done Dec ‘21

EF Data protection guidance for the Europeana
Initiative developed (internal)

100% Feb ‘22

EF Training resources (V1) to support the
choice of accurate rights statements
developed (public)

100% Feb ‘22

EF CB Playbook tested with Europeana
Copyright community

30% Jun ‘22

EF Europeana Copyright community128

supported
Ongoing -

EF Page with multilingual and129

multi-jurisdictional copyright tools
maintained and developed

Ongoing -

EF RightsStatements.org consortium
supported

Ongoing -

Objective 3.3.3. Develop processes and enable evidence of digital transformation

EF Europeana Capacity Building Framework
(V2) developed (internal)

75% Apr ‘22

EF Enumerate survey completed 25% Jun ‘22

EF Capacity Building for Digital Transformation
Task Force: outcomes published

70% Jun ‘22

EF Europeana Impact Playbook Phase four
published

60% Jun ‘22

EF Metrics framework to evidence digital
transformation developed and
implemented

Ongoing -

EF Supportive tools and resources for capacity
building developed and made available

Ongoing -

EF Europeana Impact community supported130 Ongoing -

130 https://pro.europeana.eu/page/europeana-impact-community
129 https://pro.europeana.eu/page/copyright-tools-and-resources
128 https://pro.europeana.eu/page/europeana-copyright
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EF Capacity Building for Transformation Task
Force: interim results of consultation
published

75% May ‘22

Objective 3.3.4. Engage with Member States

EF Slovenian Presidency event organised Done Dec ‘21

EF Slovenian Presidency Europeana
conference report published

Not
started

Mar ‘22

EF French Presidency event organised 100% Mar ‘22

EF French Presidency Europeana conference
report published

Not
started

Aug ‘22

EF Country reports updated131 Ongoing -

Europeana general framework design developed (V1) - we completed a document created to
standardise the management of Europeana frameworks so all frameworks follow the same
approach in their creation, development, refinement and implementation.

Europeana Glossary updated to harmonise framework design and management components132

(internal) - the Glossary of Terms on Europeana Pro was updated to support a coherent use of
language across elements of a Europeana framework and across frameworks, also with regards
to relevant strategic objectives and activities in Europeana. This helps to ensure that terminology
is used consistently, in particular in our activities that support capacity building in the cultural
heritage sector.

Europeana frameworks compliance with framework design evaluated - relying on the Europeana
general framework design, we have evaluated and compared various essential aspects of the
four frameworks that Europeana works with in order to help us better understand how each
framework relates to the other and collaboratively identify areas for development and impact.

Data protection guidance for the Europeana Initiative developed (internal) - we have developed
guidance to inform Europeana Foundation staff of data protection-related aspects that they
might come across or need information on as part of their roles at Europeana Foundation. As
such, we seek to ensure that we comply with the GDPR and relevant provisions throughout our
activities, and take a consistent approach to specific questions or situations.

Training resources (V1) to support the choice of accurate rights statements developed (public) -
accurate rights statements are essential to inform users about the reuse possibilities of objects.
To improve the accuracy of rights statements we have developed self paced training resources

132 https://pro.europeana.eu/page/glossary
131 https://pro.europeana.eu/page/member-states

Europeana DSI-4 B.2/B.3 Periodic report M44 51

https://pro.europeana.eu/page/glossary
https://pro.europeana.eu/page/member-states


that support institutions that share data with Europeana. The resources consist of three different
pages on Pro with corresponding exercises and quizzes that individuals can do to self-test their133

knowledge. These exercises can also be used in instructor-led training sessions. User feedback on
these training resources will be collected in the upcoming months.

Slovenian Presidency Europeana conference report published - the conference underscored the134

importance of community participation, as local cultural heritage institutions are typically best
positioned to gather local knowledge and exploit local interest in safeguarding that community’s
heritage. Continuing to encourage local collaboration and community involvement in institutions
and communities across Europe is essential while also acknowledging the challenges of
sustaining that participation over time - especially in the resources required of people, time, and
funding. Further, continuing to ensure tools for participation are user-centred and
user-friendly/simple remain primary considerations. This event provided Europeana Foundation
and our partners and stakeholders with much food for thought on participatory approaches to
digital cultural heritage.

French Presidency event organised - the conference was held in collaboration with the Ministry of135

Culture of France and Mobilier National. It involved 330 participants from across the sector. The
conference aimed to stimulate reflection and dialogue around the creation of the common
European data space for cultural heritage, the needs, the key challenges and the aspirations for
achieving that. It aimed to create a base for collaborative ongoing dialogue among the
stakeholders and actors to break silos in their efforts towards creation of the data space. The
event explored the vision for the data space for cultural heritage, its building blocks and how
they’re interconnected, its aims and desired features. It looked at some of the aspects of the
European Commission’s recommendation for creation of the data space and Europe’s support
instruments and mechanisms. We learned a data space is a combination of infrastructure, high
quality data, rules on access and engagement, governance, multilingualism, and interoperability
features. The sector envisions a value driven common European data space for cultural heritage:
a safe, democratic, inclusive and reciprocal public digital space. Building a data space is no easy
task. It’s an ambitious vision by definition, but we are not starting from zero and it is work in
progress. We learned all actors and stakeholders need to work collaboratively in the same
direction for the success of the data space. It requires the entire sector to be invested in and
active. We learned the added value that the data space for cultural heritage can bring to other
data spaces is in sharing best practices, models, standards and frameworks as well as sharing the
data. We found collaboration among all stakeholders and actors is key, embracing the
contribution of other sectors and the public. 97 participants responded to the post event
satisfaction survey, with a 82% satisfaction rate.

135 https://pro.europeana.eu/event/building-the-common-european-data-space-for-cultural-heritage-together
134 https://pro.europeana.eu/post/summary-of-the-slovenian-presidency-europeana-conference

133 The self-paced training can be found on the following pages: identifying copyright in collection items, how to select
an accurate rights statement and available rights statements
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Communication and dissemination activities

Partner Name of event Activity Location Date

Internationa
l Federation
of Library
Associations
and
Institutions
(IFLA)

ResiliArt x Mondiacult:
Libraries enabling
inclusive and
meaningful
participation in
cultural life136

Presentation (conversation with
panellists) about how libraries and their
policy landscape have the potential to
support inclusive and meaningful access
to culture.

Online 23-02-
2022

Reporting metrics: strengthen national infrastructures
No. Description Measured by Frequency Target Feb 2021 Feb 2022 Mar 2021 Mar

2022

KPI
3.7

Take up of
rs.org

Percentage of
active
aggregators that
integrated
rs.org in their
infrastructure

Once a
year

35% - - - Expected
Aug ‘22

RM
3.22

Use of rs.org
by
accredited
aggregators

Percentage of
accredited
aggregators that
share data on
Europeana
using a rights
statements
from the rs.org

Once a
year

- - - - Expected
Aug ‘22

RM
3.23

Use of rs.org
rights
statements

Number of
objects
published on
the Europeana
website with a
rs.org rights
statement
(excluding
content Tier 0)

Bi-annual - - 17,132,575 18,440,509 Expected
Aug ‘22

RM
3.24

Reach to
Europeana
Copyright
community

Number of
people reached
per month
(Mailing list,
Twitter)

Bi-
Monthly

- - - 3,454 4,033

136 https://www.ifla.org/news/resiliart-x-mondiacult-at-ifla-meet-the-panel-and-register-now/
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RM
3.25

Reach to
Europeana
Impact
community

Number of
people reached
per month
(Newsletter,
LinkedIn)

Bi-
Monthly

- - - 1,707 2,352

RM
3.26

Satisfaction
with the
Europeana
EU
presidency
events

Average
satisfaction on a
5-point Likert
scale137

Upon
occasion

- - - - 79%

In February 2022, we recorded about 17.1 million published objects on the Europeana website
with a rs.org rights statement (excluding content Tier 0).

We also evaluated the satisfaction rate for the French presidency event (82% average satisfaction)
which resulted in an cumulative average satisfaction rate of 79% for the two presidency events
organsied in DSI-4 Y4.

Risk assessment: strengthen national infrastructures

ID Risk Probability Impact Rate Mitigation strategy Change

R3.8 Rightsstatement.org:
Challenge to build a
sustainable
consortium 2021 -
especially more
challenging post-covid

Low
(2)

Mediu
m (3)

6 The new membership model
is operational in 2020, and a
revision of services offered by
the consortium will together
be used to attract new
members.

Post-covid we are taking steps
to specifically re-review the
model and simplify in light of
the perceived impact.

-

R3.9 Ongoing Impact
research cannot be
completed or updated
in a timely manner
due to external factors
during the process
(e.g. insufficient data
collection)

Medium
(3)

Mediu
m (3)

9 Involve internal stakeholders
and members of the network
to provide motivation and
opportunity to support this
work to ensure a timely
completion.

-138

138 The risk related to the programme of impact assessments in 2019/2020, where we had 10 impact assessments to
complete. Also with Covid, there was a chance of data collection not being possible because of cancelled events etc,
but now we have pivoted to online (and soon, hybrid) events, and we have this risk under control (e.g. implementing
Zoom surveys for satisfaction as an example). We see no risk in this area for the current DSI-4 contract.

137 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).
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Set out work to date and a
framework and plan
(including surveys, etc) in
which impact assessment
might be completed at a later
date, for those impact
assessments where it is felt
that communication with the
sector is affected.

R3.10 Impact toolkit is not
being used

Low
(2)

Mediu
m (3)

6 Work with the community to
help people learn how to use
it and to make it more
accessible for them to use. We
are scheduling webinars to
guide professionals through
the toolkit and to introduce
the resources available. We
are also developing a
question bank to make the
process of using the toolkit
even more accessible.

-

R3.11 In online and hybrid
environments,
co-creation sessions
and workshops as part
of the presidency
conferences are
challenging.

Medium
(3)

Mediu
m
(3)

9 Explore and use methods and
tools that allow for ideation
and collaborative co-creation
resulting in shared
understanding and actionable
insights amongst the
participants.

-
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Work package 4: Programme management
EF will provide high-quality programme management for Europeana DSI-4 (task 4.1.). We will
manage good relations with Europeana DSI Generic services (GS) projects and the integration of
GS project outcomes (task 4.2.). We will work closely with the European Commission, the Expert
Group on Digital Cultural Heritage and Europeana (DCHE) and its subgroups to review activities
and developments of the Europeana Initiative (task 4.3.). Full documentation of Europeana DSI
will also be provided to facilitate the transfer processes to a successor supplier (task 4.4.).

Task 4.1. Programme management of Europeana DSI-4
Partners: EF

EF will coordinate Europeana DSI-4 as described in the tender and B.1 Implementation plan M36.

Overview of outcomes

Partner Outcomes Progress Feb
M42

Mar
M43

Apr
M44

May
M45

Jun
M46

EF Programme management Ongoing

EF B.2/B.3 Periodic reports M42 100%

EF C.4 Stress and disaster recovery test reports M43 100%

Balance of efforts
The balance of efforts table states the foreseen and actual percentages of resources allocated to
each of the four work packages and its related tasks.

Balance of efforts per Work Package

Work package Foreseen Actual Mar 2022

WP 1: Strengthen the infrastructure 49.50% 48.96%

Task 1.1. Easy data publishing 11.60% 12.77%

Task 1.2. Europeana website experience 14.90% 14.25%

Task 1.3. Reliable platforms 8.40% 6.91%

Task 1.4. Discoverability of digital cultural content 14.60% 15.03%

Work package 2: Improve data quality 17.50% 19.00%

Task 2.1. Quality assured data 12.50% 13.80%
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Task 2.2. Enriched data 5.00% 5.20%

Work package 3: Build capacity 26.50% 24.68%

Task 3.1. Build capacity of aggregators and professionals 10.80% 10.33%

Task 3.2. Nurture networks 9.60% 8.88%

Task 3.3. Strengthen national infrastructures 6.10% 5.47%

Work package 4: Programme management 6.50% 7.36%

Task 4.1. Programme management of Europeana DSI-4 6.00% 6.24%

Task 4.2. Relations with Europeana DSI Generic Services
projects

0.20% 0.85%

Task 4.3. Governance (DCHE) 0.10% 0.20%

Task 4.4. Phasing-in and phasing-out periods 0.20% 0.07%

TOTAL 100% 100%

Major changes in staff, if applicable
No changes for M42/M43.

Risk assessment: Programme management of Europeana DSI-4

ID Risk Probability Impact Rate Mitigation strategy Change

R4.1 Individual outcomes
require more work than
anticipated which might
affect other outcomes
committed to

Low
(2)

Mediu
m
(3 )

6 Careful planning of efforts
and resources needed for
individual work,
communication and
awareness building of
challenges, agreeing on
priorities

-

R4.2 Additional work or
extended scope of work
is done which might
affect other outcomes
committed to

Medium
(3)

Mediu
m
(3)

9 Management of
expectations towards
individual outcomes,
communication and
awareness building of
challenges, agreeing on
priorities

-
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Task 4.2. Relations with Europeana Generic Services projects139

Partners: EF

EF maintains regular contact with the funded Europeana and other Generic Services (GS) projects
(e.g. via Basecamp groups) and supports them with ingestion of content and metadata (if
applicable), consultation on the Europeana frameworks, policy and development guidelines, tool
integration into Europeana CSP and dissemination of the project results. Specific work
undertaken in the reporting period is described in the respective subject areas of this report (e.g.
technical developments, editorial contributions). The table below shows the progress against
Annex 5 of the implementation plan of all Generic Services project outcomes that are related to
Europeana DSI-4.

Overview of progress: Generic Services projects against Annex 5 (project start - end of the current
reporting period)

Objective 4.2.2. Supporting Europeana Generic Services (CEF-TC-2019-1) call

Partner Outcomes DSI-4
contribution

Due
Date Progress Status Comments

Europeana XX: Century of Change140

GS/DSI 100,000 new high quality
objects and

Task 2.1
Quality
assured data

Nov 21 100% Done With the new records
the project significantly
overachieved its target.

GS/DSI 15,000 upgraded
records

Task 2.1
Quality
assured data

Nov 21 60% Delayed Several datasets are
being reprocessed.

GS/DSI 2.5 million enrichments
(semantic and
translation enrichments)
via EDM ingestion

Task 2.2
Enriched data

Nov 21 100% Done The project delivered
2,592,935 enriched
records; thus
overachieving its target
by ca 4%

GS Extension of the
recommendation
engine to support
entity powered
collections

Task 1.2.
Europeana
website
experience

Nov 21 100% Done The new version of the
recommendation engine
is available on the
Europeana website.

GS Improvement in Task 1.2. Sep 21 90% Delayed EF tests identified

140 Project officially requested an extension of three months until 30 November 2021.
https://pro.europeana.eu/project/europeana-xx

139 This section also highlights other projects the DSI platform is involved with.
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Europeana Media
Player to support the
display of subtitles in
multiple languages for
a single video.

Europeana
website
experience

ongoing issues with the
delivered functionality.
EF is discussing their
resolution with  the
project partners.

GS/DSI Publication of subtitles
on Europeana.eu

Task 2.2
Enriched data

Nov 21 70% Delayed The remaining subtitles
from the two other
campaigns are expected
by the end of April 22.
EF will validate the
subtitles from all
campaigns before
publication.

GS 35 editorials in
Europeana.eu

Task 1.4
Discoverabilit
y of digital
cultural
content

Nov 21 100%141 Done By the end of Nov 21, 49
editorials were
published. More blogs
are expected to be
published before the
project validation
meeting.

GS 16 editorials in
Europeana Pro

Task 3.2.
Nurture
networks

Nov 21 94%142 Delayed 15 editorials published
The remaining editorial
is expected to be
published in June 2022.

Europeana Sport requested143144

GS/DSI 23.900 new digital
objects and 5.050
improved digital
objects

Task 2.1
Quality
assured data

March
22

98.5% On track Project partners were
granted  an official
extension for 3 months
to  complete the
ingestion of content to
Europeana.

GS/DSI 250 user-generated
content (stories and
associated objects)

Task 2.1
Quality
assured data

Sept 21
145

100% Done At the end of Jan 22, the
project delivered more
user-generated stories;
291 stories are now
available on Europeana.

145 There is no clear project deadline for aggregation of user-generated content, so we have decided to assign the same
deadline as the one for content aggregation.

144 The project received an official extension for 3 months, the new end date for this activity is 30 April 2022

143 https://pro.europeana.eu/project/europeana-sport.

142 15 editorials published (4 event pages, 5 news pieces, 5 pieces about tools, 1 project page)

141 49 editorials published (22 galleries, 25 blogs, 2 exhibitions)

Europeana DSI-4 B.2/B.3 Periodic report M44 59

https://pro.europeana.eu/project/europeana-sport


GS 40 editorials in
Europeana.eu

Task 1.4
Discoverabilit
y of digital
cultural
content

Dec 21 100%146 Done During Jan 22 the
project worked on a
Sport exhibition which
was not part of the GA.
It was published in Feb
22147

GS/DSI 8 related editorials in
Europeana Pro

Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

April 22 100%148 Done 8 editorials were
published. One more
editorial is expected to
be published during Q2
of 2022.

GS 10 collections days
events held

Task 3.1. Build
capacity of
aggregators
and
professionals

Sep 21 100% Done 13 collection day events
were held, 3 more than
promised - as online
campaigns (3) and
in-person events (9) or
hybrid events (1)

GS 2 workshops held Task 3.1. Build
capacity of
aggregators
and
professionals

Dec 21 100% Done 2 workshops ‘Copyright
in the aggregation of
sports content’ and149

‘Copyright in the user
contribution of sports
content’150

ARMA - The Art of Reading in The Middle Ages151152

GS/DSI 21,300 new records (50
of these will be 3D)

Task 2.1
Quality
assured data

July 22153 5% On track Most of the partners
delivered their data to
respected aggregators
and were informed that
the data should be
shared with EF no later
than the beginning of
June in order to meet
the publication deadline.

153 Project received confirmation of the project extension.  This activity was granted an extension until 31 July 2022

152 The project received an official extension  for 4 months, which extends all remaining MS deadlines to  31 August
2022.

151 https://pro.europeana.eu/project/pagode-europeana-china
150 https://www.youtube.com/watch?v=E0j1xp-KKIw
149 https://www.youtube.com/watch?v=h2wEbKuTGtI
148 Editorials pieces have been published  (3 event pages, 4 news pieces, 1 project page)
147 https://www.europeana.eu/exhibitions/heroes-of-the-olympic-games
146 48 editorials have been published ( 31 blogs, 7 galleries, 10 browse discovery points)
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GS 20 editorials in
Europeana.eu.

Task 1.4
Discoverabilit
y of digital
cultural
content

Feb 22 100%154 Done The project created
additional editorial
pieces that will be
published in the
upcoming months.

GS 1 online exhibition
available in English +
additional five
languages155

Task 1.4
Discoverabilit
y of digital
cultural
content

Oct 21 80% Delayed The online exhibition
has been published
(English). EF received 4
out of 5 translations.
The remaining
translation in French is
expected in May 2022 .156

GS 25 curatorial activities
in Europeana.eu (11
learning activities -
blogs, instructional
videos, learning
scenarios, 5 instagram
stories, 1 online activity
pack, 1 multi online
learning pack,1 feature
page, 6 topic pages157

or cards groups )158

Task 1.4
Discoverabilit
y of digital
cultural
content

May 22
159

65% On track 16 curatorial activities
have been already
realised. 3 educational
blogs and 2 instagram
stories have been
published. On the
project website 8 videos

and 3 Learning160

scenarios for
Postsecondary
education were released

. EF is investigating161

how to integrate them in
Europeana Classroom

GS Recommendation on
the implementation of
IIIF

Task 2.1
Quality
assured data

July 22162 50% On track First draft of the
recommendation has
been written and shared
with partners.

Objective 4.2.3. Supporting Europeana Generic Services (CEF-TC-2020-1) call

Jewish History Tour163

GS/DSI 30,000 new records
and 5 updated records
without enrichments

Task 2.1
Quality
assured data

April 22 8% On track The project has
delivered and published
3 datasets from the 19
datasets that are

163 https://pro.europeana.eu/project/jewish-history-tours
162 Extended to  31 July 2022
161 https://www.medieval-reads.eu/activities/learning/postsecondary-education/learning-scenarios

160 https://www.medieval-reads.eu/activities/learning/postsecondary-education/video-series

159 Activity extended until 31 May 2022

158 Cards groups are manually curated subtopics within a feature page.

157 A type of automatically created Collection page that presents items for an entity-defined theme or subject, for
example, music.

156 https://www.europeana.eu/nl/exhibitions/the-art-of-reading-in-the-middle-ages
155 Dutch, German, Czech, Slovenian and French
154 20 editorials have been published  (5 galleries,  15 blogs)
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expected.

GS Validation
methodology for
enrichments is ready

Task 1.2.
Europeana
website
experience

Jun 22 15% On track -

GS/DSI Enhancement of
Europeana API with
geospatial querying

Task 2.2
Enriched data

Jul 22 30% On track Design of the API
functionality plus
preliminary investigation
was done.

GS/DSI Editorials in Pro Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

March
23

20%164 On track More editorials in Pro
are foreseen until the
end of the project in
March 2023.

GS 1 webinar with a series
of 3 sessions

Task 3.1. Build
capacity of
aggregators
and
professionals

Sep 21 100% Done -

WEAVE - Widen European Access to Cultural Communities Via Europeana

GS/DSI 5,265 new records (165
3D objects, 100 videos
and 5000 photographs)

Task 2.1
Quality
assured data

Aug 22 18% On track WEAVE partners started
working on the data and
started submitting small
sets for publication.

GS/DSI Integration of the
WEAVE toolkit into
Europeana CSP

Task 1.4
Discoverabilit
y of digital
cultural
content

Aug 22 5% On track -

GS 6 editorials in
Europeana Pro165

Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services

Aug 22 65% On track Two editorials published
in this period to support
the Europeana WEAVE
event series on diversity
and inclusion. More
editorials in Pro are
foreseen by Aug 22.

165 To date, four  editorial pieces have been published (one project page, one project news post, a curated event page
and an event workbook)

164 1 project page and 1 event page
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projects

GS Editorials in
Europeana.eu

Task 1.4
Discoverabilit
y of digital
cultural
content

Aug 22 5% On track Planning of writing
editorials has started.
Editorials are foreseen
to be published
periodically in the next
months.

GS 1 Europeana WEAVE
LabDay and 4166

Europeana WEAVE
cafés

Task 3.1. Build
capacity of
aggregators
and
professionals

Mar 22 100% Done A facilitators guide has
been produced for
professionals interested
in replicating  the
exercises run during the
Europeana WEAVE café
events. .167

GS 1 capacity building
webinar

Task 3.1. Build
capacity of
aggregators
and
professionals

Mar 22 100% Done 1 webinar as a result of
the Europeana WEAVE
LabDay.

GS Best practices in
intangible heritage
content and
recommendations for
metadata enrichment
of community (and
minority) collections

Task 3.1. Build
capacity of
aggregators
and
professionals

June 22 10% On track Catalogue of best
practices and guidelines
is currently being
drafted.

GS 4 online events for
minority communities

Task 3.1. Build
capacity of
aggregators
and
professionals

Mar 22 100% Done 4 events held in Feb and
March.168

Europeana Enrich+169

GS/DSI 100,000 new records Task 2.1 Quality
assured data

Nov 21
170

5% On track
171

Almost 5,000 records
have been published.

171 According to the project partners, the respective MS was completed. EF will show in the progress column the &
related to the records that have been published in Europeana.

170 During Nov 21-Dec21 the project delivered (4.7% or 4,684 records) of the expected 100,000 records. According to
the project partners, MS3 Content aggregation - first ingestion into Europeana was achieved (due date 30 Nov 21). The
partners will ingest the remaining records during the project scope. The progress column will show the updates related
to the % of records that have been published in Europeana.

169 https://pro.europeana.eu/project/enricheuropeana

168 https://pro.europeana.eu/event/europeana-weave-event-series-on-diversity-and-inclusion

167 https://weave-culture.eu/capacity-building/europeana-events/
166 https://pro.europeana.eu/event/europeana-labday

Europeana DSI-4 B.2/B.3 Periodic report M44 63

https://pro.europeana.eu/project/enricheuropeana
https://pro.europeana.eu/event/europeana-weave-event-series-on-diversity-and-inclusion
https://weave-culture.eu/capacity-building/europeana-events/
https://pro.europeana.eu/event/europeana-labday


GS/DSI 10 Editorials in Pro172

and/or Editorials in
Europeana.eu

Task 3.2.
Nurture
networks and
Task 1.4
Discoverabilit
y of digital
cultural
content

Aug 22 10% On track Editorials are foreseen
to be published in the
next few months.

Europeana Subtitled173

GS/DSI 6,000 AV records Task 2.1 Quality
assured data

May 22 10% On track Partners started
delivering sample data.

GS/DSI Enrichments Task 2.2
Enriched data

Aug 22 0% On track -

GS/DSI Integration of the AI
pipeline with the
Europeana CSP via de
Europeana APIs;
adaptations to the
Annotation API and
Full-text API for
subtitles and
transcriptions to meet
project requirements;
support for multilingual
subtitles display on the
Europeana Media
Player

Task 2.2
Enriched data

Mar 22 70% Delayed The changes to the
Annotations API, the
pipeline between
Annotations and the
Full-text API have been
implemented. However,
the release into
production is on-hold
until the Media player is
updated to support
multiple subtitles.

GS 2 Editorials in Pro174 Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

Aug 22 50% On track -

GS 24 editorials in
Europeana.eu175

Task 1.4
Discoverabilit
y of digital

Aug 22 30%176 On track 8 editorials published.
More editorials will be
published periodically

176 9 editorials in Europeana.eu  (6 blogs, 3 galleries)
175 24 editorials in Europeana.eu  (14 blogs, 9 galleries, 1 exhibition)
174 1 editorial published (1 project page)
173 https://pro.europeana.eu/project/europeana-subtitled
172 1 project page has been published
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cultural conte until the project end.

CRAFTED - Enrich and promote traditional and contemporary crafts177

GS Editorials in Pro Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

Aug 22 25%178 On track More editorials will be
published in the next
few months.

GS Editorial in
Europeana.eu

Task 1.4
Discoverabilit
y of digital
cultural
content

Aug 22 25%179 On track The curatorial plan
milestone has been
achieved.

Other GS projects with outcomes to be integrated in DSI

Europeana Translate180

GS Editorials in Pro Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

Aug 22 10%181 On track

J-Ark European Jewish Community Archive182

GS Editorials in Pro Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

Aug 22 10%183 On track

183 1 editorial published (1 project page)

182 https://pro.europeana.eu/project/j-ark-european-jewish-community-archive

181 1 editorial published (1 project page)

180 https://pro.europeana.eu/project/europeana-translate

179 4 editorials have been published (1 blog, 2 galleries, a feature page)

178 3 editorials have been published (1 project page, 1 event page, 1 Pro News post)

177 https://pro.europeana.eu/project/crafted
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Risk assessment: relations with Europeana Generic Services projects

ID Risk Probability Impact Rate Mitigation strategy Change

R4.3 Several Generic Services
projects are extended or
requested an extension
to fulfil the ingestion
work. Therefore, DSI
work might be delayed to
accommodate the
updated ingestion load.

Medium
(3)

High
(4)

12 Monthly internal GS team
meeting for better
coordination and risk
mitigation.

Continuous collaboration
with project partners to
flag and mitigate possible
risks.

-
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Task 4.3. Governance (CEDCHE)
Partners: EF

Under this task EF reports to the European Commission and the Commission expert Group on
the common European Data Space for Cultural Heritage (CEDCHE) the status of the Europeana184

DSI platform, activities and developments as well as re-prioritise developments of the platform
based on received feedback and validation with users.

No activities in M42/M43.

Task 4.4. Phasing-in and phasing-out periods
Partners: EF

The task provides up-to-date information to the European Commission on assets and liabilities
related to the Europeana platform and tests phasing-out and transfer processes to a successor
supplier.

No activities in M42/M43.

184 https://ec.europa.eu/transparency/expert-groups-register/screen/expert-groups/consult?lang=en&groupID=3800
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Annex: Updates towards milestones
The table states milestones to be delivered in Europeana DSI-4 Y4 (1 September 2021 - 31 August
2022) .

MS
No.

WP Description Verification Due date Status

MS1 WP1 MS1 Report on progress on the
aggregation strategy delivered
(internal)

Milestone document
sent to EC

M48 (Aug 2022) Due

MS2 WP1 MS2 Report on progress on the
search strategy delivered (internal)

Milestone document
sent to EC

M48 (Aug 2022) Due

MS3 WP1 MS3 Report on progress on the
multilingual strategy delivered
(internal)

Milestone document
sent to EC

M48 (Aug 2022) Due

MS4 WP2 MS4 DSI AGG annual work plan
review (internal)

Milestone document
sent to EC

M42 (Feb 2022)
M48 (Aug 2022)

Done
Due

MS5 WP2 MS5 New recommendations and
updated requirements for services
and products focusing on content in
the EPF developed (including a
report of the status of EPF) (internal)

Milestone document
sent to EC

M47 (Jul 2022) Due
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Annex: Progress on deliverables (M37-M48)
This table states progress on deliverables and what deliverables were submitted to EC (1
September 2021 - 31 August 2022).185

ID Description Due month Due Done

A.1 Platform reports Every 10 months, starting M10 - M40 (Dec 2021)

B.1 Implementation Plan M01 and every 12 months
thereafter

- -

B.2/B.3 Periodic reports Every 2 months, starting M2 M46 (Jun 2022) -
M48 (Aug 2022)

M38 (Oct 2021) -
M44 (Apr 2022)

B.4 Annual report Every 12 months, starting M12 M48 (Aug 2022) -

B.5 Final report M48 (Aug 2022) in case of
renewals

M48 (Aug 2022) -

C.1 Technical
documentation

Every 12 months, starting M32 - M44 (Apr 2022)

C.2/C.3 Users and usage
report

Every 5 months, starting M5 M45 (May 2022) M40 (Dec 2021)

C.4 Stress and disaster
recovery test reports

Every 12 months, starting M31 - M43 (Mar 2022)

D.1 Communication and
dissemination plan

Every 9 months, starting M9 M45 (May 2022) -

D.2 Study on impact of
digitisation and reuse
of cultural heritage

October every second year,
starting Y2186

M47 (Jul 2022) -

E.1 Transfer of assets
and liabilities report

4 months before the
contract ends: M44
(April 2022) in case
of renewals

- M44 (April 2022)

E.2 Transfer process
report

E.3 Employed staff report

186 EF proposed to postpone the deliverable. The change was confirmed by EC.

185 Note: the schedule of deliverables was updated in January 2020, August 2020 and February 2022. Changes to the
schedule have been confirmed by EC.
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Annex: Glossary of terms
Formal definitions of terms used frequently are detailed in the glossary of terms on Europeana187

Pro. Additional terms are listed below.

DC Dublin Core (DC) is a small set of vocabulary terms that can be used to
describe digital resources (video, images, web pages, etc.), as well as
physical resources such as books or CDs, and objects like artworks.

eCloud eCloud is a cloud-based infrastructure that allows to efficiently store,
share and provide access to digital cultural heritage. The data storage
part of eCloud relies on the Cassandra database.

eCloud component:
IIIF image server

The IIIF image server allows to efficiently store, share and provide access
to IIIF images as one component of eCloud.

ELK ‘ELK’ is the acronym for three open source projects: Elasticsearch,
Logstash, and Kibana. ELK enables the collection, storage, search and
visualisation of log data.

Entities Entities (such as persons, topics and places) are part of the Europeana
Entity Collection, a collection of entities in the context of Europeana
harvested from and linked to controlled vocabularies, such as
 Geonames, Dbpedia and Wikidata.

Entity pages Entity pages showcase related entities towards persons, topics and
places. For example:
https://www.europeana.eu/portal/en/explore/people/61016-alphonse-m
ucha.html

Entity API The Entities API allows to search on or retrieve information from named
entities.

MARC21 Format for Bibliographic Data

Metis Data and aggregation infrastructure through which allows to import,
transform, validate and enrich metadata.
https://metis.europeana.eu/home

Metis component:
Link Checking service

This service allows the checking of links in the EDM data during the
aggregation process (when the data is imported the first time but also
after it has been published).

Metis component:
Media service

This service is responsible for technical metadata extraction and
thumbnail generation.

MINT Mapping tool to define semantic mappings between source and target

187 https://pro.europeana.eu/resources/standardization-tools/glossary
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schemas.

Mongo database MongoDB is a document database that stores the Europeana data in
JSON-like documents. The Europeana APIs relies on Solr to search for
records while the metadata associated to those data comes from Mongo.

Newspaper full-text
service

This service allows to search for a term in the full-text of newspapers .

Schema.org Webmasters use this shared vocabulary to structure metadata on their
websites and to help search engines understand the published content, a
technique known as search engine optimization.
https://en.wikipedia.org/wiki/Schema.org

Solr index It is the search engine powering the Europeana Collections portal.
Apache Solr is an open-source platform used at Europeana for full-text
(e.g. metadata) index and search.

UIM infrastructure The United Ingestion Manager is the suite of tools used to run the data
aggregation activities prior to Metis.
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