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Highlights
This report highlights further developments completed for the Metis Extended Sandbox.
Recommendations for developments were collected via various user training and user feedback
sessions.

In the period, we completed outcomes related to search. Europeana's search engine can now
properly index place information (geographic coordinates) for objects and stories (editorial
content) are now searchable on the website.

In May, we kicked off the Digital Storytelling Festival - an international creative contest that brings
people and cultural heritage together, organised in partnership with The Heritage Lab, India.

We completed several outcomes that foster the use of digital cultural heritage for educational
purposes. EuroClio completed a series of training and co-creation sessions to aggregators and
CHIs with willingness and capacity to create learning materials on Historiana; EuroClio completed
a webinars series for advanced users; and EUN and EF engaged primary and secondary school
teachers, museum educators and any other CHI professionals as part of the Europeana
Education Competition 2022.

We also supported higher education students at the University in Leuven, Belgium and Leiden
University, Netherlands who started to use the Europeana APIs as a case study for the use of APIs
for personal projects in the GLAM sector.

In the period, we supported the Europeana Aggregators’ Forum meeting and also organised a IIIF
training for aggregators. We also completed the impact assessment of the Europeana 2021
conference which showed that the conference increased learning and capacity building outcomes
in all instances measured.

We also completed a series of events for the Research Grants Programme 2021. All the events
brought together cultural heritage professionals, academics and researchers and involved 130+
professionals.

Finally, we completed version 2 of the Europeana Capacity Building Framework.
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Introduction
The periodic report describes work carried out under Europeana DSI-4 from 1 April 2022 (M44)
until 31 May 2022 (M45) based on the implementation plan (B.1 deliverable M36).

The report is organised in four work packages (WP), one work package for each of the three
priorities of the Europeana strategy 2020-2025 . The three strategic priorities are: Priority #1:2

Strengthen the infrastructure; Priority #2: Improve data quality; and Priority #3: Build capacity.
The fourth work package reports on programme management efforts and the balance of efforts
as well as the integration of other project outcomes (including Generic Services (GS) projects) into
Europeana DSI.

All outcomes to be completed as stated in B.1 Implementation plan M36 are included in this
periodic report. All implementation plan outcomes are stated in the overview of outcomes tables
with completion rate and expected due date. In case an outcome ends in the reporting period a
description is added that highlights the objective and result of the outcome and its value for
Europeana DSI. Key Performance Indicators (KPIs) as well as other reporting metrics are also
presented, and discussed in case of notable occurrences.

For each task, associated risks are stated and assessed based on probability of occurrence and
severity of impact. The risk assessment is reviewed and updated bi-monthly; in the event of3

changes (e.g. updates or new risks), an explanation is added to the risk assessment.

Explanatory notes for tables reporting - colour codes

Outcomes as stated in the implementation plan M364

Colour blue indicates the expected timeframe of the outcome

Colour black indicates that an outcome was completed in the reporting period

% Progress until end of current reporting period

4 Outcomes as stated in the implementation plan are marked with light blue background to be able to refer back to the
initial implementation plan.

3 Probability and impact are rated with 5 levels (very high (5), high (4), medium (3), low (2), or very low (1)). The risk
rating is probability multiplied by impact. If probability is medium (3) and impact is high (4), then the rating would be 12
(3 x 4). The rating gives an understanding of the risk and its effects on the operations of the Europeana services. A risk
rating above 15 can be seen as high risk while a rating of 25 is devastating.

2 https://pro.europeana.eu/page/strategy-2020-2025-summary
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Abbreviations

Consortium participants
EF Europeana Foundation (Coordinator), The Netherlands
AIT-Graz AIT Angewandte Informationstechnik Forschungsgesellschaft mbH, Austria
AIT-Vienna AIT Austrian Institute of Technology GmbH, Austria
APEF Archives Portal Europe Foundation, The Netherlands
BL The British Library Board, United Kingdom
CARARE Connecting Archaeology and Architecture in Europe, Ireland
CLARIN CLARIN ERIC, The Netherlands
DEN Stichting Digitaal Erfgoed Nederland, The Netherlands
DFF Deutsches Filminstitut & Filmmuseum e.V., Germany
EFHA European Fashion Heritage Association, Italy
EUN EUN Partnership AISBL, Belgium
EuroClio EuroClio European Association of History Educators, The Netherlands
F&F Facts & Files Historisches Forschungsinstitut Berlin Drauschke Schreiber

Partnerschaftsgesellschaft Archiv-, Geschichts- und Literaturwissenschaftler,
Germany

MCA Michael Culture AISBL, Belgium
NISV Stichting Nederlands Instituut voor Beeld en Geluid, The Netherlands
NTUA National Technical University of Athens, Greece
Photocons International Consortium for Photographic Heritage Photoconsortium, Italy
PSNC Instytut Chemii Bioorganicznej Polskiej Akademii Nauk - Poznańskie Centrum

Superkomputerowo-Sieciowe, Poland
SPK Stiftung Preussischer Kulturbesitz, Germany

Other
CHIs Cultural Heritage Institutions
DCHE Digital Cultural Heritage and Europeana
DPS Data Partner Services
DSI AGG DSI aggregators
EAF Europeana Aggregators’ Forum
EDM Europeana Data Model
ELF Europeana Licensing Framework
ENA Europeana Network Association
EPF Europeana Publishing Framework
IIIF International Image Interoperability Framework
R&D Research & Development
SEO Search Engine Optimisation
UI User Experience

Formal definitions of terms used frequently can be found in Annex: Glossary of terms.
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Work package 1: Strengthen the infrastructure
WP1 maintains and continuously improves Europeana DSI’s main services and functionality. It
focuses on an easy and rewarding data publishing process (task 1.1.), a satisfying website
experience for our users (task 1.2.), and a reliable and high performing platform infrastructure
(task 1.3.). The work package also provides engagement activities for users to discover
Europeana’s digital cultural content (task 1.4.).

Task 1.1. Easy data publishing
Partners: EF and PSNC

Europeana DSI-4 offers a fully functional data and aggregation infrastructure through Metis
(https://metis.europeana.eu/) which allows EF to import, transform, validate and enrich metadata
for aggregators. This year, developments will continue to revolve around the implementation of
the aggregation strategy . We will speed up and enhance the reliability of the publishing process5

via Metis (objective 1.1.1.), support data providers in the testing of their data via the Metis
Sandbox (objective 1.1.2.) and also invest in a fast-track for publishing data in Europeana
(objective 1.1.3.).

Overview of outcomes: easy data publishing

Partner Outcomes Progress Due
date

Apr
M44

May
M45

Jun
M46

Jul
M47

Aug
M48

Objective 1.1.1. Extend and maintain Metis

EF, PSNC Incremental media processing
implemented

50% Aug ‘226

PSNC eCloud data model reviewed and
refactored

50% Aug ‘22

PSNC Data storage mechanisms in eCloud
optimised

60% Aug ‘22

EF, PSNC System upgrades and performance are
maintained (bugs fixing, infrastructure
upgrades, refinement of existing features) -
20% of M44/M45

Ongoing -

EF, PSNC Notification available that warns Metis user
if any records have tier 0

Not
started

Aug ‘22

Objective 1.1.2. Enable Metis Sandbox

6 Implementation plan M36 due date is Jun ‘22. Adjusted due date for Aug ‘22 approved by EC.
5 https://pro.europeana.eu/post/europeana-dsi-4-aggregation-strategy
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EF, PSNC Metis Extended Sandbox supports one
additional data source for conversion to
EDM

Done Dec ‘21

EF Tiers calculation module in Metis Extended
Sandbox available

Done Jan ‘22

EF Training resources (V1) for Metis Sandbox
(for Aggregators) developed

Done Feb ‘22

EF Feedback for further development of the
Metis Extended Sandbox is collected

100% Apr ‘22

EF, PSNC Metis Extended Sandbox data sources
options for conversion to EDMs extended

Ongoing7 -

EF Metis Sandbox consolidated and
maintained (bugs fixing, infrastructure
upgrades, refinement of existing features) -
15% of M44/M45

Ongoing -

Objective 1.1.3. Enable fast track publishing workflow

EF, PSNC Report on review and proposed
amendments to the Aggregation Strategy
roadmap (including progress update)

Done Apr ‘22

EF, PSNC Validated Aggregation Strategy roadmap
actions implemented

70% Jul ‘22

EF MS1 Report on progress on the aggregation
strategy delivered (internal)

Not
started

Aug ‘22

Feedback for further development of the Metis Extended Sandbox is collected - since the end of 2021
we have gone through various user training and user feedback sessions. We have made some
adjustments in the application based on these sessions and continue to do so. Some examples of
user-suggested improvements we have made during the last few months are:

● We have completely redone the dataset creation form, giving users a better one-screen
overview rather than splitting it in various components.

● We have decreased the response time of the action of submitting a dataset for processing
by doing some data loading and processing asynchronously. Practically, this makes the
user experience more smooth and creates less confusion as to what the application is
doing or waiting for.

● We have provided better copy functionality in the record reports so that users can more
easily copy the record IDs they wish to look up.

● We have adjusted the wording of numerous labels and texts to create a more
understandable and relatable user experience.

7 The outcome was adjusted to “Ongoing”. Adjustment was approved by EC.
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We have also implemented a 'helpdesk' option for users. Through a link in the application users
are able to navigate to a Jira Helpdesk, set up to receive user-created tickets for bugs, feature
suggestions and general remarks/requests for assistance. In addition to allowing the team to
respond to the users in a structured and visible manner, this  gives us an even better feeling for
directions we can take in the area of continued application development. The functionality’s
availability is pending a release in production of the Metis Sandbox.

Report on review and proposed amendments to the Aggregation Strategy roadmap (including progress
update) - we updated the Aggregation Strategy roadmap to reflect on the latest implementation8

status of the roadmap actions. This period also provided the opportunity to reflect on the
Aggregation Strategy based on the received feedback and discussions with data partners and to
make some recommendations for a future amendment of the strategy. The recommendations
will be further developed as part of MS1 which we propose to provide an updated version of the
strategy.

Validated Aggregation Strategy roadmap actions implemented (intermediate update) - additional
actions were identified and were either implemented or are currently in progress. The details of
these actions can be read in the report on review and proposed amendments to the Aggregation
Strategy roadmap (Apr 2022).

Risk assessment: easy data publishing

ID Risk Probability Impact Rate Mitigation strategy Change

R1.1 The work planned for
DSI-4 Y4 may require
more preparation of
requirements analysis
and design than
envisaged which may
delay implementation.

High
(4)

Low
(2)

8 The work needs to be
planned in smaller
iterations which means
that the products (such as
Metis or the Sandbox) may
not have all the expected
functionalities
implemented at once.

-

R1.2 Too many data
providers don't handle
their OAI datestamps
properly (i.e. according
to the intentions
behind the OAI
standard), thus
preventing us from
gaining the expected
performance benefits
of incremental
processing.

Medium (3) Low (2) 6 1) Raising awareness on
the OAI specifications with
aggregators; 2) An
additional feature can be
implemented that can
detect changed records in
a different way. This
method would be prone to
false positives (i.e. change
detected where no change
exists), but may perform
better.

-

8 Available on request.
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R1.3 The storage space on
our Casasandra servers
runs out before we
manage to put a
sustainable deletion
cycle in place.

Low (2) Low (2) 4 A combination of
emergency cleanups of old
data and more (temporary)
storage capacity.

-

Task 1.2. Europeana website experience
Partners: EF and AIT Vienna

The Europeana website (www.europeana.eu) is the single multilingual access point to digital
resources of European heritage. This year we aim to see the website maintain 500,000 visits a
month (KPI 1.1) with a 15% user return rate (KPI 1.2). To achieve this, the consortium maintains
and continuously improves the website with a focus on a satisfying experience for users. We will
extend user engagement features to attract more return visitors (objective 1.2.1.). Improvements
to search are a key aspect of website experience that we will continue to invest in (objective
1.2.2.). The extension of features to support the multilingual strategy are also critically important
for reaching and retaining new audiences (objective 1.2.3.).

Overview of outcomes: Europeana website experience

Partner Outcomes Progress Due date Apr
M44

May
M45

Jun
M46

Jul
M47

Aug
M48

EF Europeana website usability and
performance maintained (bugs fixing,
security & software updates) - 20% of
M44/M45

Ongoing -

Objective 1.2.1. Extend user engagement features

EF About us page redesigned (implementation) Done Nov ‘21

EF Organisation pages available on Collections
hub page

Done Dec ‘21

EF Delete functionality for user account
available

Done Jan ‘22

EF Classic portal decommissioned Done Mar ‘22

EF Homepage redesigned (implementation) 60% Jul ‘229

Objective 1.2.2. Deliver better search experience

EF Recommendations service (API and front
end) is extended to support entity powered

Done Dec ‘21

9 Implementation plan M36 due date is Jun ‘22. Adjusted due date for 15 Jul ‘22 approved by EC.
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collections and user specific
recommendations10

EF New design for search filters implemented Done Feb ‘22

EF Update on Search Strategy roadmap Done Feb ‘22

EF New design for entity filters implemented Done Mar ‘22

EF Search by location/georeference criteria
(indexing implementation) (M-F20)

100% Apr ‘22

EF Tuning the weight of different fields in
ranking (M-F8) (first experiments)

25% Jun ‘22

EF, AIT
Vienna

New transcriptions are displayed and
searchable live

75% Aug ‘22

EF Search widget for editorial content
implemented similar to how the related
entity collections appear in search

100% Aug ‘22
(May ‘22)

EF MS2 Report on progress on the search
strategy delivered (internal)

Not
started

Aug ‘22

EF Search relevance and performance
maintained

Ongoing -

Objective 1.2.3. Extend multilingual reach

EF Multilingual search for the Spanish
destination implemented and deployed

Done Dec ‘21

EF First implementation and evaluation of the
metrics and KPIs , focusing on entities11

Done Feb ‘22

EF Update on Multilingual Strategy roadmap Done Feb ‘22

EF Multilingual search for the Spanish
destination further evaluated for technical
quality and further improved and assessed
strategically and technically for transposition
to other languages

100% Apr ‘22

EF Prioritise normalisation of not-yet
normalised tags (in original and
dereferenced data)

80% Jun ‘22

EF MS3 Report on progress on the multilingual
strategy delivered (internal)

Not
started

Aug ‘22

11 KPIs here stand for targets for data quality or multilinguality we will start measuring and not KPIs we will report on.

10 The recommendation engine itself is developed by Europeana XX Generic Services project.
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EF Maintain user interface translations in
supported languages

Ongoing -

Search by location/georeference criteria (indexing implementation) (M-F20) - Europeana's search
engine can now properly index place information for objects and it provides a functionality for
software to trigger a search for these objects by entering geographic coordinates. This is
necessary for enabling more advanced search functionality in the future, such as search on a
map.

Search widget for editorial content implemented similar to how the related entity collections appear in
search - Stories (editorial content) are now also searchable on the website. At the bottom of the12

search results on the search results page and on the entity collection pages one can now see the
stories related to that search query.  This feature makes it easier for people to discover stories
relevant to their current interest.

Multilingual search for the Spanish destination further evaluated for technical quality and further
improved and assessed strategically and technically for transposition to other languages -13

The evaluation of the Spanish to English translation pilot highlighted the complexity of assessing
the quality of search results in a multilingual context and provided some key insights in the
amount of resources and the costs that would need to be mobilised to safely deploy the service
to all 23 languages of Europe in a production setting. We will continue implementing the different
components of Search in the Spanish destination pilot to further develop our evaluation

13 Report available on request.

12 You can view an example of the implementation at the bottom of this page.
https://www.europeana.eu/en/search?page=1&view=grid&query=flower
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methodology (including user evaluation) and to allow the development of the multilingual
experience in a direction that can provide more visible results and support for more direct user
feedback.

Reporting metrics: Europeana website experience
No. Description Measured by Frequency Target Apr 2021 Apr 2022 May 2021 May 2022

KPI
1.1

Traffic to
Europeana
website

Number of
visits per
month

Monthly 500,000 473,827 427,900 487,140 429,500

KPI
1.2

Returning
visitors to
Europeana
website

Percentage of
returning
visitors

Monthly 15% 15.20% 7.74% 13.10% 7.52%

KPI
1.3

Satisfaction rate
for Europeana
website

Average
satisfaction on
a 5-point Likert
scale14

Bi-annual 75% 73.69% - - Expected
Jul '22

KPI
1.4

Downloads on
the Europeana
website

Total number
of downloads
(cumulative)

Monthly 240,000 92,002 125,495 100,749 142,009

RM
1.1

New visitors to
the Europeana
website

Total number
of new visitors
per month

Monthly - 333,946 394,773 364,676 397,214

RM
1.2

Visit duration on
the
Europeana
website

Average time
spent per visit

Monthly - 01:50 02:27 01:31 02:19

RM
1.3

Page views on
Europeana
website

Average
amount of
pages viewed
per visit

Monthly - 3.21 2.69 2.84 2.47

RM
1.4

Click-throughs
to partner
websites

Total number
of
click-throughs
(cumulative)

Bi-
monthly

- - - 149,140 137,270

14 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).
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RM
1.5

User feedback
for the
Europeana
website

Total number
of user
feedback
received via
feedback
button
(cumulative)

Bi-
monthly

- - - 679 558

We continue to see a lower user return rate (compared to previous year) as a result of reduced
tracking capabilities. More information is available in the C.2/C.3 Users and usage reports .15

Risk assessment: Europeana website experience

ID Risk Probability Impact Rate Mitigation strategy Change

R1.4 Traffic on Europeana
website (KPI 1.1) is
below target

Low
(2)

Mediu
m (3)

3 Continuing our experiments
on making record pages
more discoverable to Google;
expanding editorials with
seasons, exhibitions;
promotions and activities
engaging users; better
promotion of APIs to engage
with developer and
institutional reuse; and
improving the multilingual
experience on the website

-

R1.5 Returning visitors on
Europeana website
(KPI 1.2) is below
target:
product/content not
good enough to
encourage people to
return

Very low
(1)

Very
low
(1)

1 Optimising the browsing and
viewing experiences;
optimising the searching
experiences; optimising
multilingual experience;
extending user engagement
features; expanding editorials
with seasons, exhibitions;
promotions and activities
engaging users

-

R1.6 Satisfaction rate for
the Europeana
website is low

Medium
(3)

High
(4)

12 Review europeana.eu user
feedback and behaviour and
take appropriate actions;
monitor website
performance; constant
improvement of the
Europeana website

-

R1.7 Expectations
regarding multilingual

High
(4)

Low
(2)

8 Regularly evaluate and
communicate the results of

-

15 Available on the Europeana DSI-4 project page in the document section.
https://pro.europeana.eu/project/europeana-dsi-4
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strategy are higher
than what available
language technology
enables us to
implement

evaluation to stakeholders.
Adapt plans to the
performance level of
technology.

Task 1.3. Reliable platforms
Partners: EF and AIT Vienna

High availability and performance (objective 1.3.1.) is an important priority for the Europeana
services. With a high-availability architecture design, we aim for our main products to be available
24/7 with an uptime of 99.5% (excluding scheduled outages).

Overview of outcomes: reliable platforms

Partner Outcomes Progress Due date Apr
M44

May
M45

Jun
M46

Jul
M47

Aug
M48

Objective 1.3.1. APIs and infrastructure are high-performing

EF, AIT
Vienna

Full disaster recovery test completed16 Done Mar ‘22

EF Recommendation service is fine-tuned and
production ready

50% Aug ‘2217

EF Alternative hosting platforms investigated 50% Jun ‘22

EF Solr and Mongo reindexed18 Ongoing -

EF, AIT
Vienna

Core APIs are maintained (incidents, bugs,
technical debt improvements, software
updates, releases) - 25% of M44/45

Ongoing -

EF Infrastructure is maintained (bugs, attacks,
clean-ups, upgrades, back-ups) - 30% of
M44/45

Ongoing -

Alternative hosting platforms investigated (intermediate updated) - The migration of the APIs to the
new Kubernetes cluster is still ongoing. Stress tests are currently being performed to determine
the optimal configuration for memory and CPU usage.

Solr and Mongo reindexed (intermediate updated) - At the beginning of May, we started preparing a
significant reindexing activity that is scheduled to take place at the end of June. We started

18 Outcomes in other tasks require a reindexing activity. The planning will be aligned with those outcomes.

17 Implementation plan M36 due date is Jun ‘22. Adjusted due date for Aug ‘22 approved by EC.

16 This outcome fed into C.4 Stress and disaster recovery test reports (March 2022).

Europeana DSI-4 B.2/B.3 Periodic report M46 15



writing the ‘script’, a piece of software code that performs the data modifications that go with the
various outcomes that depend on this reindexing activity.

Reporting metrics: reliable platforms
No. Description Measured by Frequency Apr 2021 Apr 2022 May 2021 May 2022

RM
1.6

Response time
of Europeana
website

Average time
(seconds) for single
record per month

Monthly 1.58 0.86 1.5 0.89

RM
1.7

Uptime of
Europeana
website

Average in % for
single records per
month

Monthly 99.86 99.96 99.67 99.37

RM
1.8

Response time
of APIs (all)

Average response
time (seconds) per
month

Monthly 0.2 0.17 0.22 0.16

RM
1.9

Uptime of APIs
(all)

Average in % per
month

Monthly 99.99 100 100 100

RM
1.10

Response time
of Europeana
Pro

Average response
time (seconds) per
month

Monthly 0.88 0.95 0.97 0.93

RM
1.11

Uptime of
Europeana Pro

Average in % per
month

Monthly 100 100 98.88 99.99

RM
1.12

Uptime of Metis Average in % per
month

Monthly 100 100 100 100

Risk assessment: reliable platforms

ID Risk Probability Impact Rate Mitigation strategy Change

R1.8 High traffic in form of
attacks can cause
interruptions in the service

Low
(2)

High
(4)

8 Anti-flooding
mechanism to limit the
traffic to real users;

-

Task 1.4. Discoverability of digital cultural content
Partners: EF, DSI AGG, EUN, and EuroClio

Our efforts to publish digital cultural content can only be valued when material is found and
consumed. Therefore, the ability for European citizens, educational audiences and API
consumers to discover content is critical to the success of the Europeana Initiative. The
foundation of our discoverability efforts are Europeana’s high-quality editorial features that will
highlight captivating collections and stories (objective 1.4.1.). Through communication and
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promotion, EF will bring this material to the attention of our audiences, drive traffic to the
Europeana website, and engage with digital culture (objective 1.4.2.). Activities with educational
communities will cultivate partnerships for teaching and learning (objective 1.4.3.). Efforts to
support third-party developers' use of the Europeana APIs will help to diversify the usage of
digital cultural content (objective 1.4.4.).

Overview of outcomes: discoverability of digital cultural content

Partner Outcomes Progress Due date Apr
M44

May
M45

Jun
M46

Jul
M47

Aug
M48

Objective 1.4.1. Deliver high-quality editorial features

EF Europeana Sport season content19

published and promoted
Done Sep ‘21

EF Black History Month (autumn season) Done Oct ‘21

EF Women’s History Month Done Mar ‘22

EF, DSI
AGG

Editorial content (exhibitions, blogs and
galleries) published and promoted20

Ongoing -

EF, DSI
AGG

Stories page and new feature pages21 22

published and promoted
Ongoing -

EF New European Bauhaus content23

published
Ongoing -

EF European Year of Youth content published Ongoing
from Jan

2022

-

EF Exhibition: Napoleon and urbanism in the
19th century

100% May ‘22

EF Exhibition: Nature crafting fashion 100% May ‘22

Objective 1.4.2. Communication and dissemination to European citizens

EF GIF IT UP organised Done Oct ‘21

EF Black History Month promoted Done Oct ‘21

EF Women’s History Month promoted Done Mar ‘22

EF Digital Storytelling Festival promoted 100% May ‘22

23 https://www.europeana.eu/new-european-bauhaus
22 For example: https://www.europeana.eu/pandemics

21 https://www.europeana.eu/stories

20 Editorials from (Europeana) Generic Services projects contribute to this outcome.

19 Editorials from the Europeana Sport Generic Services project contributed to this outcome
https://pro.europeana.eu/project/europeana-sport
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EF Newsletter and social media posts
(Facebook, Twitter, Instagram, Pinterest)
published24

Ongoing -

Objective 1.4.3. Engage with educational communities

EuroClio Historiana learning resources support
different media types (including audio and
audiovisual sources)

Done Dec ‘21

EF Annual Open Education Week: contribution
added

Done Mar ‘22

EF All Digital Week campaign: contribution
added

Done Mar ‘22

EUN 4 runs and language versions of the Digital
Education with Cultural Heritage MOOC
launched

Done Mar ‘22

EuroClio Training session on partner pages
organised

100% Apr ‘22

EUN Europeana Education competition finalised 100% May ‘22

EuroClio Webinar series for Historiana users (4
webinars organised)

100% May ‘22

EuroClio Train-the-trainers sessions organised 75% Jul ‘22

EuroClio 15 multilingual Historiana eLearning
activities produced

70% Aug ‘22

EUN 55 new multilingual learning scenarios
produced and curated to publish in the
Teaching with Europeana blog

70% Aug ‘22

EuroClio Dashboard on Historiana for partners to
gain insights into usage available

65% Aug ‘22

EF Blogs and social media posts (LinkedIn,
Facebook, Twitter) published

Ongoing -

EF Europeana Education community25

supported
Ongoing -

EF Open GLAM and education survey26 50% Jul ‘22

26 https://oeg.centrumcyfrowe.pl/index.php/336775?lang=en

25 https://pro.europeana.eu/page/europeana-education
24 Editorial outcomes of GS projects are promoted.
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Objective 1.4.4. Attract API users and grow data usage

EF API outreach strategy updated (internal) Done Jan ‘22

EF API libraries, FAQs, and tutorials
maintained and updated

80% Aug ‘22

EF Europeana API services presented at
relevant CH events

Ongoing -

EF 1:1 support and changes/improvements of
Europeana API services communicated to
users

Ongoing -

EF 1:1 support to higher education students 100% May ‘22

Exhibition: Napoleon and urbanism in the 19th century - this exhibition was created by the27

European Federation of Napoleonic Cities – Destination Napoleon. The Federation brings
together more than 50 European cities whose history has been marked by Napoleonic influence.
The cross-reading of particularly important and contrasting pages of European history is
intended to be a major contribution to our shared heritage. The exhibition was published in
French and English.

Exhibition: Nature crafting fashion - this exhibition was created as part of the project CRAFTED28 29

that focuses on a diverse set of crafts-related items and develops curatorial outputs and activities
that address the specific material qualities of newly aggregated and already existing objects
related to the subject on Europeana. The project supports the transfer of European crafts to
future generations by aggregating, enriching and promoting tangible crafts heritage and
preserving intangible skills and knowledge from craftsmen and artisans.

Digital Storytelling Festival promoted - Digital Storytelling Festival is an international creative30

contest that brings people and cultural heritage together, organised in partnership with The
Heritage Lab, India. To kick off the Festival’s second edition, we hosted an online   Opening Gala on
10–11 May, full of interactive workshops, practical tips and presentations to encourage
participation and reuse of cultural heritage. We welcomed 363 unique participants over the two
days, and the audience satisfaction rate was 83%.

Training session on partner pages organised - In order to offer a tailored service, from March on31

EuroClio offered a series of personalised training and co-creation sessions to aggregators and
CHIs with willingness and capacity to create learning materials on Historiana. These sessions put
together members of the EuroClio teaching community with curators to comb through their

31

https://pro.europeana.eu/post/realising-the-potential-of-glam-collections-through-partnerships-between-educators-an
d-cultural-heritage-professionals

30 https://pro.europeana.eu/event/digital-storytelling-festival. The festival started in May and will run until June 2022.
We will report on the completed festival in the next report.

29 https://pro.europeana.eu/project/crafted
28 https://www.europeana.eu/en/exhibitions/nature-crafting-fashion
27 https://www.europeana.eu/exhibitions/napoleon-and-urbanism-in-the-19th-century
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collections, select sources that have educational value, and develop eLearning resources that are
ready for classroom use. First one was in March with the Dutch Royal Library to experiment with
newspapers for educational use. As a result, teachers selected several newspaper sources on the
theme of ‘Women’s Struggle to Vote’, which will turn into source collections and eLearning
Activities on the Dutch Royal Library’s Partner Page . From the end of April, together with32

Photoconsortium, EuroClio started a series of online co-creation meetings that have resulted so
far in three new Source Collections on the Photoconsortium’s Partner Page : ‘Photographic33

portraits in Girona in 1920-1940’, ‘Madness and Art’, and ‘From the land of the Rhine to the
empire of the dragon’. New eLearning Activities will be published before the end of August.

Europeana Education competition finalised - In collaboration with the 2022 STEM Discovery34

Campaign , the Europeana Education Competition 2022 took place between 15 February and35 36

30 of April. It invited primary and secondary school teachers of all subjects, museum educators
and any other CHI professionals to submit learning scenarios and stories of implementation that
show innovative ways of using Europeana arts and science heritage in educational activities, with
the aim to highlight the importance of using new pedagogical approaches and digital means. A
total of 111 entries were received and reviewed over the course of May 2022. A group of 21
winners and the Europeana Ambassadors are invited to the Europeana workshop on 10 and 1137

June.

Webinar series for Historiana users (4 webinars organised) - From 7 December to 24 May EuroClio38

organised the four webinars series for advanced users ‘Using Historiana to Teach History from
Different Angles’. During this series, each webinar focussed on a specific topic, using exemplar
content from the Europeana collections, and a critical thinking skill. From two of those webinars,
EuroClio has published a couple of articles in their website to promote the event and the content:
‘Paintings of Everyday Life’ and ‘Bologna and the Rise of Medieval Universities’ .39 40

1:1 support to higher education students - we provided personal support to higher education
students at the University in Leuven, Belgium and Leiden University, Netherlands who started to
use the Europeana APIs as a case study for the use of APIs for personal projects in the GLAM
sector. These students took the Europeana APIs as their first API to explore and learn about how
to build platforms and projects around data received from API calls. The students learned how to
use AJAX calls and other javascript integrations to get data from Europeana's database into their
own projects. Europeana provided personal support by organising online support sessions and
workshops where students could come to ask questions and receive help, and where students
could teach each other using peer-to-peer learning. This exercise has created excellent feedback
for Europeana on what higher education students struggle with or find challenging about the

40 https://euroclio.eu/2022/03/14/bologna-and-the-rise-of-medieval-universities-a-blog-post/

39 https://euroclio.eu/2022/05/04/paintings-of-everyday-life-how-art-can-be-used-in-history-lessons/

38 https://euroclio.eu/event/using-historiana-to-teach-history-from-different-angles-2/

37 https://www.facebook.com/groups/EuropeanaEducation/permalink/1658062467908720/

36 https://teachwitheuropeana.eun.org/europeana-competition-2022/

35 http://www.scientix.eu/events/campaigns/sdc22

34 https://teachwitheuropeana.eun.org/updates/europeana-workshop-2022/

33 https://historiana.eu/partners/photoconsortium

32 https://historiana.eu/partners/koninklijke-bibliotheek
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Europeana API suite, and will inform how we further develop documentation and capacity
building resources for educators looking to use GLAM APIs in the future.

Communication and dissemination activities

Partner Name of event Activity Location Date

EuroClio Railways and
Connectivity

Using Historiana to teach history from
different angles (fourth webinar)41

Online 24/05/
2022

EF Reuse of heritage data
and open licences

Lecture to law and heritage students at
University of St Gallen, Switzerland

Online 05/04/
2022

EF Journée Wikimédia
Culture et Numérique
2022

Open Content today, presentation to
French open access and cultural heritage
professionals

Paris,
France

26/04/
2022

Reporting metrics: discoverability of digital cultural content
No. Description Measured by Frequency Target Apr 2021 Apr 2022 May 2021 May 2022

KPI
1.5

Satisfaction
rate for
exhibitions

Average
satisfaction on
a 5-point Likert
scale
(cumulative)42

Monthly 75% 84% 85% 85% 87%

KPI
1.6

Reach on
social media

Total number
of impressions
on social media
(Facebook,
Pinterest,
GIPHY,
Instagram,
Twitter)
(cumulative)

Monthly 450
million

412.0
million

325.6
million

451.4
million

362.0
million

KPI
1.7

Learning
resources
for
education43

Total number
of resources
using
Europeana
data
(cumulative)

Monthly 50 24 88 42 145

43 Metric excludes multilingual resource variations.

42 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).

41 https://www.facebook.com/groups/EuropeanaEducation/permalink/1639880643060236/
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KPI
1.8

External
learning
environment
s for
education

Total number
of integrations
of Europeana
educational
offers
(cumulative)

Monthly 5 3 1 4 1

KPI
1.9

Satisfaction
rate of
educational
communities

Average
satisfaction on
a 5-point Likert
scale
(cumulative)

Monthly 75% 82% 89% 87% 89%

RM
1.13

Editorial
outcomes:
exhibitions

Number of
exhibitions
created
(cumulative)

Bi-Monthly - - - 8 10

RM
1.14

Editorial
outcomes:
blogs

Number of
blogs created
(cumulative)

Bi-Monthly - - - 107 105

RM
1.15

Newsletter
subscribers

Total number
of subscribers

Bi-Monthly - - - 50,671 49,780

RM
1.16

Social media
engagement

Total number
of likes, shares,
comments per
month
(Facebook,
Twitter,
Pinterest,
Instagram)

Monthly - 328,514 136,380 305,049 177,291

RM
1.17

Social media
followers/fa
ns

Total number
on social media
(Facebook,
Twitter,
Pinterest,
GIPHY,
Instagram)

Monthly - 226,468 232,487 226,660 233,944

RM
1.18

Educators
actively
involved in
creating
learning
resources
(EUN)

Total number
of educators
(cumulative)

Once a
year

- - - - Expected
Aug '22
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RM
1.19

Countries
coverage of
contributing
educators
(EUN)

Total number
of countries
(cumulative)

Once a
year

- - - - Expected
Aug '22

RM
1.20

Participants
completing
the MOOC

Total number
of participants
(cumulative)

Upon
occasion

- - - 547 510

RM
1.21

Reach to
Europeana
Education
community

Number of
people reached
per month
(mailing list,
LinkedIn,
Facebook)

Bi-monthly - - - 8,291 9,907

RM
1.22

API usage
(REST API)

Number of API
users that
exceeded the
average of 5
calls a day per
month

Monthly - 67 52 59 50

RM
1.23

API usage
(REST API)

Number of API
users that were
active for more
than 5 days in
each month

Monthly - 60 50 52 46

RM
1.24

API usage
(REST API)

Total number
of requests per
month
(external
traffic)

Monthly - 18.6
million

17.8
million

19.9
million

17.3
million

RM
1.25

API users
(REST API)

Total number
of API users
per month

Monthly - 227 138 220 176

RM
1.26

API sign-ups
(REST API)

Number of API
sign-ups per
month

Monthly - 91 46 109 84

In Apr/May 2022 we published 15 new blogs and two new exhibitions .44 45

45 https://www.europeana.eu/en/exhibitions/a-century-of-technology
44 https://www.europeana.eu/en/blog
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Compared to 2021 we see decreased numbers for social media engagement in 2022. This is due
to the newly introduced privacy regulations on the platforms that had an impact on our activities
and reporting. More information is available in the C.2/C.3 Users and usage reports .46

In April/May 2022 we produced 57 new learning resources: 46 Learning Scenarios and 11 Stories
of Implementation to be published in the coming weeks on the Teaching with Europeana blog.47

Risk assessment: discoverability of digital cultural content

ID Risk Probability Impact Rate Mitigation strategy Change

R1.9 Editorials which depend on
third party contributions
might not progress as
planned

Medium
(3)

Mediu
m (3)

9 Frequent
communication with
third party
contributors; provide
support and advice as
required.

-

R1.10 Reach of Europeana
data on social media:
changes to the algorithms
and pricing on social
media platforms may
impact our reach; stronger
privacy measures across
the EU make targeting on
social media challenging,
this might lead to a
decrease in reach

High
(4)

High
(4)

16 Adaptation and
diversification of
channels, tools and
platforms used
(especially the channels
providing direct contact
with users such as
email are helping to
increase independency
from platforms)

-

R1.12 Complete new strategy
involving CHIs
professionals in the
education initiative. Some
activities may have lower
impact than expected.

Medium
(3)

Low
(2)

6 Continuation of the
strategy in DSI-4 Y4

-

R1.13 Contact info of API key
holders is outdated or API
key holders are not
interested in 1:1
communication and
support, leading to loss of
contact with API user
group

Low
(1)

Mediu
m (3)

3 follow up with current
API key holders to
update information,
ensure engaging 1:1
outreach campaigns

-

47 https://teachwitheuropeana.eun.org/

46 Available on the Europeana DSI-4 project page in the document section.
https://pro.europeana.eu/project/europeana-dsi-4
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R1.14 Outreach to new
developers does not
generate interest and
might prevent growing
Europeana API community

Medium
(3)

Mediu
m (3)

9 Review documentation,
improve API user
experience.

-

Work package 2: Improve data quality
WP2 will increase high-quality content and metadata (task 2.1) to improve access and reusability
of digital content. This will include new technological approaches of enriching data, such as
crowdsourcing and machine-learning (task 2.2). These efforts will contribute to a more satisfying
user experience on the Europeana website.

Task 2.1. Quality assured data
Partners: EF, SPK, and DSI AGG (APEF, BL, CARARE, MCA, EFHA, DFF, NISV, AIT-Graz, Photocons,
NTUA)

The data issues that have developed over the past decade can only be resolved through a
multi-year effort. In the next year, EF and DSI AGG will continue to work with data providers to
raise the quality of content and metadata (objective 2.1.1.). We will also maintain and further
develop our data and publishing frameworks and standards (objective  2.1.2.) while influencing
global interoperability and technological innovation through our networks (objective 2.1.3.).

Overview of outcomes: quality assured data

Partner Outcomes Progress Due date Apr
M44

May
M45

Jun
M46

Jul
M47

Aug
M48

Objective 2.1.1. Raise the quality of content and metadata

EF Publishing guide is updated with
additional guidance on 3D requirements
for content48

Done
(Nov ‘21)

Jan ‘22

EF Report on actions taken to re-engage with
inactive partners (internal)

Done
Not

started

Feb ‘22
Aug ‘22

EF, DSI
AGG

MS4 DSI AGG annual work plan review
(internal)

Done
Not

started

Feb ‘22
Aug ‘22

48 https://europeana.atlassian.net/wiki/spaces/EF/pages/2059763713/EPF+-+Publishing+guidelines
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EF Normalisation of dates in the metadata
implemented

60% Jul ‘2249

EF Mislabelled 3D content corrected in the
Europeana database

70% Jun ‘2250

EF Precision of the content tier measurement
of 3D content in Europeana is improved

90% Jun ‘2251

EF, DSI
AGG

Recommendations for identifying and
managing diversity in cultural heritage
data (internal)

60% Aug ‘22

SPK, EF Report on OCR full-text processing and
quality improvement and its impact on
display and search delivered (internal)52

20% Aug ‘22

DSI AGG Data quality improvements and new
content delivered53

Ongoing -

EF Data partners supported with data quality
improvements and data publication (DSI,
Generic services , and others)54

Ongoing -

EF Regular link resolution process is
maintained

Ongoing -

Objective  2.1.2. Maintain data and publishing frameworks, standards and documentation

EF Training resources (V1) for Statistics
Dashboard developed

Done Mar ‘22

EF First implementation of the field warnings
concept to flag longtail data issues with
titles and descriptions

80% Jun ‘22

EF,DSI
AGG

MS5 New recommendations and updated
requirements for services and products
focusing on content in the EPF developed
(including a report of the status of EPF)
(internal)

40% Jul ‘22

EF Statistics Dashboard maintained Ongoing -

EF EDM updated and documented Ongoing -

54 For more information on data quality improvements and data ingestion from the Generic Services projects, please
see Annex 5: GS outcomes integration overview.

53 Detailed information on DSI AGG work as well as progress achieved will be provided in the annual review of work
plans.

52 Contributes to FT-F3 in the Search Improvement Strategy.

51 Implementation plan M36 due date is Aug ‘22. Adjusted due date for Jun ‘22 approved by EC.

50 Implementation plan M36 due date is Aug ‘22. Adjusted due date for Jun ‘22 approved by EC.

49 Implementation plan M36 due date is Jun ‘22. Adjusted due date for Jul ‘22 approved by EC.
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Objective 2.1.3. Influence global interoperability and technological innovation

EF, NISV EuropeanaTech community is supported55 Ongoing -

EF Data Quality Committee is supported56 Ongoing -

EF IIIF Discovery Technical Specification
Group is supported57

Ongoing -

EF Data mapping and conversions with
stakeholders is supported

Ongoing -

Reporting metrics: quality assured data
No. Description Measured by Frequency Target Apr 2021 Apr 2022 May 2021 May 2022

KPI
2.1

High quality
content

Percentage of
Tier 2 +
material
(excluding
content Tier 0)

Monthly >70% 68.08% 70.42% 68.07% 70.19%

KPI
2.2

High quality
and reusable
content

Percentage of
Tier 3+ material
(excluding
content Tier 0)

Monthly >50% 45.58% 50.60% 45.53% 50.33%

KPI
2.3

High quality
metadata
(search,
browse and
explore)

Percentage of
Tier A+ material
(excluding
content Tier 0)

Monthly >70% 62.80% 69.45% 62.81% 69.43%

KPI
2.4

Europeana
Research
and
Development
contributions

Total number
of reference
papers or
presentations
(cumulative)

Monthly 10 9 7 12 7

RM
2.1

Broken links
in the
repository

Number of
broken links
(out of total)

Quarterly - - - - -

RM
2.2

Non-EPF
compliant
content (Tier
0)

Percentage of
Tier 0 content

Monthly - 15.90% 14.17% 16.01% 13.99%

57 https://iiif.io/community/groups/discovery/
56 https://pro.europeana.eu/project/data-quality-committee
55 https://pro.europeana.eu/page/europeanatech
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RM
2.3

Updates to
datasets

Total number
of newly
created and
updated
datasets per
month (out of
total)

Monthly - 30 49 88 48

RM
2.4

Updates to
records

Total number
of newly
created and
updated
records per
month (out of
total)

Monthly - 927,296 1,623,590 610,632 2,065,616

RM
2.5

New CHIs
published on
Europeana
website

Total number
of new CHIs
(cumulative)

Once a
year

- - - - Expected
Aug 2022

RM
2.6

New content
on the
Europeana
website

Total number
of new datasets
published
(cumulative)

Bi-
monthly

- NEW - NEW 119

RM
2.7

Records in
the data
repository

Total number
of records
(excluding
content tier 0)

Monthly - 52,189,567 51,878,513 52,318,498 52,874,114

RM
2.8

Records in
the data
repository by
accredited
aggregators

Total number
of records
(excluding
content tier 0)

Bi-
monthly

- - - 34,469,341 37,769,456

RM
2.9

Reach to
EuropeanaTe
ch
community

Number of
people reached
per month
(Mailing list,
Twitter)

Bi-
monthly

- - 6,295 6,489

In Apr/May 2022, we updated 97 datasets and over 3.7 million records.

Risk assessment: quality assured data

ID Risk Probability Impact Rate Mitigation strategy Change

R2.1 Data partners don’t
control content quality
and have difficulties to

High
(4)

Medium
(3)

12 The new Europeana
website is much better
featuring high quality

-
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incentivise the
improvement of
content quality.

content related to specific
themes, subjects, and
people. This can help to
have a motivation for CHIs
to invest in content quality.
In parallel, training on the
real message ‘the more
you give the more you get’
of the EPF can help to
focus more on publishing
with a purpose.

Task 2.2. Enriched data
Partners: EF, AIT Vienna, F&F, and DSI AGG (AIT Graz, APEF, Photocons)

The focus on enriched data is vitally important to the future of the Europeana Initiative. As the
scale of data publishing grows, new technological approaches are needed to improve the
accessibility and use of cultural heritage data. The extension of entities to support better
browsing will help categorise items more usefully for website visitors (objective 2.2.1.). The use of
crowdsourcing will see data quality enriched before it is ingested by Europeana while Artificial
Intelligence (AI) technologies will support multilinguality, search and data quality (objective 2.2.2.).

Overview of outcomes: enriched data

Partner Outcomes Progress Due date Apr
M44

May
M45

Jun
M46

Jul
M47

Aug
M48

Objective 2.2.1. Extend entities to support better browsing

EF Enrichment with new entities for
new/updated items available

Done Mar ‘22

EF, AIT
Vienna

Curation pilot within entity pages
completed

10% Aug ‘22

EF Representation of organisation entities is
improved

70% Aug ‘22

EF, AIT
Vienna

Entity collection is maintained, improved
and expanded

Ongoing -

EF Data enrichments reviewed, assessed and
integrated (DSI, Generic Services, and
others)

Ongoing -

Objective 2.2.2. Use of crowdsourcing and AI to enrich metadata

EF Agreement on further AI/ML experiments
and assessments

Done Jan ‘22
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EF Report on two selected areas for
experimentation and assessment of AI
(including assessment of relevant work in
GS projects) (internal)

Not
started

Jul ‘22

AIT Graz Curated metadata enrichment and
curated content clustering through expert
crowdsourcing

75% Aug ‘22

APEF Tool for automated topic detection
updated to beta version

75% Aug ‘22

APEF 2 projects on enriching metadata via
crowdsourcing completed

75% Aug ‘22

Photoco
ns

2 crowdsourcing campaigns to enrich data
completed

75% Aug ‘22

F&F, EF Transcribathon runs/events organised and
transcriptions transferred to Europeana

Ongoing -

F&F Transcribathon.eu maintained Ongoing -

Representation of organisation entities is improved (intermediate update) - during the first
enrichment with organisation entities, about 13 million records were not assigned to one of the
organisation entities stored in our CRM system. In the last reporting period, we have completed
the addition of missing organisations to our CRM system and also cleaned up a lot of
organisation related information in our CRM system (e.g. language and country information,
typos). This was the prerequisite to ensure a correct enrichment of organisation information in
our ingested metadata against the entity collection for organisations powered by the data in our
CRM system.

Risk assessment: enriched data

ID Risk Probability Impact Rate Mitigation strategy Change

R2.2 Some entity relations
are currently of low
quality.

High
(4)

Low
(2)

8 Work to improve the quality
of the entity relationships is
underway in the API team.
This includes offering
explicit relations coming
directly from the entities.

-

R2.3 The existence of plans
with regards to
employing AI in
Europeana raise wrong
expectations on the
capacity of the
technology to fix all of

Medium
(3)

Low
(2)

6 Clearly position
Europeana's current effort
as being experimental.
Regularly report on
evaluation and observed
limitations of the available
technology (especially with

-
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Europeana's data
problems

respect to scarcity of data to
correctly train AI systems)

Work package 3: Build capacity
WP3 will support professionals and partners to build capacity for digital transformation in three
principal areas. We will engage with professionals and partner organisations by organising and
supporting events and by providing training and professional development resources (task 3.1.).
Secondly, we will nurture our networks, in particular by supporting the governance and
operations of the Europeana Network Association (ENA) and Europeana Aggregators’ Forum
(EAF). This will also include communication and promotion of activities and resources to our
networks (task 3.2.). Finally, we will strengthen national infrastructures by supporting the
adoption of Europeana standards and frameworks and by reinforcing the value delivered by the
Europeana Initiative towards digital transformation of the cultural heritage sector (task 3.3.).

Task 3.1. Build capacity of aggregators and professionals
Partners: EF, F&F, DEN, and DSI AGG (APEF, BL, CARARE, MCA, EFHA, DFF, NISV, AIT-Graz,
Photocons, NTUA)

Under this task we will build capacity to support the digital transformation within the cultural
sector. We will continue to develop a programme of high quality events and raise the standards
of practices and knowledge building activities (objective 3.1.1.). As part of our capacity building
activities we will continue to deliver a variety of events for professionals (objective 3.1.2.). To be
able to increase the knowledge in the sector we will also organise and support training activities
and provide professional development resources (objective 3.1.3.).

Overview of outcomes: build capacity of aggregators and professionals

Partner Outcomes Progress Due date Apr
M44

May
M45

Jun
M46

Jul
M47

Aug
M48

Objective 3.1.1. Develop event programming and training practices

EF Method for assessing satisfaction of training
resources implemented

Done Jan ‘22

EF Impact assessment of Europeana 2021
conference delivered (internal)

100% Apr ‘22

EF Guidelines for delivering training and
development activities developed (public)

60% Jun ‘22

EF Events Toolkit updated (public) 75% Jul ‘22
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EF Report on the evaluation of CHI satisfaction
with capacity building services and tools
delivered (internal)

25% Jul ‘22

EF Events programme supported and improved
(events calendar, formats, tools)

75% Aug ‘22

EF Activities of the international Events Manager
Group coordinated58

Ongoing -

Objective 3.1.2. Deliver events for professionals and partners

EF Europeana Annual Conference 2021
organised

100% Nov ‘21

EF Europeana Aggregators’ Forum Fall meeting
organised

100% Nov ‘21

EF Europeana Aggregators’ Forum & annual
outreach event organised

75% Jul ‘22

EF Themed programme of events supported
and delivered (ENA and communities, EAF,
DSI AGG and others)

Ongoing -

EF Europeana Aggregators’ Forum April 2022 100% Apr ‘22

Objective 3.1.3. Deliver training and professional development resources

EF Version 1 of Europeana Knowledge Base for
aggregators released (public)

Done Jan ‘22

EF Report on the assessment of training needs
for Europeana technical tools and services
completed (internal)

Done Jan ‘22

DEN DEN Leadership programme 2nd Cohort
completed

Done
(Feb ‘22)

Jun ‘22

EF,
DEN

Feasibility report for DEN Leadership
programme for Europeana completed
(internal)

70% Jul ‘22

EF Knowledge sharing activities, training and
resources delivered and published

Ongoing -

EF Crowd-sourced open inventory of training
opportunities maintained

Ongoing -

58 The Events Managers Group includes several partner organisations including: Liber, Creative Commons, RightsConn,
NEMO, Museum Computer Network, GIJN, Accessnow, IFLA, EuropaNostra and Wikimedia Foundation.
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DSI
AGG,
F&F

Training workshops, webinars and/or
one-to-one support provided

Ongoing -

EF IIIF training for EAF 100% May ‘22

Impact assessment of Europeana 2021 conference delivered (internal) - for the third year, we59

conducted an impact assessment of the annual conference to understand to what extent we are
supporting capacity building through convening the sector in the conference. Europeana 2021
was held completely online for the second time and there were high levels of satisfaction from
both speakers and attendees. Learning and capacity building outcomes increased in all instances
measured. Even more participants report learning something that they could use in their work
but, like in the past, report not being able to make a tangible change. Though barriers to creating
change in heritage organisations exist that are beyond Europeana’s control, Europeana can
continue to respond with prioritising programming that provides the participants with concrete
mechanisms (e.g. training) with a clear link to helping create change. Despite the online format,
the feeling of being part of a community around digital heritage increased.

Europeana Aggregators’ Forum April 2022 - the EAF meeting on 4 & 5 April was the first ever hybrid
event that we organised. We had 32 participants (incl. EF staff) in the event location at the
Netherlands Institute for Sound and Vision. An additional 55 colleagues joined the meeting
online. Out of the 40 accredited aggregators, 35 were represented with one or more colleagues
during the meeting. On day one we had the EAF general assembly, followed by a session on
making out of commerce works available online. We had a couple of updates on the programme,
from the Aggregators’ User Group, the Digital Transformation Task Force and the upcoming
Enumerate Survey. It was also discussed how the EAF and its partners can help Ukraine and CHIs
in the country. Day two was focussed entirely on the development of the Europeana data space
for culture and the role of the EAF. Several aspects discussed in a series of workshops have been
considered, to ensure aggregators can collaborate well to contribute to the development of the
data space. In the meantime, the EAF outreach event has been scheduled for 11 July, as the
public facing event of the EAF in 2022.

IIIF training for EAF - A IIIF training was organised for aggregators. The goal of the training was for
people to create a IIIF manifest and an EDM record, and to preview the result in the Metis
Sandbox environment. 11 aggregator representatives participated. The recordings of the event
will be added to the training resources . These resources can be used for future self paced and60

instructor-led training.

Reporting metrics: build capacity of aggregators and professionals
No. Description Measured by Frequency Target Apr 2021 Apr 2022 May 2021 May 2022

60 See https://training.iiif.io/europeana/

59 Available on request.
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KPI
3.1

Aggregator
satisfaction
with Europeana
(accredited
aggregators)

Average
satisfaction on
a 5-point
Likert scale61

Once a
year

75% - - - Expected
Aug ‘22

KPI
3.2

CHI satisfaction
with aggregator
(partner in
Europeana
DSI-4)

Average
satisfaction on
a 5-point
Likert scale

Once a
year

75% - - - Expected
Jul ‘22

RM
3.1

Events
organised for
professionals

Number of
events
(cumulative)

Bi-
monthly

- - - 39 21

RM
3.2

Participants
attending
events for
professionals

Number of
participants
(cumulative)

Bi-
monthly

- - - 2,727 2,455

RM
3.3

Satisfaction
rate for events
for
professionals62

Average
satisfaction on
a 5-point
Likert scale
(cumulative)

Bi-
monthly

- NEW - NEW 84%

RM
3.4

Satisfaction
rate for annual
conference
(Europeana
2021)

Average
satisfaction on
a 5-point
Likert scale

Once a
year

- - - - -

RM
3.5

CHIs supported
by DSI
aggregators

Total number
of CHIs
supported by
individual
consultation
(cumulative)

Bi-annual - - - - Expected
Aug ’22

RM
3.6

Coverage of
CHIs supported
by DSI
aggregators

Total number
of countries
that received
support by
individual

Bi-annual - - - - Expected
Aug ’22

62 We measure the satisfaction at a selected number of events and acknowledge the survey as valid once it reaches a
minimum number of respondents.

61 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).
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consultation
(cumulative)

RM
3.7

Outreach to
CHIs

Total number
of new CHIs
collaborating
with DSI
aggregators
(cumulative)

Bi-annual - - - - Expected
Aug ’22

RM
3.8

Events
delivered
through the
EAF training
programme

Number of
events
delivered by
DSI AGG and
EF
(cumulative)

Bi-
monthly

- - 44 1863

RM
3.9

Participants
attending EAF
training
programme

Number of
participants in
events
delivered by
DSI AGG and
EF
(cumulative)

Bi-monthly NEW - NEW 838

In Apr/May 2022, EF held five events for professionals with 553 participants attending in total.64

Events organised in Europeana DSI-4 Y4 so far received a high average satisfaction of 84%. DSI
AGG (co)organised two training events with 94 people attending in the period (such as
workshops, webinars or presentations at an outreach event).

Overview of communication and dissemination efforts: build capacity of aggregators and professionals

Partner Name of event Activity Location Date

Events organised for professionals

EF EAF Spring 2022
65

Meeting hybrid 4&5/04/2022

EF Sporting Heritage: a GIF-making
workshop
66

Webinar online 06/04/2022

EF Copyright office hours: risk
management approaches to rights
clearance

Meeting online 19/04/2022

66 https://pro.europeana.eu/event/sporting-heritage-a-gif-making-workshop

65 https://www.eventbrite.co.uk/e/europeana-aggregators-forum-meeting-spring-2022-tickets-27735091304747

64 https://pro.europeana.eu/page/webinars

63 In 2021 also presentations, in general, were counted in the number, now only events that have a clear training focus
are counted.
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67

EF Digital Storytelling Festival
68

Meeting online 10&11/05/2022

EF Policy office hours: open access,
copyright, and ethics69

Meeting online 17-05-2022

Events organised by EAF

MCA
(MUSEU)

DSI - Webinar Digital sobriety70 A webinar exploring
the needs and
opportunities of
digital sobriety for
GLAMs diving into the
main themes of this
new concept while
exploring the existing
guidelines and the
good practices.

online 27-04-2022

CARARE Step-by-step one travels FAIR -
inspiring cultural heritage71

FAIR Principles online 10-05-2022

Risk assessment: build capacity of aggregators and professionals

ID Risk Probability Impact Rate Mitigation strategy Change

R3.1 Professionals/
Aggregator training and
development activities
do not meet the needs
of the partners, and we
do not grow the
audience for these

Low
(2)

High
(4)

8 We work with the ENA and
EAF to develop a training
and development approach
that can be implemented
and measured under the
capacity building
framework.  We will
regularly review feedback
from participants, and
implement a holistic
approach to promoting
these activities to reach a
wide audience.

-

R3.2 Capacity Building
Framework does not
meet partner
expectations or needs

Low
(2)

High
(4)

8 Ensure the framework is
developed and
implemented
collaboratively with

-

71 https://www.carare.eu/en/events/step-by-step-one-travels-fair-inspiring-cultural-heritage

70 https://pro.europeana.eu/event/digital-sobriety-and-glams-a-new-challenge

69 https://pro.europeana.eu/event/policy-office-hours-open-access-copyright-and-ethics

68 https://pro.europeana.eu/event/digital-storytelling-festival-opening-gala

67 https://pro.europeana.eu/event/copyright-office-hours-risk-management-approaches-to-rights-clearance
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stakeholders, and an
effective feedback cycle is
established.

Task 3.2. Nurture networks
Partners: EF, CLARIN and NISV

Under this task we will maintain and develop effective governance as well as the operational
activities of the Europeana Network Association (ENA) and Europeana Aggregators’ Forum (EAF)72

(objective 3.2.1. and objective 3.2.2.). We will facilitate digital change by developing connections73

with professionals, partners and other networks, such as research communities (objective 3.2.3.).
We will continue to improve our offers by undertaking  user and market research (objective
3.2.4.) and we will communicate and promote the value of the Europeana Initiative to our
networks and beyond (objective 3.2.5.).

Overview of outcomes: nurture networks

Partner Outcomes Progress Due date Apr
M44

May
M45

Jun
M46

Jul
M47

Aug
M48

Objective 3.2.1. Effective governance of Network services (ENA/EAF)

EF ENA General Assembly organised Done Nov ‘21

EF ENA Governance renewed (MC election and
MB appointment)

Done Jan ‘22

EF ENA Governance working group supported74 Ongoing -

EF ENA and EAF periodic meetings organised
(incl. ENA MB and MC, and EAF Steering
Group and Forum)

Ongoing -

Objective 3.2.2. Maintain and develop operational activities of ENA/EAF

EF Climate Action Community launched Done Nov ‘21

EF ENA community work plans 2022 published Done Feb ‘22

NISV,
EF

Annual reports 2021 (ENA and EAF)
published

Done Feb ‘22

NISV,
EF

Annual work plans 2022 (ENA and EAF)
published

Done Feb ‘22

74 https://pro.europeana.eu/project/governance-working-group
73 https://pro.europeana.eu/page/aggregators
72 https://pro.europeana.eu/network-association/sign-up
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EF Recommendations on how to feedback task
force recommendations to wider community
(internal)

Done Feb ‘22

EF Report of Diversity & Inclusivity Task Force
published

40% Aug ‘2275

EF Reporting model for network engagement
extended

25% Jul ‘22

EF New aggregators reviewed for accreditation Ongoing -

EF General management support for Task
Forces, Working Groups and communities
(ENA/EAF/Europeana Initiative)

Ongoing -

EF Supporting the Digital Cultural Heritage of
Ukraine Working Group (EF/ENA/EAF)

Ongoing -

Objective 3.2.3. Reach out and engage with other communities and networks

EF Events of Research Grants Programme 2021
completed

100% Aug ‘22
(Apr ‘22)

EF,
CLARIN

Outreach outcomes to research
communities published

30% Aug ‘22

EF Europeana Research community and76

Research Advisory Board supported77
Ongoing -

EF Partnerships supporting the digital
transformation of the cultural sector
nurtured

Ongoing -

EF Partnership with Europeans Students
Association for Cultural Heritage developed

Ongoing -

CLARIN Adding high-level resources to resource
families in the VLO

90% Jul ‘22

CLARIN Organise training on how to use Europeana
data sets for processing with Natural
Language Processing tools

70% Jun ‘22

EF Partnership to foster engagement with
cultural heritage and academic communities

Ongoing -

77 https://pro.europeana.eu/page/research-advisory-board
76 https://pro.europeana.eu/page/europeana-research

75 Implementation plan M36 due date is Jun ‘22. Adjusted due date for Aug ‘22 approved by EC.
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(LIBER , GLAM LABs )78 79

Objective 3.2.4. Develop user and market research

EF Pro user survey completed 100% Done

EF Report on improved offers for professional
audiences in the cultural sector completed
(internal)

100% Apr ‘22

EF Marketing, communications and product
development benchmarking and insight
developed

Ongoing -

Objective 3.2.5. Communicate and promote activities to professionals and partners

EF Dissemination strategies for key channels
(Twitter, LinkedIn, Europeana Pro) delivered
(internal)

Done Feb ‘22

EF Europeana Pro maintained and improved
(technical infrastructure, user journeys,
accessibility)

Ongoing -

EF Pro editorials published (e.g. Pro News and
themes)

Ongoing -

EF Promotional activities promoted (Newsletter,
Twitter, LinkedIn)80

Ongoing -

EF Europeana Communicators community81

supported
Ongoing -

EF Accessibility review on Europeana Pro 75% Aug ‘22

Events of Research Grants Programme 2021 completed - the programme supported a series of82

three workshops on “Anthropocenic objects. Collecting practices for the Age of Humans”
designed by the Museum für Naturkunde in Berlin; a training workshop on Crowdsouring838485

85

https://pro.europeana.eu/event/anthropocenic-objects-perspectives-for-the-future-of-conservational-institutions-and-c
ollection-practices

84

https://pro.europeana.eu/event/how-to-collect-store-and-curate-objects-in-the-anthropocene-on-participatory-and-digi
tal-collections

83

https://pro.europeana.eu/event/what-is-an-anthropocenic-object-transdisciplinary-perspectives-on-natural-cultural-an
d-hybrid-objects

82 Two grants winners withdraw from their commitments (two tutorials).
81 https://pro.europeana.eu/page/europeana-communicators-group
80 Including GS editorials published on Europeana Pro.
79 https://glamlabs.io/

78 https://libereurope.eu/working-group/digital-scholarship-and-digital-cultural-heritage-collections-working-group/.
The LIBER WG had its first meeting on 15 November 2021.
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designed by the Estonian War Museum - General Laindoner Museum; and a two-day workshop86

on “Cultural Heritage Geodata. Polish perspectives” designed by the University of Warsaw -
Faculty of History. All the events brought together cultural heritage professionals, academics87

and researchers and involved 130+ professionals. They are resulting in concrete outputs, such as
reports and crowdsourcing plans, which will be published on Europeana Pro by the end of
Europeana DSI-4.

Report on improved offers for professional audiences in the cultural sector completed (internal) - this88

report explores three areas that could help Europeana Foundation improve understanding of
professional audiences and implement methods to help develop products that meet their needs.
These areas were:

● What wider market research could we undertake to understand the needs of the cultural
heritage sector in Europe better?

● What evidence-based practices can we use to help inform product development for
professionals?

● How can we manage overlap of our audiences and their needs in a consistent way?

The report researched different approaches, gathered input from colleagues across EF, and
made some recommendations to take into account for the remainder of Europeana DSI-4, in
particular exploring ways to centralise, standardise and simplify our work to help develop our
market research capacities, audience understanding and product development pipelines.

Communication and dissemination activities

Partner Name of event Activity Location Date

CLARIN Newflash
announcement of
Full-Text Resources
Training Workshop89

The newflash was addressed to the CLARIN
community to promote the training
workshop co-organised with Europeana.

Online 25-05-2022

EF/ ENA Europeana Research
Community Cafe - N. 2
90

The community cafes are designed as
virtual spaces where community members
can exchange their experiences and ideas
taking a cue from the work presented by a
guest speaker - in this case, James Baker,
Director of Digital Humanities at University
of Southampton, who talked about
“Legacies of Catalogue Descriptions, Data
Quality and Ethics”. Outreach: 40+

Online 25-05-2022

90

https://pro.europeana.eu/event/europeana-research-community-cafe-legacies-of-catalogue-descriptions-data-quality-a
nd-ethics

89 https://www.clarin.eu/content/clarin-newsflash-may-2022
88 Available on request.
87 https://pro.europeana.eu/event/cultural-heritage-geodata-polish-perspectives
86 https://pro.europeana.eu/search?q=war+museum
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attendees, 90+ registred.

Reporting metrics: nurture networks

No. Description Measured by Frequency Target Apr 2021 Apr 2022 May 2021 May 2022

KPI
3.3

Growth of
Europeana
Network
Association
members

Number of
members in
the ENA

Monthly 3,000 - 3,610 2,978 3,655

KPI
3.4

Satisfaction of
the Europeana
Network
Association
members with
the ENA

Average
satisfaction on
a 5-point
Likert scale91

Once a
year

75% - - - Expected
Jun ‘22

KPI
3.5

Communities
in the
Europeana
Network
Association

Number of
active
communities

Once a
year

6 - - Expected
Aug ‘22

KPI
3.6

Task forces in
the Europeana
Initiative

Number of
active task
forces per
month (ENA,
EAF, Initiative)

Monthly 5 8 4 8 4

RM
3.10

Working
groups in the
Europeana
Initiative

Number of
active working
groups per
month  (ENA,
EAF, Initiative)

Bi-
monthly

- - - 3 5

RM
3.11

Active
members in
the Europeana
Initiative

Number of
members
participating
in task forces
and working
groups per
month (ENA,
EAF, Initiative)

Bi-
monthly

- - - 145 160

91 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).
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RM
3.12

Reach to
Europeana
Climate Action
community

Number of
people
reached per
month
(Basecamp,
mailing list)

Bi-
monthly

- NEW - NEW 133

RM
3.13

Research
events and
tutorials

Total number
delivered
(cumulative)

Bi-
monthly

- - 5 3 5

RM
3.14

People
reached with
research
events and
tutorials92

Total number
of people
participating
(cumulative)

Bi-
monthly

- - - 280 130

RM
3.15

Research
Grants
outcomes

Total number
of outcomes
delivered
(cumulative)

Bi-
monthly

- - - - Expected
Jul '22

RM
3.16

Reach to
Europeana
Research
community

Number of
people
reached per
month
(Discussion
list, Twitter)

Bi-
monthly

- - - 6,086 6,768

RM
3.17

Traffic to
Europeana
Pro

Number of
visits per
month

Monthly - 33,689 25,561 30,950 25,973

RM
3.18

Returning
visitors to
Europeana
Pro

Percentage of
visitors
returning

Monthly - 36.90% 14.40% 36.30% 14.60%

RM
3.19

New visitors to
Europeana
Pro

Total number
of new visitors
per month

Monthly - 21,260 21,878 19,706 22,191

RM
3.20

Satisfaction
rate for
Europeana
Pro

Average
satisfaction on
a 5-point
Likert scale93

Once a
year

- - - - Expected
Jul ‘22

93 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).

92 This only includes people reached with specific events.
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RM
3.21

Reach to
Europeana
Communicato
rs community

Number of
people
reached per
month
(Newsletter,
LinkedIn,
mailing list)

Bi-
monthly

- - - 2,389 2,833

In April/May 2022, we formally established two new working groups: The Out of Commerce works
Working Group , and the Supporting the digital cultural heritage of Ukraine Working Group .94 95

Risk assessment: nurture networks

ID Risk Probability Impact Rate Mitigation strategy Change

R3.3 Task forces do not
finish
recommendations on
time

Medium
(3)

Low
(2)

6 Manage expectations and
be aware of potential
impact for Europeana DSI;
accommodate extension
of task force work

-

R3.4 Community members
show little activity and
engagement

Medium
(3)

Low
(2)

6 Provide calls to action,
meeting and webinars,
useful tools and material,
active information flow

-

R3.5 CHIs are not aware of
research development
contributions

Medium
(3)

Low
(2)

6 All research developments
should benefit CHIs,
benefits should be
communicated to CHIs,
initiatives
(conferences/workshops)
to improve digital skills
and literacy of CHI
professionals

-

R3.6 Digital collections do
not comply with the
FAIR principles and96

are not considered to
meet the quality criteria
to be used in academic
research

High
(4)

Low
(2)

8 Create awareness of the
importance of the FAIR
principles in the GLAM
sector.

-

R3.7 Research grants: format
of the events to be
adapted on the basis of
the pandemic’s course

High
(4)

Low
(2)

8 The COVID-19 pandemic
may oblige us to change
the format (from in-person
to digital) for the in person
events planned for the

-

96 Http s://www.go-fair.org/fair-principles/

95 https://pro.europeana.eu/project/supporting-the-digital-cultural-heritage-of-ukraine-working-group
94 https://pro.europeana.eu/project/out-of-commerce-works-working-group
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first half of 2022. In this
case, the amount of the
grant will be reduced (per
contract). If the grant
recipients ask to cancel
their events,  the contract
will be withdrawn.

Task 3.3. Strengthen national infrastructures
Partners: EF

Under this task we will maintain and develop activities that demonstrate the value of the
Europeana Initiative to national infrastructures. We will manage and further develop Europeana
frameworks and standards (objective 3.3.1.) and we will develop policies and standards that
enable open access to digital cultural heritage (objective 3.3.2.). We will also continue to develop
the Europeana Impact and Capacity Building Frameworks to enable activity and evidence of
digital transformation in the sector (objective 3.3.3.). Finally, we will engage with EU Member
States to raise awareness of the Europeana Initiative (objective 3.3.4.).

Overview of outcomes: strengthen national infrastructures

Partner Outcomes Progress Due date Apr
M44

May
M45

Jun
M46

Jul
M47

Aug
M48

Objective 3.3.1. Manage and develop Europeana frameworks and standards

EF Europeana general framework design
developed (V1)

Done Feb ‘22

EF Europeana Glossary updated to harmonise
framework design and management
components (internal)

Done Feb ‘22

EF Europeana frameworks compliance with
framework design evaluated

Done Mar ‘22

EF EPF updated following the Europeana
general framework design (public)

60% Jul ‘22

EF Europeana Glossary updated and97

maintained
Ongoing -

Objective 3.3.2. Develop and maintain an interoperable licensing framework

EF Strategy to encourage the accurate
assignment of rights information to
Europeana material created (internal)

Done Dec ‘21

97 https://pro.europeana.eu/page/glossary
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EF Data protection guidance for the Europeana
Initiative developed (internal)

Done Feb ‘22

EF Training resources (V1) to support the
choice of accurate rights statements
developed (public)

Done Feb ‘22

EF CB Playbook tested with Europeana
Copyright community

60% Jun ‘22

EF Europeana Copyright community98

supported
Ongoing -

EF Page with multilingual and99

multi-jurisdictional copyright tools
maintained and developed

Ongoing -

EF RightsStatements.org consortium
supported

Ongoing -

Objective 3.3.3. Develop processes and enable evidence of digital transformation

EF Europeana Capacity Building Framework
(V2) developed (internal)

100% Apr ‘22

EF Enumerate survey completed 60% Jun ‘22

EF Capacity Building for Digital Transformation
Task Force: outcomes published

80% Jun ‘22

EF Europeana Impact Playbook Phase four
published

80% Jun ‘22

EF Metrics framework to evidence digital
transformation developed and
implemented

Ongoing -

EF Supportive tools and resources for capacity
building developed and made available

Ongoing -

EF Europeana Impact community supported100 Ongoing -

Objective 3.3.4. Engage with Member States

EF Slovenian Presidency event organised Done Dec ‘21

EF Slovenian Presidency Europeana
conference report published

Done Mar ‘22

EF French Presidency event organised Done Mar ‘22

100 https://pro.europeana.eu/page/europeana-impact-community
99 https://pro.europeana.eu/page/copyright-tools-and-resources
98 https://pro.europeana.eu/page/europeana-copyright
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EF French Presidency Europeana conference
report published

90% Aug ‘22

EF Country reports updated101 Ongoing -

Europeana Capacity Building Framework (V2) developed (internal) - Version 1 of the Europeana102

Capacity Building Framework (ECBF) focused on the strategy for developing the framework, the
collaborative approaches undertaken and the process of identifying capacity building needs at an
organisation level and developing products and services responding to those needs. Version 2
builds on this by utilising the newly developed Framework Management Template, and clarifies
the capacity building activities such as training elements that have been developed, and how they
support cultural heritage institutions to use Europeana products and services to facilitate their
own digital transformation. Version 2 also articulates the framework’s strategic proposition, and
defines some of its core elements and implementation services and products by touching on two
current focus areas for capacity building for digital transformation;

● Capacity Building that facilitates easy and rewarding data aggregation
● Convening a sector to collaborate, share and learn together

Communication and dissemination activities

Partner Name of event Activity Location Date

European
Intellectual
Property
Office

Datathon Event: Out
of Commerce Works
103

Presentation to explain what is and isn’t
an out of commerce work in line with the
CDSM Directive and some national
transposition texts, to help CHI
professionals identify sets to share with
the EUIPO

Online 26/04/
2022

Trinity
College
Dublin

Copyright and Public
Domain Policy

Lecture on copyright and public domain
policy, and Europeana’s approach on this
topic, within the Copyright in the EU
Digital Single Market: Law, Policy and
Licensing Practices

Online 12/04/
2022

Reporting metrics: strengthen national infrastructures
No. Description Measured by Frequency Target Apr 2021 Apr 2022 May 2021 May 2022

KPI
3.7

Take up of
rs.org

Percentage of
active
aggregators that
integrated

Once a
year

35% - - - Expected
Aug ‘22

103 https://euipo.europa.eu/ohimportal/en/web/observatory/datathon-2022
102 Available on request.
101 https://pro.europeana.eu/page/member-states
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rs.org in their
infrastructure

RM
3.22

Use of rs.org
by
accredited
aggregators

Percentage of
accredited
aggregators that
share data on
Europeana
using a rights
statements
from the rs.org

Once a
year

- - - - Expected
Aug ‘22

RM
3.23

Use of rs.org
rights
statements

Number of
objects
published on
the Europeana
website with a
rs.org rights
statement
(excluding
content Tier 0)

Bi-annual - - - - Expected
Aug ‘22

RM
3.24

Reach to
Europeana
Copyright
community

Number of
people reached
per month
(Mailing list,
Twitter)

Bi-
Monthly

- - - 3,663 4,104

RM
3.25

Reach to
Europeana
Impact
community

Number of
people reached
per month
(Newsletter,
LinkedIn)

Bi-
Monthly

- - - 1,792 2,439

RM
3.26

Satisfaction
with the
Europeana
EU
presidency
events

Average
satisfaction on a
5-point Likert
scale104

Upon
occasion

- - - - -

Risk assessment: strengthen national infrastructures

ID Risk Probability Impact Rate Mitigation strategy Change

R3.8 Rightsstatement.org:
Challenge to build a
sustainable
consortium 2021 -

Low
(2)

Mediu
m (3)

6 The new membership model
is operational in 2020, and a
revision of services offered by
the consortium will together

-

104 The average satisfaction on a 5-point Likert scale is translated into % (e.g. an average of 3.6 stars equals a
satisfaction rate of 72%).
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especially more
challenging post-covid

be used to attract new
members.

Post-covid we are taking steps
to specifically re-review the
model and simplify in light of
the perceived impact.

R3.10 Impact toolkit is not
being used

Low
(2)

Mediu
m (3)

6 Work with the community to
help people learn how to use
it and to make it more
accessible for them to use. We
are scheduling webinars to
guide professionals through
the toolkit and to introduce
the resources available. We
are also developing a
question bank to make the
process of using the toolkit
even more accessible.

-

R3.11 In online and hybrid
environments,
co-creation sessions
and workshops as part
of the presidency
conferences are
challenging.

Medium
(3)

Mediu
m
(3)

9 Explore and use methods and
tools that allow for ideation
and collaborative co-creation
resulting in shared
understanding and actionable
insights amongst the
participants.

-
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Work package 4: Programme management
EF will provide high-quality programme management for Europeana DSI-4 (task 4.1.). We will
manage good relations with Europeana DSI Generic services (GS) projects and the integration of
GS project outcomes (task 4.2.). We will work closely with the European Commission, the Expert
Group on Digital Cultural Heritage and Europeana (DCHE) and its subgroups to review activities
and developments of the Europeana Initiative (task 4.3.). Full documentation of Europeana DSI
will also be provided to facilitate the transfer processes to a successor supplier (task 4.4.).

Task 4.1. Programme management of Europeana DSI-4
Partners: EF

EF coordinates Europeana DSI-4 as described in the tender and B.1 Implementation plan M36.

Overview of outcomes

Partner Outcomes Progress Apr
M44

May
M45

Jun
M46

Jul
M47

Aug
M48

EF Programme management Ongoing

EF B.2/B.3 Periodic reports M44 100%

EF C.1 Technical documentation M44 100%

EF E.1 Transfer of assets and liabilities report M44 100%

EF E.2 Transfer process report M44 100%

EF E.3 Employed staff report M44 100%

EF C.2/C.3 Users and usage report 45 100%

EF D.1 Communication and dissemination plan M45 100%

Balance of efforts
The balance of efforts table states the foreseen and actual percentages of resources allocated to
each of the four work packages and its related tasks.

Balance of efforts per Work Package

Work package Foreseen Actual May 2022

WP 1: Strengthen the infrastructure 49.50% 49.07%

Task 1.1. Easy data publishing 11.60% 12.85%
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Task 1.2. Europeana website experience 14.90% 13.95%

Task 1.3. Reliable platforms 8.40% 7.44%

Task 1.4. Discoverability of digital cultural content 14.60% 14.83%

Work package 2: Improve data quality 17.50% 19.05%

Task 2.1. Quality assured data 12.50% 13.67%

Task 2.2. Enriched data 5.00% 5.38%

Work package 3: Build capacity 26.50% 24.57%

Task 3.1. Build capacity of aggregators and professionals 10.80% 10.19%

Task 3.2. Nurture networks 9.60% 8.60%

Task 3.3. Strengthen national infrastructures 6.10% 5.38%

Work package 4: Programme management 6.50% 7.31%

Task 4.1. Programme management of Europeana DSI-4 6.00% 6.09%

Task 4.2. Relations with Europeana DSI Generic Services
projects

0.20% 0.91%

Task 4.3. Governance (DCHE) 0.10% 0.21%

Task 4.4. Phasing-in and phasing-out periods 0.20% 0.10%

TOTAL 100% 100%

Major changes in staff, if applicable
No changes for M44/M45.

Risk assessment: Programme management of Europeana DSI-4

ID Risk Probability Impact Rate Mitigation strategy Change

R4.1 Individual outcomes
require more work than
anticipated which might
affect other outcomes
committed to

Low
(2)

Mediu
m
(3 )

6 Careful planning of efforts
and resources needed for
individual work,
communication and
awareness building of
challenges, agreeing on
priorities

-

R4.2 Additional work or
extended scope of work
is done which might

Medium
(3)

Mediu
m
(3)

9 Management of
expectations towards
individual outcomes,
communication and

-
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affect other outcomes
committed to

awareness building of
challenges, agreeing on
priorities

Task 4.2. Relations with Europeana Generic Services projects105

Partners: EF

EF maintains regular contact with the funded Europeana and other Generic Services (GS) projects
(e.g. via Basecamp groups) and supports them with ingestion of content and metadata (if
applicable), consultation on the Europeana frameworks, policy and development guidelines, tool
integration into Europeana CSP and dissemination of the project results. Specific work
undertaken in the reporting period is described in the respective subject areas of this report (e.g.
technical developments, editorial contributions). The table below shows the progress against
Annex 5 of the implementation plan of all Generic Services project outcomes that are related to
Europeana DSI-4.

The action Europeana Sports has formally ended on 30 April 2022 and will have its validation106

meeting on 30 June 2022. The Action achieved all its targets as shown in the table below.

The action ‘Europeana XX: Century of Change' had its validation meeting on 17 May 2022.107

Overview of progress: Generic Services projects against Annex 5 (project start - end of the current
reporting period)

Objective 4.2.2. Supporting Europeana Generic Services (CEF-TC-2019-1) call

Partner Outcomes DSI-4
contribution

Due
Date Progress Status Comments

Europeana XX: Century of Change108

GS/DSI 100,000 new high quality
objects

Task 2.1
Quality
assured data

Nov 21 100% Done The project significantly
over-achieved targets by
delivering over 400,000
records in Tier2+.

GS/DSI 15,000 upgraded
records

Task 2.1
Quality
assured data

Nov 21 100% Done 16,742 items upgraded
to Tier 4. Overachieved
by 12%.

108 Project officially requested an extension of three months until 30 November 2021.
https://pro.europeana.eu/project/europeana-xx

107 https://pro.europeana.eu/project/europeana-xx

106 https://pro.europeana.eu/project/europeana-sport
105 This section also highlights other projects the DSI platform is involved with.
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GS/DSI 2.5 million enrichments
(semantic and
translation enrichments)
via EDM ingestion

Task 2.2
Enriched data

Nov 21 100% Done The project delivered
2,592,935 enriched
records; thus
overachieving its target
by ca 4%

GS Extension of the
recommendation
engine to support
entity powered
collections

Task 1.2.
Europeana
website
experience

Nov 21 100% Done The new version of the
recommendation engine
is available on the
Europeana website.

GS Improvement in
Europeana Media
Player to support the
display of subtitles in
multiple languages for
a single video.

Task 1.2.
Europeana
website
experience

Sep 21 100% Done Project partners have
delivered a new version
of the media player
which has been
deployed and now in
use in the Europeana
portal.

GS/DSI Publication of subtitles
on Europeana.eu

Task 2.2
Enriched data

Nov 21 90% Delayed Subtitles from all
campaigns have been
delivered, processed
and ingested. They are,
however, not yet visible
in the portal due to
ongoing work on DSI
Task “New transcriptions
are displayed and
searchable live”.

GS 35 editorials in
Europeana.eu

Task 1.4
Discoverabilit
y of digital
cultural
content

Nov 21 100% Done 55 editorials (2
exhibitions, 31 blogs
and 22 galleries)

GS 16 editorials in
Europeana Pro

Task 3.2.
Nurture
networks

Nov 21 94% Delayed 15 editorials published
(4 event pages, 5 news
pieces,  pieces about
tools, 1 project page).
One editorial to be
published in June.

Europeana Sport requested109110

GS/DSI 24.900 new digital
objects and 5.870
improved digital

Task 2.1
Quality
assured data

March
22

100% Done The project delivered
27,625 of new content
and 5,874 upgraded

110 The project received an official extension for 3 months, the new end date for this activity is 30 April 2022

109 https://pro.europeana.eu/project/europeana-sport.
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objects111 content.

GS/DSI 250 user-generated
content (stories and
associated objects)

Task 2.1
Quality
assured data

Sept 21
112

100% Done The project delivered
more user-generated
stories; 342 stories are
now available on
Europeana.

GS 40 editorials in
Europeana.eu

Task 1.4
Discoverabilit
y of digital
cultural
content

Dec 21 100% Done 62 editorials were
published: 35 blogs, 1
exhibition, 8 galleries
and 18 'browse
discovery points'

GS/DSI 8 related editorials in
Europeana Pro

Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

April 22 100% Done 9 editorials (3 event
pages, 5 news pieces, 1
project page) were
published.

GS 10 collections days
events held

Task 3.1. Build
capacity of
aggregators
and
professionals

Sep 21 100% Done 14 events were held, 4
more than promised - as
online events or
campaigns (4) and
in-person events (10)

GS 2 workshops held Task 3.1. Build
capacity of
aggregators
and
professionals

Dec 21 100% Done 2 workshops ‘Copyright
in the aggregation of
sports content’ and113

‘Copyright in the user
contribution of sports
content’114

ARMA - The Art of Reading in The Middle Ages115116

GS/DSI 21,300 new records (50
of these will be 3D)

Task 2.1
Quality
assured data

July 22117 70% On track All partners, except one,
have delivered their
data to their respective
aggregators.

117 Project received confirmation of the project extension.  This activity was granted an extension until 31 July 2022

116 The project received an official extension  for 4 months, which extends all remaining MS deadlines to  31 August
2022.

115 https://pro.europeana.eu/project/pagode-europeana-china
114 https://www.youtube.com/watch?v=E0j1xp-KKIw
113 https://www.youtube.com/watch?v=h2wEbKuTGtI

112 There is no clear project deadline for aggregation of user-generated content, so we have decided to assign the same
deadline as the one for content aggregation.

111 New targets according to the amended grant agreement extending the project by 3 months
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GS 20 editorials in
Europeana.eu.

Task 1.4
Discoverabilit
y of digital
cultural
content

Feb 22 100% Done 20 editorials have been
published  (5 galleries,
15 blogs). The project
created additional
editorial pieces that will
be published in the
upcoming months.

GS 1 online exhibition
available in English +
additional five
languages118

Task 1.4
Discoverabilit
y of digital
cultural
content

Oct 21 80% Delayed The online exhibition
has been published
(English). EF received 4
out of 5 translations.
The remaining
translation in French is
expected in June 2022 .119

GS 25 curatorial activities
in Europeana.eu (11
learning activities -
blogs, instructional
videos, learning
scenarios, 5 instagram
stories, 1 online activity
pack, 1 multi online
learning pack,1 feature
page, 6 topic pages120

or cards groups )121

Task 1.4
Discoverabilit
y of digital
cultural
content

May 22
122

100% Done The project published 38
curatorial activities (13
more than required): 1
feature page,  3
educational blogs and 8
instagram stories,  10
videos, 4 worksheets, 2
online activity packs, 1
Multilingual Online
Learning Pack  and 9
Learning scenarios for
primary (2) , secondary
and (3) and
Postsecondary (4)
education.

GS Recommendation on
the implementation of
IIIF

Task 2.1
Quality
assured data

July 22123 60% On track Partners working on the
draft.

Objective 4.2.3. Supporting Europeana Generic Services (CEF-TC-2020-1) call

Jewish History Tour124

GS/DSI 30,000 new records
and 5 updated records
without enrichments

Task 2.1
Quality
assured data

April 22 8% Delayed No new data has been
submitted by the
partners since April
2022. The project
partner will ask for an

124 https://pro.europeana.eu/project/jewish-history-tours
123 Extended to 31 July 2022

122 Activity extended until 31 May 2022

121 Cards groups are manually curated subtopics within a feature page.

120 A type of automatically created Collection page that presents items for an entity-defined theme or subject, for
example, music.

119 https://www.europeana.eu/nl/exhibitions/the-art-of-reading-in-the-middle-ages

118 Dutch, German, Czech, Slovenian and French
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extension of
approximately 3 months
to complete the
ingestion.

GS Validation
methodology for
enrichments is ready

Task 1.2.
Europeana
website
experience

Jun 22 15% Delayed The enrichments to be
validated have not been
yet submitted to EF.

GS/DSI Enhancement of
Europeana API with
geospatial querying

Task 2.2
Enriched data

Jul 22 80% On track First implementation
has been done but it will
undergo one last change
before release.

GS/DSI Editorials in Pro Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

March
23

20% On track 1 project page and 1
event page were
published. More
editorials in Pro are
foreseen until the end of
the project in March
2023.

GS 1 webinar with a series
of 3 sessions

Task 3.1. Build
capacity of
aggregators
and
professionals

Sep 21 100% Done -

WEAVE - Widen European Access to Cultural Communities Via Europeana

GS/DSI 5,265 new records (165
3D objects, 100 videos
and 5000 photographs)

Task 2.1
Quality
assured data

Aug 22 40% On track

GS/DSI Integration of the
WEAVE toolkit into
Europeana CSP

Task 1.4
Discoverabilit
y of digital
cultural
content

Aug 22 20% On track A plan has been
discussed and agreed
with partners and will be
worked on in the next 2
months.

GS 6 editorials in
Europeana Pro125

Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic

Aug 22 83% On track Five editorial pieces
have been published.
More editorials in Pro
are foreseen by Aug 22.

125 To date, five editorial pieces have been published (one project page, one project news post, two curated event
pages (on an D&I event series and a Europeana LabDay) and an event workbook)
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Services
projects

GS Min 10 editorials in
Europeana.eu

Task 1.4
Discoverabilit
y of digital
cultural
content

Aug 22 30% On track 3 galleries have been126

published. Planning of
blogs and exhibitions
has started. Editorials
are foreseen to be
published periodically in
the next months.

GS 1 Europeana WEAVE
LabDay and 4127

Europeana WEAVE
cafés

Task 3.1. Build
capacity of
aggregators
and
professionals

Mar 22 100% Done A facilitators guide has
been produced for
professionals interested
in replicating  the
exercises run during the
Europeana WEAVE café
events .128

GS 1 capacity building
webinar

Task 3.1. Build
capacity of
aggregators
and
professionals

Mar 22 100% Done 1 webinar as a result of
the Europeana WEAVE
LabDay.

GS Best practices in
intangible heritage
content and
recommendations for
metadata enrichment
of community (and
minority) collections

Task 3.1. Build
capacity of
aggregators
and
professionals

June 22 50% On track Catalogue of best
practices and guidelines
is currently being
drafted.

GS 4 online events for
minority communities

Task 3.1. Build
capacity of
aggregators
and
professionals

Mar 22 100% Done 4 events held in Feb and
March.129

Europeana Enrich+130

GS/DSI 100,000 new records Task 2.1 Quality Nov 21 35% On track 35,000 new records

130 https://pro.europeana.eu/project/enricheuropeana

129 https://pro.europeana.eu/event/europeana-weave-event-series-on-diversity-and-inclusion

128 https://weave-culture.eu/capacity-building/europeana-events/
127 https://pro.europeana.eu/event/europeana-labday

126 https://www.europeana.eu/set/6609, https://www.europeana.eu/set/6623, https://www.europeana.eu/set/6887
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assured data 131 132 have been published so
far .

GS/DSI 10 Editorials in Pro
and/or Editorials in
Europeana.eu

Task 3.2.
Nurture
networks and
Task 1.4
Discoverabilit
y of digital
cultural
content

Aug 22 30% On track 3 editorials have been
published (1 on pro, 2
on Europeana.eu).

Europeana Subtitled133

GS/DSI 6,000 AV records Task 2.1 Quality
assured data

May 22 70% Delayed 4,000 out of 6,000 new
records published. The
remaining records are
expected to be
published by the end of
June.

GS/DSI Enrichments
(subtitles & captions)

Task 2.2
Enriched data

Aug 22 30% On track The subtitle platform
has been adapted to
submit subtitles and
captions via the
Annotations API. The
technical partner is now
running tests with a side
environment on
Europeana as
preparation before
establishing a running
integration.

GS/DSI Integration of the AI
pipeline with the
Europeana CSP via de
Europeana APIs;
adaptations to the
Annotation API and
Full-text API for
subtitles and
transcriptions to meet
project requirements;
support for multilingual
subtitles display on the

Task 2.2
Enriched data

Mar 22 80% Delayed The Media player has
been updated with the
support for multilingual
subtitles. EF has now
started with the final
adjustments followed by
the migration, release
and production
deployment of the new
fulltext pipeline.

133 https://pro.europeana.eu/project/europeana-subtitled

132 According to the project partners, the respective MS was completed. EF will show in the progress column the &
related to the records that have been published in Europeana.

131 During Nov 21-Dec21 the project delivered (4.7% or 4,684 records) of the expected 100,000 records. According to
the project partners, MS3 Content aggregation - first ingestion into Europeana was achieved (due date 30 Nov 21). The
partners will ingest the remaining records during the project scope. The progress column will show the updates related
to the % of records that have been published in Europeana.
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Europeana Media
Player

GS 2 Editorials in Pro134 Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

Aug 22 50% On track

GS 24 editorials in
Europeana.eu135

Task 1.4
Discoverabilit
y of digital
cultural conte

Aug 22 46% On track 11 editorials (8 blogs, 3
galleries) published.

CRAFTED - Enrich and promote traditional and contemporary crafts136

GS Editorials in Pro Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

Aug 22 40% On track 3 editorials have been
published (1 project
page, 2 Pro News posts)

GS Editorial in
Europeana.eu

Task 1.4
Discoverabilit
y of digital
cultural
content

Aug 22 40% On track The curatorial plan
milestone has been
achieved. 4 editorials
have been published (1
blog, 2 galleries,  a
feature page).

Other GS projects with outcomes to be integrated in DSI

Europeana Translate137

GS Editorials in Pro Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic

Aug 22 10% On track 1 editorial published (1
project page)

137 https://pro.europeana.eu/project/europeana-translate

136 https://pro.europeana.eu/project/crafted

135 24 editorials in Europeana.eu  (14 blogs, 9 galleries, 1 exhibition)
134 1 editorial published (1 project page)
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Services
projects

J-Ark European Jewish Community Archive138

GS Editorials in Pro Task 3.2.
Nurture
networks and
Task 4.2.
Relations with
Europeana
Generic
Services
projects

Feb 23 30% On track 1 editorial published (1
project page) with 2 Pro
News articles due in late
2022 and early 2023 to
promote relevant
project outcomes.

Risk assessment: relations with Europeana Generic Services projects

ID Risk Probability Impact Rate Mitigation strategy Change

R4.3 Several Generic Services
projects are extended or
requested an extension
to fulfil the ingestion
work. Therefore, DSI
work might be delayed to
accommodate the
updated ingestion load.

Medium
(3)

High
(4)

12 Monthly internal GS team
meeting for better
coordination and risk
mitigation.

Continuous collaboration
with project partners to
flag and mitigate possible
risks.

-

138 https://pro.europeana.eu/project/j-ark-european-jewish-community-archive
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Task 4.3. Governance (CEDCHE)
Partners: EF

Under this task EF reports to the European Commission and the Commission expert Group on
the common European Data Space for Cultural Heritage (CEDCHE) the status of the Europeana139

DSI platform, activities and developments as well as re-prioritise developments of the platform
based on received feedback and validation with users.

On 11-12 May EF attended a CEDCHE meeting .140

Task 4.4. Phasing-in and phasing-out periods
Partners: EF

The task provides up-to-date information to the European Commission on assets and liabilities
related to the Europeana platform and tests phasing-out and transfer processes to a successor
supplier.

No activities in M44/M45.

140

https://ec.europa.eu/transparency/expert-groups-register/screen/meetings/consult?lang=en&meetingId=38654&fromE
xpertGroups=true

139 https://ec.europa.eu/transparency/expert-groups-register/screen/expert-groups/consult?lang=en&groupID=3800
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Annex: Updates towards milestones
The table states milestones to be delivered in Europeana DSI-4 Y4 (1 September 2021 - 31 August
2022) .

MS
No.

WP Description Verification Due date Status

MS1 WP1 MS1 Report on progress on the
aggregation strategy delivered
(internal)

Milestone document
sent to EC

M48 (Aug 2022) Due

MS2 WP1 MS2 Report on progress on the
search strategy delivered (internal)

Milestone document
sent to EC

M48 (Aug 2022) Due

MS3 WP1 MS3 Report on progress on the
multilingual strategy delivered
(internal)

Milestone document
sent to EC

M48 (Aug 2022) Due

MS4 WP2 MS4 DSI AGG annual work plan
review (internal)

Milestone document
sent to EC

M42 (Feb 2022)
M48 (Aug 2022)

Done
Due

MS5 WP2 MS5 New recommendations and
updated requirements for services
and products focusing on content in
the EPF developed (including a
report of the status of EPF) (internal)

Milestone document
sent to EC

M47 (Jul 2022) Due
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Annex: Progress on deliverables (M37-M48)
This table states progress on deliverables and what deliverables were submitted to EC (1
September 2021 - 31 August 2022).141

ID Description Due month Due Done

A.1 Platform reports Every 10 months, starting M10 - M40 (Dec 2021)

B.1 Implementation Plan M01 and every 12 months
thereafter

- -

B.2/B.3 Periodic reports Every 2 months, starting M2 M48 (Aug 2022) M38 (Oct 2021) -
M46 (Jun 2022)

B.4 Annual report Every 12 months, starting M12 M48 (Aug 2022) -

B.5 Final report M48 (Aug 2022) in case of
renewals

M48 (Aug 2022) -

C.1 Technical
documentation

Every 12 months, starting M32 - M44 (Apr 2022)

C.2/C.3 Users and usage
report

Every 5 months, starting M5 - M40 (Dec 2021)
M45 (May 2022)

C.4 Stress and disaster
recovery test reports

Every 12 months, starting M31 - M43 (Mar 2022)

D.1 Communication and
dissemination plan

Every 9 months, starting M9 - M45 (May 2022)

D.2 Study on impact of
digitisation and reuse
of cultural heritage

October every second year,
starting Y2142

M47 (Jul 2022) -

E.1 Transfer of assets
and liabilities report

4 months before the
contract ends: M44
(April 2022) in case
of renewals

- M44 (April 2022)

E.2 Transfer process
report

E.3 Employed staff report

142 EF proposed to postpone the deliverable. The change was confirmed by EC.

141 Note: the schedule of deliverables was updated in January 2020, August 2020 and February 2022. Changes to the
schedule have been confirmed by EC.
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Annex: Glossary of terms
Formal definitions of terms used frequently are detailed in the glossary of terms on Europeana143

Pro. Additional terms are listed below.

DC Dublin Core (DC) is a small set of vocabulary terms that can be used to
describe digital resources (video, images, web pages, etc.), as well as
physical resources such as books or CDs, and objects like artworks.

eCloud eCloud is a cloud-based infrastructure that allows to efficiently store,
share and provide access to digital cultural heritage. The data storage
part of eCloud relies on the Cassandra database.

eCloud component:
IIIF image server

The IIIF image server allows to efficiently store, share and provide access
to IIIF images as one component of eCloud.

ELK ‘ELK’ is the acronym for three open source projects: Elasticsearch,
Logstash, and Kibana. ELK enables the collection, storage, search and
visualisation of log data.

Entities Entities (such as persons, topics and places) are part of the Europeana
Entity Collection, a collection of entities in the context of Europeana
harvested from and linked to controlled vocabularies, such as
 Geonames, Dbpedia and Wikidata.

Entity pages Entity pages showcase related entities towards persons, topics and
places. For example:
https://www.europeana.eu/portal/en/explore/people/61016-alphonse-m
ucha.html

Entity API The Entities API allows to search on or retrieve information from named
entities.

MARC21 Format for Bibliographic Data

Metis Data and aggregation infrastructure through which allows to import,
transform, validate and enrich metadata.
https://metis.europeana.eu/home

Metis component:
Link Checking service

This service allows the checking of links in the EDM data during the
aggregation process (when the data is imported the first time but also
after it has been published).

Metis component:
Media service

This service is responsible for technical metadata extraction and
thumbnail generation.

MINT Mapping tool to define semantic mappings between source and target

143 https://pro.europeana.eu/resources/standardization-tools/glossary
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schemas.

Mongo database MongoDB is a document database that stores the Europeana data in
JSON-like documents. The Europeana APIs relies on Solr to search for
records while the metadata associated to those data comes from Mongo.

Newspaper full-text
service

This service allows to search for a term in the full-text of newspapers .

Schema.org Webmasters use this shared vocabulary to structure metadata on their
websites and to help search engines understand the published content, a
technique known as search engine optimization.
https://en.wikipedia.org/wiki/Schema.org

Solr index It is the search engine powering the Europeana Collections portal.
Apache Solr is an open-source platform used at Europeana for full-text
(e.g. metadata) index and search.

UIM infrastructure The United Ingestion Manager is the suite of tools used to run the data
aggregation activities prior to Metis.
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