




PUBLISHABLE SUMMARY 
 

This report summarises the main objectives for Europeana v2.0 (Ev2), the work performed 
and results achieved during the first nine months of the project (Period 1). It also addresses 
the expected final results and their potential impact and use. The Ev2 project website can be 
found at: http://pro.europeana.eu/web/europeana-v2.0. 

 
Overall project objectives 
The aim of the Thematic Network Europeana v2.0 is to provide the Europeana Foundation, 
which is responsible for Europeana, with the majority of the funding required to ensure the 
continued running and development of Europeana from October 2011 to February 2014. 
 
In line with the Information and Communication Technologies Policy Support Programme 
(ICT PSP) Work Programme for 2010, Ev2 will: 

 Facilitate the operation and development of Europeana for enriched content and 
improved functionalities 

 Improve user satisfaction 
 Achieve better coordination and enlargement of the networks of contributing 

organisations 
 
Key activities include:  

 the enhancement of metadata to provide access to high quality content, thereby 
increasing and facilitating its re-use 

 invigorating and coordinating the network of contributing organisations 
 developing a sustainable finance and provision model 
 the development of centralised repositories of linguistic resources 
 the release of new versions of the service that develop features and functionalities that 

improve the user experience 
 the upgrading of the Europeana API 
 the ingestion of content from projects and relationships with future projects continues 

under Ev2 on terms agreed in the Description of Work (DoW) of each new project  
 
The project objectives will be achieved by work packages focused as follows: 

 User development (identifying target groups and increasing usage) 
 Partner and content development (strengthening the Europeana Network and securing 

funding) 
 Policy, strategy and service (strategic and business planning and policy  development) 
 Corporate communications (establishing the brand and promoting Europeana among 

professional peers and policy-makers) 
 Operations (increasing the quality and quantity of data in Europeana) 
 Technology (hosting, maintenance and development of Europeana.eu) 
 Innovation (developing the research and development community).  
 The overall work is coordinated by a management and finance work package. 

 
Overall project achievements 
All planned Milestones and Deliverables described in the DoW for this reporting period have 
been achieved. Some highlights for the first nine months of the project are: 



 Aggregation of over 24 million items into Europeana 
 Publication of the Europeana Foundation Business Plan 20121 and Annual Report 20112 
 Success of the workshops and publications to develop data providers’ understanding of 

the wider business reasons for adopting the new Data Exchange Agreement (DEA) 
 Restructured and continually growing Europeana Network (formerly the Council of 

Content Providers and Aggregators or CCPA)3 
 Establishment of the Europeana research and development community4 
 Completion of a study on available tools for semantic extraction5 
 Publication of the FLOSS Inventory,6 the document of existing applications 
 Launch of the Europeana Professional website http://pro.europeana.eu/ 
 Promotion of Europeana content via social media, virtual exhibitions and the Europeana 

API 
 Compilation of Quality Assurance specifications 

 
Progress in the individual work packages: 
 
User development 
We have refined the segmentation of end-user target groups and their needs so that we can 
most effectively promote Europeana content to them via existing and new social media, and 
through virtual exhibitions and the Europeana API. We are using Google webmaster tools to 
boost indexing: to date, 12.5 million pages have been made searchable by Google, with a 
further 8 million pages submitted to be included in the next 6-8 months. As a result, search 
engine referral traffic has doubled from Q3-4 2011 to Q1-2 2012. 
 
A particular focus of our strategy is to work with partners as a channel through which to reach 
end-users. One example of this has been our close collaboration with the University of 
Barcelona, Swedish National Heritage Board, Varna Public Library, Biblioteca de Catalunya 
and the Swedish Royal Armoury on a pilot project on Pinterest, the social media display 
space. 
 
Our focus continues to be on developing our range of content and making it accessible as 
possible, bringing it to where the users congregate instead of depending on them to discover 
the portal as a destination site. We have contracted a usability consultancy and will be 
receiving their findings in the next months.  In the coming period we will also complete our 
user-generated content plan and the release of a new version of the portal with more 
interactive and content-sharing features. The API service will be marketed in order to increase 
the number of API key implementations and develop referral traffic. 
 
We have launched four virtual exhibitions and promoted three exhibitions by partners in our 
new exhibitions landing page.  

                                                 
1 http://pro.europeana.eu/documents/866067/983523/D3.4+-+Europeana+Business+Plan+2012  
2 http://pro.europeana.eu/documents/866067/983565/D8.1+Europeana+Foundation+Annual+Report+2011  
3 http://pro.europeana.eu/web/guest/network 
4 http://pro.europeana.eu/web/network/europeana-tech 
5 
http://pro.europeana.eu/documents/866067/983534/D7.4+Market+study+on+technical+options+for+semantic+fe
ature+extraction 
6 
https://docs.google.com/spreadsheet/ccc?key=0Ag_7rVJwt0CpdFRJOEJxdEk4ZEMxQ01jaDgxQXFSTkE#gid=
0  

https://docs.google.com/spreadsheet/ccc?key=0Ag_7rVJwt0CpdFRJOEJxdEk4ZEMxQ01jaDgxQXFSTkE#gid=0
https://docs.google.com/spreadsheet/ccc?key=0Ag_7rVJwt0CpdFRJOEJxdEk4ZEMxQ01jaDgxQXFSTkE#gid=0


 
 
Overall, the impact of this work package will be a user-centric Europeana that meets the 
needs of its growing user base and is available at the users’ preferred point of use.  
 
Partner and content development 
The expertise and content of the network of partners and providers is at the heart of 
Europeana’s success. Strengthening parthers’ sense of ownership and engagement is vital to 
sustainability. Events such as the Europeana Network Annual General Meeting and 
Europeana Plenary Conference have provided opportunities to involve everyone in 
discussions and to communicate plans. The Europeana Network has set up new Task Forces 
that bring together interested individuals with particular expertise. The aim of the Task Forces 
is to arrive at policy positions and shape the wider debate around topics which are of 
particular concern to the digital heritage sector. Task Forces include: 

 European Cultural Commons Advisory Board 
 Extending the list of Europeana controlled rights values 
 Inter-project services and practices for UGC and UGC-oriented tools 
 Public Private Partnerships 

  
To support and extend the model of national aggregation, workshops have taken place in 
Ireland, Croatia, France, Spain and Norway this year, and we will continue to work closely 
with national initiatives to develop the most effective infrastructure for channelling content to 
Europeana. 
 
Funding has been secured from 21 countries, and structural funding has, for the first time, 
been committed a year ahead. Funds have also been raised from sponsorship of the Plenary 
Conference and from subcontracting. We have also held a workshop and round table on 
Public Private Partnerships, during which mutual partnership objectives were identified. From 
2014 to 2020, Europeana is expected to be supported with 100% funding under the 



Connecting Europe Facility (CEF), but the level of that funding is still under discussion in the 
EC and the European Parliament.   
 
From a content perspective, the aggregation of 24 million items puts us 30% ahead of target. 
Our focus is now concentrated on increasing the number of masterpieces and audiovisual 
items in Europeana. 
 
The long-term objectives of this workpackage are: 

 strong partner relations contributing to and supporting Europeana as a distributor, 
facilitator and innovator, as well as an aggregator of content that is noteworthy for its 
quantity and quality 

 a stable funding, sponsoring and revenue stream for the sustainability of the service 
 a well-functioning and cohesive Europeana Network. 

 
Policy, strategy and service 
We have restructured the organisation and activity of the Europeana Office to focus on the 
delivery of our business goals, aligned with the four tracks of our Strategic Plan: Aggregation, 
Facilitation, Distribution and Engagement. The outcomes of the teams’ activities are directed 
each year by the annual business plans. D3.4, the Business Plan 2012, was delivered early in 
the year; the Business Plan 2013 is currently being developed with input from the office and 
the Europeana Network.  
 
The new Data Exchange Agreement, which will come into effect in September 2012, will 
release a Europeana dataset of some 20 million records under CC0 - the Creative Commons 
Zero Public Domain Dedication. This is the result of a sustained communications campaign to 
explain this licence change to our providers in dozens of workshops, culminating in the 
publication of Europeana’s second white paper: The Problem of the Yellow Milkmaid: a 
Business Model Perspective on Open Metadata.7 
 
Other achievements include the improvement of product development processes; investigation 
and deployment of new market and technology opportunities; research into potential market 
revenue sources; and the re-development of the Europeana core using the Europeana Data 
Model (EDM).  
 
The aim of this work package is the formulation and implementation of appropriate, timely 
and relevant policies for the development and sustainability of Europeana and its partner 
network. 
 
Corporate communications 
The main objective of this work is to inform and engage policy-makers and our professional 
peers. The first group includes politicians, digital advisors, think-tank strategists; the second 
includes curators, archivists, librarians and digital developers, from our own project partners 
and Network members to interested parties from the global digital community.  
 
The launch of the Europeana Professional website and the Basecamp collaborative workspace 
were steps towards partner engagement. Further advances were made when the 
communications leaders from each of the EU-funded projects met for the first time at a 

                                                 
7 http://pro.europeana.eu/documents/858566/2cbf1f78-e036-4088-af25-94684ff90dc5 
 



Communicators Workshop held as part of the Leuven Plenary Conference. They were joined 
by each of the national coordinators from Europeana Awareness. Building this matrix of 
national and domain communicators, focusing them on building the Europeana brand 
throughout their networks, and giving them the tools to effectively do so is crucial to the 
success of this work package. 
 
We have engaged policy-makers in a series of high-level strategic meetings under the 
auspices of the European presidency. The first two have investigated the concept of the 
Europeana Cultural Commons, and have been held in Poland and Denmark. We will continue 
this series under the Cyprus and Irish presidencies later in 2012 and into 2013. The objective 
is to ensure that Europeana is seen to be setting the agenda for ways in which digital cultural 
heritage can contribute to innovation and growth. 
 
Operations 
Considerable efforts have gone into the development of EDM workflows and their testing in 
the United Ingestion Manager (UIM). They are due to be fully implemented and operational 
in October 2012. The completed Quality Assurance specifications ensure a uniform high 
standard of resources ingested into Europeana. Regular content reports and a data ingestion 
plan support the implementation of the quality assurance work. Guidelines for providers and 
aggregators have been updated and revised and a major revision of EDM documentation is 
planned to be released when the EDM workflows are fully implemented.  
 
The impact of this work package will be improved ingestion processes and ease of use for 
data providers. There will be higher levels of user satisfaction, thanks to increased amounts of 
richer data, together with improved functionalities available on Europeana.  
 
Technology 
The reliability of the Europeana.eu service and the effective implementation of new releases 
are core tasks of this work. The Europeana.eu repository and portal continue to be hosted by 
an external company, Vancis, the commercial subsidiary of the Amsterdam University 
computing centre. The production environment is distributed over two locations and currently 
consists of a total of 11 servers (nine virtual and two load balancers). The service runs with 
good levels of reliability, with uptime exceeding the contractually specified service level.  
 
The development and Open Source environment, EuropeanaLabs8, is an evolution of the 
environment used for Europeana v1.0. The main work so far has been to configure the 
hardware infrastructure in order to create an environment suitable for the needs of Europeana 
v2.0.  
 
Software development and release management for Europeana.eu use the Agile SCRUM 
approach, and the implementation of this methodology has considerably improved 
development speed and productivity. Resources have gone into the further development of the 
backend processes, for example integrating the UIM with MINT and REPOX, and the 
implementation of EDM. In addition, we have made considerable improvements to the 
portal’s user interaction, and the ASSETS project has delivered components for the 
improvement of Europeana ranking algorithms, which have been integrated.  
 
Innovation 

                                                 
8 http://europeanalabs.eu/ 

http://europeanalabs.eu/


Over the course of the Europeana v1.0 and Europeana Connect projects, a high level of 
expertise and technical involvement developed among core groups. The focus of the 
innovation work now is to continue that involvement and develop the strategic thinking and 
outputs of this research and development community, which is known as ‘Europeana Tech’. 
 
European Tech has been launched with a mailing list, Twitter account and information site.9 
Task Forces have been formed to work on: 

o Persistent Identifiers 
o EDM and FRBR (oo) (which encourages and coordinates the design and 

sharing of different data models with other communities) 
o Hierarchies/Sequence 
o Provenance 

 
An inventory and documentation of existing applications (FLOSS)10 has been published, 
containing 75 applications added by 15 contributors from the Europeana Network and 
beyond. The list has been weighted by criteria such as strategic importance and maturity of 
the code. Those which are ranked highest and evaluated as most beneficial to the cultural 
heritage domain, particularly in areas of user access, interaction and user-generated content 
will be developed further. 
 
Semantic Web and Linked Data are also being addressed as part of the innovation work. 
Humboldt University Berlin (HUB) compiled a market study on technical options for 
semantic feature extraction. HUB also held a parallel session on social semantic web as part 
of the Europeana Plenary Conference, to get input from the community on their experiences 
with user-generated content (UGC) and the use of semantic enrichment.  
 
Actions for multilingual access and translation include work on the development of user 
interaction models, with an analysis of the multilingual features and interactions of 50 cultural 
heritage websites. Results could potentially enrich standard machine translations. 
Furthermore, a literature review on user-assisted query translation was started and analysis 
revealed enrichment sources which can be used for multilingual enhancement of existing 
content.  
 
The impact of this work package is to bring the technical expertise associated with Europeana 
into the same forum as the data providers, hence to enlarge the Europeana Network through 
the inclusion of the Europeana Tech community. Extending mutual understanding between 
innovators and content holders can have considerable and wide-ranging benefits. Not only can 
it help to improve the user experience, it can also generate valuable initiatives in support of 
the Digital Agenda for Europe.  
 
 
 

                                                 
9 http://pro.europeana.eu/web/network/europeana-tech 
10 
https://docs.google.com/spreadsheet/ccc?key=0Ag_7rVJwt0CpdFRJOEJxdEk4ZEMxQ01jaDgxQXFSTkE#gid=
0  
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PROJECT PROGRESS 

1. Project objectives for the period 
 
This is the first periodic progress report for Europeana v2.0 (Ev2), covering the period 1 October 
2011-30 June 2012.  
 
Overall project objectives 
The aim of the Thematic Network Europeana v2.0 is to provide the Europeana Foundation, which is 
responsible for Europeana, with the majority of the funding required to ensure the continued 
running and development of Europeana from October 2011 to February 2014. 
 
In line with the Information and Communication Technologies Policy Support Programme (ICT 
PSP) Work Programme for 2010, Europeana v2.0 will: 

 Facilitate the operation and development of Europeana for enriched content and improved 
functionalities 

 Improve user satisfaction 
 Achieve better coordination and enlargement of the networks of contributing organisations. 

 
Activities include the enhancement of content including providing access to more content of good 
quality and increasing and facilitating its re-use. Developing a sustainable finance and provision 
model will be a key issue. 
 
Other activities will create centralised repositories of linguistic resources, release new versions and 
maintain the service and its APIs, develop features and functionalities, improve the user experience 
and coordinate the network of contributing organisations. The ingestion of content from projects 
and relationships with future projects will continue under Ev2 on terms to be agreed in the 
Description of Work (DoW) of each new project. 
 
Project objectives for the reporting period 
The project objectives for the first reporting period for Ev2 by area are as follows: 
 
User development 

 Identify end-user target groups for Europeana.eu and knowledge of end-user behaviour 
 Define end-user requirements and develop end-user promotions and communications 

strategies 
 Increase the usage of Europeana.eu directly and via APIs 
 

Partner and content development 
 Strengthen the Europeana partner network and develop partner strategy and plans 
 Secure funding, sponsoring and revenue stream for the sustainability of the service 
 Develop a ‘Collections Strategy and Development Plan’ 

 
Policy, strategy and service 

 Develop strategic plans, including the ‘Business Plan 2012’ and a content and data analysis, 
strategy and plan 

 Invite the Europeana Network to discuss topics of mutual interest and develop white papers 



 Develop policies to support the mission of the Europeana Foundation with a focus on business 
model innovation, open metadata and the development and implementation of the new Data 
Exchange Agreement (DEA) between the Europeana Foundation and the content providers 

 Form a product development strategy focused on the wide distribution of Europeana content 
 Develop a plan of approach for market revenue research 

 
Corporate communications 

 Plan and execute corporate communications to position Europeana at the forefront of digital 
cultural heritage policy-making, interoperability and delivery 

 Gain the engagement and confidence of policy-makers and political stakeholders, including 
the European Commission and national governments 

 Reinforce the commitment of the Europeana Network and project group to the Europeana 
brand 

 Generate uptake of the Europeana concrete outputs in terms of services, tools, software, code 
as well as policy positions and strategies that create value for the cultural heritage sector 

 Contribute to innovation in the digital cultural heritage sector by sharing more explicitly the 
information outputs and knowledge delivered by Europeana and the group of related projects 

 Ensure that good practices and resources in the Europeana group of projects are implemented 
to drive cost-efficiencies, develop the Europeana Network and generate business opportunities 

 
Operations 

 Improve ingestion workflow and create a data ingestion plan 
 Create quality assurance (QA) specifications to ensure a uniform high standard of resources 

ingested into Europeana 
 Continue to support providers and aggregators, including providing up-to-date guidelines 
 Implement the Europeana Data Model (EDM) workflows and update EDM schema 
 

Technology 
 Maintain the hosting environments for the Europeana repository and portal 
 Maintain, administer and improve the Europeana Development and Open Source 

environment, also called EuropeanaLabs  
 Manage the in-house and external partner development teams including testing and 

acceptance procedures 
 Manage prototyping and releases of software and functionality in Europeana 
 

Innovation 
 Initiate activities to start and support the research and development community, including 

Task Forces 
 Define methodology to identify the applications to be built for the development of innovative 

applications for user interaction and user-generated content (UGC) 
 Investigate effective and efficient tools for the extraction of concepts and named entities from 

digital text, image and audio resources that enable the automatic semantic contextualisation 
for object metadata lacking contextualisation links 

 Produce a market study on technical options for semantic feature extraction 
 Start to develop user cases and novel pathways to support multilingual access 
 Lead WP7 and represent it as required in management activities and at reviews  
 Consolidate the work package and establish monitoring and Quality Assurance (QA) 

mechanisms 
 Foster work package internal communication and exchange 



 Align with other work packages. 
 
Summary of recommendations from previous review 
Recommendations were given following the Europeana v1.0 final review in September 2011. The 
reviewers referred to issues that could be considered in the context of Europeana v2.0, or in the 
general deployment of Europeana.  
 
Below is a summary of the recommendations and how they have been taken into account so far: 
 

 ’Further work is needed on defining quality and performance criteria and guidelines for the 
technological tools contributed to Europeana from other projects, including a quality 
assessment.’ 

 
Test plans are created for individual components as they are considered for integration. It is 
each project’s own responsibility to test their outcomes and it is Europeana’s responsibility to 
(re-)test what gets integrated. Criteria for performance, scalability, robustness and 
documentation are the same as for the components Europeana develops itself and are shared 
as early as possible in each project, usually at the kick-off meeting. 

 
 ’Europeana needs a more efficient, yet participatory, interaction scheme which enables 

collaborative work and co-development of specifications and technologies, compatibility of 
content and technology, as well as quality assessment of data and tools contributed to 
Europeana by projects.’ 

 
The Europeana Professional website is being developed further and already has a thematic 
grouping. Project liaisons are assigned for each project, both from a project management 
perspective and from a technical perspective, where needed. In addition, the Europeana Tech 
community has been extended and includes developers. 

 
 ’The Consortium should identify a proper roadmap to standardisation of the EDM (Europeana 

Data Model), first at European level (for example through a CWA, CEN Workshop 
Agreement), and then an International level (ISO standardization). Relevant activities 
exploring links to standardizations bodies could be included in the work plan of Europeana 
v2.0.’ 

 
Europeana is exploring options for standardisation, but is aiming its efforts first at a proper 
implementation of EDM.  
 

 ’Well targeted interventions should be planned for specific user groups, e.g. via thematic 
presentation of content, virtual exhibitions and user generated content highlighting.’ 

 
Europeana developed several exhibitions, e.g. ‘Untold stories of the First World War’ and the 
‘Wiki loves Art Nouveau’ and hosts partner exhibitions on its platform 
(http://exhibitions.europeana.eu/). The collaboration with WikiLovesMonuments, where 
Europeana started the Art Nouveau category and crowdsourced a virtual exhibition, served a 
different target group. Hobby photographers and cultural tourist from across Europe 
submitted their pictures and voted for the best entries that resulted in an exhibition on the 
Europeana platform. 
 

http://exhibitions.europeana.eu/


With the start of the Europeana 1914-1918 project (http://www.europeana1914-1918.eu/) the 
thematic collection of content began. The project collects family history from the First World 
War, such as pictures, letters, postcards, souvenirs or other items from 1914-1918 relating to 
World War One. In the near future user generated content and stories related to events around 
1989 will also be collected. Europeana is currently looking into the possibility and feasibility 
of thematic based channels to showcase Europeana content to targeted audiences.  

 
 ’Work on identifying gaps of content and technology should continue. Relevant input should 

be directed to the EC as guidelines on where future calls should be targeted.’ 
 

This is already part of the normal practice at Europeana, both on content and on technology. 
For example the inclusion of ‘cloud technology’ in this year’s call was partly a result of gap 
identification. Furthermore, D3.7 Content and data analysis, strategy and plan, includes an 
analysis of Europeana content and recommendations for the future.  

 
 ’A particular policy is needed to manage the Europeana Network (formerly CCPA), including 

definition of specific subgroups, task groups, task forces and general communities that will 
contribute to shaping this body and turn it into a useful tool for the main objectives of 
Europeana.’ 

 
The following arrangements were proposed and are being implemented following the 
recommendation from the Ev1 final review.  

 
To ensure the views and opinions of the Europeana Network about the strategic development 
of Europeana are solicited, the Europeana Office will consult the Europeana Network on the 
content of yearly business plans. The Europeana Network will respond, and the resulting 
amended plan will be presented to the Europeana Foundation Board for comment and 
approval. Once a year, the Europeana Network Officers will agree a set of strategic questions 
relating to requirements set out in the Europeana business plan. The Europeana Office will 
identify key opportunities and concerns from the Europeana Network and set up Task Forces 
to address the issues. The Network is encouraged to raise questions/topics and eventually 
form Task Forces, which Europeana will facilitate. 
 
In order to make the development of the Europeana Network and its relationship with 
Europeana fully transparent, several mechanisms have been set up. A LinkedIn group1 for the 
Europeana Network and a discussion mailing list will support the development of the 
Network and its communication. In addition, sub-groups on LinkedIn will be established to 
support the work of Europeana Network Task Forces. Europeana Professional serves both as 
an information platform and as a document archive, while Basecamp is used as a management 
tool for each of the individual Task Forces.  
 
Aside from the virtual information exchange, meetings of the Europeana Network provide 
another opportunity for the Europeana community to share and exchange knowledge and 
experience: 

 
 Europeana Network Plenary 
 14-15 June 2012, Leuven (pre-conference on 13 June) 
 Europeana Network AGM 

                                                 
1 http://www.linkedin.com/groups?gid=4143376&trk=myg_ugrp_ovr  

http://www.europeana1914-1918.eu/
http://pro.europeana.eu/
http://www.linkedin.com/groups?gid=4143376&trk=myg_ugrp_ovr


 27 November 2012, Berlin 
 Europeana Task Force meetings 
 The Task Forces have a maximum of two physical meetings per Task Force per year. It is 

hoped that these meetings can be held alongside other Europeana or project events. 
 
Summary of recent changes: 
 Name change: from CCPA to Europeana Network 
 Change of logo 
 New Mission Statement: Europeana Network works together to improve access to Europe’s 

Cultural Heritage in balanced and sustainable ways2 
 New position of Europeana Network as an independent, grassroots organisation of 

stakeholders that brings together the voices of the community and brings them to the 
Europeana Foundation and Executive Board through the Network Officers to support the 
development of the strategic direction of Europeana. 

 
Ongoing activities: 
 Develop a new governance structure – Terms of Reference 
 Encourage Europeana Network Officers to play an active role 
 Form Task Force groups to respond to strategic questions and key opportunities 
 Encourage community-led Task Forces 
 Create and promote Europeana Professional and LinkedIn as platforms for discussions  
 Further develop Europeana Professional to support the Europeana Network with relevant 

information sources 
 Set up meetings (virtual and physical) between the Europeana Office and Network Officers  
 Organise physical meetings for the Europeana Network and the Task Forces to facilitate 

knowledge exchange and encourage networking. 
 
Additional materials: 
 Europeana Network report ‘From CCPA to Europeana Network’3 
 Partner Strategy and Development Plan (D2.1)4 
 Europeana Network Task Force Plan5 

                                                 
2 
http://pro.europeana.eu/web/guest/network?p_p_id=56_INSTANCE_1M7k&p_p_lifecycle=0&p_p_state=normal&p_p
_mode=view&p_p_col_id=column-2&p_p_col_count=1  
3 http://pro.europeana.eu/documents/468623/1cd7a5fb-79ee-4839-bc4e-663ff27c7df0  
4 http://pro.europeana.eu/documents/866067/983522/D2.1+Europeana+Partner+Strategy+and+Development+Plan  
5 http://pro.europeana.eu/documents/468623/1014383/Europeana+Network_Task+Forces?version=1.1  

http://pro.europeana.eu/web/guest/network?p_p_id=56_INSTANCE_1M7k&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-2&p_p_col_count=1
http://pro.europeana.eu/web/guest/network?p_p_id=56_INSTANCE_1M7k&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-2&p_p_col_count=1
http://pro.europeana.eu/documents/468623/1cd7a5fb-79ee-4839-bc4e-663ff27c7df0
http://pro.europeana.eu/documents/866067/983522/D2.1+Europeana+Partner+Strategy+and+Development+Plan
http://pro.europeana.eu/documents/468623/1014383/Europeana+Network_Task+Forces?version=1.1


2. Work progress and achievements during the period 
 
 
Work Package Number  1 

Work Package Title  User Development 

Lead Partner  Europeana Foundation 

Start Month: 
End Month:  

1 
29 

 
The objectives for this work package are: 

 Identify end-user target groups for Europeana.eu and knowledge of end-user behaviour 
 Define end-user requirements and develop end-user promotions and communications 

strategies 
 Increase the usage of Europeana.eu directly and via APIs. 

 
Description of work carried out and achievements: 
 
Task 1:1 Develop end-user and market insights (PM1-PM29) 
This task looks into developing end-user and market insights, regarding preferences in content, 
search behaviour, features and media. This gives input to future development of Europeana and the 
dissemination and communications strategy. Understanding alternative services in the market and 
their use is also important. 
 
For this task a contractor has been appointed for Log File Analysis, reports for this will be delivered 
in project months 14-18. 
 
Milestones delivered: MS1 End-user research plan; MS2 User testing plan and methodology; and 
MS4 User research work group activity plan. 
 
Task 1.2: End-user promotions and communications strategy (PM1-20) 
The promotion, dissemination and communications strategy defines both the groups of end-users to 
address and how to approach them. This is informed by the end-user research plan of Task 1.1.  
 
In drafting the end-user communications strategy, we have come to realise that we need to involve 
the Europeana Network much more in reaching end-users with digital content. As search engines 
are an important way for many users to find content on the web, search engine optimisation has also 
become a focal point. Compared to Europeana v1.0, much more emphasis is put on bringing content 
to the end-user’s workflow instead of focusing on the Europeana portal only.  
 
For this task, the personas catalogue, describing end-user target groups, has been updated. MS5 
Yearly dissemination and communications plan has been delivered and has been renamed End-user 
marketing and communications plan 2012-2013.  
 
The user-generated content plan, for users to contribute content to Europeana, is still to be executed 
according to the strategy of WP3, Subtask 3.3 and in line with other UGC projects.  
 
Task 1.3: Define end-user requirements (PM1-29) 
Europeana development should remain user-centric. While Task 1.1 is aimed at understanding 
these needs, Task 1.3 turns user insights into user requirements and ensures usability of the portal. 



 
For this task, MS2 User testing plan and methodology has been delivered and a usability specialist 
has been contracted. Also, a new portal version will be released in PM14, including more features 
for interactivity and content sharing.  
 
Task 1.4 Increase the usage of Europeana.eu portal (PM1-PM29) 
This task executes the End-user marketing and communications plan defined in Task 1.2.  
 
Our presence in social media has increased as we have grown our Facebook and Twitter followers 
and added a new social medium (Pinterest). Search traffic is somewhat behind target, as the number 
of indexed pages had a drop in 2011 for unknown reasons.  We published four virtual exhibitions6 
during the reporting period and promoted two-three partner exhibitions on our exhibition platform 
exhibitions.europeana.eu. Throughout months 12-18, Europeana will focus on marketing the API 
service and maximising the number of implemented API keys, which will increase the volume of 
referral traffic.  
 

 
Europeana Virtual Exhibitions landing page 

 
Europeana started to actively use Google webmaster tools to better optimise the portal pages for 
indexing by Google. Updated sitemaps have also been submitted to Google, Bing and Yahoo in 
order to increase the number of objects being crawled and indexed. We are now allowing search 
engines to crawl object pages with a data completeness rating of six and higher which has resulted 
in 12.5 million pages made searchable in Google. Search-engine traffic during Q1 and 2 2012 has 
doubled in comparison to Q3 and Q4 2011. In the course of Q3 and Q4 2012, Europeana will make 
eight million more pages of content available for search-engines and will monitor the effect of these 
measures on the number of indexed object pages and search traffic to the portal. 
 

                                                 
6 ‘Untold stories of the First World War’, ‘From Dada to Surrealism’, Weddings in Eastern Europe’ and ‘Wiki loves Art 
Nouveau’ 



Roadshows on topics such as the First World War have been organised in conjunction with partners 
in the partner project Europeana Awareness.  
 
In Q3 of 2011, Europeana collaborated with the Wikimedia Foundation on the 
WikiLovesMonument photo contest in 11 European countries. In particular, Europeana sponsored 
the Art Nouveau category, resulting in thousands of pictures of Art Nouveau monuments. The best 
pictures were chosen through user voting and turned into our first user-curated virtual exhibition in 
December 2011.  
 
The ongoing pan-European 1914-1918 project has resulted in 46,085 digitised objects centred 
around people’s lives during WW1. These objects have been published and re-used in a film (Otto 
& Bernard), in the Europeana Remix interactive video, the Europeana e-Cloud project, in 
Europeana end-user blogposts and newsletter articles, and also in articles on Wikipedia. 
 
End-user feedback is managed by the Europeana Foundation. In the first nine months of the project, 
Europeana handled 565 emails in the Europeana end-user mailbox. The Europeana Facebook page 
generated 5,355 ‘likes’ and the number of Twitter followers grew from 2,392 to 6,354 during this 
period.  
 
Task 1.5: To increase the usage of Europeana content via online channels outside the 
Europeana.eu portal (PM1-PM29) 
Europeana aims to provide maximum access to digital cultural heritage content. It will therefore 
enable distribution of the aggregated content to other sites and places online. This will be executed 
via APIs. Mechanisms to monitor such distributed usage will be put in place. This activity will 
include: 
• Creating a channel plan for distributed content 
• Developing APIs for use in the established channels 
• Executing the channel plan and monitoring results 
• Working with third parties and service providers to leverage their communication channels 
• Developing communication formats, services and materials for Network partners, aimed at 
promoting Europeana content 
 
The End user communications plan and API marketing plan form part of the channel plan for this 
task. So far, Europeana Network partners have made 25 applications based on the API, which are in 
formal production. Four hackathons have been organised in four countries, allowing developers to 
build prototypes of services and applications based on Europeana content. The events took place in 
Vienna, October 2011, Riga and Warsaw, May 2012 and Leuven, June 2012. In total, 22 prototypes 
were created during these hackathons.  
See also: http://pro.europeana.eu/web/guest/hackathons 
 
A new and improved API is being released in October 2012. So far, there are 25 API 
implementations in production. For more information go to http://pro.europeana.eu/web/guest/api-
implementation. With the new DEA, the circle of potential users of the API will expand to 
organisations and individuals outside of the Europeana Network. An API plan has been drafted that 
covers the promotion of the API to Network partners, smaller cultural institutions and individual 
developers. Execution of this plan starts in August/ September 2012. 

http://pro.europeana.eu/web/guest/hackathons
http://pro.europeana.eu/web/guest/api-implementation
http://pro.europeana.eu/web/guest/api-implementation


 
Work Package Number  2 

Work Package Title  Partner and Content Development 

Lead Partner  Europeana Foundation 

Start Month: 
End Month:  

1 
29 

  
The objectives for this work package are: 

 Strengthen the partner network and develop partner strategy and plans 
 Secure funding, sponsoring and revenue stream for the sustainability of the service 
 Develop a ‘Collections Strategy and Development Plan’. 

 
Description of work carried out and achievements: 
 
Task 2.1 Partner Strategy and Development Plan (PM1-PM29) 
Several activities have been carried out in the first nine months of this work package to strengthen 
the Europeana Network (formerly called the CCPA).   
 
Successful research has been carried out and documentation produced to support the aims of this 
work package: 

 Subtask 2.1.1 (PM 1-2), MS7 Strategic Analysis and Grouping of Stakeholders. The report 
identifies 19 stakeholder groups and segments them according to their power and relation to 
Europeana’s four strategic tracks 

 Subtask 2.1.2 (PM 4-27), D2.1. Partner Strategy & Development Plan. The report sets out 
the strategies and plan for 2012-2013 on how to involve the complex partner structure of 
Europeana in order to increase involvement, content delivery and developments in technology 
and end-user engagement 

 Research on the aggregation landscape in Europe. The Business Development team 
approached all national aggregators to verify their current aggregation process. Information 
was included in a ‘Ministries Brief’ report which details each Member State’s situation in 
relation to partnerships, content and financial contribution and involvement in events. 

 An API Strategy and Plan has been developed and is slated to yield the expected results in Q3 
and Q4. 

 
An additional important development at Europeana, which will support the partner network, has 
been the opportunity in the first quarter of 2012 to hire three new team members in the Business 
Development team.  
 
Subtask 2.1.3 (PM1-29) and Subtask 2.1.4 (PM3-29) 
The conclusion of the Network’s Annual General Meeting (MS8) in Rotterdam, December 2011, 
was that the following requirements have been met: 

 Strengthen the partner network and develop a partner strategy and plans 
 Secure funding, sponsoring and revenue stream for the sustainability of the service 
 Set up a new Task Forces structure 
 Set up and communicate to the Europeana Network about the eight Task Forces 
 Prepare and run two Europeana Officer elections  
 Set up communication means for the Network such as LinkedIn and Europeana Professional 

pages 
 Prepare a Task Forces meeting at the Europeana pre-conference in Leuven on 13 June 2012 



 Organise and run the Europeana Plenary 14-15 June 2012 in Leuven. 
 
National aggregator initiatives have been increasingly important in mobilising national content 
providers to digitise and deliver data to Europeana. This partner group is a specific focus for 
Europeana and has led to several requests for workshops to cover specific aggregation issues. 
Workshops and meetings to support the national aggregators have been organised in Ireland, 
Croatia, Spain, France and for the Norwegian national aggregators.  
 
Task 2.2 Content Development Plan (PM1-29) 
The overall number of objects in Europeana has already reached our target of 24 million, but we 
need to take into account a possible fall-back due to the introduction of the Data Exchange 
Agreement. The first nine months of the project have been focused on approaching new potential 
partners of audiovisual (AV) material. Current projects focusing on AV material have been 
contacted to support the new providers in preparing their data to be made visible at the Europeana 
portal during the next couple of months. A small increase of 0.6% in sound material has been 
recorded during the first months of 2012, bringing the total number of sound and video items to 
622,557. 
 
Documentation has been developed for the successful implementation of: 

 MS11 Collections Strategy and Development Plan, which is combined with D3.7 Content 
Strategy Update 

 
Task 2.3 Funding and Sponsoring Generation (PM1-29) 
As of June 2012, 21 countries have contributed funding to Europeana. Structural funding has, for 
the first time, been committed a year ahead, thus securing the required funding for 2012’s activities.  
 
The total funds raised by November 2011 was €2.7 million. Since November, the Europeana 
Foundation has raised an additional €300,000, giving a total of €3.0 million and reducing the 
funding needed to €413,000. Individual country contributions accounted for €2.98 million. For the 
first time, Europeana started focusing on approaching sponsors with the impressive result of raising 
€16,500 for the Europeana Plenary in Leuven in June. Subcontracting money of €16,000 has been 
received from the Linked Heritage project. This contribution is not included in the total number 
above. 
 
From 2014 to 2020, Europeana will be supported under the new Connecting Europe Facility (CEF). 
The Europeana Foundation has been able to influence the development of the Framework Text, 
resulting in 100% funding. However, the amount allocated is unknown at the current time. A 
Structural Funding Report for Europeana is up for discussion at the EC and European Parliament. 
  
See the status of country contributions and current funding gaps in Tables 1 and 2 below. 
 
Documentation has been developed for the successful implementation of: 

 MS13 Three year Funding and Sponsoring Plan (Subtask 2.3.1) 
 Funding country report for Sweden  

 
Subtask 2.3.2 Develop and nurture partnerships funding and sponsoring (PM1-29) 
A specific focus has been on private-public partnerships. In December 2011, the Business 
Development Manager held a workshop to explore the building of Public-Private Partnerships 
(PPP). The meeting featured two case studies about successful PPPs between Telefonica and the 
Biblioteca Digital Hispánica, and Bill and Melinda Gates Foundation and the Veria Central Public 



Library. This meeting was the first step towards exploring this new territory for Europeana.  
 
To better understand PPP, Europeana subsequently organised a PPP round table at the Europeana 
conference in Leuven in June 2012. Six private and six cultural memory organisations participated. 
The goal of the meeting was to create a better understanding of each organisation’s objectives in 
developing a mutual partnership. More importantly, the round table identified objectives that were 
matched against each organisation, and recognised gaps and similarities in those objectives.  
 
The plan is to share these findings with the established Task Force of the Europeana Network.  This 
will help the Task Force to develop a report on how to build partnerships with private organisations. 
The report will be shared with other cultural institutions at the Annual General Meeting of the 
Europeana Network in November 2012. Europeana will closely follow these developments, with 
direct involvement with the PPP Task Force.  
 
In the first nine months, the amount of funding raised through sponsorship was €16,500. 
 
Subtask 2.3.2 produced MS14 Set up a registry of sponsors and funding organisations. In order to 
structure the developments with sponsorship and funding organisations, a register was developed 
and implemented in February 2012.  
 
Work planned in the next six months for Partner, Content and Funding 
 
PARTNER 
The next six months will focus on developing and approaching partners in order to: 
1. Increase content contribution from countries and thematic areas when required 
2. Increase contribution of masterpieces and audiovisual items 
3. Support national aggregators and national initiatives by running workshops and meetings 
4. Ensure implementation of APIs 
5. Organise and run an Annual General Meeting for the Europeana Network in November 

2012 (MS9) 
6. Arrange and set up five national aggregator/initiatives meetings/workshops 
 
CONTENT 
1. Ensure all content in Europeana is covered by a DEA 
2. Ensure content numbers, audiovisual and masterpieces representation are further increased 

by approaching the identified partners in the Partner Strategy and Plan 2012-2014 
 
FUNDING 
1. Follow up on the sponsors who have contributed to Europeana, some of whom were 

interested in becoming corporate sponsors 
2. Identify new sponsors and funders for the Europeana Network Annual General Meeting in 

November 2012 
3. Contribute to the PPP Task Force 
4. Follow up on Sweden and the Netherlands’ funding interest 
5. Approach countries which have not yet contributed: Bulgaria (meeting agreed October), 

Cyprus (to meet at the Presidency), Czech Republic (meeting in September), Latvia, 
Lithuania, Portugal, Slovakia and Romania (tbc) 

6. Arrange a Member State Expert Group Meeting by end of 2012 (tbc). 



Table 1 
 
Overview received and committed country funding contribution Europeana 2008-2013

Country
2008 

received
2009 

received
2010 

received
2011

received
Committed 

2012
Committed 

2013
TOTAL
amount

in %

Netherlands 460.000€       305.250€     300.000€     1.065.250€      35,7%
Germany 145.000€     130.000€     100.000€     100.000€     100.000€     575.000€         19,3%
France 60.000€        140.000€     100.000€     100.000€     400.000€         13,4%
Spain 100.000€     100.000€     200.000€         6,7%
Norway 30.000€       30.000€       30.000€       30.000€       120.000€         4,0%
Luxembourg -€             20.000€       20.000€       35.000€       20.000€       95.000€           3,2%
Ireland 10.000€       10.000€       10.000€       25.000€       10.000€       65.000€           2,2%
Finland 30.000€       30.000€       60.000€           2,0%
Italy -€             20.000€       20.000€       20.000€       60.000€           2,0%
Poland -€             30.000€       30.000€       60.000€           2,0%
Slovenia -€             10.000€       35.000€       45.000€           1,5%
Austria 20.000€       20.000€       40.000€           1,3%
Belgium -€             35.000€       35.000€           1,2%
United Kingdom (JISC) -€             35.000€       35.000€           1,2%
Estonia 2.500€         6.000€         10.000€       10.000€       28.500€           1,0%
Hungary 20.138€       20.138€           0,7%
Denmark -€             10.000€       10.000€       20.000€           0,7%
Lithuania 18.805€       18.805€           0,6%
Greece -€             15.000€       15.000€           0,5%
Switzerland 5.000€         5.000€         5.000€         15.000€           0,5%
Cyprus 10.000€       10.000€           0,3%
Bulgaria -€                0,0%
Czech Republic -€                0,0%
Latvia -€                0,0%
Malta -€                0,0%
Portugal -€                0,0%
Romania -€                0,0%
Slovakia -€                0,0%
Sweden -€                0,0%

Total 520.000€     836.693€   656.000€   365.000€   445.000€   160.000€    2.982.693€   100%

Updated June 2012



 
Table 2 
 
Fundraising plan based on total costs Europeana updated 2012 June

2008 2009 2010 2011 2012 2013
Total 

Funding 

Necessary funds for covering projects 102.900    302.100    203.600    89.000     236.700    209.400    1.143.700 
Necessary funds for covering Europeana Foundation costs 141.270    245.200    322.300    510.820    463.100    586.000    2.268.690 

244.170  547.300  525.900    599.820  699.800  795.400  3.412.390 

Received & Committed Ministry Funding 520.000    836.700    656.000    365.000    445.000    160.000    2.982.700 

Member state fund Raising status cumulative 275.830  565.230  695.330  460.510  205.710  429.690-  429.690-    

-            
16.500      

413.190-    

Additional revenues:
* Sponsorship 16.500     16.500      
* Subcontracting services by Europeana
Total additional funding 16.500   -         

Necessary funds



 
Work Package Number  3 

Work Package Title  Policy, Strategy and Services 

Lead Partner  Europeana Foundation 

Start Month: 
End Month:  

1 
29 

 
The objectives for this work package are: 

 Develop strategic plans, including the ‘Business Plan 2012’ and a content and data analysis, 
strategy and plan 

 Invite the Europeana Network to discuss topics of mutual interest and develop white papers 
 Develop policies to support the mission of the Europeana Foundation, with a focus on 

business model innovation, open metadata and the development and implementation of the 
new Data Exchange Agreement (DEA) between the Europeana Foundation and the content 
providers 

 Form a product development strategy focused on the wide distribution of Europeana content 
 Develop a plan of approach for market revenue research. 

 
Description of work carried out and achievements: 
 
Task 3.1 Strategy and organisation (PM1-29) 
During this reporting period, several activities and workshops have been held to shape the direction 
of Europeana as a facilitator for innovation in the sector. While the ‘Strategic Plan 2011-2015’ 
provides a good sense of direction for our activities, it requires continuous attention and close 
interaction with the Europeana partner network to accommodate new developments. During this 
reporting period, a lot of work was done internally to shape the Europeana Office organisational 
structure towards delivering our business aims along the four tracks (Aggregate, Facilitate, 
Distribute, Engage). The major point of attention is the connection between the Europeana Office 
and the Europeana Network. 
 
In 2011, the D3.1 Strategic Plan 2011-2015 was successfully delivered. This provides the baseline 
for our activities during this period including multi-annual budget and high level KPIs for content 
and usage growth. A revision of this plan is due in PM17, which will include adjustments in each of 
the four tracks. The main points of attention are:  
 
Aggregate: Europeana and its partners have set out to build the open trusted source for European 
cultural heritage content. Due to the enormous efforts by partners, we now have 24 million objects 
in the Europeana repository - a fantastic achievement. We will now address how we can continue to 
build our relationship with the network of aggregators and deliver value for our partners. The 
aggregation structure on a national and vertical level and the evolving family of portals and 
aggregators will be addressed from a user viewpoint. We will also talk about the content and 
sustainability strategies of the Network. 
 
Facilitate: This track revolves around the aim to ‘Support the cultural heritage sector through 
knowledge transfer, innovation and advocacy’. We will discuss what the most important priorities 
should be over the coming years in terms of positioning Europeana in the European Cultural 
Commons and as a facilitator to help solve some of the issues in Intellectual Property Rights (IPR) 
and long-term business model innovation. We will also investigate how we garner support for the 
infrastructural funding the cultural heritage ecosystem requires. 



 
Distribute: We have expressed a strategic ambition to ‘make digital cultural heritage available to 
users, wherever they are’. With the release of the data under CC0, we are now in a much better 
position to achieve this aim, but this is only a starting point. We need to investigate how to build an 
‘eco-system for distribution’ together with the partner network. In particular, we will be addressing 
the role of APIs, Linked Open Data and a more focused channel marketing approach. 
 
Engage: We have set out to ‘Cultivate new ways for users to participate in their cultural heritage’. 
One of the most successful examples so far has been the Community Collections programme, 
centered around the First World War. We will investigate how this programme can be developed for 
other topical areas, such as 1989, as well as other means of engaging users in the content we hold in 
our memory institutions. The general role of user-generated content for Europeana as a means of 
engagement will also be investigated. 
 

Business plans are developed annually with the partner 
network. D3.4 Business Plan 2012 was delivered and we 
are currently working on D3.5 Business Plan 2013. The 
Content Strategy update (D3.7) was delivered under a 
new name: Content and data analysis, strategy and plan, 
which was combined with MS11 Content Acquisition & 
Development Plan. 
 
Task 3.2 Policy Development (PM1-29) 
The primary foci during this reporting period have been 
on business model innovation, open metadata and the 
development and implementation of the new Data 
Exchange Agreement between the Europeana 
Foundation and the content providers. This has been a 
very demanding task but the outcome has been 
successful: by 1 September 2012, the new Data 
Exchange Agreement will take effect, releasing the 
Europeana metadata as CC0. Europeana, in close 
cooperation with WP5 of Europeana Awareness, has 
organised over 35 workshops across domains and 
Member States to work with the content providers on the 

new agreement. One significant white paper in this area was published, white paper two: ‘The 
Problem of the Yellow Milkmaid’.7  
 
In addition to the work on open metadata, Europeana works closely with the Network to discuss 
topics of mutual interest and develop white papers. To this extent, several Task Forces were formed 
during this period. 
 
Five Task Forces have produced five white papers in PM2. Currently four new Task Forces are in 
place:  
 

                                                 
7 
http://pro.europeana.eu/web/guest/search?p_p_auth=0VqR6f3n&p_p_id=20&p_p_lifecycle=1&p_p_state=exclusive&p
_p_mode=view&p_p_col_id=column-
2&p_p_col_count=1&_20_struts_action=%2Fdocument_library%2Fget_file&_20_groupId=858566&_20_folderId=85
8665&_20_name=23842 

http://pro.europeana.eu/web/guest/search?p_p_auth=0VqR6f3n&p_p_id=20&p_p_lifecycle=1&p_p_state=exclusive&p_p_mode=view&p_p_col_id=column-2&p_p_col_count=1&_20_struts_action=%2Fdocument_library%2Fget_file&_20_groupId=858566&_20_folderId=858665&_20_name=23842
http://pro.europeana.eu/web/guest/search?p_p_auth=0VqR6f3n&p_p_id=20&p_p_lifecycle=1&p_p_state=exclusive&p_p_mode=view&p_p_col_id=column-2&p_p_col_count=1&_20_struts_action=%2Fdocument_library%2Fget_file&_20_groupId=858566&_20_folderId=858665&_20_name=23842
http://pro.europeana.eu/web/guest/search?p_p_auth=0VqR6f3n&p_p_id=20&p_p_lifecycle=1&p_p_state=exclusive&p_p_mode=view&p_p_col_id=column-2&p_p_col_count=1&_20_struts_action=%2Fdocument_library%2Fget_file&_20_groupId=858566&_20_folderId=858665&_20_name=23842
http://pro.europeana.eu/web/guest/search?p_p_auth=0VqR6f3n&p_p_id=20&p_p_lifecycle=1&p_p_state=exclusive&p_p_mode=view&p_p_col_id=column-2&p_p_col_count=1&_20_struts_action=%2Fdocument_library%2Fget_file&_20_groupId=858566&_20_folderId=858665&_20_name=23842


1. Cultural Commons advisory board. Purpose: The goal of the group is to carry forward the 
discussion on the European Cultural Commons, delivering important input for the further 
development of the concept and creating wide buy-in in the cultural heritage sector.  (Chair: 
Nick Poole.) 

2. Extending the list of Europeana controlled rights values. Purpose: According to the 
Europeana Licensing Framework, data providers are required to indicate the copyright status 
of works that they make available via Europeana. For this purpose the Europeana Data 
Model contains the field ‘edm:rights’. (Chair: Paul Keller). 

3. Inter-project services and practices for UGC and UGC-oriented tools. Purpose: This Task 
Force aims to identify inter-project services and practices that will become shared building 
blocks for the creation of a Europeana UGC ecosystem. (Chair: Susan Hazan) 

4. Public Private Partnerships. Purpose: Define and describe possible types of PPP which may 
involve Europeana or cultural organisations in its ‘ecosystem'. Review existing European 
legislation, documents and case studies relevant to PPP and assess their implications. (Chair: 
Jef Malliet) 

 
Task 3.3 Product Development (PM1-29) 
During the first period, the process of product development has been drastically improved by 
reinforcing the Agile/SCRUM methodology. In close cooperation with WP7 and WP1, new market 
and technology opportunities have been investigated and deployed. Most notably, the Europeana 
core has been re-developed based on the EDM model with a major new release planned in PM12, 
including the development of the new Open Search API. The product development plans have been 
delivered (MS15 in PM6) and are updated every quarter.  
 
Task 3.4 Market Revenue Research (PM9-PM23) 
The objective of this task is to research the potential revenue sources for cultural websites. A wide 
analysis of the existing solutions will be done in order to map the market as it is today and analyse 
possible innovative solutions mainly based on the use of APIs. 
 
During this first period, a pre-report was prepared at the end of June 2011 in order to map the 
existing solutions. Several meetings took place in the period to analyse and understand the financial 
solutions needed to be successful in the domain.  
 
In close cooperation with the Europeana Office, subtask leader Institut National de l'Audiovisuel 
(INA) has developed a plan of approach for market revenue research. Three levels are identified for 
investigation:  

1. Europeana and its opportunities for generating revenue  
2. How cultural institutions generate revenue from online access to cultural contents and 

eventually dedicated services 
3. Whether there is an opportunity to generate revenue based on APIs related to open metadata. 
 

Work planned in the next six months:  
 A first white report will be completed by PM11. This report is in response to MS19 Market 

revenue investigation results, and will demonstrate a clear comprehension of the constraints 
and possibilities of the marketplace 

 The first workshop will be organised at the end of PM13 in Paris, with 10 or 12 international 
representatives of the cultural domain who are already exploiting cultural assets through the 
web. The second report on API possibilities will be started during this period 

 A report on the above point two should be ready for PM14 with a presentation of the 
different profiles and business models 



 A second workshop will be organised in Paris, PM19, to concentrate mainly on APIs and 
their capacity to generate revenue. This meeting will follow the same model as the first 
workshop, but with different experiences, round-table and discussions. 

 



 
Work Package Number  4 

Work Package Title  Corporate Communications 

Lead Partner  British Library 

Start Month: 
End Month:  

1 
29 

 
The objectives for this work package are: 

 Plan and execute corporate communications to position Europeana at the forefront of digital 
cultural heritage policy-making, interoperability and delivery 

 Gain the engagement and confidence of policy-makers and political stakeholders, including 
the European Commission and national governments 

 Reinforce the commitment of the Europeana Network and project group to the Europeana 
brand 

 Generate uptake of the Europeana concrete outputs in terms of services, tools, software, code 
as well as policy positions and strategies that create value for the cultural heritage sector 

 Contribute to innovation in the digital cultural heritage sector by sharing more explicitly the 
information outputs and knowledge delivered by Europeana and the group of related projects 

 Ensure that good practices and resources in the Europeana group of projects are implemented 
to drive cost-efficiencies, develop the Network and generate business opportunities 

 
Description of work carried out and achievements: 
 
Websites 
The launch of the Europeana Professional website was the most important step in increasing the 
impact and value of corporate communications. The site brought together all information generated 
by projects contributing to Europeana, so that all their work – including tools, policies, standards 
and other deliverables – would be accessible to interested parties beyond each project’s life. 
Stakeholders with an interest in the aims, methods and achievements of Europeana will be able to 
find the details they need on the site. Quickly shortened by the community to ‘Pro’, which 
demonstrates its easy acceptance, the site is the space in which all the public outcomes of v2.0 are 
made accessible – a requirement that the project needed to fulfill early in its life (MS21 Ev2 public 
website).  
 

 
Europeana Professional 



The collaborative project space in which the ongoing discussions of work packages are held is 
Basecamp, which was used for the first time by Europeana v2.0. It has proved effective and popular 
and has been adopted by closely related projects such as Europeana Awareness so that we have a 
consistency of approach across the core projects.  
 
The work on the websites addresses elements of Task 4.1 Corporate communications (PM1-29), 
Task 4.3 Up-take of Europeana activities (PM1-29), and Task 4.4.1 Ensuring knowledge 
transfer (PM1-29). 
 
Brand 
An internal review of the brand visuals led to a refreshing of the visual brand, both on the portal and 
on the new Europeana Professional website. Templates for internal and external use were updated, 
and these included the templates for PowerPoints, factsheets and other collateral for use by 
partners.8 
The review identified the need for a more consistent approach to naming and use of the Europeana 
visual identity by EU-funded projects, in order that Europeana is able to derive greater benefit from 
the resources that each of these expends on dissemination. Guidelines have been presented to the 
Commission to help develop consistent policy on this issue.  
 
The need for a new web font to augment the established graphic fonts was a particular concern of 
web developers in the Europeana group of projects. New brand guidelines for designers are now 
being developed as a result of the review, and these will identify an accessible and stylistically 
appropriate font.  
 
The work on branding addresses a key element of Task 4.1 - MS22 Europeana branding strategy 
review. 
 
Publishing 
Publishing activity under v2.0 included: 

 The second Europeana white paper, the Problem of the Yellow Milkmaid: a Business Model 
Perspective on Open Metadata9  

 The ‘Annual Report 2011’10  
 An animation about Linked Open Data.11 The English version has attracted over 8,000 plays 

so far, and by popular demand has been translated into Italian and German, with a French 
version in progress.   
 

The work package leader guest-edited an issue of Uncommon Culture, From Closed Doors to Open 
Gates, securing the feature articles and a foreword by the Vice-President of the Commission about 
open data.12 The journal is available online and is also printed in an edition of 5,000. 
 
The publications programme covers elements of Tasks 4.1, 4.3 and 4.4. 
 
Events 
We began a series of high-level events to shape the concept of the European Cultural Commons. 
Using the EU Presidency as the framework under which to run the events, we brought together 

                                                 
8  http://pro.europeana.eu/web/guest/about/comms-tools/templates 
9  http://pro.europeana.eu/documents/858566/2cbf1f78-e036-4088-af25-94684ff90dc5 
10  http://pro.europeana.eu/documents/858566/ade92d1f-e15e-4906-97db-16216f82c8a6 
11  http://vimeo.com/36752317  
12 http://www.uic.edu/htbin/cgiwrap/bin/ojs/index.php/uc 
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http://pro.europeana.eu/documents/858566/2cbf1f78-e036-4088-af25-94684ff90dc5
http://pro.europeana.eu/documents/858566/ade92d1f-e15e-4906-97db-16216f82c8a6
http://vimeo.com/36752317
http://www.uic.edu/htbin/cgiwrap/bin/ojs/index.php/uc


digital strategists and policy-makers for discussions with significant international champions of the 
cultural commons concept. The first event, held in Warsaw at the National Library of Poland in 
October 2011 was addressed by Michael Edson, Director of Web and New Media Strategy at the 
Smithsonian, and is reported on elsewhere in this review (MS24 Annual Europeana conference 
Poland). The second event, held in Copenhagen at the National Library of Denmark in April 2012, 
was addressed by Charlotte Hess, Associate Dean for Research and Scholarly Communication at 
Syracuse University. 
 
It was decided to use the leverage offered by these presidency events to attract significant opinion-
formers and thinkers, rather than to run the more general plenary conferences under Ev2. Two 
plenaries have been run – Europeana Tech in Vienna in November 2011, and the main Europeana 
Plenary in Leuven in June 2012, but these were run outwith the Europeana v2.0 project. 
 
Running the presidency conferences is the focus of Task 4.2, and MS24 Annual Europeana 
conference Poland has been achieved to date, while MS25 Annual Europeana conference Spain is 
in the planning stage.  
 
Coordination 
Under v1.0, Europeana developed a group of communications leaders drawn from each of the EU-
funded projects that was contributing to Europeana. As new projects started, the leader of each 
dissemination work package was invited to join the group, and to become the focus for information 
exchange about Europeana to their project partners and particular domain. The advent of Europeana 
Awareness created a new cohort of communicators, each working as a national coordinator for 
Europeana communications and PR.   
 
These two groups came together in a new communicators group that met for the first time at a half-
day workshop in Leuven, the day before the Europeana Plenary. Some 65 people gathered to 
discuss aspects of communications. The programme included: a top PR agency director talking 
about campaigns with heritage institutions; best practice and practical examples from partners; 
details of Europeana’s communications strategy; and an outline of what the group could do to help 
maximise the impact and value of our communications. 
 
Task 4.4, Working with the Europeana Projects Group (PM1-29) is fulfilled by this 
coordination activity, and it addresses both the subtasks 4.4.1 Ensuring Knowledge Transfer and 
4.4.2 Coordination of the Communications activities. 
 
Work planned for next six months: 
Plans are in hand for a major event in Spain, to run as part of Spain’s national public libraries 
conference. The focus will be on how Europeana can help to reposition public libraries as centres of 
digital community collection and digital inclusion, drawing on our experience gained in the World 
War One family history roadshows. The conference, in Burgos in October 2012, will be run in close 
association with Europeana Awareness, and the Spanish Ministry of Culture is a partner in both 
projects. Plans are also being made for an event under the Cyprus presidency in October 2012 and 
under the Irish presidency in June 2013. These will most likely to be on the topic of the European 
Cultural Commons. Preliminary organisational arrangements have been made, e.g. technical support 
and catering for conference. 
 
 



 
Work Package Number  5 

Work Package Title  Operations 

Lead Partner  Europeana Foundation 

Start Month: 
End Month:  

1 
29 

 
The objectives for this work package are: 

 Improve ingestion workflow and create a data ingestion plan 
 Create quality assurance (QA) specifications to ensure a uniform high standard of resources 

ingested into Europeana 
 Continue to support providers and aggregators, including providing up-to-date guidelines 
 Implement the Europeana Data Model (EDM) workflows and update EDM schema. 

 
Description of work carried out and achievements: 
MS27 Content Report, MS28 Data Ingestion Plan, D5.1 Content quality specifications have been 
delivered.  
 
The work package carries out planning, management and implementation of work related to the 
development and delivery of the Europeana Data Repository and the maintenance of the Europeana 
Data Model (EDM). EDM is currently implemented in the Europeana back office and data 
repository. The current plan is that full implementation of EDM and the mass migration of current 
Europeana Semantic Elements (ESE) records to EDM will be ready in October. Difficulties 
encountered are technical and organisational.  
 
Task 5.1: Ingestion operations (PM1-29) 
The EDM workflows are currently developed and tested in the United Ingestion Manager (UIM). 
They are due to be fully implemented and operational in October. The current operational 
workflows are fully operational and delivering content (July 2012). MS27 Content Report produced 
a six-month overview, MS28 covered Data Ingestion Planning and MS29 Content Report will 
produce a six-month overview for PM7-12. 
 
Task 5.2 Quality assurance of repository (PM1-29) 
D5.1 Content quality specifications describes quality assurance and the actions planned to improve 
quality. This needs to be further aligned with the content strategy.  
 
Task 5.3 Support for providers and aggregators (PM1-29) 
Guidelines have been updated and revised. A major revision of EDM documentation is planned to 
be released when the EDM workflows are fully implemented. 
 
Task 5.4 Operational data model (PM1-29) 
Part of the ongoing implementation of the EDM workflows is the further implementation of EDM 
and updating of the EDM Schema. This is currently underway. The communication with partners is 
aligned with full implementation and operational EDM workflows. 
 
Task 5.5 Further development of the Europeana Data Model (EDM) (PM1-29)  
See Task 5.4 and also part of WP7.  
 
Work planned for next six months: 



Work on implementing EDM is planned until October. After the completion of the implementation 
and establishment of the EDM workflows, planning shifts towards improvements of the quality of 
metadata. When the EDM workflows are fully operational, actions on quality assurance (Task 5.2), 
and support for providers and aggregators (Task 5.3) will be undertaken. 



 
Work Package Number  6 

Work Package Title  Technology 

Lead Partner  Europeana Foundation  

Start Month: 
End Month:  

1 
29 

 
The objectives for this work package are:  

 Maintain the hosting environments for the Europeana repository and portal 
 Maintain, administer and improve the Europeana Development and Open Source 

environment, also called EuropeanaLabs  
 Manage the in-house and external partner development teams including testing and 

acceptance procedures 
 Manage prototyping and releases of software and functionality in Europeana. 

 
Description of work carried out and achievements: 
 
Task 6.1 Hosting of Europeana.eu repository and portal (PM1-29) 
The Europeana.eu repository and portal continue to be hosted with an external company, Vancis, 
which is the commercial subsidiary of SARA/SURF, the Amsterdam University computing centre. 
The production environment is distributed over two locations (Amsterdam and Almere) and consists 
of a total of 11 servers, nine of which are virtual servers), and two load balancers. Five servers (two 
physical, three virtual) are dedicated to handling solr (database search and retrieval) tasks, two 
servers handle image requests and API traffic, and four servers handle the portal front-end tasks: 
processing user input and rendering search results. 
 
To anticipate a potential peak in traffic, we added two more servers in April, before the Europeana 
Awareness event in Brussels, and decommissioned them after the Leuven Plenary. 
 
The service runs with a satisfactory reliability – the uptime has exceeded the contractually specified 
Service Level.  
 
To manage the relationship with Vancis a member of the development team stays in close contact 
with the technical team on the supplier side. Every quarter we have a physical meeting to discuss 
improvements to both architecture and procedures. One recent improvement was the use of Instant 
Messaging during deployment – this allows for faster turnaround times on the verification that 
deployed services are indeed working correctly, leading to a shorter window where the redundancy 
of the system is reduced. 
 
In addition to the production environment we have a (much smaller) test and acceptance 
environment. The addition of a dedicated tester in the development team has improved our test 
focus and we continue to ensure that we minimise any differences between acceptance and 
production environments. 
 
Task 6.2 Hosting and maintenance of the Development & Open Source environments (PM1-
29) 
EuropeanaLabs consists of a set of servers, storage and communication devices. It is used to create 
virtual machines, called sandboxes. Sandboxes can be used by Europeana developers to build test 
environments for their applications and demos or can host tools and servers for cooperative work 



with the Europeana community, including the various projects that aim to bring content or services 
to Europeana.  
 
The current EuropeanaLabs is an evolution of the environment used for Europeana v1.0. The main 
work done in the first period of the project has been to configure the hardware infrastructure in 
order to create an environment suitable for the needs of Europeana v2.0.  
 
The technical goals of this work have been:  

1. To have a high level of system efficiency and modularity and  
2. To significantly reduce the probability of having network issues and problems during 

resource updates of sandboxes, as experienced in some cases with the infrastructure used in 
Europeana v1.0. 

 
In summary, the ongoing activities can be described as follows: 

• Server reconfiguration. Two new servers (with high RAM size) have been added to the 
EuropeanaLabs server factory. Furthermore, the operating system (OS) of every server has 
been installed onto external storage devices, in order to ensure a high level of system 
modularity and reliability 

• Network reorganisation. The network infrastructure used in the Europeana v1.0 
environment has been completely changed. Two new high-speed network switches have 
been introduced into the framework to manage the servers’ connections and storage access. 
The high level of connection redundancy significantly reduces the possibility of network 
losses and increases the data access speed 

• Backup and control procedures. The new hardware architecture has required 
implementing ad hoc procedures for data backup and activity control 

• Sandbox creation and management. The development environment has always been fully 
operational. Configuration work has been executed in parallel with daily management 
activity. Existing sandbox functionalities have not been affected by this work and new 
sandboxes have been created. 

 
In the following sections we detail the main activities undertaken and describe the current status of 
the infrastructure. 
 
EuropeanaLabs: current status 
 
Overall architecture 
In the past nine months, two Xeon servers and two network switches have been added to 
EuropeanaLabs. The current hardware infrastructure is composed as follows: 

• Four Xeon servers 
• One storage server 
• Two high-speed network switches 
• One UPS unit 

 
Servers 
The server features are: 

• Two dual Xeon-based Dell servers, 24 virtual CPUs, 96GB RAM, four 10k 146GB HD, two 
7.2k 1TB HD 

• Two dual Opteron-based Sun servers, eight virtual CPUs, 40GB RAM, eight 7.2k 146GB 
HD 



• One Xeon-based Sun server, eight virtual CPUs, 8GB RAM, 6 7.2k 1TB HD. This server is 
configured for shared storage. 

 
As for operating systems, all the Xeon servers run the latest Debian release with Xeon hypervisor; 
the storage server runs Ubuntu. All disks are in RAID0 configurations to ensure redundancy and are 
managed using Logical Volume Management (LVM). Most sandboxes have their system disk on a 
Xeon server and data disk hosted on the storage server. 
 
The configuration work has started on the Xeon servers to allow any server to run any sandboxes 
with any kernel in both 32 and 64 bit versions, thus enabling easy migration of sandboxes between 
servers and making the whole system more flexible and reliable than it was before.  
 
Furthermore, the Xeon servers’ operating systems have recently been moved onto two flash devices 
in RAID0 configuration to ensure physical separation of storage media between the hypervisor 
operating system and the hosted sandboxes. The Xeon and storage servers are actively monitored 
using a munin tool, hosted on a sandbox. Each munin client has been configured to check all the 
relevant resources and services of every single physical machine.  
 
Almost all the sandbox data disks are automatically backed up on a separate machine weekly, using 
LVM snapshotting and duplication techniques. Dedicated procedures have been set up to backup 
critical data and configurations of some particular sandboxes daily. 
 
Network infrastructure 
Every server and storage machine has separate and redundant links for storage and internet 
connectivity. 
 
Each link consists of two 1GB Ethernet ports with LACP (IEEE 802.3ad) activated and connected 
to physically separated switch chassis. A fifth specific port is used for out-of-band management of 
each server machine. The two switches are stacked together with two 10GB links to form a single 
logical switch; VLANs are used to separate internet, storage and management traffic. This type of 
configuration ensures more than enough bandwidth for storage and internet connectivity avoiding 
any single point of failure. The network reconfiguration - installation of new switches, 
configuration, physical connectivity, and LACP configuration on servers - was brought forward in 
the last few months and is almost completed. 
 
Sandboxes 
The table below shows the list of sandboxes currently active in EuropeanaLabs. 
 
Domain name RAM 

(MB) 
VCPU
s 

System 
Disk (GB) 

Swap 
disk 
(GB) 

Data 
disk 
(GB) 

assets-group.isti.cnr.it 2048 1 30 2 80 + 
250 

dev-factory.isti.cnr.it 4096 2 68 2 180 
dev-factory1.isti.cnr.it 2048 1 38 2  
europeana-apiexp.isti.cnr.it 2048 1 8 2  
europeana-
contentchecker.isti.cnr.it 

2048 1 10 2  

europeana-crm.isti.cnr.it 2048 1 20 2  
europeana-data.isti.cnr.it 2048 1 10 2 120 



europeana-
ese2edm.isti.cnr.it 

8192 1 400 4  

europeana-
exhibitiondev.isti.cnr.it 

4096 1 10 1  

europeana-geo.isti.cnr.it 2048 1 35 2  
europeana-group.isti.cnr.it 3000 2 30 2 230 
europeana-gwa.isti.cnr.it 2048 1 10 2 100 
europeana-
harvester.isti.cnr.it 

4096 1 8 2 50 

europeana-hudson.isti.cnr.it 8000 4 8 2 50 
europeana-
lodtemp.isti.cnr.it 

2048 1 40 2 40 

europeana-
monitor.isti.cnr.it 

2048 1 8 2  

europeana-pod.isti.cnr.it 2048 1 8 2  
europeana-pro.isti.cnr.it 16384 1 10 2 250 
europeana-
sourcedata.isti.cnr.it 

2048 1 100 2 150 

europeana-t15.isti.cnr.it 2048 1 10 2 200 
europeana-
triplestore.isti.cnr.it 

16384 2 10 1 60 

europeana-unified-
ingestion.isti.cnr.it 

4096 1 8 1 50 

hack4assets1.isti.cnr.it 8192 1 10 4 200 
hack4assets2.isti.cnr.it 8192 1 10 4 200 
sandbox29.isti.cnr.it  2048 1 20 1 20 
sandbox30.isti.cnr.it  512 1 5 1 40 
sandbox31.isti.cnr.it  4096 1 5 4 40 
sandbox32.isti.cnr.it  512 1 5 1 20 
sip-manager.isti.cnr.it 4096 1 10 1 250 
sugarcrm-testenv.isti.cnr.it 2048 1 25 1  
uim-external-apps.isti.cnr.it 2048 1 8 2 100 
uim-external-
apps2.isti.cnr.it 

6144 1 8 1 100 

Total resources: 13285
6 

38 985 63 2780 

 
Task 6.3 Maintenance, development and integration (PM1-29) 
Software development for Europeana is done using an Agile/SCRUM approach. Maintenance 
requests, configuration changes, new functional requirements are considered together and 
prioritised against each other with respect to the available development capacity. Since late last year 
the team works in four-week sprints – we have found that for our team and environment this 
provides the optimum between productivity and agility. 
 
A large portion of our development resources have gone into further development of the backend 
processes (United Ingestion Manager and integration with MINT and REPOX) and the 
implementation of EDM. In addition we have made considerable improvements to the portal’s user 
interaction. 
 



In some cases functional requirements could be met by integrating a component delivered by one of 
the projects. For example, the ASSETS project delivered a very useful and effective improvement 
to our ranking algorithms: data from logfiles is used to predict which results are most relevant for a 
given search, and these are ranked first. A similar approach from the ASSETS project to provide 
more meaningful search suggestions is now slated for integration over the coming months. 
 
Apart from the portal development, the team has also supported new virtual exhibitions and their 
associated user requirements, the 1914-1918 Collection Days platform, the Pro.europeana.eu 
professional project environment and the Sugar CRM partner database. For some of these we have 
used outside expertise through subcontracting or the temporary assignment of freelance staff. 
 
MS34 Technical Contribution to D3.4. Business Plan 2012 (PM5) was provided as part of this task.  
 
Task 6.4 Release Management and deployment (PM1-29) 
Using the Agile approach means that we do many more smaller releases/deployments. Over the first 
six months of this year we have done approximately seven deployments, roughly one every four 
weeks. In principle every sprint will produce ‘deployable’ functionality; however the decision to do 
an actual deployment is based on priorities and the desire to communicate about specific 
enhancements at a particular time. Small bug fixes and critical issues are deployed as soon as 
possible, but for reasons of efficiency we try to group them together. 
 
The non-portal products (virtual exhibitions, Pro, 14-18, Sugar) have their own release schedule, 
usually based on project requirements and deliverables. We are reaching our goal of ensuring that 
each of these environments has a separate test and acceptance environment. 
 
Task 6.5: Test & Acceptance management (PM1-29) 
The development team now includes a dedicated tester. Developers are still responsible for their 
own unit tests, but all delivered components are also tested in integrated form by our internal tester. 
Only when the tester gives the green light can any component be deployed to acceptance for final 
approval by the business product owner and subsequent deployment. 
 
The tester has also been able to improve the efficiency and effectiveness of the unit testing and to 
support the product owners in executing their acceptance tests. He is now focusing on imposing 
similar testing discipline to the non-portal products and looking into test automation.



 
Work Package Number  7 

Work Package Title  Innovation 

Lead Partner  Österreichische Nationalbibliothek 

Start Month: 
End Month:  
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The objectives for this work package are:  

 Initiate activities to start and support the research and development community, including 
Task Forces 

 Define methodology to identify the applications to be built for the development of innovative 
applications for user interaction and user-generated content (UGC) 

 Investigate effective and efficient tools for the extraction of concepts and named entities from 
digital text, image and audio resources that enable the automatic semantic contextualisation 
for object metadata lacking contextualisation links 

 Produce a market study on technical options for semantic feature extraction 
 Start to develop user cases and novel pathways to support multilingual access 
 Lead WP7 and represent it as required in management activities and at reviews  
 Consolidate the work package (WP) and establish monitoring and QA mechanisms 
 Foster work package internal communication and exchange 
 Align with other work packages 

 
Description of work carried out and achievements: 
 
Task 7.1: Developers’ Network and FLOSS Inventory (PM1-29) 
 
Subtask 7.1.1: Research and Development Community (PM1-29) 
This subtask deals with establishing the open source Europeana software developers’ network. 
Through a number of specific agreements and commitments, these developers will provide valuable 
support for the further development of the Europeana service, as well as its use and impact. It was 
decided to call the network ‘Europeana Tech’ and a website13 was created to allow easy access to 
all the information. A mailing list was created as a means to facilitate communication within the 
Europeana Tech network. 
 
Members of Europeana Tech are drawn primarily from developers currently involved in projects 
that are topically linked to Europeana (funded by the EU within eContentplus, ICT-PSP and FP7) 
and from other entities active in the Europeana Network. A mission statement was published in 
May 201214 that states: ‘The mission of the Europeana Tech community is to gather Task Forces on 
specific technical points (metadata display issues, extensions to the Europeana Data Model, etc.) 
and foster a Europeana Software Developers’ Network.’  
 
Several success criteria are identified against which progress can be measured. Europeana Tech will 
be considered successful if: 

 It grows into a stable sustainable group of experts from all relevant stakeholder groups, 
supported by a fitting organisation model 

                                                 
13 http://pro.europeana.eu/web/network/europeana-tech 
14 http://pro.europeana.eu/documents/866067/983534/MS37+Mission+Statement+for+Europeana+Software+Development+Platform 
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 It leads to clear and agreed recommendations for Europeana regarding its development 
roadmap in a number of key areas 

 It supports the wider Europeana Network by supplying tools and expertise 
 Its relevance impact is also acknowledged by the wider international cultural heritage and 

research community. 
 
Europeana Tech Task Forces: 
The Europeana Tech community was formally formed during the Europeana Network event in 
Rotterdam on 6 December 2011. During this meeting, input on topics to explore within Task Forces 
was gathered from the Network. In March 2012 at the Vienna WP7 work planning meeting, the 
following Task Forces were agreed to be formed later in the year, based on the input from the 
Network and prioritised based on the Europeana development roadmap: 
 

 Persistent Identifiers TF, Lead: Jan Molendijk (EF)  
Goal: Will formulate recommendations to Europeana on three questions related to persistent 
identifiers (PIDs): 
1. Should Europeana offer to create PIDs to Data Providers? 
2. Should Europeana create PIDs for all Europeana representations of digital objects? 
3. What else can Europeana do to promote PIDs?  
The Task Force on Persistent Identifiers has already kicked-off. A first working session took 
place at the Europeana pre-conference in Leuven (June 2012). 

 EDM and FRBR (oo) TF, Lead: Stefan Gradmann (HUB), Martin Doerr 
This Task Force will kick-off in September 2012 and will then start to recruit working 
members. 

 Hierarchies/Sequences TF, Lead: Valentine Charles (EF) 
The Task Force kicked off at the Europeana pre-conference in Leuven (June 2012). A 
working plan will be soon available. 

 Provenance TF, Lead: tbd. 
This Task Force will be further discussed within the next year and is currently postponed. 

 
Subtask 7.1.2: Inventory and documentation of existing applications (PM1-29) 
The baseline for this work is provided by projects in past and current EU funding programmes. 
Outcomes from other initiatives will also be taken into consideration. The inventory contains a list 
of applications weighted and ranked against a list of properties, such as strategic importance, 
maturity of the code, level of support.15 Currently (July 2012) this list contains 75 applications, 
added by 15 contributors from the Europeana Network and beyond. 
 
Task 7.2: Development of innovative applications for user interaction and UGC (PM1-29) 
This task will improve, refactor or develop a number of key applications identified in Task 7.1 as 
beneficial to Europeana and the wider European cultural heritage domain. The emphasis will be on 
innovative applications in the area of access provision, user interaction and user-generated content. 
In this reporting period, the Netherlands Institute for Sound and Vision, Europeana and the other 
WP7 participants started identifying applications to be developed within the scope of the project. 
 
Task 7.3 Semantic Web/ Linked Data (PM1-29) 
This task aims to develop and implement a research and innovation agenda complementing the 
central process for making Europeana ‘semantics aware’ and to integrate it seamlessly into the 
emerging paradigm of open and linked data.  

                                                 
15 https://docs.google.com/spreadsheet/ccc?key=0Ag_7rVJwt0CpdFRJOEJxdEk4ZEMxQ01jaDgxQXFSTkE#gid=0 
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Subtask 7.3.1 Tools for semantic extraction (PM5-9) 
This subtask investigates effective and efficient tools for the extraction of concepts and named 
entities from digital text, image and audio resources that enable the automatic semantic 
contextualisation for object metadata lacking contextualisation links. 
 
Humboldt University Berlin (HUB) worked on this task by compiling a market study on technical 
options for semantic feature extraction. The study was based on the TELplus deliverable on ‘State 
of the art of semantic and multilingual engines or tools for digital libraries’ (Freire, Mane, Petz; 
2008; restricted access). The market study should include effective and efficient tools for the 
extraction of concepts and named entities from digital text, audio and video resources. Ultimately, 
these tools should enable automatic semantic contextualisation for object metadata lacking 
contextualisation links. 
 
Firstly, a definition of what semantic feature extraction means in the context of Europeana was 
outlined and specific challenges for the handling of audio and video resources were identified. 
Afterwards, minimum selection criteria were defined in order to find appropriate tools to include in 
the study, which were different for the tools operating on text and those operating on multimedia. A 
set of evaluation criteria was defined in order to compare the features of the tools, concluding in a 
feature matrix for the tools operating on text. The tools operating on multimedia proved to be in an 
experimental state and differed a lot with regard to the provided features.  
 
The market study was submitted on time (PM7) and is now accessible on the Europeana Tech 
website.16 It has also been turned into a living version open to feedback from the community.17  
 
7.3.2 Social Semantic Web (PM12-18) 
This subtask adds a semantic component to the work being done as part of Task 7.2 relating to the 
emerging social semantic web paradigm. The double aim is to: 

• Use user-generated content (UGC) for automatically contextualising information objects 
• Enrich the Linked Open Data (LOD) space with named entities and concepts that can be 

identified in the UGC. 
 
HUB held a parallel session on social semantic web during the pre-conference of the Europeana 
Plenary on 13 June 2012 in Leuven. The aim of this session was to get input from the community 
on their experiences with UGC and the use of semantic enrichment.  
 
Subtask 7.3.3 Model refinements for EDM (PM1-29) 
This subtask encourages and coordinates the design and sharing of different data models with other 
communities. The subtask will follow the work that needs to be done in the emerging EDM-profile 
oriented communities in various meetings and virtual collaboration settings. 
 
The Task Force on EDM and FRBRoo has been initiated by Stefan Gradmann (HUB), with Martin 
Doerr appointed as co-chair. This Task Force will be kicked-off in the next month and will then 
start to recruit working members. 
 
Task 7.4 Multilingual Access / Translation (PM1-29) 

                                                 
16 http://pro.europeana.eu/web/network/europeana-tech/-
/wiki/Main/Market+study+on+technical+options+for+semantic+feature+extraction 
17 http://pro.europeana.eu/web/network/europeana-tech/-
/wiki/Main/Technical+options+for+semantic+feature+extraction 
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Along with automatically enhancing provider content multilinguality, thereby also naturally 
complementing the semantic enrichment processes described in Task 7.3, this task works on the 
leverage of collaborative features to improve translations and add user-driven data in new 
languages. A key issue is the development of user interaction models to guide and maintain these 
processes for the Europeana portal and beyond. 
 
At the beginning of the project, there was an adaption of the deliverables (see also section 4. Project 
Management for changes). There will be two main deliverables that will report on all three 
subtasks, namely D7.7 Mid-term report on innovative Multilingual Access (PM15) and D7.8 Final 
report on innovative Multilingual Access (PM29). All tasks will have a duration of 29 months.  
 
Subtask 7.4.1 Novel user interaction models for multilingual access to Europeana (PM1-29) 
50 cultural heritage websites were analysed with regards to their multilingual features and 
interactions. The goal is to establish a state-of-the-art report on prevailing multilingual interaction 
patterns which can inform the developments of the tasks in 7.4. Among the analysed interaction 
features were multilingual search and browsing capabilities, collaboration and metadata enrichment 
features such as social tagging. The result of this will be published in the D7.7 Mid-term report.  
 
HUB held a two-hour parallel session at the pre-conference of the Europeana Plenary on 13 June 
2012 in Leuven on multilingual user interaction and multilingual user-generated content. Input on 
all three tasks was collected from community members. Furthermore, current multilingual 
interactions in Europeana were analysed and discussed, and issues were collected. This will serve as 
input for the D7.7 Mid-term report and issues raised by the community with regards to 
multilinguality will be collected and sent to the Europeana Office.  
 
Subtask 7.4.2 User-assisted query translation (PM1-15) 
Coupled with Task 7.4.1, the analysis of the 50 websites included the analysis of features which 
could potentially enrich standard machine translations. Furthermore, a literature review on user-
assisted query translation was started which will be part of the mid-term report.  
 
Subtask 7.4.3 Leveraging user-driven and multilingual semantic data for enhancing 
Europeana object metadata (PM1-27) 
The analysis of websites revealed enrichment sources which can be used for multilingual 
enhancement of existing content. In collaboration with Task 7.3.2 and 7.3.3, the object 
enhancement will be in accordance with the further development of EDM. The outcomes of the 
parallel session on social semantic web during the Europeana Plenary will also serve as input with 
regards to multilingual user-generated content. 
 
Task 7.5 Work Package Coordination (PM1-29) 
This task leads WP7 and initiates all management activities and mechanisms. It assures 
communication and alignment among all task leaders and partners in this work package. 
 
WP7 participated in the Europeana v2.0 Kick-off Meeting in September 2011 in Italy and organised 
a WP7 kick-off meeting to plan for the work package. 
 
WP7 organised the Europeana v2.0, WP7 Innovation Kick-off Meeting in the course of the 
Europeana Tech conference from 3-5 October 2012 at the Austrian National Library in Vienna. The 
event provided the opportunity for Ev2 WP7 activities to be presented to a wider audience. 
 



WP7 organised events at Europeana meetings in Rotterdam in December 2011 and at the Europeana 
Plenary in Leuven in June 2012, as part of the Europeana Tech-dedicated pre-conferences and 
sessions. 
 
Subtask 7.5.1 Monitoring and QA (PM1-27) 
This task oversees all the work done in this work package and organises feedback iterations on 
Task 7.1 milestones and deliverables (mission statement, FLOSS inventory) and Task 7.3, D7.4 
Market study on semantic extraction. It also initiates discussions on the creation of technical Task 
Forces and priorities regarding EDM refinements. Europeana Office members are running the Task 
Forces on Persistent Identifiers and Hierarchical Objects. 
 
Subtask 7.5.2 Liaison with the task leads in WP7 and the Europeana teams (PM1-27) 
This task takes care of work package internal communication and organises and holds bi-weekly 
calls, delivering minutes of each call and following up all defined actions. A WP7 work planning 
meeting was held on 5 March 2012 in Vienna as part of this task. These activities ensure that 
continuous communication with all partners in WP7 is maintained. 
 
Additionally, the following communication mechanisms were set up: a work package Wiki; mailing 
lists for special groups within this work package, e.g. EUROPEANA-WP7MANAGEMENT list for 
WP7 partners; and mailing lists for groups beyond this work package, e.g. EUROPEANA-TECH 
for the wider technical community. 
 
Subtask 7.5.3 Reporting and contribution to dissemination strategy (PM1-27) 
The WP7 Innovation kick-off meeting in Vienna, October 2011 provided the opportunity for Ev2 
WP7 activities to be presented to a wider audience. 
 
A conference list was set up and will be further elaborated and maintained.18  
 
 
Work planned in the next six months:  
 
Task 7.1 Developers’ Network and FLOSS Inventory (PM1-29) 

 Continue to promote the inventory to the Europeana Tech community, the wider Europeana 
Network and external networks with a relationship to the cultural heritage domain and 
technology 

 Continue to work on improving the structure and content of the inventory. 
 
Task 7.2 Development of innovative applications for user interaction and UGC (PM1-29) 

 Continue dissemination of activities, support of Europeana Tech Task Forces and update the 
inventory 

 Evaluate technical documentation of the key applications listed in the inventory. Active 
collaboration with the developers is instrumental in improving the quality of the 
documentation and the establishment of Frequently Asked Questions (FAQs) and other 
means of user-support 

 Shortlist a number of key applications and plan the development of the software, involving 
all stakeholders 

 Provide input on the other tasks of WP7, and oversee crossovers to other relevant projects, 
notably Europeana Awareness. 

                                                 
18 http://pro.europeana.eu/web/network/europeana-tech/-/wiki/Main/Conference+table 

http://pro.europeana.eu/web/network/europeana-tech/-/wiki/Main/Conference+table


 
Task 7.3 Semantic Web / Linked Data (PM1-29) 
In the next months, HUB will start working on Task 7.3.2 Social Semantic Web. For this task, the 
cooperation with Task 7.2 is crucial, as the decisions made on which application(s) will be 
developed will determine the work in this task. It will need to investigate whether the prototype 
code will remain a part of this task or be moved to 7.2. Also, the alignment with HUB's other task 
(7.4.3) will be part of work over the next months. With regard to the model refinements for EDM, 
the Task Force on EDM-FRBRoo harmonisation will kick-off and begin its work. 
 
Furthermore, existing Task Forces will continue, and we will participate in and support the launch 
of new Task Forces. 
 
Task 7.4 Multilingual Access / Translation (PM1-29) 
The mid-term report on innovative multilingual access covering all three tasks is due in month 15. It 
will include the analysis of cultural heritage websites with regards to multilingual interactions and 
multilingual user-generated content, and first models reflecting multilingual interactions will be 
presented. Furthermore, a report on multilingual issues in Europeana will be written and distributed 
to the Europeana Office, as a result of input from the Europeana community. For Task 7.4.3, the 
collaboration with Task 7.3.2 and 7.3.3 will be elaborated on and extended to ensure that model 
refinements for EDM consider the multilingual dimension.  
 
7.5 Work Package Coordination (PM1-29) 

 Organisation of the involvement of WP7 in the coming Project Group meeting and 
Europeana Annual General Meeting. 

 Organisation of bi-weekly calls and following up all defined actions 
 Maintaining good communication and exchange among all partners 
 Organisation of WP7 meetings in the course of other Europeana events 
 Maintaining the Europeana Tech Wiki 
 Continuous communication with all partners in WP7 



3. Deliverables and milestones tables  
              

 
TABLE 1. DELIVERABLES 

 

Del. 
no.  

Deliverable name WP no. Lead 
participant 

 
Nature Dissemination  

level 
 

Due delivery 
date from 
Annex I 

Delivered 
Yes/No 

Actual / Forecast 
delivery date 

Comments 

D2.1 Partner Strategy & 
Development Plan 

2 1 R PU 4 Yes 10 This deliverable has been re-
scheduled in agreement with the 
EU project officer. Postponed to 
include results from the report on 
“Strategic Analysis and Grouping 
of Europeana Stakeholders”.  

D3.1 Strategic Plan 2011-
2015 

3 1 R PU 1 Yes 1  

D3.4 Business Plan 2012 3 1 R PU 5 Yes 6  

D3.7 Content Strategy 
Update 

3 1 R PU 6 Yes 10 This deliverable has been re-
scheduled in agreement with the 
EU project officer. It is combined 
with Milestone 11: Content 
Acquisition & Development Plan 
and renamed to: Collections and 
Data Analysis, Strategy and Plan 

D5.1 Content quality 
specifications 

5 1 R PU 8 Yes 9 This deliverable has been re-
scheduled to PM 9 in agreement 
with the EU project officer 

D7.4 Market study on 
technical options for 
semantic feature 
extraction 

7 4 R PU 7 Yes 7  

D8.1 Europeana 
Foundation Annual 
Report 2011 

8 1 R PU 8 Yes 9  



Milestones 

 
TABLE 2. MILESTONES 

 
Mileston

e 
no. 

Milestone name Due 
achieveme

nt date 
from Annex 

I 

Achieved 
Yes/No 

Actual / 
Forecast 

achievement 
date 

Comments 

MS1 End-user research 

plan 

3 Yes 3  

MS2 User testing plan 

and methodology 

6 Yes 6  

MS4 User Research 

Work Group 

activity plan 

3 Yes 3  

MS5 Yearly 
Dissemination and 
Communications 
Plan 

7 Yes 9 Renamed to: End-user Marketing 

and Communications Plan 2012-

2013 

MS7 Strategic Analysis 

and Grouping of 

Europeana 

Stakeholders 

2 Yes 7 Planning adjustment by Project 

Coordinator, due to resource issue 

MS8 Yearly Content 

Provider and 

Aggregator 

Council Meeting 

3 Yes 3  

MS11 Content 

Acquisition & 

Development Plan 

7 Yes 10 MS11 merged with D3.7, see Table 

1: Deliverables 

MS13 Three year 

Funding and 

Sponsoring Plan 

4 Yes 9 Postponed to include updates on 

Connecting Europe Facility and 

results from first targeted Sponsoring 

Approach 

MS14 Setup a registry of 

sponsors and 

funding 

organisations  

7 Yes 7  

MS15 Europeana.eu 

Product 

Development Plan 

6 Yes 6  



MS21 Ev2 public 

website 

2 Yes 2  

MS22 Europeana 

branding strategy 

review 

5 Yes 8  

MS24 Europeana 

Conference 

Poland 

3 Yes 1  

MS27 Content Report 6 Yes 6  

MS28 Data Ingestion 

Plan 

8 Yes 9 Postponed by one month, to align 

this report with D3.7 Content 

Strategy Update 

MS34 Technical 

contribution to 

D3.4, Business 

Plan 2012 

5 Yes 5  

MS37 Mission Statement 

for Europeana 

Software 

Development 

Platform in PM5 

5 Yes 8 Postponed to align with the set up of 

the technical developers’ network 

MS38 Core Inventory of 

FLOSS in the 

Cultural Heritage 

Domain, first 

iteration 

6 Yes 6  

MS42 Programme and 

Project 

Collaborative 

Space running 

1 Yes 1  

MS43 Interim report 

period 1 

9 Yes 10  

 

 



4. Project management 
 
The objectives for WP8 Management and Finance are:  
 To programme manage all projects in which the Europeana Foundation is a partner 
 To project manage Ev2 ensuring communication via meetings and teleconferences of external 

task and work package leaders with internal work package leaders 
 To report to the Commission on project progress and finance according to reporting 

requirements 
 To develop programme and project management tools in collaboration with WP4 to cross-

manage activities of the Europeana family of projects. 
 
 
 
 

Consortium management tasks and achievements 

Task 8.1 Programme Management 
 
WP8 provides Programme Management for the Europeana Foundation as a whole and ensures that 
Ev2 meets all of its targets and deliverables. 
 
The following Programme Management activities have been carried out successfully in this 
reporting period:  

 A unified Programme Management approach has been adopted, in which responsibility for all 
running projects with Europeana Foundation commitments has been centralised in a single 
Programme Management Group 

 The Programme Management Group has sent representatives to project meetings and joint 
events to facilitate streamlined project management and to promote awareness of common 
challenges and processes 

 Project plans have been created and followed for all project activities, building on the 
requirements and sequencing identified in each Description of Work 

 Reporting for each project has been performed, including accurate time-writing, financial 
reporting and narrative reports for all committed projects 

 Conflicts between projects and over-commitments of staff have been identified and 
normalised 

 Deadlines have been identified across all running projects and communicated to all Europeana 
Foundation departments on a regular basis 

 The Programme Management Group has functioned as an arm of the management capability 
of the Europeana Foundation, being represented directly at all business planning and extended 
management team meetings 

 Monthly business planning meetings have been organised and documented, bringing together 
the deadlines and commitments of all running projects 

 Risk factors and strategy relating to the programme of work as a whole have been discussed 
and followed-up in all Europeana Foundation management team meetings 

 Milestone delivery across all projects has been forecasted and managed, with individuals 
assigned responsibility for completion and documentation 

 Deliverables across all projects have been monitored and managed, and all variances 
identified and pre-cleared with European Commission stakeholders 

 Time and budget constraints have been agreed with all internal and external stakeholders 
across projects 



 Quality standards for deliverables have been developed and implemented 
 Issues and risks have been proactively identified and mitigated through the Europeana 

Foundation Management Team 
 Gaps in required staffing capabilities and budgets have been internally identified and 

corrected. 
 
Subtask 8.1.1 Project Management of Ev2  
The project management of Ev2 is led by the Europeana Foundation. The Europeana v2.0 project 
was kicked-off with a project meeting attended by all consortium members. The meeting included 
extensive planning and coordination activities with partners, work package and task leaders. The 
Ev2 project management board meets on a monthly basis as part of the Europeana Foundation 
business planning meetings, to ensure that Ev2 project commitments are met and to align activities 
with Europeana core business planning activities. WP7 has bi-weekly project management virtual 
meetings to ensure coordination of the work package tasks and align communication with the 
Europeana Office and external work packages. 
 
This subtask ensures that reporting and delivery of outcomes comply with EC requirements and 
standards. An online tool1 is being used to track progress of milestones and deliverables according 
to agreed time and quality. Financial reporting is managed by an experienced financial department 
at the Europeana Office. Pre-financing amounts to all partners were transferred in a timely matter 
during the first period.  
 
The Europeana Foundation provides the EC Project Officer with information on progress and 
deviations of the project. The Europeana Foundation coordinated technical and legal compliance of 
the consortium during the first period. All signed copies of Form A (accession to the Grant 
Agreement) were collected and sent to the EC.  
 
Subtask 8.1.2 Oversight of Ev2 subcontracts 
The Europeana Foundation is the only partner in the project that has subcontracting. An overview of 
the status of subcontracting until the end of Period 1 is included in the table below.  
 
 
 

                                                 
1 www.smartsheet.com  

http://www.smartsheet.com/


Subcontracting Ev2

Total

budget

Actual

June '12

in

%
Comments

Developers for specific expertise (WP5, 6 

and 7) 490.000     56.825        12%
‐ Dialogues Technology 15.315      Implementation of Agile Scrum method
‐ Dutchworks 1.190        Expert Apache Solr/Lucene consultanty services
‐ Richard Doe 18.429      Web development RunCoCo customisation
‐ Componence 17.130      Liferay (Europeana Professional)

‐ Smile 4.760         

Expert audit of Liferay (Europeana Professional) and 

recommendations

Interoperability consultancy (WP5, WP4) 50.000      19.857      40%
‐ Robina Clayphan 19.857      Interoperability expert

Usability consultancy (WP1, 2, 3 and 7) 45.000      10.408      23%
‐ UCL 10.408      Usability study of Danube release of Europeana
‐ Dan Baker ‐           

Log File analysis (WP1, 2 and 3) 30.000      20.000      67%
‐ Ciber 20.000      Log file analysis for Europeana

Editorial consultancy (WP1, WP3 and WP4) 40.000      28.661      72%
‐ A. Aldasheva 27.943      Provide editorial output
‐ J. Storer 718            Provide editorial output

Awareness raising related subcontracting 

(WP1, 3 and 4) 252.500     86.400        34%

‐ MK5060 full circle projects bv 20.244       

Consultancy work on Interim management, Project 

management and Conference organisation
‐ University of Oxford 8.881        Awareness raising and project management tasks
‐ Sin 32.852      Consultancy services and design
‐ Stichting Nederland Kennisland 4.173        Expert input on End User Engagement for Europeana

‐ Els Jacobs 20.249        Expert on policy and strategic funding for Europeana

Total 907.500 222.151 24%

 
 
Task 8.2 Reporting 
Reporting for Ev2 during the first period was done via three channels: 

 Europeana Foundation ‘Annual Report 2011’2 
 Europeana progress report (first six months) as part of the MS43 Interim Report for the 

Europeana Foundation Board (Ev2 Steering Group) 
 D8.3 Progress Report for Period no.1 

 
The Europeana Foundation ‘Annual Report 2011’ shows the work that Europeana undertook during 
2011, including key Ev2 activities. The ‘Strategic Plan 2011-2015’ laid out the following tracks: 
Aggregation, Distribution, Facilitation and Engagement. It includes an overview of Europeana’s 
activities and progress towards each track. It also includes audited accounts and associated projects. 
 
A financial reporting template was developed by Europeana Foundation and has been shared with 
all consortium partners.  

                                                 
2 http://pro.europeana.eu/documents/858566/ade92d1f-e15e-4906-97db-16216f82c8a6  

http://pro.europeana.eu/documents/858566/ade92d1f-e15e-4906-97db-16216f82c8a6


 
Task 8.3 Programme and project management tools 
Maintenance of project workspaces and collaborative tools are the responsibilities of WP8, and 
relate to Milestone 42 Programme and Project Collaborative Space (PM1). These workspaces and 
tools have been implemented and improved continuously during this reporting period, under the 
direction of the Europeana programme management group. 
 
The Europeana Foundation has taken a pro-active approach to risk and project management in the 
first reporting period of Ev2, consolidating information flows and creating shared spaces 
representing the ongoing commitments, tasks, key performance indicators and risks affecting the 
Ev2 project as well as the related family of the 27 projects in the Europeana project group. The 
programme management group within the Europeana Foundation has taken on knowledge 
management as an explicit responsibility, and the continued development and expansion of shared 
information tools has received a high priority as part of this effort. 
 
The programme management group has further developed, maintained and provided an ongoing 
programme of training on several kinds of information-management tools. 
 
Tools for the exchange of information on project outputs and progress amongst project 
partners 
The Europeana Professional website (http://pro.europeana.eu) has been considerably improved 
during this reporting period, with a major release of new functionality and migration of content 
occurring in PM3-PM6. This collaborative workspace, based on the Liferay platform, has since 
been opened to all staff and partners doing work on the Ev2 project, and includes: 
 

 A unified web publishing platform to reflect the work of Ev2 across multiple streams, 
including advocacy, technical and standards development, ingestion processes and the 
continued expansion of the Europeana Network 

 A common document store, representing working documents and public outcomes of the 
entire Europeana Project Group 

 Wiki spaces to support support specific communities, such as the EuropeanaTECH wiki 
which brings together the inventories, standards and presentations of the WP7 Research & 
Development group 

 Presentations and other documentation across the various Europeana events and functions 
 Project spaces for each project in the Europeana Project Group, in which project partners are 

empowered to upload workplans, deliverables, newsletters and reports for re-use by other 
projects and groups. 

 
Substantial resources have been devoted to the maintenance and extension of Europeana Pro, 
including both internal and external technical development and consultancy. There is an ongoing 
programme to measure usability factors affecting the use of the Europeana Professional platform to 
make it maximally relevant and useful. 
 
The Europeana Foundation has continued to maintain mailing lists in order to disseminate outcomes 
and facilitate knowledge-sharing among partners. During this reporting period the existing mailing 
lists from the Ev1 project have been consolidated, leaving one major list for the Europeana projects 
more generally, and one focused specifically on technical issues and practitioners. 
 
Tools for project collaboration 

http://pro.europeana.eu/


The programme management group has established and maintained several shared information 
resources relating to ongoing collaboration: 
 

 Using the Basecamp software, the group has established a common environment for online 
discussions, task management, shared calendaring and file storage for documents in 
progress. This has been rolled out across the Europeana Foundation staff and extended to 
include external consortium members from Ev2 and other running projects. The activity 
outcomes of regular review meetings are tracked using this shared environment, as well as 
the development of new initiatives 

 A common list of project commitments, including deliverables, milestones, major activities 
and events has been created in an online spreadsheet/project management tool. This 
commitments list is reviewed monthly as part of the Europeana business planning process, 
and all department heads are made aware of upcoming tasks. All department heads and work 
package leaders are encouraged to update this list on an ongoing basis 

 An online set of documents representing the KPIs for all Europeana projects has been 
created, and forms part of the monthly review cycle. KPIs are tracked throughout the 
reporting period so that progress against goals can be assessed 

 A similar online document has been created to track ongoing risks across all Europeana 
projects 

 A Customer Relationship Management (CRM) system is in place which supports the content 
ingestion process and facilitates common access to contact and historical information for 
each data provider. This tool continues to be developed to support the needs of the 
marketing, programme management and business development functions of the Europeana 
Foundation. 

 
Task 8.4 Quality assurance and risk management 
The quality plan for Ev2 consists of:  

 Quality management and organisation – to identify roles and responsibilities 
 Quality assurance – to ensure quality project management processes 
 Quality register – to monitor the review schedule  
 Risk log – to capture risks that may affect the project. 

 
A quality register was set up at the beginning of the project to monitor progress of deliverables and 
milestones. The quality register is an online document that is also used to schedule the review 
(internal or external) of deliverables and milestones.  
 
The annual and interim reports for Europeana Ev2 are evaluated by the Europeana Foundation 
Board, which also acts as the Steering Group (SG) for the project. The SG also performs a final 
quality check of deliverables and reviews the finances of the project.  
 
A risk register has been set up to identify any risks that could affect the successful completion of the 
workplan as well as the overall goals of the project. The online risk log also proposes remedial 
actions to prevent or reduce the risks listed. The Project Management Board (PMB) regularly 
checks and updates the risk register against recent actions and developments in the individual work 
packages and the overall workplan and it is being evaluated during the monthly Europeana business 
plan meeting. The risk log is evaluated by the Steering Group twice a year. 
 
 
 
 

Consortium Management and remedial actions 



 As there was a major Europeana conference in Poland planned for month one of the 
project, pre-financing amounts to the responsible partner were increased to 70% of 
their total budget. It was challenging to organise a major event so early in the project, 
due to limited preparation time and funding streams being in place in time.  

 Two partners (MECD, DEPTTCS) requested their pre-financing amounts to be 
transferred in the financial year 2012, as their main tasks take place in period two of 
the project. 

 Change of LEAR3 and legal name for partner five from ‘Ministerio de Cultura’ to 
‘Ministerio de Educacion, Cultura y Deporte’. No effect to the project.  

 
 
 
 

Project planning and status 

All work packages are on schedule and all milestones and deliverables for the reporting period have 
been delivered.  
 
Ev2 is a project that is set up to follow Europeana’s internal business units. The planning of most 
work packages and tasks (WP1, WP2, WP3, WP5, WP6, WP8) therefore fit within the respective 
Europeana departments and thus are part of daily planning activities and prioritisation. Two work 
packages are led by external partners, namely WP4 (The British Library, BL) and WP7 
(Ősterreichische Nationalbibliothek, ONB).  
 
The organisation of the first Europeana event in Poland (WP4) was a challenge. The main problem 
during the preparation activities was the extremely short time available for the event organisation. 
However, all procedures and ‘good practices’ that came out of the event were shared and discussed 
via a report and teleconference with other partners who will be organising events later on. 
 
 
 
 

Impact of deviations from the planned milestones and deliverables and resources 

Deviations from planned deliverables  
 
After consultation with the EU-Project Officer, the following planning adjustments were made: 

 Work package 2: D2.1 Partner Strategy & Development Plan postponed in order to include 
results from the report on ‘Strategic Analysis and Grouping of Europeana Stakeholders’ 

 Work package 3: D3.7 Content Strategy Update to be combined with M11: Content 
Acquisition & Development Plan and renamed to Collections and Data Analysis, Strategy and 
Plan. Delivery date postponed from PM6 (March 2012) to PM10 (July 2012) 

 Work package 5: D5.1 Content quality specifications postponed by one month from PM8 to 
PM9, to align this report with the D3.7 Content Strategy Update 

 Work package 7: There will be two main deliverables that will report on all three subtasks of 
Task 7.4, namely D7.7 Mid-term report on innovative Multilingual Access (M15) and D7.8 
Final report on innovative Multilingual Access (M29). All tasks will have a duration of 29 
months (M1-M29). The changes in detail are: 

o Change the duration of all three tasks to the whole length of the project (PM1-29) 
o Change D7.7 into Mid-term report on innovative Multilingual Access (PM15) 

(originally MS41, PM15) 

                                                 
3 Legal Entity Appointed Representative (http://cordis.europa.eu/fp7/pp-lear_en.html ) 

http://cordis.europa.eu/fp7/pp-lear_en.html


o Move previous deliverable D7.7 Final report on Innovative Multilingual 
Information Access (PM29) to D7.8 and keep the delivery date (this is an editorial 
change ensuring that chronologically later deliverables receive higher numbers) 

o Remove deliverable D7.9 Report on Multilingual Object Enhancement as this will 
become part of D7.8. These changes have no impact on the planned work. 

 
Deviations from planned milestones 
 
The Coordinator made the following planning adjustments:  

 Work package 1: MS5 End-user Marketing and Communications Plan 2012-2013 postponed 
from PM7 to PM8 

 Work package 2:  
o MS7 Strategic Analysis and Grouping of Europeana Stakeholders postponed from 

PM2 to PM7 due to a resource issue  
o MS11 Content Acquisition and Development Plan merged with D3.7 Collection 

Data Analysis Strategy and Plan and postponed due to strong dependencies on the 
outcomes of partners signing the DEA 

o MS13 Three year Funding and Sponsoring Plan postponed from PM4 to PM9 to 
include updates on the Connecting Europe Facility and results from the first 
targeted sponsoring approach. 

 Work package 5: MS28 postponed by one month, to align this report with the D3.7 Content 
Strategy Update  

 Work package 7: MS37 Mission Statement for Europeana Software Development Platform 
postponed to align with the set up of the technical developers’ network. 

 
 
 
 

Impact Indicators 

 
A list of Impact Indicators is included in the Ev2 DoW (Section B2. Impact) for which progress is 
reported on in the table below. Reporting on the indicators for Ev2 is done for this reporting period 
(1 October 2011- 30 June 2012). A full set of Impact Indicators spanning across all areas of work is 
included and reported on in the annual Europeana Business Plans against which reporting will be 
done in the European Foundation Annual and Interim reports.  
 
 





The following comments apply to the Impact Indicators Table above: 
 
*  = 26% of total amount of items in Europeana      
  
**  The results for Period 1 are measured against the total amount of items in Europeana for 
this reporting period, as the original '3% increase on 2010 Baseline: 0' would not allow showing 
increase  
       
***  The first period results are used to establish a baseline for the following periods  
      
****  Amount of objects for which Data Providers have given Europeana a recognisable PID 
according to an established schema such as DOI, URN/NBN, ARK etc.   
 
*****   Baseline on 1 Jan 2011 was 0. UGC objects as available via Europeana.eu 
 
****** Relevant software/expertise contributed by projects to Github, SourceForge or 
EuropeanaLabs, EuropeanaTECH, as listed in the inventory: 
https://docs.google.com/spreadsheet/ccc?key=0Ag_7rVJwt0CpdFRJOEJxdEk4ZEMxQ01jaDgxQX
FSTkE#gid=0

https://docs.google.com/spreadsheet/ccc?key=0Ag_7rVJwt0CpdFRJOEJxdEk4ZEMxQ01jaDgxQXFSTkE#gid=0
https://docs.google.com/spreadsheet/ccc?key=0Ag_7rVJwt0CpdFRJOEJxdEk4ZEMxQ01jaDgxQXFSTkE#gid=0


 
 
 

Name URL of the event (if available) Location Date (dd-mm-yyyy) 
Activity (presentation, 

distribution of flyers, publication, 
etc.) 

Number of 
participants 

European Cultural Commons http://www.youtube.com/playli
st?list=PLE244178708CBB62
C 

 

Warsaw 12-10-2011 Presentations 100 

National Diet of Japan 
presentation of European 
projects 

http://www.ndl.go.jp/en/event/
events/111018lecture.html 

Tokyo 18-10-2011 Presentation 300 

Europeana Foundation Board 
meeting 

 The Hague 24-10-2011 Meeting 25 

Project Call EU  Luxembourg 15-11-2011 Representing Europeana 180 

BNF meeting  Paris 21-11-2011 National aggregator 
meeting 

20 

National Museum Meeting  Amsterdam 18-10-2011 Content and aggregation 
meeting 

4 

MSEG meeting  Luxembourg 29-11-2011 Funding 30 

Europeana Tech, Ev2 WP7 
Kick-off Meeting 

http://www.europeanaconnect.eu/
Europeana Tech/ 

Vienna 05-10-2012 Presentations  

Frankfurt Bookfair  http://www.buchmesse.de  Frankfurt 12-10-2011 Partners - Publishers 30 

List of project meetings, conferences, dates and venues

http://www.youtube.com/playlist?list=PLE244178708CBB62C
http://www.youtube.com/playlist?list=PLE244178708CBB62C
http://www.youtube.com/playlist?list=PLE244178708CBB62C
http://www.ndl.go.jp/en/event/events/111018lecture.html
http://www.ndl.go.jp/en/event/events/111018lecture.html
http://www.europeanaconnect.eu/europeanatech/
http://www.europeanaconnect.eu/europeanatech/
http://www.buchmesse.de/


APEnet Fourth General 
Assembly 2012 

http://www.apenet.eu/index.ph
p?option=com_content&view=
article&id=124:4th-and-final-
general-assembly-held-in-
madrid&catid=3:newsflash&It
emid=68&lang=nl 

Madrid 12-10-2011 Presentation 30-50 

Europhoto Workshop  The Hague 17-01-2011 Meeting  

Information Access Seminar http://www.ischool.berkeley.ed
u/newsandevents/events/ias/20
111118stiller 

Berkeley, USA 18-11-2011 Presentation, distribution 
of Europeana postcards 

25 

Europeana Network Meeting 
(CCPA) 

http://pro.europeana.eu/web/eu
ropeana-office/presentations/-
/document_library_display/pEx
5/view/1114203;jsessionid=4B
D369E274C029009C27176C8
35F74B5 

Rotterdam 06-12-2011 Presentations 90 

DEA and National 
Aggregator Meeting 

 Dublin 31-01-2012 Partner, NA meeting, 
Presentations 

40 

Danish Presidency Event -
Background on the creative 
industries in Europe 

 The Hague 01-02-2012 Presentation  

http://www.apenet.eu/index.php?option=com_content&view=article&id=124:4th-and-final-general-assembly-held-in-madrid&catid=3:newsflash&Itemid=68%E2%8C%A9=nl
http://www.apenet.eu/index.php?option=com_content&view=article&id=124:4th-and-final-general-assembly-held-in-madrid&catid=3:newsflash&Itemid=68%E2%8C%A9=nl
http://www.apenet.eu/index.php?option=com_content&view=article&id=124:4th-and-final-general-assembly-held-in-madrid&catid=3:newsflash&Itemid=68%E2%8C%A9=nl
http://www.apenet.eu/index.php?option=com_content&view=article&id=124:4th-and-final-general-assembly-held-in-madrid&catid=3:newsflash&Itemid=68%E2%8C%A9=nl
http://www.apenet.eu/index.php?option=com_content&view=article&id=124:4th-and-final-general-assembly-held-in-madrid&catid=3:newsflash&Itemid=68%E2%8C%A9=nl
http://www.apenet.eu/index.php?option=com_content&view=article&id=124:4th-and-final-general-assembly-held-in-madrid&catid=3:newsflash&Itemid=68%E2%8C%A9=nl
http://www.ischool.berkeley.edu/newsandevents/events/ias/20111118stiller
http://www.ischool.berkeley.edu/newsandevents/events/ias/20111118stiller
http://www.ischool.berkeley.edu/newsandevents/events/ias/20111118stiller
http://pro.europeana.eu/web/europeana-office/presentations/-/document_library_display/pEx5/view/1114203;jsessionid=4BD369E274C029009C27176C835F74B5
http://pro.europeana.eu/web/europeana-office/presentations/-/document_library_display/pEx5/view/1114203;jsessionid=4BD369E274C029009C27176C835F74B5
http://pro.europeana.eu/web/europeana-office/presentations/-/document_library_display/pEx5/view/1114203;jsessionid=4BD369E274C029009C27176C835F74B5
http://pro.europeana.eu/web/europeana-office/presentations/-/document_library_display/pEx5/view/1114203;jsessionid=4BD369E274C029009C27176C835F74B5
http://pro.europeana.eu/web/europeana-office/presentations/-/document_library_display/pEx5/view/1114203;jsessionid=4BD369E274C029009C27176C835F74B5
http://pro.europeana.eu/web/europeana-office/presentations/-/document_library_display/pEx5/view/1114203;jsessionid=4BD369E274C029009C27176C835F74B5


Judaica Europeana Final 
Conference 

http://www.otebac.it/index.php
?it/22/archivio-
eventi/217/roma-judaica-
europeana-international-
conference-convegno-
internazionale-judaica-
europeana 

 

Rome 27-02-2012 Presentation 110 

National Archives of 
Singapore Workshop 

 Singapore 28-02-2012 Presentation 50 

Ev2, WP7 Planning Meeting  Vienna 05-03-2012 Meeting 12 

CIRSS seminar http://cirss.lis.illinois.edu/Rtabl
e/seminars.html 

Urbana-Champaign, 
USA 

09-03-2012 Presentation 60 

Roundtable data providers in 
Belgium 

 Brussels 16-03-2012 Partners – content 12 

National Aggregator Meeting  Zagreb 28-03-2012 Partners, National 
Aggregator 

30 

Journée d'étude expositions 
virtuelles 

http://dbserv1-
bcu.unil.ch/dbbcu/bis_expos/bi
s_expo.php 

Lausanne-Dorigny 29-03-2012 

 

Presentation 50 

WWW 2012 http://www2012.wwwconferen
ce.org 

Lyon, France 16/20-04-2012  Co-chair of Demo track: 
Antoine Isaac 

70-90 in the 
sessions/ 
1,400 in total 

European Cultural Commons  Copenhagen 19-04-2012 Partner development 30 

ELAG 2012 http://www.elag2012.com/ Palma, Spain 15/18-05-2012 Organisation, presentation 80 

http://www.otebac.it/index.php?it/22/archivio-eventi/217/roma-judaica-europeana-international-conference-convegno-internazionale-judaica-europeana
http://www.otebac.it/index.php?it/22/archivio-eventi/217/roma-judaica-europeana-international-conference-convegno-internazionale-judaica-europeana
http://www.otebac.it/index.php?it/22/archivio-eventi/217/roma-judaica-europeana-international-conference-convegno-internazionale-judaica-europeana
http://www.otebac.it/index.php?it/22/archivio-eventi/217/roma-judaica-europeana-international-conference-convegno-internazionale-judaica-europeana
http://www.otebac.it/index.php?it/22/archivio-eventi/217/roma-judaica-europeana-international-conference-convegno-internazionale-judaica-europeana
http://www.otebac.it/index.php?it/22/archivio-eventi/217/roma-judaica-europeana-international-conference-convegno-internazionale-judaica-europeana
http://www.otebac.it/index.php?it/22/archivio-eventi/217/roma-judaica-europeana-international-conference-convegno-internazionale-judaica-europeana
http://cirss.lis.illinois.edu/Rtable/seminars.html
http://cirss.lis.illinois.edu/Rtable/seminars.html
http://dbserv1-bcu.unil.ch/dbbcu/bis_expos/bis_expo.php
http://dbserv1-bcu.unil.ch/dbbcu/bis_expos/bis_expo.php
http://dbserv1-bcu.unil.ch/dbbcu/bis_expos/bis_expo.php
http://www2012.wwwconference.org/
http://www2012.wwwconference.org/
http://www.elag2012.com/


SEEDI Conference - 
Europeana: A Networked 
Vision 

 Ljubljana 17-05-2012 Presentation  

CARARE International 
Technical Workshop 

http://www.carare.eu/eng/Activiti
es/Events/CARARE-Workshop 

Mykonos 

 

24-05-2012 EDM 
meeting/workshop/present
ations 

40 

Europeana Foundation Board 
meeting/Europeana Network 
Officers meeting 

 The Hague 24-05-2012 Meeting 25 

MuseumNext http://www.museumnext.org/  Barcelona 25-05-2012 Presentations/workshop 400 

Dublin Core Five Years On 
seminar 

http://dcevents.dublincore.org/i
ndex.php/BibData/fyo 

London 26/27-04-2012 Presentation 60 

ESWC 2012 http://2012.eswc-
conferences.org/ 

Heraklion, Crete 27/29-05-2012 Co-chair of cultural 
heritage track, paper 
published 

40 

FEP: Overcoming Barriers to 
Delivery & The Europeana 
Business Case for Open 
Metadata 

 Brussels 29-05-12 Presentations  

National 
Aggregator/Initiative 
Meeting 

 Madrid 4-06-12 Partners 120 

The Multilingual Web − 
Linked Open Data and 
MultilingualWeb-LT 
Requirements 

http://www.multilingualweb.eu/en
/documents/dublin-workshop 

Dublin 11-06-2012 Presentations 60 

http://www.carare.eu/eng/Activities/Events/CARARE-Workshop
http://www.carare.eu/eng/Activities/Events/CARARE-Workshop
http://www.museumnext.org/
http://dcevents.dublincore.org/index.php/BibData/fyo
http://dcevents.dublincore.org/index.php/BibData/fyo
http://2012.eswc-conferences.org/
http://2012.eswc-conferences.org/
http://www.multilingualweb.eu/en/documents/dublin-workshop
http://www.multilingualweb.eu/en/documents/dublin-workshop


Danish Presidency 
Conference – (1) Europeana: 
Environmental Barriers & 
Solutions, (2) Achieving 
Interoperability 

http://conference.nordbib.net/in
dex.php?id=113 

Copenhagen 11-06-2012 Presentation  

Europeana Plenary, PPP, 
Europeana Network officers 
meeting, Task Force 
Meeting, Europeana 
Awareness Board meeting 

http://pro.europeana.eu/web/leuve
n-2012/  

Leuven 13/15-06-2012 Partners 300 

National aggregator meeting 
NL/BE 

 Antwerp 15-06-2012 Partners 60 

Europeana Awareness event 
Madrid 

http://www.mcu.es/novedades/
2012/novedades_Europeana.ht
ml 

Madrid 18-06-2012 Presentation 200 

SEMIC 2012 http://joinup.ec.europa.eu/even
t/semic-2012-semantic-
interoperability-conference-
2012 

Brussels 18-06-2012 Presentation, panel 
participation 

140 

Workshop Linked 
Vocabularies 

http://klingon.uc3m.es/hive-
es/wiki/index.php/Symposium-
en 

Madrid 18-06-2012 Presentation 30 

Museum aggregators and 
providers 

 London 28-6-2012 Partners 20 

 

http://conference.nordbib.net/index.php?id=113
http://conference.nordbib.net/index.php?id=113
http://pro.europeana.eu/web/leuven-2012/
http://pro.europeana.eu/web/leuven-2012/
http://www.mcu.es/novedades/2012/novedades_Europeana.html
http://www.mcu.es/novedades/2012/novedades_Europeana.html
http://www.mcu.es/novedades/2012/novedades_Europeana.html
http://joinup.ec.europa.eu/event/semic-2012-semantic-interoperability-conference-2012
http://joinup.ec.europa.eu/event/semic-2012-semantic-interoperability-conference-2012
http://joinup.ec.europa.eu/event/semic-2012-semantic-interoperability-conference-2012
http://joinup.ec.europa.eu/event/semic-2012-semantic-interoperability-conference-2012
http://klingon.uc3m.es/hive-es/wiki/index.php/Symposium-en
http://klingon.uc3m.es/hive-es/wiki/index.php/Symposium-en
http://klingon.uc3m.es/hive-es/wiki/index.php/Symposium-en


 
 
 

Use and dissemination activities during this period 

 
During the first period numerous use and dissemination activities took place, amongst which: 
 
Presentations at major Europeana events: 

 Europeana Network Annual General Meeting (December 2011, Rotterdam) 
 Europeana Plenary meeting (June 2012, Leuven) 
 Europeana Awareness event (May 2012, Brussels) 

 
Presentations at Europeana-related project meetings: 

 Europeana project group consists of around 20 projects, e.g. Carare, BHL-Europe, EUscreen, HOPE, 
Linked Heritage, EFG. Representatives of these projects regularly provide updates on Europeana 
activities  

 
Presentations at international conferences: 

 e.g. MuseumNext conference (May 2012, Barcelona) 
 e.g CIRSS seminar, (March 2012, Urbana-Champaign) 

 
Collaboration of Europeana with other projects falls directly under WP8 activities (see above). However, 
some Ev2 partners have also actively reached out and collaborated with other projects and organised 
dissemination activities:  
 
Collaboration with other projects 

 The EuropeanaLabs infrastructure has been used to host the ‘ASSETS services platform’ used during 
the Hack4ASSETS hackathon event and the final review of the ASSETS project, both held in Pisa 
(20-21 June 2012). For this activity, partner nine (CNR) collaborated with the ASSETS technical 
team. Activities have been: set up sandboxes, assist the ASSETS team in deploying the software 
platform, implement the security policy, and monitor the service usage during the events 

 The ‘Digitised Manuscripts to Europeana’ project (DM2E, http://www.dm2e.eu) collaborated with 
Europeana on the further development of EDM and the multilingual scope of future developments. 
Collaboration informs the tasks on model refinement for EDM and multilingual semantic enrichment 

 The Promise project, which organises the Cultural Heritage in CLEF (CHiC) lab at CLEF 2012 
(http://www.promise-noe.eu/chic-2012/home), collaborates with Europeana, with the goal of moving 
towards a large-scale evaluation framework for digital libraries in the cultural heritage domain. 
Results of the semantic enrichment task within the lab will be integrated into the development of the 
staged model of multilingual metadata enrichment if appropriate (part of Task 7.4: Multilingual 
Access / Translation). 

 
Dissemination 

 Carlo Meghini (CNR) presented the Europeana ‘Strategic Plan 2011-2015’ at FORUM PA 2012, held 
in Rome on 18 May 2012. The title of the meeting was: ‘Il patrimonio culturale digitale come bene 
comune. Le iniziative coordinate dal MiBAC per la diffusione dei dati aperti’ 

 Task 7.1: Developers’ Network and FLOSS Inventory and Task 7.2: Development of Innovative 
Applications for User Interaction and UGC were presented at: 

o Europeana Network Meeting (CCPA) in Rotterdam 
o MuseumNext conference in Barcelona 
o Europeana Plenary in Leuven 

http://www.dm2e.eu/
http://www.promise-noe.eu/chic-2012/home


 Task 7.3: Semantic Web / Linked Data included dissemination around data.europeana.eu, the 
Europeana linked open data pilot, and participation in the creation of an animation (>8,000 views), 
press release, blog/website posts (Open Knowledge Foundation, World Wide Web Consortium) 

 Task 7.4: Multilingual Access / Translation 
o Presentation of Europeana and its multilingual dimension at the Multilingual Web Workshop 

− Linked Open Data and MultilingualWeb-LT Requirements in Dublin, Ireland. Slides are 
published online at http://www.w3.org/International/multilingualweb/dublin/slides/05-
stiller.pdf 
A video of the presentation will be published soon 

o CHiC is using collections of Europeana in three different languages. If appropriate results are 
obtained, they are going to serve as input for Task 7.3 

o Presentations on Task 7.3 and Task 7.4 at the pre-conference of the Europeana Plenary are 
publicly accessible at: http://pro.europeana.eu/web/europeana-v2.0/outcomes  

 Task 7.5: Work Package Coordination 
o Organisation of the Europeana v2.0, WP7 Innovation Kick-Off Meeting in the course of the 

Europeana Tech conference from 3-5 October  2011 at the Austrian National Library in 
Vienna  

o Organisation of the Europeana Network event in December 2011, Rotterdam 
o Organisation of the Ev2 WP7 workshop as part of the Europeana Plenary, in June 2012 in 

Leuven 
o Active collaboration with other work package participants through bi-weekly teleconferences 

and by providing input on deliverables and scientific output 
 The Department of Arts, Heritage and the Gaeltacht, together with the Irish Manuscripts Commission 

and the Digital Humanities Observatory have agreed to host a hackathon in Dublin to promote 
Europeana and to test the new API.  The Hackathon will be funded by the DAHG and the IMC and 
will take place in Dublin in September 2012. 

http://www.w3.org/International/multilingualweb/dublin/slides/05-stiller.pdf
http://www.w3.org/International/multilingualweb/dublin/slides/05-stiller.pdf
http://pro.europeana.eu/web/europeana-v2.0/outcomes


USE OF RESOURCES 

Overview Person-Month Status (cumulative)  
 
 

Nr short name Actual Planned  Actual  Planned  Actual Planned  Actual Planned  Actual  Planned  Actual  Planned  Actual  Planned  Actual  Planned  Actual Planned 

1 Europeana   21,07     108,10   31,06    120,00   18,61    86,10     5,40      77,00    11,28    146,80   43,10    198,10     2,94    10,00   9,93    67,60    143,39    813,70 
2 BL    9,00      23,20        9,00      23,20 
3 ONB    1,83      4,50        1,83        4,50 
4 HU Berlin    6,12    26,00        6,12      26,00 
5 MCU    5,78        9,00        5,78        9,00 
6 NLP    4,71        6,00        4,71        6,00 
7 Beeld & Geluid  11,35    25,00      11,35      25,00 
8 INA    1,18      6,00        1,18        6,00 
9 CNR  13,03      31,00      13,03      31,00 
10 DEPTTCS    0,29        6,00        0,29        6,00 

          ‐              ‐   

TOTAL   21,07    108,10   31,06   120,00   19,79    92,10   25,18   121,20    11,28   146,80   56,13   229,10   22,24    65,50   9,93    67,60   196,68    950,40 

WP8 TOTAL WP4  WP5 WP6 WP7Consortium WP1  WP2  WP3 

 
 
Actual = number of person months consumed from the beginning of the project to the end of this period 
Planned = total effort planned for the project in the latest version of the description of work - annex I to the grant agreement 



Explanation of the use of the resources  
 
Beneficiary 1 – Europeana Foundation 
 

 
TABLE 3.1 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR COST ITEMS FOR BENEFICIARY 1 

FOR THE PERIOD 
 

Work Package Item description Amount Explanations  
1, 2, 3, 4, 5, 6, 7, 
8 

Personnel costs 871.062 Man power corresponding to 143,39 man month of work. WP 
1: 21,07, WP2: 31,06, WP3: 18,61, WP4: 5,40, WP5: 11,28, 

WP6: 43,10, WP7: 2,94, WP8: 9,93.   
1, 2, 3, 4, 5, 6, 7 Subcontracting 222.151 Subcontracting for Europeana. See details in the Progress 

Report Period 1 (D8.3) 
1, 2, 3, 4, 5, 6, 7, 
8 

Major cost item 'Travel' 151.419 Network meetings: Europeana plenary, Leuven (June), 
Europeana Network meeting, Rotterdam (December). 
Conferences: European Cultural Commons, Warsaw 

(October), Europeana Tech, Vienna (October). Europeana 
Board meetings (October, April),  workshops and office travel 

1, 2, 3, 4, 5, 6, 7, 
8 

Major cost item 'Other Direct 
Costs’ 

298.743 Hosting of the Europeana service, hardware, 
licences/software, domain registrations, meeting 

catering/locations, promotional materials, printing costs, 
advertising/marketing 

 Remaining costs 92.485 Overhead 
TOTAL DIRECT COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
     1.635.861  
 

 

 
Beneficiary 2 – The British Library 
 

 
TABLE 3.1 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR COST ITEMS FOR BENEFICIARY 2 

FOR THE PERIOD 
 

Work Package Item description Amount Explanations  
4 Personnel costs 50.441 Man power corresponding to 9 man month of work (Head of 

Communications) 
4 Major cost item 'Other direct 

costs’ 
19.777 Travel and Accommodation costs: Meetings 

,conferences and overnight stays in 
The Hague 

    
 Remaining costs 4.915 Overhead 

TOTAL DIRECT COSTS AS CLAIMED IN 
FIANCIAL STATEMENT 

           75.133  
 

 

 
Beneficiary 3 –Österreichische Nationalbibliothek 
 

 
TABLE 3.1 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR COST ITEMS FOR BENEFICIARY 3 

FOR THE PERIOD 
 

Work Package Item description Amount Explanations  
7 Personnel costs 13.323 Man power corresponding to a total of 1,83 man month of 

work: Personnel Costs for Management Staff (0,9 PM), 



Research (0,89 PM) and Legal Services (0,03 PM) 
7 Major cost item 'Travel' 2.929 Travel Costs to European Cultural Commons Meeting, 

Copenhagen, Denmark, 18.04.-19.04.2012, 1P; Europeana 
Plenary, Leuven, Belgium, 12.06.-15.06.2012, 3P 

 Major cost item 'Other direct 
costs’ 

  

 Remaining costs 1.138 Overhead 
TOTAL DIRECT COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
           17.390  
 

 

 
Beneficiary 4 – Humboldt-Universitat zu Berlin 
 

 
TABLE 3.1 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR COST ITEMS FOR BENEFICIARY 4 

FOR THE PERIOD 
 

Work Package Item description Amount Explanations  
7 Personnel costs 28.329 3 Researchers: Olensky, Stiller, Gaede, corresponding to a 

total of 6,12 PM  
7 Major cost item 'Travel' 1.477 2 persons to Europeana plenary, Leuven (June), 2 persons to 

Europeana Tech meeting (October), 1 person to Europeana 
Network (formerly CCPA) meeting (December)  

 Major cost item 'Other direct 
costs’ 

  

 Remaining costs 2.086 Overhead 
TOTAL DIRECT COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
           31.893  
 

 

 
Beneficiary 5 - Ministerio de Educacion, Cultura y Deporte 
 

 
TABLE 3.1 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR COST ITEMS FOR BENEFICIARY 5 

FOR THE PERIOD 
 

Work Package Item description Amount Explanations  
4 Personnel costs 19.530 Man power corresponding to 5,78 man month of work 
 Major cost item 'Travel'   
 Major cost item 'Other direct 

costs’ 
  

 Remaining costs 1.367 Overhead 
TOTAL DIRECT COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
           20.897  
 

 

 
Beneficiary 6 - Biblioteka Narodowa 
 

 
TABLE 3.1 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR COST ITEMS FOR BENEFICIARY 6 

FOR THE PERIOD 
 

Work Package Item description Amount Explanations  
4 Personnel costs 7.294 Man power corresponding to 4,71 man month of work 
4 Major cost item 'Travel' 683 1 person to Europeana plenary, Leuven (June) 
4 Major cost item 'Other direct 

costs’ 
35.568 Photographic services (preparation of photographic 

documentation of the Conference); Hosting costs; 



Participation of keynote speakers (travel costs); Hiring a 
lightning and sound equipment; Transport hiring; Conference 

film documentation and spot production; Design of the 
conference promotional materials; Equipment hiring; 

Provision of Souvenirs for participants; Provision of the stage 
decoration; Purchase of food products for the Conference 

participants; Purchase of souvenirs for participants; Dinner for 
the participants; travel costs 

 Remaining costs 3.048 Overhead 
TOTAL DIRECT COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
46.593   

 
 

 
Beneficiary 7 – Stichting Nederlands Instituut voor Beeld en Geluid 
 

 
TABLE 3.1 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR COST ITEMS FOR BENEFICIARY 7 

FOR THE PERIOD 
 

Work Package Item description Amount Explanations  
7 Personnel costs 59.550 Man power corresponding to 11,35  man month of work 
7 Major cost item 'Travel' 4.539 1 person to Museum Next conference, Barcelona (May), 1 

person to WP7 meeting, Schiphol (February), 2 persons WP7 
meeting, Vienna (March), 1 person to Europeana plenary, 
Leuven (June), 1 person to open data workshop, Brussels 

(February), 2 persons to Europeana Tech conference 
(October), 1 person to European Cultural Commons meeting, 

Warsaw (October), 1 person to WP7 meeting, Vienna 
(January), 1 person at meeting with Europeana, The Hague 

(November), 1 person at meeting with Europeana, The Hague 
(November), 1 person at meeting with DOK Delft on use of 

multitouch technology (November), 1 person at meeting with 
Kennisland, Amsterdam (December), 1 person at Focus on 

Demand Conference, Bussum-Zuid (December)  
 Major cost item 'Other direct 

costs’ 
  

 Remaining costs 4.486 Overhead 
TOTAL DIRECT COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
           68.575  
 

 

 
Beneficiary 8 - Institut National de l'Audiovisuel 
 

 
TABLE 3.1 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR COST ITEMS FOR BENEFICIARY 8 

FOR THE PERIOD 
 

Work Package Item description Amount Explanations  
3 Personnel costs 12.877 Man power corresponding to 1,18 man month of work. Daniel 

Teruggi, Project Coordinator, 148 hours ((0.98 person-month), 
Laurence Lecoeur, market study  engineer, 29.60 hours ((0.20 

person-month) 
 Major cost item 'Travel' 220 Travel Leuven, 13-16/6/2012, Daniel Teruggi 
 Major cost item 'Other direct 

costs’ 
  

 Remaining costs 916 Overhead 
TOTAL DIRECT COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
           14.014  

 
 



 
Beneficiary 9 - CONSIGLIO NAZIONALE DELLE RICERCHE 
 

 
TABLE 3.1 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR COST ITEMS FOR BENEFICIARY 9 

FOR THE PERIOD 
 

Work Package Item description Amount Explanations  
6 Personnel costs 55.215 Man power corresponding to 13.04 man month of work: 

Senior Researcher (367 hours; 2.98 
months); Researcher (600 hours; 4.87 

months); Technician (390 hours; 3.17 months); Research 
Grant (250 hours; 2.03 months) 

6 Major cost item 'Travel' 100 Carlo Meghini: Presentation of the Europeana v2,0 
project at the MIBAC event in Rome, 18 May 2012 

 Major cost item 'Other direct 
costs’ 

  

 Remaining costs 3.872 Overhead 
TOTAL DIRECT COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
           59.187  

 
 

 
Beneficiary 10 - Department of Tourism, Culture and Sport 
 

 
TABLE 3.1 PERSONNEL, SUBCONTRACTING AND OTHER MAJOR COST ITEMS FOR BENEFICIARY 10 

FOR THE PERIOD 
 

Work Package Item description Amount Explanations  
4 Personnel costs 2.328 Man power corresponding to 0,29 man month of work: 

personnel cost (25.75 for principal officer and 17.25 for  
assistant principal) 

4 Major cost item 'Travel' 1.509 1 person to European Cultural Commons meeting, 
Copenhagen (May) 

 Major cost item 'Other direct 
costs’ 

  

 Remaining costs 269 Overhead 
TOTAL DIRECT COSTS AS CLAIMED IN 

FIANCIAL STATEMENT 
             4.105  
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